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NOTICE TO BIDDERS 

1. Notice is hereby given that the governing board (“Board”) of the East Side Union
High School District (“District”) will receive sealed bids or will receive, by electronic
submission, bids for the following project, Bid No. B-04-24-25, Bid Package CP6668
(“Project” or “Contract”):

EC Renovation of Essential Building Systems (Roofing-Shops 2025) 

2. The Project consists of:

Removal of existing roofing material and flashing. New Thermoplastic 
Polyolefin (TPO) Roofing at Buildings C, D & E. Wall Plywood 
replacement, sheeting/substrate plywood removal and replacement.  
Roof drain repair.  Roof drain auger and cleaning.  Sheet metal 
flashing, trim, and coping replacement.  

3. To bid on this Project, the Bidder is required to possess one or more of the following
State of California contractors’ license(s):

B 

The Bidder's license(s) must remain active and in good standing throughout the term 
of the Contract. 

4. To bid on this Project, the Bidder is required to be registered as a public works
contractor with the Department of Industrial Relations pursuant to the Labor Code.

5. Contract Documents will be available on or after April 22, 2025, for review from the
District’s website, thebond.esuhsd.org, using the “Current Bids, RFPs, RFQs” link.
In addition, Contract Documents are available for bidders’ review at the following
builders’ exchanges:

A. Builder’s Exchange of Santa Clara County, Kanani Fonseca, KF@bxscco.com,
(408) 727 – 4000

B. Central Coast Builders Association, Shelly Verba, admin@ccbabuilds.com,
(831) 758, 1624

6. [RESERVED]

7. Sealed bids will be received until 3:00 p.m., May 20, 2025, at the District Capital
Purchasing Department, 830 North Capitol Ave, San Jose, California 95133 or bids
electronically submitted via PlanetBids.com at or after which time the bids will be
opened and publicly read aloud.  Any bid that is submitted after this time shall be
nonresponsive and returned to the bidder.  Any claim by a bidder of error in its bid
must be made in compliance with section 5100 et seq. of the Public Contract Code.
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8. Pursuant to Public Contract Code section 20111.5, only prequalified bidders will be
eligible to submit a bid for this Project.  Any bid submitted by a bidder who is not
prequalified shall be non-responsive and returned unopened to the bidder.

9. All bids shall be on the form provided by the District.  Each bid must conform and be
responsive to all pertinent Contract Documents, including, but not limited to, the
Instructions to Bidders.

10. A bid bond by an admitted surety insurer on the form provided by the District a
cashier's check or a certified check, drawn to the order of the East Side Union High
School District, in the amount of ten percent (10%) of the total bid price, shall
accompany the Bid Form and Proposal, as a guarantee that the Bidder will, within
seven (7) calendar days after the date of the Notice of Award, enter into a contract
with the District for the performance of the services as stipulated in the bid.

11. A voluntary pre-bid conference and site visit will be held on May 6, 2025, and May 8,
2025, at 3:00 p.m. at 830 North Capitol Avenue, San Jose, California.  All
participants are required to sign in front of the Capital Planning & Development
Relocatable Building.  The site visit is expected to take approximately 30 minutes.

12. The successful Bidder shall be required to furnish a 100% Performance Bond and a
100% Payment Bond if it is awarded the Contract for the Work.

13. [RESERVED]

14. [RESERVED]

15. The successful Bidder and its subcontractors shall comply with sections 2449,
2449.1, 2449.2 of Title 13 of the California Code of Regulations, including by
providing Certificate(s) of Reported Compliance for In-Use Off-Road Diesel-Fueled
Fleets for the fleet selected for the contract and their listed subcontractors, if
applicable, with its bid.

16. The successful Bidder may substitute securities for any monies withheld by the
District to ensure performance under the Contract, in accordance with the provisions
of section 22300 of the Public Contract Code.

17. The successful Bidder will be required to certify that it either meets the Disabled
Veteran Business Enterprise (“DVBE”) goal of three percent (3%) participation or
made a good faith effort to solicit DVBE participation in this Contract if it is awarded
the Contract for the Work.

18. The Contractor and all Subcontractors under the Contractor shall pay all workers on
all Work performed pursuant to this Contract not less than the general prevailing
rate of per diem wages and the general prevailing rate for holiday and overtime work
as determined by the Director of the Department of Industrial Relations, State of
California, for the type of work performed and the locality in which the work is to be
performed within the boundaries of the District, pursuant to section 1770 et seq. of
the California Labor Code.  Prevailing wage rates are also available from the District
or on the Internet at: <http://www.dir.ca.gov>.

19. This Project is subject to labor compliance monitoring and enforcement by the
Department of Industrial Relations pursuant to Labor Code section 1771.4 and
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subject to the requirements of Title 8 of the California Code of Regulations.  The 
successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, 
Articles 1-5 of the Labor Code. 

20. The District has entered into a Project Labor Agreement that is applicable to this
Project.  A copy of the Project Labor Agreement is available for review from the
District’s website, thebond.esuhsd.org, using the “Project Labor Agreement
(PLA)” link.  The successful bidder and all subcontractors will be required to agree
to be bound by the Project Labor Agreement.

21. [RESERVED]

22. [RESERVED]

23. The District shall award the Contract, if it awards it at all, to the lowest responsive
responsible bidder based on:

A. The base bid amount only.

24. The Board reserves the right to reject any and all bids and/or waive any irregularity
in any bid received.  If the District awards the Contract, the security of unsuccessful
bidder(s) shall be returned within sixty (60) days from the time the award is made.
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90)
days after the date of the bid opening.

END OF DOCUMENT 
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INSTRUCTIONS TO BIDDERS 

Bidders shall follow the instructions in this document, and shall submit all documents, 
forms, and information required for consideration of a bid. 

East Side Union High School District (“District”) will evaluate information submitted by the 
apparent low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be 
rejected at the sole discretion of District. 

1. Bids are requested for a general construction contract, or work described in general,
for the following project (“Project” or “Contract”):

EC Renovation of Essential Building Systems (Roofing-Shops 2025) 

2. A Bidder and its subcontractors must possess the appropriate State of California
contractors’ license and must maintain the license throughout the duration of the
project.  Bidders must also be registered as a public works contractor with the
Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a
contractor who is not properly licensed or registered shall be deemed nonresponsive
and will not be considered.

3. The District has prequalified bidders pursuant to Public Contract Code section
20111.5.  Only prequalified bidders will be eligible to submit a bid for this Project.
Any bid submitted by a bidder who is not prequalified shall be deemed nonresponsive
and will not be considered.

4. District will receive sealed bids and bids submitted electronically from bidders as
stipulated in the Notice to Bidders.

a. All bids must be sealed in an envelope, marked with the name and address of
the Bidder, name of the Project, the Project Number and/or bid number, and
time of bid opening.

b. Bids must be submitted to the District Capital Purchasing Department or
electronically submitted via PlanetBids.com by date and time shown in the
Notice to Bidders.

c. Bids must contain all documents as required herein.

5. Bidders are advised that on the date that bids are opened, telephones will not be
available at the District Offices for use by bidders or their representatives.

6. Bids will be opened at or after the time indicated for receipt of bids.

7. Bidders must submit bids on the documents titled Bid Form and Proposal and must
submit all other required District forms.  Bids not submitted on the District's required
forms shall be deemed nonresponsive and shall not be considered.  Additional sheets
required to fully respond to requested information are permissible.
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8. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders
shall not submit to the District a re-formatted, re-typed, altered, modified, or
otherwise recreated version of the Bid Form and Proposal or other District-provided
document.

9. Bids shall be clearly written and without erasure or deletions.  District reserves the
right to reject any bid containing erasures, deletions, or illegible contents.

10. Bidders must supply all information required by each Bid Document.  Bids must be
full and complete.  District reserves the right in its sole discretion to reject any bid as
nonresponsive as a result of any error or omission in the bid.  Bidders must complete
and submit all of the following documents with the Bid Form and Proposal:

a. Bid Bond on the District's form, or other security.

b. Designated Subcontractors List.

c. Site Visit Certification, if a site visit was required.

d. Non-Collusion Declaration.

e. Iran Contracting Act Certification, if contract value is $1,000,000 or more.

f. Off-Road Diesel-Fueled Fleet Certification.

11. Bidders must submit with their bids a cashier's check or a certified check payable to
District, or a bid bond by an admitted surety insurer of not less than ten percent
(10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If Bidder
chooses to provide a Bid Bond as security, Bidder must use the required form of
corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be an
insurer admitted in the State of California and authorized to issue surety bonds in
the State of California. For electronic submission, Bidder must submit with their bids
a legible photocopy of (i) a cashier's check or (ii) a certified check payable to District,
or (iii) a bid bond. Bids submitted without necessary bid security will be deemed
nonresponsive and will not be considered.

12. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract
and submit required bonds, insurance certificates, and all other required documents,
within SEVEN (7) calendar days after the date of the Notice of Award, District may
deposit Bid Bond, cashier's check, or certified check for collection, and proceeds
thereof may be retained by District as liquidated damages for failure of Bidder to
enter into Contract, in the sole discretion of District.  It is agreed that calculation of
damages District may suffer as a result of Bidder's failure to enter into the Contract
would be extremely difficult and impractical to determine and that the amount of the
Bidder’s required bid security shall be the agreed and conclusively presumed amount
of damages.

13. Bidders must submit with the bid the Designated Subcontractors List for those
subcontractors who will perform any portion of Work, including labor, rendering of
service, or specially fabricating and installing a portion of the Work or improvement
according to detailed drawings contained in the plans and specifications, in excess of
one half of one percent (0.5%) of total bid.  Failure to submit this list when required
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by law shall result in bid being deemed nonresponsive and the bid will not be 
considered. 

14. All of the listed subcontractors are required to be registered as a public works
contractor with the Department of Industrial Relations pursuant to the Labor Code.

a. An inadvertent error in listing the California contractor license number on the
Designated Subcontractors List shall not be grounds for filing a bid protest or
grounds for considering the bid nonresponsive if the correct contractor’s
license number is submitted to the District within 24 hours after the bid
opening and the corrected number corresponds with the submitted name and
location for that subcontractor.

b. An inadvertent error listing an unregistered subcontractor shall not be
grounds for filing a bid protest or grounds for considering the bid
nonresponsive provided that any of the following apply:

(1) The subcontractor is registered prior to the bid opening.

(2) The subcontractor is registered and has paid the penalty registration
fee within 24 hours after the bid opening.

(3) The subcontractor is replaced by another registered subcontractor
pursuant to Public Contract Code section 4107.

15. If a mandatory pre-bid conference and site visit (“Site Visit”) is required as
referenced in the Notice to Bidders, then Bidders must submit the Site Visit
Certification with their Bid.  District will transmit to all prospective Bidders of record
such Addenda as District in its discretion considers necessary in response to
questions arising at the Site Visit.  Oral statements shall not be relied upon and will
not be binding or legally effective.  Addenda issued by the District as a result of the
Site Visit, if any, shall constitute the sole and exclusive record and statement of the
results of the Site Visit.

16. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted
without the Non-Collusion Declaration shall be deemed nonresponsive and will not be
considered.

17. Bidders shall submit the Off-Road Diesel-Fueled Fleet Certification with their bids.
Bids submitted without the Off-Road Diesel-Fueled Fleet Certification shall be
deemed nonresponsive and will not be considered.

18. The Contractor and all Subcontractors under the Contractor shall pay all workers on
all work performed pursuant to the Contract not less than the general prevailing rate
of per diem wages and the general prevailing rate for holiday and overtime work as
determined by the Director of the Department of Industrial Relations, State of
California, for the type of work performed and the locality in which the work is to be
performed within the boundaries of the District, pursuant to sections 1770 et seq. of
the California Labor Code.  Copies of the general prevailing rates of per diem wages
for each craft, classification, or type of worker needed to execute the Contract, as
determined by Director of the Department of Industrial Relations, are available upon
request at the District’s principal office.  Prevailing wage rates are also available on
the internet at http://www.dir.ca.gov.
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19. The District has entered into a Project Labor Agreement that is applicable to this
Project.  A copy of the Project Labor Agreement is available for review from the
District’s website, thebond.esuhsd.org, using the “Project Labor Agreement
(PLA)” link.  The successful bidder and all subcontractors will be required to agree
to be bound by the Project Labor Agreement.

20. [RESERVED]

21. [RESERVED]

22. Section 17076.11 of the Education Code requires school districts using funds
allocated pursuant to the State of California School Facility Program for the
construction and/or modernization of school building(s) to have a participation goal
for disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per
year of the overall dollar amount expended on projects that receive state funding or
demonstrate its good faith effort to solicit DVBE participation in this Contract.  In
order to meet this requirement by demonstrating a good faith effort, Bidder must
advertise for DVBE-certified subcontractors and suppliers before submitting its Bid.
For any project that is at least partially state-funded, the lowest responsive
responsible Bidder awarded the Contract must submit certification of compliance with
the procedures for implementation of DVBE contracting goals with its signed
Agreement.  DVBE Certification form is attached.  Do not submit this form with your
Bid.

23. Submission of bid signifies careful examination of Contract Documents and complete
understanding of the nature, extent, and location of Work to be performed.  Bidders
must complete the tasks listed below as a condition to bidding, and submission of a
bid shall constitute the Bidder's express representation to District that Bidder has
fully completed the following:

a. Bidder has visited the Site, if required, and has examined thoroughly and
understood the nature and extent of the Contract Documents, Work, Site,
locality, actual conditions, as-built conditions, and all local conditions and
federal, state and local laws, and regulations that in any manner may affect
cost, progress, performance, or furnishing of Work or that relate to any
aspect of the means, methods, techniques, sequences, or procedures of
construction to be employed by Bidder and safety precautions and programs
incident thereto;

b. Bidder has conducted or obtained and has understood all examinations,
investigations, explorations, tests, reports, and studies that pertain to the
subsurface conditions, as-built conditions, underground facilities, and all other
physical conditions at or contiguous to the Site or otherwise that may affect
the cost, progress, performance, or furnishing of Work, as Bidder considers
necessary for the performance or furnishing of Work at the Contract Sum,
within the Contract Time, and in accordance with the other terms and
conditions of Contract Documents, including specifically the provisions of the
General Conditions; and no additional examinations, investigations,
explorations, tests, reports, studies, or similar information or data are or will
be required by Bidder for such purposes;
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c. Bidder has correlated its knowledge and the results of all such observations,
examinations, investigations, explorations, tests, reports, and studies with the
terms and conditions of the Contract Documents;

d. Bidder has given the District prompt written notice of all conflicts, errors,
ambiguities, or discrepancies that it has discovered in or among the Contract
Documents and the actual conditions, and the written resolution(s) thereof by
the District is/are acceptable to Bidder;

e. Bidder has made a complete disclosure in writing to the District of all facts
bearing upon any possible interest, direct or indirect, that Bidder believes any
representative of the District or other officer or employee of the District
presently has or will have in this Contract or in the performance thereof or in
any portion of the profits thereof;

f. Bidder must, prior to bidding, perform the work, investigations, research, and
analysis required by this document and that Bidder represented in its Bid
Form and Proposal and the Agreement that it performed prior to bidding.
Contractor under this Contract is charged with all information and knowledge
that a reasonable bidder would ascertain from having performed this required
work, investigation, research, and analysis.  Bid prices must include entire
cost of all work “incidental” to completion of the Work.

g. Conditions Shown on the Contract Documents:  Information as to
underground conditions, as-built conditions, or other conditions or
obstructions, indicated in the Contract Documents, e.g., on Drawings or in
Specifications, has been obtained with reasonable care, and has been
recorded in good faith.  However, District only warrants, and Bidder may only
rely, on the accuracy of limited types of information.

(1) As to above-ground conditions or as-built conditions shown or
indicated in the Contract Documents, there is no warranty, express or
implied, or any representation express or implied, that such
information is correctly shown or indicated.  This information is
verifiable by independent investigation and Bidder is required to make
such verification as a condition to bidding.  In submitting its Bid,
Bidder shall rely on the results of its own independent investigation.
In submitting its Bid, Bidder shall not rely on District-supplied
information regarding above-ground conditions or as-built conditions.

(2) As to any subsurface condition shown or indicated in the Contract
Documents, Bidder may rely only upon the general accuracy of actual
reported depths, actual reported character of materials, actual
reported soil types, actual reported water conditions, or actual
obstructions shown or indicated.  District is not responsible for the
completeness of such information for bidding or construction; nor is
District responsible in any way for any conclusions or opinions that the
Bidder has drawn from such information; nor is the District responsible
for subsurface conditions that are not specifically shown (for example,
District is not responsible for soil conditions in areas contiguous to
areas where a subsurface condition is shown).
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h. Conditions Shown in Reports and Drawings Supplied for Informational
Purposes: Reference is made to the document entitled Geotechnical Data, and
the document entitled Existing Conditions, for identification of:

(1) Subsurface Conditions: Those reports of explorations and tests of
subsurface conditions at or contiguous to the Site that have been
utilized by Architect in preparing the Contract Documents; and

(2) Physical Conditions: Those drawings of physical conditions in or
relating to existing surface or subsurface structures at or contiguous to
the Site that has been utilized by Architect in preparing the Contract
Documents.

(3) These reports and drawings are not Contract Documents and, except
for any “technical” data regarding subsurface conditions specifically
identified in Geotechnical Data and Existing Conditions, and
underground facilities data, Bidder may not in any manner rely on the
information in these reports and drawings.  Subject to the foregoing,
Bidder must make its own independent investigation of all conditions
affecting the Work and must not rely on information provided by
District.

24. Bids shall be based on products and systems specified in Contract Documents or
listed by name in Addenda.  Whenever in the Specifications any materials, process,
or article is indicated or specified by grade, patent, or proprietary name, or by name
of manufacturer, that Specification shall be deemed to be followed by the words “or
equal.”  Bidder may, unless otherwise stated, offer any material, process, or article
that shall be substantially equal or better in every respect to that so indicated or
specified.  The District is not responsible and/or liable in any way for a Contractor’s
damages and/or claims related, in any way, to that Contractor’s basing its bid on any
requested substitution that the District has not approved in advance and in writing.
Contractors and materials suppliers who submit requests for substitutions prior to
the award of the Contract must do so in writing and in compliance with Public
Contract Code section 3400.  All requests must comply with the following:

a. District must receive any notice of request for substitution of a specified item
a minimum of TEN (10) calendar days prior to bid opening.  The Successful
Bidder will not be allowed to substitute specified items unless properly
noticed.

b. Within 35 days after the date of the Notice of Award, the Successful Bidder
shall submit data substantiating the request(s) for all substitution(s)
containing sufficient information to assess acceptability of product or system
and impact on Project, including, without limitation, the requirements
specified in the Special Conditions and the Specifications.  Insufficient
information shall be grounds for rejection of substitution.

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves
the right not to act upon submittals of substitutions until after bid opening.

d. Substitutions may be requested after Contract has been awarded only if
indicated in and in accordance with requirements specified in the Special
Conditions and the Specifications.
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25. Bidders may examine any available “as-built” drawings of previous work by giving
District reasonable advance notice.  District will not be responsible for accuracy of
“as-built” drawings.  The document entitled Existing Conditions applies to all supplied
“as-built” drawings.

26. All questions about the meaning or intent of the Contract Documents are to be
directed by electronic submission to PlanetBids.com.  Interpretations or clarifications
considered necessary by the District in response to such questions will be issued in
writing by Addenda and posted via PlanetBids.com and on the District’s website at
thebond.esuhsd.org, delivered to all parties recorded by the District as having
received the Contract Documents. Questions received less than SEVEN (7) calendar
days prior to the date for opening bids may not be answered.  Only questions
answered by formal written Addenda will be binding.  Oral and other interpretations
or clarifications will be without legal effect.

27. Addenda may also be issued to modify other parts of the Contract Documents as
deemed advisable by the District.

28. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by
number or its Bid shall be considered non-responsive.  Each Addendum shall be part
of the Contract Documents.  A complete listing of Addenda may be secured from the
District.

29. This Contract may include alternates.  Alternates are defined as alternate products,
materials, equipment, systems, methods, or major elements of the construction that
may, at the District's option and under terms established in the Contract and
pursuant to section 20103.8 of the Public Contract Code, be selected for the Work.

30. The District shall award the Contract, if it awards it at all, to the lowest responsive
responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the
event two or more responsible bidders submit identical bids, the District shall select
the Bidder to whom to award the Contract by lot.

31. Discrepancies between written words and figures, or words and numerals, will be
resolved in favor of figures or numerals.

32. Bidders in contention for contract awards shall be required to attend a Post-Bid
interview, which will be set within three (3) calendar days following bid opening.  A
duly authorized representative of the apparent low bidder is required to attend the
Post Bid Interview, in person.  The apparent low bidder’s authorized
representative(s) must have (1) knowledge of how the bid submitted was prepared,
(2) the person responsible for supervising performance of the Work, and (3) the
authority to bind the apparent low bidder.  Failure to attend the Post Bid Interview as
scheduled will be considered just cause for the District to reject the Bid as
nonresponsive.

33. Any bid protest by any Bidder regarding any other bid must be submitted in writing
to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid
opening.

a. Only a Bidder who has actually submitted a bid, and who could be awarded
the Contract if the bid protest is upheld, is eligible to submit a bid protest.
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Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 
on the bid protest submitted by another Bidder. 

b. A bid protest must contain a complete statement of any and all bases for the
protest and all supporting documentation.  Materials submitted after the bid
protest deadline will not be considered.

c. The protest must refer to the specific portions of all documents that form the
basis for the protest.

(1) Without limitation to any other basis for protest, an inadvertent error
in listing the California contractor’s license number on the Designated
Subcontractors List shall not be grounds for filing a bid protest or
grounds for considering the bid nonresponsive if the correct
contractor’s license number is submitted to the District within 24 hours
after the bid opening and the corrected number corresponds with the
submitted name and location for that subcontractor.

(2) Without limitation to any other basis for protest, an inadvertent error
listing an unregistered subcontractor shall not be grounds for filing a
bid protest or grounds for considering the bid nonresponsive provided
that any of the following apply:

(i) The subcontractor is registered prior to the bid opening.

(ii) The subcontractor is registered and has paid the penalty
registration fee within 24 hours after the bid opening.

(iii) The subcontractor is replaced by another registered
subcontractor pursuant to Public Contract Code section 4107.

d. The protest must include the name, address and telephone number of the
person representing the protesting party.

e. The party filing the protest must concurrently transmit a copy of the protest
and any attached documentation to all other parties with a direct financial
interest that may be adversely affected by the outcome of the protest.  Such
parties shall include all other bidders or proposers who appear to have a
reasonable prospect of receiving an award depending upon the outcome of
the protest.

f. The procedure and time limits set forth in this paragraph are mandatory and
are each bidder’s sole and exclusive remedy in the event of bid protest.
Failure to comply with these procedures shall constitute a waiver of any right
to further pursue the bid protest, including filing a Government Code Claim or
legal proceedings.

34. The Bidder to whom Contract is awarded shall execute and submit the following
documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of
the Notice of Award.  Failure to properly and timely submit these documents entitles
District to reject the bid as nonresponsive.
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a. Agreement: To be executed by successful Bidder.  Submit four (4) copies,
each bearing an original signature. A facsimile or electronic signature shall be
deemed to be the equivalent of the actual original signature.

b. Escrow of Bid Documentation: This must include all required documentation.
See the document titled Escrow Bid Documentation for more information.

c. Performance Bond (100%): On the form provided in the Contract Documents
and fully executed as indicated on the form.

d. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form
provided in the Contract Documents and fully executed as indicated on the
form.

e. Insurance Certificates and Endorsements as required.

f. Conflict of Interest Statement.

g. Workers’ Compensation Certification.

h. Prevailing Wage and Related Labor Requirements Certification.

i. Disabled Veteran Business Enterprise Participation Certification.

j. Drug-Free Workplace Certification.

k. Tobacco-Free Environment Certification.

l. Drug and Alcohol-Free Schools Certification.

m. Hazardous Materials Certification.

n. Lead-Based Materials Certification.

o. Imported Materials Certification.

p. Criminal Background Investigation/Fingerprinting Certification.

q. Roofing Project Certification: from Contractor, Material Manufacturer and/or
Vendor.

r. Registered Subcontractors List:  Must include Department of Industrial
Relations (DIR) registration number of each subcontractor for all tiers.

35. Time for Completion:  District may issue a Notice to Proceed within NINETY (90)
days from the date of the Notice of Award.  Once Contractor has received the Notice
to Proceed, Contractor shall complete the Work within the period of time indicated in
the Contract Documents.

a. In the event that the District desires to postpone issuing the Notice to
Proceed beyond this 90-day period, it is expressly understood that with
reasonable notice to the Contractor, the District may postpone issuing the
Notice to Proceed.
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b. It is further expressly understood by Contractor that Contractor shall not be
entitled to any claim of additional compensation as a result of the
postponement of the issuance of the Notice to Proceed beyond a 90-day
period.  If the Contractor believes that a postponement of issuance of the
Notice to Proceed will cause a hardship to the Contractor, the Contractor may
terminate the Contract.  Contractor’s termination due to a postponement
beyond this 90-day period shall be by written notice to District within TEN
(10) calendar days after receipt by Contractor of District's notice of
postponement.

c. It is further understood by the Contractor that in the event that Contractor
terminates the Contract as a result of postponement by the District, the
District shall only be obligated to pay Contractor for the Work that Contractor
had performed at the time of notification of postponement and which the
District had in writing authorized Contractor to perform prior to issuing a
Notice to Proceed.

d. Should the Contractor terminate the Contract as a result of a notice of
postponement, District shall have the authority to award the Contract to the
next lowest responsive responsible bidder.

36. District reserves the right to reject any or all bids, including without limitation the
right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional
bids, to re-bid, and to reject the bid of any bidder if District believes that it would not
be in the best interest of the District to make an award to that bidder, whether
because the bid is not responsive or the bidder is unqualified or of doubtful financial
ability or fails to meet any other pertinent standard or criteria established by District.
District also reserves the right to waive any inconsequential deviations or
irregularities in any bid.  For purposes of this paragraph, an “unbalanced bid” is one
having nominal prices for some work items and/or enhanced prices for other work
items.

37. It is the policy of the District that no qualified person shall be excluded from
participating in, be denied the benefits of, or otherwise be subjected to
discrimination in any consideration leading to the award of contract, based on race,
religious creed, color, national origin, ancestry, physical disability, mental disability,
reproductive health decision making, medical condition, genetic information, marital
status, sex, gender, gender identity, gender expression, age, sexual orientation, or
veteran or military status.  The Successful Bidder and its subcontractors shall comply
with applicable federal and state laws, including, but not limited to the California Fair
Employment and Housing Act, beginning with Government Code section 12900, and
Labor Code section 1735.

38. Prior to the award of Contract, District reserves the right to consider the
responsibility of the Bidder.  District may conduct investigations as District deems
necessary to assist in the evaluation of any bid and to establish the responsibility,
including, without limitation, qualifications and financial ability of Bidders, proposed
subcontractors, suppliers, and other persons and organizations to perform and
furnish the Work in accordance with the Contract Documents to District's satisfaction
within the prescribed time.

END OF DOCUMENT 
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BIDDER INFORMATION AND FORMS 

PROJECT LABOR AGREEMENT 

FOR ALL MEASURE G, E, I, and Z BOND PROJECTS 

FOR THE 

EAST SIDE UNION HIGH SCHOOL DISTRICT 

https://thebond.dreamhosters.com/wp-content/uploads/2024/04/PLA-Binder-V.04.2024_2.pdf�

CONTRACTOR PREQUALIFICATION 

https://thebond.dreamhosters.com/contractors-bidders/capital-purchasing/contractor-pre-qualification/ 

END OF DOCUMENT 
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DOCUMENT 00 31 19 

EXISTING CONDITIONS 

1. Summary

This document describes existing conditions at or near the Project, and use of
information available regarding existing conditions.  This document is not part of the
Contract Documents.  See General Conditions for definition(s) of terms used herein.

2. Reports and Information on Existing Conditions

a. Documents providing a general description of the Site and conditions of the
Work may have been collected by the East Side Union High School District
(“District“), its consultants, contractors, and tenants.  These documents may,
but are not required to, include previous contracts, contract specifications,
tenant improvement contracts, as-built drawings, utility drawings, and
information regarding underground facilities.

b. Information regarding existing conditions may be inspected at the District
offices or the Construction Manager’s offices, if any, and copies may be
obtained at cost of reproduction and handling upon Bidder's agreement to pay
for such copies.  These reports, documents, and other information are not
part of the Contract Documents.  These reports, documents, and other
information do not excuse Contractor from fulfilling Contractor’s obligation to
independently investigate any or all existing conditions or from using
reasonable prudent measures to avoid damaging existing improvements.

c. Information regarding existing conditions may also be included in the Project
Manual, but shall not be considered part of the Contract Documents.

d. Prior to commencing this Work, Contractor and the District’s representative
shall survey the Site to document the condition of the Site.  Contractor will
record the survey in digital videotape format and provide an electronic copy
to the District within fourteen (14) days of the survey.

e. Contractor may also document any pre-existing conditions in writing,
provided that both the Contractor and the District’s representative agree on
said conditions and sign a memorandum documenting the same.

f. The reports and other data or information regarding existing conditions and
underground facilities at or contiguous to the Project are the following:

(1) Original Construction Drawings.
(2) Survey of Site.
(3) Geotechnical Report(s).
(4) Hazardous Material Report(s).
(5) Videotaped Survey(s).
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3. Use of Information

a. Information regarding existing conditions was obtained only for use of District
and its consultants, contractors, and tenants for planning and design and is
not part of the Contract Documents.

b. District does not warrant, and makes no representation regarding, the
accuracy or thoroughness of any information regarding existing conditions.
Bidder represents and agrees that in submitting a bid it is not relying on any
information regarding existing conditions supplied by District.

c. Under no circumstances shall District be deemed to warrant or represent
existing above-ground conditions, as-built conditions, or other actual
conditions, verifiable by independent investigation.  These conditions are
verifiable by Bidder by the performance of its own independent investigation
that Bidder must perform as a condition to bidding and Bidder should not and
shall not rely on this information or any other information supplied by District
regarding existing conditions.

d. Any information shown or indicated in the reports and other data supplied
herein with respect to existing underground facilities at or contiguous to the
Project may be based upon information and data furnished to District by the
District's employees and/or consultants or builders of such underground
facilities or others.  District does not assume responsibility for the
completeness of this information, and Bidder is solely responsible for any
interpretation or conclusion drawn from this information.

e. District shall be responsible only for the general accuracy of information
regarding underground facilities, and only for those underground facilities that
are owned by District, and only where Bidder has conducted the independent
investigation required of it pursuant to the Instructions to Bidders, and
discrepancies are not apparent.

4. Investigations/Site Examinations

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining
any additional or supplementary examinations, investigations, explorations,
tests, studies, and data concerning conditions (surface, subsurface, and
underground facilities) at or contiguous to the Site or otherwise, that may
affect cost, progress, performance, or furnishing of Work or that relate to any
aspect of the means, methods, techniques, sequences, or procedures of
construction to be employed by Bidder and safety precautions and programs
incident thereto or that Bidder deems necessary to determine its Bid for
performing and furnishing the Work in accordance with the time, price, and
other terms and conditions of Contract Documents.

b. On request, District will provide each Bidder access to the Site to conduct
such examinations, investigations, explorations, tests, and studies, as each
Bidder deems necessary for submission of a bid.  Bidders must fill all holes
and clean up and restore the Site to its former condition upon completion of
its explorations, investigations, tests, and studies.  Such investigations and
Site examinations may be performed during any and all Site visits indicated in
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the Notice to Bidders and only under the provisions of the Contract 
Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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GEOTECHNICAL DATA 

1. Summary

7his�document�describes�geotechnical�data�at�or�near�the�ProMect�that�is�in�the
'istrict
s�possession�aYailable�for�&ontractor¶s�reYiew��and�use�of�data�resulting�from
Yarious�inYestigations.��7his�document�is�not�part�of�the�&ontract�'ocuments.��6ee
*eneral�&onditions�for�definition�s��of�terms�used�herein.

2. Geotechnical Reports

a. *eotechnical�reports�ma\�haYe�been�prepared�for�and�around�the�6ite�and/or
in�connection�with�the�:orN�b\�soil�inYestigation�engineers�hired�b\�(ast�6ide
8nion�+igh�6chool�'istrict��³'istrict´���and�its�consultants��contractors��and
tenants.

b. *eotechnical�reports�ma\�be�inspected�at�the�'istrict�offices�or�the
&onstruction�0anager¶s�offices��if�an\��and�copies�ma\�be�obtained�at�cost�of
reproduction�and�handling�upon�Bidder
s�agreement�to�pa\�for�such�copies.
7hese�reports�are�not�part�of�the�&ontract�'ocuments.

c. 7he�reports�and�drawings�of�ph\sical�conditions�that�ma\�relate�to�the�ProMect
are�the�following:

_________________________

3. Use of Data

a. *eotechnical�data�were�obtained�onl\�for�use�of�'istrict�and�its�consultants�
contractors��and�tenants�for�planning�and�design�and�are�not�a�part�of
&ontract�'ocuments.

b. ([cept�as�e[pressl\�set�forth�below��'istrict�does�not�warrant��and�maNes�no
representation�regarding��the�accurac\�or�thoroughness�of�an\�geotechnical
data.��Bidder�represents�and�agrees�that�in�submitting�a�bid�it�is�not�rel\ing
on�an\�geotechnical�data�supplied�b\�'istrict��e[cept�as�specificall\�allowed
below.

c. 8nder�no�circumstances�shall�'istrict�be�deemed�to�maNe�a�warrant\�or
representation�of�e[isting�aboYe�ground�conditions��as-built�conditions�
geotechnical�conditions��or�other�actual�conditions�Yerifiable�b\�independent
inYestigation.��7hese�conditions�are�Yerifiable�b\�Bidder�b\�the�performance�of
its�own�independent�inYestigation�that�Bidder�should�perform�as�a�condition�to
bidding�and�Bidder�must�not�and�shall�not�rel\�on�information�supplied�b\
'istrict.

V:�2024-an

Not Applicable
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4. Limited Reliance Permitted on Certain Information

a. 5eference�is�made�herein�for�identification�of:

5eports�of�e[plorations�and�tests�of�subsurface�conditions�at�or�contiguous�to
the 6ite�that�haYe�been�utili]ed�b\�'istrict�in�preparation�of�the�&ontract
'ocuments.

'rawings�of�ph\sical�conditions�in�or�relating�to�e[isting�subsurface�structures
�e[cept�underground�facilities��that�are�at�or�contiguous�to�the�6ite�and�haYe
been�utili]ed�b\�'istrict�in�preparation�of�the�&ontract�'ocuments.

b. Bidder�ma\�rel\�upon�the�general�accurac\�of�the�³technical�data´�contained
in�the�reports�and�drawings�identified�aboYe��but�onl\�insofar�as�it�relates�to
subsurface�conditions��proYided�Bidder�has�conducted�the�independent
inYestigation�required�pursuant�to�,nstructions�to�Bidders��and�discrepancies
are�not�apparent.��7he�term�³technical�data´�in�the�referenced�reports�and
drawings�shall�be�limited�as�follows:

��� 7he�term�³technical�data´�shall�include�actual�reported�depths�
reported�quantities��reported�soil�t\pes��reported�soil�conditions��and
reported�material��equipment�or�structures�that�were�encountered
during�subsurface�e[ploration.��7he�term�³technical�data´�does�not
include��and�Bidder�ma\�not�rel\�upon��an\�other�data��interpretations�
opinions�or�information�shown�or�indicated�in�such�drawings�or�reports
that�otherwise�relate�to�subsurface�conditions�or�described�structures.

�2� 7he�term�³technical�data´�shall�not�include�the�location�of�underground
facilities.

��� Bidder�ma\�not�rel\�on�the�completeness�of�reports�and�drawings�for
the�purposes�of�bidding�or�construction.��Bidder�ma\�rel\�upon�the
general�accurac\�of�the�³technical�data´�contained�in�such�reports�or
drawings.

�4� Bidder�is�solel\�responsible�for�an\�interpretation�or�conclusion�drawn
from�an\�³technical�data´�or�an\�other�data��interpretations��opinions�
or�information�proYided�in�the�identified�reports�and�drawings.

5. Investigations/Site Examinations

a. Before�submitting�a�bid��each�Bidder�is�responsible�for�conducting�or�obtaining
an\�additional�or�supplementar\�e[aminations��inYestigations��e[plorations�
tests��studies��and�data�concerning�conditions��surface��subsurface��and
underground�facilities��at�or�contiguous�to�the�6ite�or�otherwise��that�ma\
affect�cost��progress��performance��or�furnishing�of�:orN�or�that�relate�to�an\
aspect�of�the�means��methods��techniques��sequences��or�procedures�of
construction�to�be�emplo\ed�b\�Bidder�and�safet\�precautions�and�programs
incident�thereto�or�that�Bidder�deems�necessar\�to�determine�its�Bid�for
performing�and�furnishing�the�:orN�in�accordance�with�the�time��price��and
other�terms�and�conditions�of�&ontract�'ocuments.

V:�2024-an
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b. 2n�request��'istrict�will�proYide�each�Bidder�access�to�the�6ite�to�conduct
such�e[aminations��inYestigations��e[plorations��tests��and�studies��as�each
Bidder�deems�necessar\�for�submission�of�a�bid.��Bidders�must�fill�all�holes
and�clean�up�and�restore�the�6ite�to�its�former�condition�upon�completion�of
its�e[plorations��inYestigations��tests��and�studies.��6uch�inYestigations�and
6ite�e[aminations�ma\�be�performed�during�an\�and�all�6ite�Yisits�indicated�in
the�1otice�to�Bidders�and�onl\�under�the�proYisions�of�the�&ontract
'ocuments��including��but�not�limited�to��proof�of�insurance�and�obligation�to
indemnif\�against�claims�arising�from�such�worN��and�'istrict¶s�prior�approYal.

(1'�2)�'2&80(17�

V:�2024-an

EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT BID FORM AND PROPOSAL 
DOCUMENT 00 41 13-1 

 

DOCUMENT 00 41 13 

BID FORM AND PROPOSAL 

To: Governing Board of the East Side Union High School District (“District” or “Owner”) 

From: 
(Proper Name of Bidder) 

The undersigned declares that Bidder has read and understands the Contract Documents, 
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and 
agrees and proposes to furnish all necessary labor, materials, and equipment to perform 
and furnish all work in accordance with the terms and conditions of the Contract 
Documents, including, without limitation, the Drawings and Specifications of Bid No. B-04-
24-25/CP6668,  for the following project known as:

EC Renovation of Essential Building Systems (Roofing-Shops 2025) 

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included: 

 dollars $ 
BASE BID 

Bidder acknowledges and agrees that the Base Bid accounts for any and all 
Allowance(s), Total Cost for Unit Prices. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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Additional Detail Regarding Calculation of Base Bid 

1. [RESERVED]

2. Allowance.  The Bidder’s Base Bid shall include the following Allowances for the
Tasks/Work as noted here:

Task/Work Allowance Value 

TBD 

Total Allowance Value 

The Allowance Value for an Allowance Item includes the direct cost of labor, 
materials, equipment, transportation, taxes and insurance associated with the 
applicable Allowance Item.  All other costs, including Contractor’s overall project 
management and general conditions costs, overhead and fee, are deemed to be 
included in the Base Bid, and are not subject to adjustment regardless of the actual 
amount of the Allowance Item. 

The District shall have sole discretion to authorize all expenditures from the 
Allowances. The District shall process expenditures from the Allowances in the form 
of an Allowance Expenditure Directive (“AED”). Any unused Allowance or unused 
portion thereof shall be deducted from the Contract Price to the benefit of the 
District.  

3. [RESERVED]

4. [RESERVED]

5. The undersigned has reviewed the Work outlined in the Contract Documents and
fully understands the scope of Work required in this Proposal, understands the
construction and project management function(s) is described in the Contract
Documents, and that each Bidder who is awarded a contract shall be in fact a prime
contractor, not a subcontractor, to the District, and agrees that its Proposal, if
accepted by the District, will be the basis for the Bidder to enter into a contract with
the District in accordance with the intent of the Contract Documents.

6. The undersigned has notified the District in writing of any discrepancies or omissions
or of any doubt, questions, or ambiguities about the meaning of any of the Contract
Documents and has contacted the Construction Manager before bid date to verify the
issuance of any clarifying Addenda.
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7. The undersigned agrees to commence work under this Contract on the date
established in the Contract Documents and to complete all work within the time
specified in the Contract Documents.

8. The liquidated damages clause of the General Conditions and Agreement is hereby
acknowledged.

9. It is understood that the District reserves the right to reject this bid and that the bid
shall remain open to acceptance and is irrevocable for a period of ninety (90) days.

10. The following documents are attached hereto:

● Bid Bond on the District's form or other security
● Designated Subcontractors List
● Site Visit Certification, if a site visit was required
● Non-Collusion Declaration
● Iran Contracting Act Certification, if the contract value is $1,000,000 or more
● Off-Road Diesel-Fueled Fleet Certification

11. Receipt and acceptance of the following Addenda is hereby acknowledged:

No.     , Dated No.     , Dated 

No.     , Dated No.   , Dated 

No.     , Dated No.     , Dated 

12. Bidder acknowledges that the license required for performance of the Work is a B
license.

13. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony
with all other elements of labor employed or to be employed on the Work.

14. Bidder specifically acknowledges and understands that if it is awarded the Contract,
that it shall perform the Work of the Project while complying with all requirements of
the Department of Industrial Relations.

15. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to
comply with all local, state or federal labor laws or regulations during the Project,
including payment of prevailing wage, and that Bidder will comply with the provisions
of Labor Code section 2810(d) if awarded the Contract.

16. Bidder agrees to comply with all requirements of the Project Labor Agreement.
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17. [RESERVED]

18. Bidder represents that it is competent, knowledgeable, and has special skills with
respect to the nature, extent, and inherent conditions of the Work to be performed.
Bidder further acknowledges that there are certain peculiar and inherent conditions
existent in the construction of the Work that may create, during the Work, unusual
or peculiar unsafe conditions hazardous to persons and property.

19. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has
the skill and experience to foresee and to adopt protective measures to adequately
and safely perform the Work with respect to such hazards.

20. Bidder expressly acknowledges that it is aware that if a false claim is knowingly
submitted (as the terms “claim” and “knowingly” are defined in the California False
Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies
set forth in the California False Claim Act.  It may also be considered fraud and the
Contractor may be subject to criminal prosecution.

21. The undersigned Bidder certifies that it is, at the time of bidding, and shall be
throughout the period of the Contract, licensed by the State of California to do the
type of work required under the terms of the Contract Documents and registered as
a public works contractor with the Department of Industrial Relations.  Bidder further
certifies that it is regularly engaged in the general class and type of work called for in
the Contract Documents.

[SIGNATURE ON FOLLOWING PAGE] 
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Bidder hereby certifies to the District that all representations, certifications, and statements 
made by Bidder, as set forth in this bid form, are true and correct and are made under 
penalty of perjury. 

Dated this    day of   20  

Name of Bidder:  

Type of Organization:  

Signature: ________________________________________________________________ 

Print Name:  

Title:  

Address of Bidder:  

Taxpayer Identification No. of Bidder:  

Telephone Number:  

Fax Number:  

E-mail:   Web Page: 

Contractor's License No(s): No.:  Class:  Expiration Date: 

No.:  Class:  Expiration Date: 

No.:  Class:  Expiration Date: 

Public Works Contractor Registration No.: 

END OF DOCUMENT 
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DOCUMENT 00 43 13 

BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 
form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned, , as Principal (“Principal”), 

and             , as 
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 
the State of California and authorized to do business as a surety in the State of California, 
are held and firmly bound unto the East Side Union High School District (“District”) of Santa 
Clara County, State of California, as Obligee, in an amount equal to ten percent (10%) of 
the Base Bid plus alternates, in the sum of 

 Dollars ($ ) 

lawful money of the United States of America, for the payment of which sum well and truly 
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 
bid to the District for all Work specifically described in the accompanying bid for the 
following project: EC Renovation of Essential Building Systems (Roofing-Shops 
2025) (“Project” or “Contract”). 

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 
required under the Contract Documents, after the prescribed forms are presented to 
Principal for signature, enters into a written contract, in the prescribed form in accordance 
with the bid, and files two bonds, one guaranteeing faithful performance and the other 
guaranteeing payment for labor and materials as required by law, and meets all other 
conditions to the Contract between the Principal and the Obligee becoming effective, or if 
the Principal shall fully reimburse and save harmless the Obligee from any damage 
sustained by the Obligee through failure of the Principal to enter into the written contract 
and to file the required performance and labor and material bonds, and to meet all other 
conditions to the Contract between the Principal and the Obligee becoming effective, then 
this obligation shall be null and void; otherwise, it shall be and remain in full force and 
effect.  The full payment of the sum stated above shall be due immediately if Principal fails 
to execute the Contract within seven (7) days of the date of the District's Notice of Award to 
Principal. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect 
its obligation under this bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract or the call for bids, or 
to the work, or to the specifications. 

EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT BID BOND 
DOCUMENT 00 43 13-2 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 
attorneys' fee to be fixed by the Court. 

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 
sixty (60) days from the time the award is made.  Unless otherwise required by law, no 
bidder may withdraw its bid for ninety (90) days after the date of the bid opening. 

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the    day of      , 20___. 

Principal 

By 

Surety 

By 

Name of California Agent of Surety 

Address of California Agent of Surety 

Telephone Number of California Agent of Surety 

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer. 

END OF DOCUMENT 
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EAST SIDE UNION HIGH SCHOOL DISTRICT DESIGNATED SUBCONTRACTORS LIST 
DOCUMENT 00 43 36-1 

'2&80(17�00�4�����

DESIGNATED SUBCONTRACTORS LIST 
(Public Contact Code Sections 4100-4114)�

P52-(&7:�

Bidder�acNnowledges�and�agrees�that�it�must�clearl\�set�forth�below�the�name��location�and�
&alifornia�contractor�license�number�of�each�subcontractor�who�will�perform�worN�or�labor�or�
render�serYice�to�the�Bidder�in�or�about�the�construction�of�the�:orN�or�who�will�speciall\�
fabricate�and�install�a�portion�of�the�:orN�according�to�detailed�drawings�contained�in�the�
plans�and�specifications�in�an�amount�in�e[cess�of�one-half�of�one�percent��0.����of�
Bidder¶s�total�Base�Bid�and�the�Nind�of�:orN�that�each�will�perform.��Vendors�or�suppliers�of�
materials�onl\�do�not�need�to�be�listed.�

Bidder�acNnowledges�and�agrees�that��if�Bidder�fails�to�list�as�to�an\�portion�of�:orN��or�if�
Bidder�lists�more�than�one�subcontractor�to�perform�the�same�portion�of�:orN��Bidder�must�
perform�that�portion�itself�or�be�subMected�to�penalt\�under�applicable�law.��,n�case�more�
than�one�subcontractor�is�named�for�the�same�Nind�of�:orN��state�the�portion�of�the�Nind�of�
:orN�that�each�subcontractor�will�perform.�

,f�alternate�bid�s��is/are�called�for�and�Bidder�intends�to�use�subcontractors�different�from�
or�in�addition�to�those�subcontractors�listed�for�worN�under�the�Base�Bid��Bidder�must�list�
subcontractors�that�will�perform�:orN�in�an�amount�in�e[cess�of�one�half�of�one�percent�
�0.����of�Bidder¶s�total�Base�Bid�plus�alternate�s�.�

,f�further�space�is�required�for�the�list�of�proposed�subcontractors��attach�additional�copies�
of�page�2�showing�the�required�information��as�indicated�below.�

Subcontractor Name: 

&A�&ont.�Lic.��:� �Location:�

',5�5egistration��:�

Portion�of�:orN:�

Subcontractor Name: 

&A�&ont.�Lic.��:� �Location:�

',5�5egistration��:�

Portion�of�:orN:�

Subcontractor Name: 

&A�&ont.�Lic.��:� �Location:�

',5�5egistration��:�

Portion�of�:orN:�

V:�2024-an
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Subcontractor Name: 

&A�&ont.�Lic.��:� �Location:�

',5�5egistration��:�

Portion�of�:orN:�

Subcontractor Name: 

&A�&ont.�Lic.��:� �Location:�

',5�5egistration��:�

Portion�of�:orN:�

Subcontractor Name: �

&A�&ont.�Lic.��:� �Location:�

',5�5egistration��:�

Portion�of�:orN:�

Subcontractor Name: �

&A�&ont.�Lic.��:� �Location:�

',5�5egistration��:�

Portion�of�:orN:�

Subcontractor Name: �

&A�&ont.�Lic.��:� �Location:�

',5�5egistration��:�

Portion�of�:orN:�

'ate:�

Proper�1ame�of�Bidder:�

6ignature:�

Print�1ame:��

7itle:�
(1'�2)�'2&80(17�

V:�2024-an
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'2&80(17�00�4��0��

SITE VISIT CERTIFICATION 

72�B(�(;(&87('�B<�B,''(5�A1'�68B0,77('�:,7+�B,'�
,)�6,7(�V,6,7�:A6�0A1'A725<�

P52-(&7:�

&hecN�option�that�applies:�

_____�,�certif\�that�,�Yisited�the�6ite�of�the�proposed�:orN��receiYed�the�attached�_____�
pages�of�information��and�became�full\�acquainted�with�the�conditions�relating�to�
construction�and�labor.��,�full\�understand�the�facilities��difficulties��and�restrictions�
attending�the�e[ecution�of�the�:orN�under�contract.�

_____�,�certif\�that�� � � � � ��Bidder
s�representatiYe��Yisited�the�6ite�
of�the�proposed�:orN��receiYed�the�attached�_____�pages�of�information��and�became�full\�
acquainted�with�the�conditions�relating�to�construction�and�labor.��7he�Bidder
s�
representatiYe�full\�understood�the�facilities��difficulties��and�restrictions�attending�the�
e[ecution�of�the�:orN�under�contract.�

Bidder�full\�indemnifies�the�(ast�6ide�8nion�+igh�6chool�'istrict��its�Architect��its�(ngineers��
its�&onstruction�0anager��and�all�of�their�respectiYe�officers��agents��emplo\ees��and�
consultants�from�an\�damage��or�omissions��related�to�conditions�that�could�haYe�been�
identified�during�m\�Yisit�and/or�the�Bidder
s�representatiYe¶s�Yisit�to�the�6ite.�

,�certif\�under�penalt\�of�perMur\�under�the�laws�of�the�6tate�of�&alifornia�that�the�foregoing�
is�true�and�correct.�

'ate:��

Proper�1ame�of�Bidder:�

6ignature:��

Print�1ame:��

7itle:��

V:�2024-an

EC Renovation of Essential Building Systems (Roofing-Shops 2025)
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DOCUMENT 00 45 01-2 

ATTACHMENTS: 

1. 

2. 

3. 

(1'�2)�'2&80(17�

V:�2024-an
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'2&80(17�00�4�����

NON-COLLUSION DECLARATION  
(Public Contract Code Section 7106) 

7he�undersigned�declares:�

,�am�the�______________�of�____________________��the�part\�maNing�the�foregoing�bid.�
>7itle@� � � >1ame�of�)irm@�

7he�bid�is�not�made�in�the�interest�of��or�on�behalf�of��an\�undisclosed�person��partnership��
compan\��association��organi]ation��or�corporation.�7he�bid�is�genuine�and�not�collusiYe�or�
sham.�7he�bidder�has�not�directl\�or�indirectl\�induced�or�solicited�an\�other�bidder�to�put�in�
a�false�or�sham�bid.�7he�bidder�has�not�directl\�or�indirectl\�colluded��conspired��conniYed��
or�agreed�with�an\�bidder�or�an\one�else�to�put�in�a�sham�bid��or�to�refrain�from�bidding.�
7he�bidder�has�not�in�an\�manner��directl\�or�indirectl\��sought�b\�agreement��
communication��or�conference�with�an\one�to�fi[�the�bid�price�of�the�bidder�or�an\�other�
bidder��or�to�fi[�an\�oYerhead��profit��or�cost�element�of�the�bid�price��or�of�that�of�an\�
other�bidder.�All�statements�contained�in�the�bid�are�true.�7he�bidder�has�not��directl\�or�
indirectl\��submitted�his�or�her�bid�price�or�an\�breaNdown�thereof��or�the�contents�thereof��
or�diYulged�information�or�data�relatiYe�thereto��to�an\�corporation��partnership��compan\��
association��organi]ation��bid�depositor\��or�to�an\�member�or�agent�thereof��to�effectuate�a�
collusiYe�or�sham�bid��and�has�not�paid��and�will�not�pa\��an\�person�or�entit\�for�such�
purpose.�

An\�person�e[ecuting�this�declaration�on�behalf�of�a�bidder�that�is�a�corporation��
partnership��Moint�Yenture��limited�liabilit\�compan\��limited�liabilit\�partnership��or�an\�
other�entit\��hereb\�represents�that�he�or�she�has�full�power�to�e[ecute��and�does�e[ecute��
this�declaration�on�behalf�of�the�bidder.�

,�declare�under�penalt\�of�perMur\�under�the�laws�of�the�6tate�of�&alifornia�that�the�
foregoing�is�true�and�correct�and�that�this�declaration�is�e[ecuted�on�__________________��

>'ate@�
at�______________________��_____.�

>&it\@� � �����>6tate@�

'ate:��

Proper�1ame�of�Bidder:�

6ignature:��

Print�1ame:��

7itle:��

(1'�2)�'2&80(17�

V:�2024-an
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DOCUMENT 00 45 19.01-1 

'2&80(17�00�4����.0��

IRAN CONTRACTING ACT CERTIFICATION  
(Public Contract Code Sections 2202-2208) 

P52-(&7/&2175A&7�12.:��� � �between�the�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.�

Prior�to�bidding�on�or�submitting�a�proposal�for�a�contract�for�goods�or�serYices�of�
���000�000�or�more��the�bidder/proposer�must�submit�this�certification�pursuant�to�Public�
&ontract�&ode�section�2204.���

7he�bidder/proposer�must�complete�ONLY ONE�of�the�following�two�options.��7o�complete�
2P7,21����checN�the�corresponding�bo[�and�complete�the�certification�below.�7o�complete�
2P7,21�2��checN�the�corresponding�bo[��complete�the�certification�below��and�attach�
documentation�demonstrating�the�e[emption�approYal.���

OPTION 1.� Bidder/Proposer�is�not�on�the�current�list�of�persons�engaged�in�
inYestment�actiYities�in�,ran�created�b\�the�&alifornia�'epartment�of�*eneral�
6erYices��³'*6´��pursuant�to�Public�&ontract�&ode�section�220��b���and�we�are�not�a�
financial�institution�e[tending�twent\�million�dollars���20�000�000��or�more�in�credit�
to�another�person��for�4��da\s�or�more��if�that�other�person�will�use�the�credit�to�
proYide�goods�or�serYices�in�the�energ\�sector�in�,ran�and�is�identified�on�the�current�
list�of�persons�engaged�in�inYestment�actiYities�in�,ran�created�b\�'*6.��

OPTION 2.� Bidder/Proposer�has�receiYed�a�written�e[emption�from�the�
certification�requirement�pursuant�to�Public�&ontract�&ode�sections�220��c��and��d�.�
A copy of the written documentation demonstrating the exemption approval is 
included with our bid/proposal.  �

CERTIFICATION: 

,��the�official�named�below��&(57,)<�81'(5�P(1AL7<�2)�P(5-85<��that�,�am�dul\�
authori]ed�to�legall\�bind�the�bidder/proposer�to�the�2P7,21�selected�aboYe.�7his�
certification�is�made�under�the�laws�of�the�6tate�of�&alifornia.�

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 

(1'�2)�'2&80(17�

V:�2024-an
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EAST SIDE UNION HIGH SCHOOL DISTRICT OFF-ROAD DIESEL-FUELED FLEET 
CERTIFICATION 

DOCUMENT 00 45 19.02-1 
 

DOCUMENT 00 45 19.02 

OFF-ROAD DIESEL-FUELED FLEET CERTIFICATION 

PROJECT/CONTRACT NO.:        between the East Side Union High 
School District (“District”) and   (“Contractor” 
or “Bidder”) (“Contract” or “Project”). 

Title 13 CCR sections 2449, 2449.1, and 2449.2, in compliance with Government Code 
sections 11346.2, subdivision (a)(3), and 11346.8, subdivision (c), applies to construction 
contractors who own or operate within California any vehicles with a diesel-fueled or 
alternative diesel fueled off-road compression-ignition engine with maximum power (max 
hp) of 25 horsepower (hp) or greater provided that the vehicle cannot be registered and 
driven safely on-road or was not designed to be driven on-road, even if it has been modified 
so that it can be driven safely on-road.   

Section 2449(i), in relevant part, provides: 

(1) For a project involving the use of vehicles subject to this regulation, the prime
contractor must obtain copies of the valid Certificate of Reported Compliance
with the Regulation for In-Use Off-Road Diesel-Fueled Fleets for the fleet
selected for the contract and their listed subcontractors, if applicable, prior to
entering into a new or renewed contract with that fleet.

(2) No prime contractor or public works awarding body, as applicable, shall enter
into a contract with a fleet for which it does not have a valid Certificate of
Reported Compliance for the fleet and its listed subcontractors, if applicable,
prior to entering into a new or renewed contract with that fleet.

(3) The Certificates of Reported Compliance received by the prime contractor for
a project must be retained for three (3) years after that project’s completion.
Upon request by California Air Resources Board (“CARB”), these records must
be provided to CARB within five (5) business days of the request.

(4) Situations in which prime contractors or public works awarding bodies, as
applicable, are contracting for projects that are considered emergency
operations, as defined in section 2449(c)(18), are exempt from the
requirements in section 2449(i)(1)-(3), but must still retain records verifying
vehicles subject to the regulation that are operating on the emergency
operations project are actually being operated on the project for emergency
operations only. These records must include a description of the emergency,
the address or a description of the specific location of the emergency, the
dates on which the emergency operations were performed, and an attestation
by the fleet that the vehicles are operated on the project for emergency
operations only.

Section 2449(j), in relevant part, also states: 

(1) Between March 1 and June 1 of each year, a prime contractor must collect
new valid Certificates of Reported Compliance for the current compliance

EC00000Z01/CP6668
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EAST SIDE UNION HIGH SCHOOL DISTRICT OFF-ROAD DIESEL-FUELED FLEET 
CERTIFICATION 

DOCUMENT 00 45 19.02-2 
 

year, as defined in section 2449(n), from all fleets that have an ongoing 
contract with the prime contractor as of March 1 of that year. Prime 
contractors must not write contracts to evade this requirement. 

(2) Prime contractors shall only allow fleets with valid Certificates of Reported
Compliance on the prime contractor’s job sites.

(3) If the prime contractor discovers that any fleet intending to operate vehicles
subject to this regulation for the prime contractor does not have a valid
Certificate of Reported Compliance, as defined in section 2449(n), or if the
prime contractor observes any noncompliant vehicles subject to the regulation
on the prime contractor’s job site, then the prime contractor must report
specified information regarding the fleet to CARB within five (5) business days
of such discovery.

(4) Upon request by CARB, the prime contractor must immediately disclose to
CARB the name and contact information of each responsible party for all
vehicles subject to this regulation operating at the job site or for the prime
contractor.

(5) The prime contractor shall prominently display signage for any project where
vehicles subject to this regulation will operate for eight (8) calendar days or
more. The signage must be posted by the eighth calendar day from which the
first vehicle operates. The signage will be in lettering larger than size 14-point
type and displayed in a conspicuous place where notices to employees are
customarily posted at the job site or where there is employee foot traffic. If
one of the above locations is also viewable by the public, it should be posted
at that location. The signage must include specified information regarding
idling regulations for In-Use Off-Road Diesel-Fueled Fleets with directions on
how to report observed noncompliance of the provided regulations to CARB.

I am aware of the provisions of Title 13 CCR sections 2449, 2449.1, and 2449.2, which 
apply to every contractor who owns or operates off-road diesel fleet vehicles in California, 
and I will comply with such provisions, including providing Certificate(s) of Reported 
Compliance for In-Use Off-Road Diesel-Fueled Fleets for the fleet selected for the contract 
and their listed subcontractors, if applicable, with its bid.   

Date:  

Proper Name of Contractor: 

Signature:  

Print Name:  

Title:  

Bidder must attach valid Certificate(s) Reported Compliance with the Regulation 
for In-Use Off-Road Diesel-Fueled Fleets provided by CARB for the fleet selected 
for the contract and their listed subcontractors, if applicable, to this form. 

END OF DOCUMENT 

EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
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EAST SIDE UNION HIGH SCHOOL DISTRICT 
Conflict of Interest Statement 

(This form must be filled out, signed, dated and submitted by all persons seeking to                                                        serve as a 
Provider to the District.) 

Board Policy 3600 of the East Side Union High School District provides in part: 

“Independent providerV applying for a Provider or public works contract shall submit a written Conflict of 
Interest Statement disclosing financial interests as determined necessary by the Superintendent or 
designee, depending on the range of duties to be performed by the Provider. The 
Superintendent or designee shall consider this statement when deciding whether to recommend the 
Provider
V employment.” 

The Superintendent has determined that all persons seeking to serve as a Provider to the District 
shall fill out truthfully, sign, date and submit the Conflict of Interest Statement prior to performing any 
Provider work or services for the District. 

hereby certify the following:I, 
(NAME OF�PRO9IDER
S�DESIGNEE) 

�. I am not an employee of the District and no member of my immediate family1 is anemployee of the
District.

�. Within the past 12 months, neither I nor any member of my immediate family1 has been amember of
the Board of Trustees of the District.

�. Neither I nor any member of my immediate family1 has been a member of the District’sCitizens Bond
Oversight Committee for the District’s Bond Program.

�. Within the past 12 months, neither I nor any member of my immediate family1 has provided or made,
and will not provide or make, any promise of any gift2 of any kind (money, meals, goods, services,
entertainment tickets, etc.), in-kind services, commission,or fully or partially expense-paid trips to any
District Board Member, District employee or District Provider whose responsibilities include the
selection of District ProviderV or the evaluation, supervision or oversight of District Provider (a
“Responsible Employee3”), except:

1 For the purpose of this Conflict of Interest Statement, the term “immediate family” includes and means parents, grandparents, great-
grandparents, spouse, domestic partner, children, brothers, sisters, aunts, uncles, nieces, nephews, and similar family of theindividual’s 
spouse/registered domestic partner unless the individual is widowed or divorced, and any member of your household from who you 
receive any rent or other monetary contribution or assistance.

2 “Gifts” do not include promotional or advertising items such as calendars, desk pads, notebooks and other office items valued at less 
than $25.00 and which are of the type usually offered by business concerns free of charge to all as part of their public relationsprograms.
3 Responsible employee includes employees of the District, members of the Board of Trustees, and ProviderV

Rev. 03.2023 
EC00000Z01, Education Center 

EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



EAST SIDE UNION HIGH SCHOOL DISTRICT
Conflict of Interest Statement 

5. I do not employ or retain, and will not employ or retain, any current District Responsible
Employee3 as a Provider, independent provider or employee during the term of my
agreement with the District.

6. I am authorized to make, and do make, this certification on behalf of

. 
(NAME OF ORGANIZATION

The foregoing certifications are true and correct. I make this certification under penalty of
perjury under the laws of the State of California.

PRINTED NAME OF DESIGNEE PRINTED TITLE

SIGNATURE OF DESIGNEE SIGNATURE DATE

Rev. 03.2023 EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 

Bid No. B-04-24-25, CP6668



EAST SIDE UNION HIGH SCHOOL DISTRICT WORKERS’ COMPENSATION CERTIFICATION 
DOCUMENT 00 45 26-1 

'2&80(17�00�4��2��

WORKERS' COMPENSATION CERTIFICATION 

P52-(&7/&2175A&7�12.:����� �between�the�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and�� ��³&ontractor´�
or�³Bidder´���³&ontract´�or�³ProMect´�.�

Labor�&ode�section���00��in�releYant�part��proYides:�

(Yer\�emplo\er�e[cept�the�6tate�shall�secure�the�pa\ment�of�compensation�in�one�or�
more�of�the�following�wa\s:�

a. B\�being�insured�against�liabilit\�to�pa\�compensation�b\�one�or�more
insurers�dul\�authori]ed�to�write�compensation�insurance�in�this�state��and/or

b. B\�securing�from�the�'irector�of�,ndustrial�5elations�a�certificate�of�consent�to
self-insure��which�ma\�be�giYen�upon�furnishing�proof�satisfactor\�to�the
'irector�of�,ndustrial�5elations�of�abilit\�to�self-insure�and�to�pa\�an\
compensation�that�ma\�become�due�to�his�emplo\ees.

,�am�aware�of�the�proYisions�of�section���00�of�the�Labor�&ode�which�require�eYer\�
emplo\er�to�be�insured�against�liabilit\�for�worNers
�compensation�or�to�undertaNe�self-
insurance�in�accordance�with�the�proYisions�of�that�code��and�,�will�compl\�with�such�
proYisions�before�commencing�the�performance�of�the�:orN�of�this�&ontract.�

'ate:��

Proper�1ame�of�&ontractor:�

6ignature:��

Print�1ame:��

7itle:��

�,n�accordance�with�Labor�&ode�sections����0�and�������the�aboYe�certificate�must�be�
signed�and�filed�with�the�awarding�bod\�prior�to�performing�an\�:orN�under�this�&ontract.��

(1'�2)�'2&80(17�

V:�2024-an

EC00000Z01/CP6668
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EAST SIDE UNION HIGH SCHOOL DISTRICT PREVAILING WAGE CERTIFICATION 
DOCUMENT 00 45 46.01 

'2&80(17�00�4��4�.0��

PREVAILING WAGE AND 
RELATED LABOR REQUIREMENTS CERTIFICATION 

P52-(&7/&2175A&7�12.:��� � �between�the�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.�

,�hereb\�certif\�that�,�will�conform�to�the�6tate�of�&alifornia�Public�:orNs�&ontract�
requirements�regarding�preYailing�wages��benefits��on-site�audits�with�4�-hours¶�notice��
pa\roll�records��and�apprentice�and�trainee�emplo\ment�requirements��for�all�:orN�on�the�
aboYe�ProMect�including��without�limitation��labor�compliance�monitoring�and�enforcement�b\�
the�'epartment�of�,ndustrial�5elations.�

'ate:��

Proper�1ame�of�&ontractor:�

6ignature:��

Print�1ame:��

7itle:��

(1'�2)�'2&80(17�

V:�2024-an

EC00000Z01/CP6668
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EAST SIDE UNION HIGH SCHOOL DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE 
PARTICIPATION CERTIFICATION 

DOCUMENT 00 45 46.02-1 

'2&80(17�00�4��4�.02�

DISABLED VETERAN BUSINESS 
ENTERPRISE PARTICIPATION CERTIFICATION 

P52-(&7/&2175A&7�12.:��� � �between�the�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.�

GENERAL INSTRUCTIONS 

6ection���0��.���of�the�(ducation�&ode�requires�school�districts�using��or�planning�to�use��
funds�allocated�pursuant�to�the�6tate�of�&alifornia�6chool�)acilit\�Program��³Program´��for�
the�construction�and/or�moderni]ation�of�school�buildings�to�haYe�a�participation�goal�for�
disabled�Yeteran�business�enterprises��³'VB(´��of�at�least�three�percent������per�\ear�of�
the�oYerall�dollar�amount�e[pended�each�\ear�b\�the�school�district�on�proMects�that�receiYe�
state�funding.��7herefore��the�lowest�responsiYe�responsible�Bidder�awarded�the�&ontract�
must�submit�this�document�to�the�'istrict�with�its�e[ecuted�Agreement��identif\ing�the�steps�
contractor�tooN�to�solicit�'VB(�participation�in�conMunction�with�this�&ontract.��Do not 
submit this form with your bids.   

PART I  – Method of Compliance with DVBE Participation Goals.  &hecN�the�
appropriate�bo[�to�indicate�\our�method�of�committing�the�contract�dollar�amount. 

YOUR BUSINESS ENTERPRISE 
IS: 

AND YOU WILL AND YOU WILL 

A. ¨�'isabled�Yeteran�owned�and
\our�forces�will�perform�at�
least����of�this�&ontract�

,nclude�a�cop\�of�\our�
'VB(�letter�from�2ffice�
of�6mall�Business�and�
'isabled�Veterans�
Business�(nterprise�
6erYices��³26'6´�
�

&omplete�Part���of�this�
form�and�the�
&ertification�

B. ¨�'isabled�Yeteran�owned�but�is
unable�to�perform����of�this�
&ontract�with�\our�forces�

8se�'VB(�
subcontractors�
/suppliers�to�bring�the�
&ontract�participation�to�
at�least����

,nclude�a�cop\�of�each�
'VB(¶s�letter�from�26'6�
�including�\ours��if�
applicable���and�
complete�Part���of�this�
form�and�the�
&ertification�

C. ¨�NOT�disabled�Yeteran�owned 8se�'VB(�
subcontractors�
/suppliers�for�at�least�
���of�this�&ontract�

D. ¨�8nable�to�meet�the�required
participation�goals�after�good�
faith�efforts�

0aNe�good�faith�efforts��
including�contacts��
adYertisement�and�'VB(�
solicitation�

&omplete�all�of�this�form�
and�the�&ertification�


 A�'VB(�letter�from�26'6�is�obtained�from�the�participating�'VB(.

EC00000Z01/CP6668

V: 2024Jan
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EAST SIDE UNION HIGH SCHOOL DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE 
PARTICIPATION CERTIFICATION 

DOCUMENT 00 45 46.02-2 

You must complete the following table to show the dollar amount of DVBE 
participation: 

TOTAL CONTRACT 
PRICE 

A. Prime�Bidder��if�'VB(��own�participation� ��

B. 'VB(�6ubcontractor�or�6upplier

1. 

2. 

3. 

4. 

C. 6ubtotal��A�	�B�

D. 1on-'VB(

E. 7otal�Bid

PART II – Contacts.��7o�identif\�'VB(�subcontractors/suppliers�for�participation�in�
\our�contract��\ou�must�contact�each�of�the�following�categories.��<ou�should�contact�
seYeral�'VB(�organi]ations.�

CATEGORY TELEPHONE 
NUMBER 

DATE 
CONTACTED 

PERSON 
CONTACTED 

1. 7he�'istrict��if�an\ 
�

2. 26'6��proYides�assistance�locating
'VB(s�at
https://caleprocure.ca.goY/pages/Public6
earch/supplier-search.asp[

����� ���-
4�40


�

3. 'VB(�2rgani]ation��List� 
�


:rite�³recorded�message´�in�this�column��if�applicable.�

V: 2024Jan

EC00000Z01, Education Center, 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



EAST SIDE UNION HIGH SCHOOL DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE 
PARTICIPATION CERTIFICATION 

DOCUMENT 00 45 46.02-3 

PART III  – Advertisement.  <ou�must�adYertise�for�'VB(�participation�in�both�a�
trade�and�focus�paper.��List�the�adYertisement�\ou�place�to�solicit�'VB(�
participation.��AdYertisements�should�be�published�at�least�fourteen���4��da\s�prior�
to�bid/proposal�opening��if�\ou�cannot�adYertise�fourteen���4��da\s�prior��
adYertisements�should�be�published�as�soon�as�possible.��AdYertisements�must�
include�that�\our�firm�is�seeNing�'VB(�participation��the�proMect�name�and�location��
and�\our�firm¶s�name��\our�contact�person��and�telephone�number.��Attach�copies�of�
adYertisements�to�this�form.�

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 
ADVERTISEMENT 

TRADE FOCUS 

PART IV  – DVBE Solicitations.  List�'VB(�subcontractors/suppliers�that�were�
inYited�to�bid.��8se�the�following�instructions�to�complete�the�remainder�of�this�
section��read�the�three�columns�as�a�sentence�from�left�to�right�.��,f�\ou�need�
additional�space�to�list�'VB(�solicitations��please�use�a�separate�page�and�attach�to�
this�form.�

IF THE DVBE….. THEN….. AND….. 
was�selected�to�participate� &hecN�³<(6´�in�the�

³6(L(&7('´�column�
include�a�cop\�of�their�'VB(�
letter�s��from�26'6�

was�NOT�selected�to�
participate�

&hecN�³12´�in�the�
³6(L(&7('´�column�

state�wh\�in�the�³5(A621�
127�6(L(&7('´�column�

did�not�respond�to�\our�
solicitation�

&hecN�the�³12�5(6P216(´�
column.�

DVBE CONTACTED SELECTED REASON 
NOT 
SELECTED 

NO 
RESPONSE 

YES NO 

A�cop\�of�this�form�must�be�retained�b\�\ou�and�ma\�be�subMect�to�a�future�audit.�

V: 2024Jan

EC00000Z01, Education Center, 
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EAST SIDE UNION HIGH SCHOOL DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE 
PARTICIPATION CERTIFICATION 

DOCUMENT 00 45 46.02-4 

CERTIFICATION 

,��� � � � � � ��certif\�that�,�am�the�bidder¶s��
and�that�,�haYe�made�a�diligent�effort�to�ascertain�the�facts�with�regard�to�the�
representations�made�herein.��,n�maNing�this�certification��,�am�aware�of�section��2��0�et�
seq.�of�the�*oYernment�&ode�proYiding�for�the�imposition�of�treble�damages�for�maNing�
false�claims.�

'ate:��

Proper�1ame�of�&ontractor:�

6ignature:��

Print�1ame:��

7itle:��

(1'�2)�'2&80(17�

V: 2024Jan

EC00000Z01, Education Center, 
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EAST SIDE UNION HIGH SCHOOL DISTRICT DRUG-FREE WORKPLACE CERTIFICATION 
DOCUMENT 00 45 46.03-1 

'2&80(17�00�4��4�.0��

DRUG-FREE WORKPLACE CERTIFICATION 

P52-(&7/&2175A&7�12.:��� � �between�the�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.�

7his�'rug-)ree�:orNplace�&ertification�form�is�required�from�the�successful�Bidder�pursuant�
to�*oYernment�&ode�section����0�et�seq.��the�'rug-)ree�:orNplace�Act�of����0.��7he�'rug-
)ree�:orNplace�Act�of����0�requires�that�eYer\�person�or�organi]ation�awarded�a�contract�
or�grant�for�the�procurement�of�an\�propert\�or�serYice�from�an\�state�agenc\�must�certif\�
that�it�will�proYide�a�drug-free�worNplace�b\�doing�certain�specified�acts.��,n�addition��the�
Act�proYides�that�each�contract�or�grant�awarded�b\�a�state�agenc\�ma\�be�subMect�to�
suspension�of�pa\ments�or�termination�of�the�contract�or�grant��and�the�contractor�or�
grantee�ma\�be�subMect�to�debarment�from�future�contracting��if�the�contracting�agenc\�
determines�that�specified�acts�haYe�occurred.�

7he�'istrict�is�not�a�³state�agenc\´�as�defined�in�the�applicable�section�s��of�the�
*oYernment�&ode��but�the�'istrict�is�a�local�agenc\�and�public�school�district�under�
&alifornia�law�and�requires�all�contractors�on�'istrict�proMects�to�compl\�with�the�proYisions�
and�requirements�of�the�'rug-)ree�:orNplace�Act�of����0.���

&ontractor�must�also�compl\�with�the�proYisions�of�+ealth�	�6afet\�&ode�section�����2.��
which�prohibits�the�consumption�or�possession�of�cannabis�or�cannabis�products�in�an\�
public�place��including�school�grounds��and�specificall\�on�school�grounds�while�children�are�
present.���

&ontractor�shall�certif\�that�it�will�proYide�a�drug-free�worNplace�b\�doing�all�of�the�
following:�

a. Publishing�a�statement�notif\ing�emplo\ees�that�the�unlawful�manufacture�
distribution��dispensation��possession��or�use�of�a�controlled�substance�is
prohibited�in�the�person¶s�or�organi]ation¶s�worNplace�and�specif\ing�actions
which�will�be�taNen�against�emplo\ees�for�Yiolations�of�the�prohibition.

b. (stablishing�a�drug-free�awareness�program�to�inform�emplo\ees�about�all�of
the�following:

��� 7he�dangers�of�drug�abuse�in�the�worNplace.

�2� 7he�person¶s�or�organi]ation¶s�polic\�of�maintaining�a�drug-free
worNplace.

��� 7he�aYailabilit\�of�drug�counseling��rehabilitation��and�emplo\ee-
assistance�programs.

�4� 7he�penalties�that�ma\�be�imposed�upon�emplo\ees�for�drug�abuse
Yiolations.

V:�2024-an

EC00000Z01/CP6668
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EAST SIDE UNION HIGH SCHOOL DISTRICT DRUG-FREE WORKPLACE CERTIFICATION 
DOCUMENT 00 45 46.03-2 

c. 5equiring�that�each�emplo\ee�engaged�in�the�performance�of�the�contract�or
grant�be�giYen�a�cop\�of�the�statement�required�aboYe��and�that��as�a
condition�of�emplo\ment�on�the�contract�or�grant��the�emplo\ee�agrees�to
abide�b\�the�terms�of�the�statement.

,��the�undersigned��agree�to�fulfill�the�terms�and�requirements�of�*oYernment�&ode�section�
�����listed�aboYe�and�will�publish�a�statement�notif\ing�emplo\ees�concerning��a��the�
prohibition�of�controlled�substance�at�the�worNplace���b��establishing�a�drug-free�awareness�
program��and��c��requiring�that�each�emplo\ee�engaged�in�the�performance�of�the�&ontract�
be�giYen�a�cop\�of�the�statement�required�b\�section������a���and�requiring�that�the�
emplo\ee�agree�to�abide�b\�the�terms�of�that�statement.�

,�also�understand�that�if�the�'istrict�determines�that�,�haYe�either��a��made�a�false�
certification�herein��or��b��Yiolated�this�certification�b\�failing�to�carr\�out�the�requirements�
of�section�������that�the�&ontract�awarded�herein�is�subMect�to�termination��suspension�of�
pa\ments��or�both.��,�further�understand�that��should�,�Yiolate�the�terms�of�the�'rug-)ree�
:orNplace�Act�of����0��,�ma\�be�subMect�to�debarment�in�accordance�with�the�requirements�
of�the�aforementioned�Act.�

,�acNnowledge�that�,�am�aware�of�the�proYisions�of�and�hereb\�certif\�that�,�will�adhere�to�
the�requirements�of�the�'rug-)ree�:orNplace�Act�of����0�and�+ealth�and�6afet\�&ode�
section�����2.�.�

'ate:��

Proper�1ame�of�&ontractor:�

6ignature:��

Print�1ame:��

7itle:��

(1'�2)�'2&80(17�

V:�2024-an
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EAST SIDE UNION HIGH SCHOOL DISTRICT TOBACCO-FREE ENVIRONMENT 
CERTIFICATION 

DOCUMENT 00 45 46.04-1 

'2&80(17�00�4��4�.04�

TOBACCO-FREE ENVIRONMENT CERTIFICATION 

P52-(&7/&2175A&7�12.:��� � �between�the�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.�

7his�7obacco-)ree�(nYironment�&ertification�form�is�required�from�the�successful�Bidder.�

Pursuant�to��without�limitation��20�8.6.&.�section��0����Labor�&ode�section��400�et�seq.��
+ealth�	�6afet\�&ode�section��04��0�et�seq.��Business�and�Professions�&ode�section�22��0�
et�seq.��and�'istrict�Board�policies��all�'istrict�sites��including�the�ProMect�site��are�tobacco-
free�enYironments.��6moNing�and�the�use�of�tobacco�products�b\�all�persons�is�prohibited�on�
or�in�'istrict�propert\.�'istrict�propert\�includes�school�buildings��school�grounds��school-
owned�Yehicles�and�Yehicles�owned�b\�others�while�on�'istrict�propert\.��7he�prohibition�on�
smoNing�includes�the�use�of�an\�electronic�smoNing�deYice�that�creates�an�aerosol�or�Yapor��
in�an\�manner�or�in�an\�form��and�the�use�of�an\�oral�smoNing�deYice�for�the�purpose�of�
circumYenting�the�prohibition�of�tobacco�smoNing.��)urther��+ealth�	�6afet\�&ode�section�
����2.��prohibits�the�smoNing�or�use�of�cannabis�or�cannabis�products�in�an\�place�where�
smoNing�tobacco�is�prohibited.��

,�acNnowledge�that�,�am�aware�of�the�'istrict¶s�polic\�regarding�tobacco-free�enYironments�
at�'istrict�sites��including�the�ProMect�site�and�hereb\�certif\�that�,�will�adhere�to�the�
requirements�of�that�polic\�and�not�permit�an\�of�m\�firm¶s�emplo\ees��agents��
subcontractors��or�m\�firm¶s�subcontractors¶�emplo\ees�or�agents��to�use�tobacco�and/or�
smoNe�on�the�ProMect�site.�

'ate:��

Proper�1ame�of�&ontractor:�

6ignature:��

Print�1ame:��

7itle:��

(1'�2)�'2&80(17�

EC00000Z01/CP6668

V: 2024Jan
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V:�2024-an�

EAST SIDE UNION HIGH SCHOOL DISTRICT HAZARDOUS MATERIALS CERTIFICATION 
DOCUMENT 00 45 46.05-1 

'2&80(17�00�4��4�.0��

HAZARDOUS MATERIALS CERTIFICATION 

P52-(&7/&2175A&7�12.:�� � �between�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.�

1. &ontractor�hereb\�certifies�that�no�asbestos��or�asbestos-containing�materials�
pol\chlorinated�biphen\l��P&B���or�an\�material�listed�b\�the�federal�or�state
(nYironmental�Protection�Agenc\�or�federal�or�state�health�agencies�as�a�ha]ardous
material��or�an\�other�material�defined�as�being�ha]ardous�under�federal�or�state
laws��rules��or�regulations���³1ew�+a]ardous�0aterial´���shall�be�furnished��installed�
or�incorporated�in�an\�wa\�into�the�ProMect�or�in�an\�tools��deYices��clothing��or
equipment�used�to�affect�an\�portion�of�&ontractor
s�worN�on�the�ProMect�for�'istrict.

2. &ontractor�further�certifies�that�it�has�instructed�its�emplo\ees�with�respect�to�the
aboYe-mentioned�standards��ha]ards��risNs��and�liabilities.

3. Asbestos�and/or�asbestos-containing�material�shall�be�defined�as�all�items�containing
but�not�limited�to�chr\sotile��crocidolite��amosite��anthoph\llite��tremolite��and
actinolite.��An\�or�all�material�containing�greater�than�one-tenth�of�one�percent
�0.����asbestos�shall�be�defined�as�asbestos-containing�material.

4. An\�disputes�inYolYing�the�question�of�whether�or�not�material�is�1ew�+a]ardous
0aterial�shall�be�settled�b\�electron�microscop\�or�other�appropriate�and�recogni]ed
testing�procedure��at�the�'istrict¶s�determination.��7he�costs�of�an\�such�tests�shall�be
paid�b\�&ontractor�if�the�material�is�found�to�be�1ew�+a]ardous�0aterial.

5. All�:orN�or�materials�found�to�be�1ew�+a]ardous�0aterial�or�:orN�or�material
installed�with�equipment�containing�1ew�+a]ardous�0aterial�will�be�immediatel\
reMected�and�this�:orN�will�be�remoYed�at�&ontractor
s�e[pense�at�no�additional�cost
to�the�'istrict.

6. &ontractor�has�read�and�understood�the�document�titled��³+a]ardous�0aterials
Procedures�	�5equirements´�and�shall�compl\�with�all�the�proYisions�outlined�therein.

7. &ontractor�certifies�that�it�is�Nnowledgeable�of��and�shall�compl\�with��all�laws
applicable�to�the�:orN�including��but�not�limited�to��all�federal��state��and�local�laws�
statutes��standards��rules��regulations��and�ordinances�applicable�to�the�:orN.

'ate:��

Proper�1ame�of�&ontractor:�

6ignature:��

Print�1ame:��

7itle:��
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LEAD-BASED MATERIALS CERTIFICATION 

P52-(&7/&2175A&7�12.:�� � �between�the�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.�

7his�certification�proYides�notice�to�the�&ontractor�that:�

��� &ontractor
s�worN�ma\�disturb�lead-containing�building�materials.

�2� &ontractor�shall�notif\�the�'istrict�if�an\�worN�ma\�result�in�the�disturbance�of
lead-containing�building�materials.

��� &ontractor�shall�compl\�with�the�5enoYation��5epair�and�Painting�5ule��if
lead-based�paint�is�disturbed�in�a�si[-square-foot�or�greater�area�indoors�or�a
20-square-foot�or�greater�area�outdoors.

1. Lead as a Health Hazard

Lead�poisoning�is�recogni]ed�as�a�serious�enYironmental�health�ha]ard�facing
children�toda\.��(Yen�at�low�leYels�of�e[posure��much�lower�than�preYiousl\�belieYed�
lead�can�impair�the�deYelopment�of�a�child
s�central�nerYous�s\stem��causing
learning�disabilities��and�leading�to�serious�behaYioral�problems.��Lead�enters�the
enYironment�as�tin\�lead�particles�and�lead�dust�disburses�when�paint�chips��chalNs�
peels��wears�awa\�oYer�time��or�is�otherwise�disturbed.��,ngestion�of�lead�dust�is�the
most�common�pathwa\�of�childhood�poisoning��lead�dust�gets�on�a�child¶s�hands�and
to\s�and�then�into�a�child¶s�mouth�through�common�hand-to-mouth�actiYit\.
([posures�ma\�result�from�construction�or�remodeling�actiYities�that�disturb�lead
paint��from�ordinar\�wear�and�tear�of�windows�and�doors��or�from�friction�on�other
surfaces.

2rdinar\�construction�and�renoYation�or�repainting�actiYities�carried�out�without
lead-safe�worN�practices�can�disturb�lead-based�paint�and�create�significant�ha]ards.
,mproper�remoYal�practices��such�as�dr\�scraping��sanding��or�water�blasting�painted
surfaces��are�liNel\�to�generate�high�Yolumes�of�lead�dust.

Because�the�&ontractor�and�its�emplo\ees�will�be�proYiding�serYices�for�the�'istrict�
and�because�the�&ontractor
s�worN�ma\�disturb�lead-containing�building�materials�
&2175A&725�,6�+(5(B<�127,),('�of�the�potential�presence�of�lead-containing
materials�located�within�certain�buildings�utili]ed�b\�the�'istrict.��All�school�buildings
built�prior�to������are�presumed�to�contain�some�lead-based�paint�until�sampling
proYes�otherwise.

2. Overview of California Law

(ducation�&ode�section��2240�et�seq.�is�Nnown�as�the�Lead-6afe�6chools�Protection
Act.��8nder�this�act��the�'epartment�of�+ealth�6erYices�is�to�conduct�a�sample
surYe\�of�schools�in�the�6tate�of�&alifornia�for�the�purpose�of�deYeloping�risN�factors
to�predict�lead�contamination�in�public�schools.���(d.�&ode�����224�.�
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�

An\�school�that�undertaNes�an\�action�to�abate�e[isting�risN�factors�for�lead�is�
required�to�utili]e�trained�and�state-certified�contractors��inspectors��and�worNers.�
�(d.�&ode�����224���subd.��b�.���0oreoYer��lead-based�paint��lead�plumbing��and�
solders��or�other�potential�sources�of�lead�contamination��shall�not�be�utili]ed�in�the�
construction�of�an\�new�school�facilit\�or�the�moderni]ation�or�renoYation�of�an\�
e[isting�school�facilit\.���(d.�&ode�����2244.��

Both�the�)ederal�2ccupational�6afet\�and�+ealth�Administration���)ed/26+A���and�
the�&alifornia�'iYision�of�2ccupational�6afet\�and�+ealth���&al/26+A���haYe�
implemented�safet\�orders�applicable�to�all�construction�worN�where�a�contractor
s�
emplo\ee�ma\�be�occupationall\�e[posed�to�lead.�

7he�26+A�5egulations�appl\�to�all�construction�worN�where�a�contractor
s�emplo\ee�
ma\�be�occupationall\�e[posed�to�lead.��7he�26+A�5egulations�contain�specific�and�
detailed�requirements�imposed�on�contractors�subMect�to�those�regulations.��7he�
26+A�5egulations�define�construction�worN�as�worN�for�construction��alteration��
and/or�repair��including�painting�and�decorating.��5egulated�worN�includes��but�is�not�
limited�to��the�following:�

a. 'emolition�or�salYage�of�structures�where�lead�or�materials�containing�lead
are�present�

b. 5emoYal�or�encapsulation�of�materials�containing�lead�

c. 1ew�construction��alteration��repair��or�renoYation�of�structures��substrates�
or�portions�thereof��that�contain�lead��or�materials�containing�lead�

d. ,nstallation�of�products�containing�lead�

e. Lead�contamination/emergenc\�cleanup�

f. 7ransportation��disposal��storage��or�containment�of�lead�or�materials
containing�lead�on�the�site�or�location�at�which�construction�actiYities�are
performed��and

g. 0aintenance�operations�associated�with�the�construction�actiYities�described
in�the�subsection.

Because�it�is�assumed�b\�the�'istrict�that�all�painted�surfaces��interior�as�well�as�
e[terior��within�the�'istrict�contain�some�leYel�of�lead��it�is�imperatiYe�that�the�
&ontractor��its�worNers�and�subcontractors�full\�and�adequatel\�compl\�with�all�
applicable�laws��rules�and�regulations�goYerning�lead-based�materials��including�title�
���&alifornia�&ode�of�5egulations��section����2.��.�

Contractor shall notify the District if any Work may result in the disturbance 
of lead-containing building materials.  Any and all Work that may result in 
the disturbance of lead-containing building materials shall be coordinated 
through the District.  A signed copy of this Certification shall be on file prior 
to beginning Work on the Project, along with all current insurance 
certificates. 
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3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic
Substances Control Act

7he�(PA�requires�lead�safe�worN�practices�to�reduce�e[posure�to�lead�ha]ards
created�b\�renoYation��repair�and�painting�actiYities�that�disturb�lead-based�paint.
Pursuant�to�the�5enoYation��5epair�and�Painting�5ule��55P���renoYations�in�homes�
childcare�facilities��and�schools�built�prior�to������must�be�conducted�b\�certified
renoYations�firms��using�renoYators�with�training�b\�a�(PA-accredited�training
proYider��and�full\�and�adequatel\�compl\ing�with�all�applicable�laws��rules�and
regulations�goYerning�lead-based�materials��including�those�rules�and�regulations
appearing�within�title�40�of�the�&ode�of�)ederal�5egulations�as�part��4���40�&)5
�4��.

7he�55P�requirements�appl\�to�all�contractors�who�disturb�lead-based�paint�in�a�si[-
square-foot�or�greater�area�indoors�or�a�20-square-foot�or�greater�area�outdoors.��,f
a�'P+-certified�inspector�or�risN�assessor�determines�that�a�home�constructed�before
�����is�lead-free��the�federal�certification�is�not�required�for�an\one�worNing�on�that
particular�building.

4. Contractor’s Liability

,f�the�&ontractor�fails�to�compl\�with�an\�applicable�laws��rules��or�regulations��and
that�failure�results�in�a�site�or�worNer�contamination��the�&ontractor�will�be�held
solel\�responsible�for�all�costs�inYolYed�in�an\�required�correctiYe�actions��and�shall
defend��indemnif\��and�hold�harmless�the�'istrict��pursuant�to�the�indemnification
proYisions�of�the�&ontract��for�all�damages�and�other�claims�arising�therefrom.

,f�lead�disturbance�is�anticipated�in�the�:orN��onl\�persons�with�appropriate
accreditation��registrations��licenses��and�training�shall�conduct�this�:orN.

,t�shall�be�the�responsibilit\�of�the�&ontractor�to�properl\�dispose�of�an\�and�all
waste�products��including��but�not�limited�to��paint�chips��an\�collected�residue��or
an\�other�Yisual�material�that�ma\�occur�from�the�prepping�of�an\�painted�surface.
,t�will�be�the�responsibilit\�of�the�&ontractor�to�proYide�the�proper�disposal�of�an\
ha]ardous�waste�b\�a�certified�ha]ardous�waste�hauler.��7his�compan\�shall�be
registered�with�the�'epartment�of�7ransportation��'27��and�shall�be�able�to�issue�a
current�manifest�number�upon�transporting�an\�ha]ardous�material�from�an\�school
site�within�the�'istrict.

7he�&ontractor�shall�proYide�the�'istrict�with�an\�sample�results�prior�to�beginning
:orN��during�the�:orN��and�after�the�completion�of�the�:orN.��7he�'istrict�ma\
request�to�e[amine��prior�to�the�commencement�of�the�:orN��the�lead�training
records�of�each�emplo\ee�of�the�&ontractor.

7+(�&2175A&725�+(5(B<�A&.12:L('*(6��81'(5�P(1AL7<�2)�P(5-85<��7+A7�,7:�

�. +A6�5(&(,V('�127,),&A7,21�2)�P27(17,AL�L(A'-BA6('�0A7(5,AL6�21�7+(
2:1(5
6�P52P(57<�

2. ,6�.12:L('*(ABL(�5(*A5',1*�A1'�:,LL�&20PL<�:,7+�ALL�APPL,&ABL(�LA:6�
58L(6��A1'�5(*8LA7,216�*2V(51,1*�:25.�:,7+��A1'�',6P26AL��2)�L(A'.
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7+(�81'(56,*1('�:A55A176�7+A7�+(/6+(�+A6�7+(�A87+25,7<�72�6,*1�21�B(+AL)�
2)�A1'�B,1'�7+(�&2175A&725.��7+(�',675,&7�0A<�5(48,5(�P522)�2)�68&+�
A87+25,7<.�

'ate:��

Proper�1ame�of�&ontractor:�

6ignature:��

Print�1ame:��

7itle:��

(1'�2)�'2&80(17�
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'2&80(17�00�4��4�.0��

IMPORTED MATERIALS CERTIFICATION 

P52-(&7/&2175A&7�12.:�� � �between�the�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.��

7his�form�shall�be�e[ecuted�b\�all�entities�that��in�an\�wa\��proYide�or�deliYer�and/or�suppl\�
an\�soils��aggregate��or�related�materials��³)ill´��to�the�ProMect�6ite�and�shall�be�proYided�to�
the�'istrict�at�least�ten���0��da\s�before�deliYer\.��All�)ill�shall�satisf\�all�requirements�of�
an\�enYironmental�reYiew�of�the�ProMect�performed�pursuant�to�the�statutes�and�guidelines�
of�the�&alifornia�(nYironmental�4ualit\�Act��section�2�000�et�seq.�of�the�Public�5esources�
&ode��³&(4A´���and�all�requirements�of�section���2�0�et�seq.�of�the�(ducation�&ode��
including�requirements�for�a�Phase�,�enYironmental�assessment�acceptable�to�the�6tate�of�
&alifornia�'epartment�of�(ducation�and�'epartment�of�7o[ic�6ubstances�&ontrol.�

&ertification�of:� Ŀ�'eliYer\�)irm/7ransporter� Ŀ 6upplier Ŀ 0anufacturer
Ŀ :holesaler Ŀ BroNer Ŀ 5etailer
Ŀ 'istributor Ŀ 2ther

7\pe�of�(ntit\� Ŀ�&orporation� Ŀ *eneral�Partnership
Ŀ Limited�Partnership Ŀ Limited�Liabilit\�&ompan\
Ŀ 6ole�Proprietorship Ŀ 2ther

1ame�of�firm���)irm��:���

0ailing�address:���

Addresses�of�branch�office�used�for�this�ProMect:���

,f�subsidiar\��name�and�address�of�parent�compan\:�

B\�m\�signature�below��,�hereb\�certif\�that�,�am�aware�of�section�2�2�0�of�the�+ealth�and�
6afet\�&ode�and�the�sections�referenced�therein�regarding�the�definition�of�ha]ardous�
material.��,�further�certif\�on�behalf�of�the�)irm�that�all�soils��aggregates��or�related�
materials�proYided��deliYered��and/or�supplied�or�that�will�be�proYided��deliYered��and/or�
supplied�b\�this�)irm�to�the�ProMect�6ite�are�free�of�an\�and�all�ha]ardous�material�as�
defined�in�section�2�2�0�of�the�+ealth�and�6afet\�&ode.��,�further�certif\�that�,�am�
authori]ed�to�maNe�this�certification�on�behalf�of�the�)irm.�

'ate:��

Proper�1ame�of�)irm:�

6ignature:��

Print�1ame:��

7itle:��
(1'�2)�'2&80(17�
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CRIMINAL BACKGROUND INVESTIGATION 
/FINGERPRINTING CERTIFICATION 

P52-(&7/&2175A&7�12.:�� � �between�the�(ast�6ide�8nion�+igh�6chool�
'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.�

7he� undersigned� does� hereb\� certif\� to� the� 'istrict� that� ,� am� a� representatiYe� of� the�
&ontractor�currentl\�under�contract�with�the�'istrict��that�,�am�familiar�with�the�facts�herein�
certified�� and� that� ,� am� authori]ed� and� qualified� to� e[ecute� this� certificate� on� behalf� of�
&ontractor.�

&ontractor�certifies�that�it�has�taNen�at�least�one�of�the�following�actions��checN�all�that�appl\�:�

¨ Pursuant�to�(ducation�&ode�section�4��2�.2�a���&ontractor�has� installed�or�will� install�
prior�to�commencement�of�:orN��a�ph\sical�barrier�at�the�:orN�6ite��that�will�limit�contact
between�&ontractor
s� emplo\ees�� 6ubcontractors� or� suppliers� and�'istrict� pupils� at� all
times��and/or

¨ Pursuant�to�(ducation�&ode�section�4��2�.2�a���&ontractor�certifies�that�all�emplo\ees
will� be� under� the� continual� superYision� of�� and� monitored� b\�� an� emplo\ee� of� the
&ontractor� who� the� &alifornia� 'epartment� of� -ustice� �³'2-´�� has� ascertained�� or� as
described�below��will�ascertain��has�not�been�conYicted�of�a�Yiolent�or�serious�felon\.��7he
name�and�title�of�the�emplo\ee�who�will�be�superYising�&ontractor
s�and�its�subcontractors

or�suppliers¶�emplo\ees�is:

1ame:�

7itle:�

NOTE:�,f�&ontractor�is�a�sole�proprietor��and�elects�the�aboYe�option��&ontractor�must�
haYe� the�aboYe-named�emplo\ee¶s� fingerprints�prepared�and� submitted�b\�'istrict� for�
submission�to�the�'2-��in�accordance�with�(ducation�&ode�section�4��2�.��h�.��1o�worN�
shall�commence�until�such�determination�b\�'2-�has�been�made.���

¨ Pursuant�to�(ducation�&ode�section�4��2�.2�a�� the�'istrict�will�taNe�appropriate�steps�to
protect�the�safet\�of�an\�pupils�that�ma\�come�in�contact�with�&ontractor¶s�emplo\ees�
subcontractors� or� suppliers� so� that� the� fingerprinting� and� criminal� bacNground
inYestigation� requirements� of� (ducation &ode� section� 4��2�.2� shall� not� appl\� to
&ontractor�under�the�&ontract.

¨ 7he�:orN�on�the�&ontract�is�either��i��at�an�unoccupied�school�site�and�no�emplo\ee�of
&ontractor�and/or�subcontractor�or�supplier�of�an\�tier�of�the�&ontract�shall�come�in
contact�with�the�'istrict�pupils�or��ii��if�&ontractor¶s�emplo\ees�or�an\�subcontractor�or
supplier�of�an\�tier�of�the�&ontract�interacts�with�pupils��such�interaction�shall�onl\�taNe
place�under the�immediate�superYision�and�control�of�the�pupil¶s�parent�or�guardian�or�a
school�emplo\ee��so�that�the�fingerprinting�and�criminal�bacNground�inYestigation
requirements�of�(ducation�&ode�section�4��2�.��shall�not�appl\�to�&ontractor�under�the
&ontract.
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¨ 7he� &ontractor�� who� is� not� a� sole� proprietor�� has� complied� with� the� fingerprinting
requirements� of� (ducation� &ode� section� 4��2�.�� with� respect� to� all� &ontractor¶s
emplo\ees�and�all�of�its�6ubcontractors¶�emplo\ees�who�ma\�haYe�contact�with�'istrict
pupils� in� the� course� of� proYiding� serYices� pursuant� to� the� &ontract�� and� the�'2-� has
determined��A��that�none�of�those�emplo\ees�has�been�conYicted�of�a�felon\��as�that�term
is�defined�in�(ducation�&ode�section�4��22.� and/or��B��that�the�prohibition�does�not�appl\
to�an�emplo\ee�as�proYided�b\�(ducation�&ode�section�4��2�.��e��2��or����.��:hen�the
&ontractor� performs� the� criminal� bacNground� checN�� it� shall� immediatel\� proYide� an\
subsequent�arrest�and�conYiction�information�it�receiYes�to�the�'istrict�pursuant�to�the
subsequent� arrest� serYice.� � 1o� worN� shall� commence� until� the� 'epartment� of� -ustice
ascertains�that�&ontractor¶s�emplo\ees�and�an\�subcontractors¶�emplo\ees�haYe�not�been
conYicted�of�a�felon\�as�defined�in�(ducation�&ode�6ection�4��22.�.

A complete and accurate list of Contractor's employees and of all of its
subcontractors' employees who may come in contact with District pupils during
the course and scope of the Contract is attached hereto as ATTACHMENT “A�”
and/or

¨ 7he� &ontractor� is� a� sole� proprietor� and� intends� to� compl\� with� the� fingerprinting
requirements� of� (ducation� &ode� section� 4��2�.��h�� with� respect� to� all� &ontractor¶s
emplo\ees�who�ma\�haYe�contact�with�'istrict�pupils�in�the�course�of�proYiding�serYices
pursuant�to�the�&ontract��and�hereb\�agrees�to�the�'istrict¶s�preparation�and�submission
of�fingerprints�such�that�the�'2-�ma\�determine��A��that�none�of�those�emplo\ees�has
been�conYicted�of�a� felon\��as�that� term� is�defined� in�(ducation�&ode�section�4��22.�
and/or��B��that�the�prohibition�does�not�appl\�to�an�emplo\ee�as�proYided�b\�(ducation
&ode�section�4��2�.��e��2��or� ���.� �1o�worN�shall� commence�until� the�'epartment�of
-ustice�ascertains�that�&ontractor¶s�emplo\ees�and�an\�subcontractors¶�emplo\ees�haYe
not�been�conYicted�of�a�felon\�as�defined�in�(ducation�&ode�6ection�4��22.�.

&ontractor¶s� responsibilit\� for� bacNground� clearance� e[tends� to� all� of� its� emplo\ees��
6ubcontractors� or� suppliers�� and� emplo\ees� of� 6ubcontractors� or� suppliers� coming� into�
contact�with�'istrict�pupils�regardless�of�whether�the\�are�designated�as�emplo\ees�or�acting�
as�independent�contractors�of�the�&ontractor.�

'ate:��

Proper�1ame�of�&ontractor:�

6ignature:��

Print�1ame:��

7itle:��

>&217,18('�21�1(;7�PA*(@�

V:�2024-an
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EAST SIDE UNION HIGH SCHOOL DISTRICT CRIMINAL BACKGROUND INVESTIGATION/ 
FINGERPRINTING CERTIFICATION�

DOCUMENT 00 45 46.08-3

ATTACHMENT “A” 

List of Employees/Subcontractors 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

Name/Company: 

,f�further�space�is�required�for�the�list�of�emplo\ees/subcontractors��attach�additional�copies�
of�this�page.�

(1'�2)�'2&80(17�

V:�2024-an
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V:�2024-an�

EAST SIDE UNION HIGH SCHOOL DISTRICT DRUG AND ALCOHOL-FREE SCHOOLS 
CERTIFICATION 

DOCUMENT 00 45 46.09-1 
�

'2&80(17�00�4��4�.0��

DRUG AND ALCOHOL-FREE SCHOOLS CERTIFICATION 

P52-(&7/&2175A&7�12.:��� � � � � �between�the�(ast�6ide�8nion�+igh�
6chool�'istrict��³'istrict´��and��
�³&ontractor´�or�³Bidder´���³&ontract´�or�³ProMect´�.�

Pursuant�to��without�limitation��'istrict�Board�policies��all�'istrict�sites��including�the�ProMect�
site�� are� drug� and� alcohol-free� schools.� Possession�� use�� or� dale� of� drugs� and� alcohol� is�
prohibited�at�an\�time�in�district-owned�or�leased�buildings��on�district�propert\��and�in�district�
Yehicles�unless�otherwise�permitted�b\�law.��

,�acNnowledge�that�,�am�aware�of�the�'istrict¶s�polic\�regarding�drug�and�alcohol-free�schools��
including�the�ProMect�site�and�hereb\�certif\�that�,�will�adhere�to�the�requirements�of�that�
polic\� and� not� permit� an\� of�m\� firm¶s� emplo\ees�� agents�� subcontractors�� or�m\� firm¶s�
subcontractors¶�emplo\ees�or�agents��to�possess��use�or�sell:�

�. An\�substance�which�ma\�not�lawfull\�be�possessed��used��or�sold�in�&alifornia.

2. &annabis�or�cannabis�products��+ealth�and�6afet\�&ode��������2.���2��86&������2�
�44�.

�. Alcohol� beYerages�� unless� approYed� b\� the� 6uperintendent� or� designee� for� limited
purposes�specified�in�Business�and�Professions�&ode�section�2��0�.

'ate:��

Proper�1ame�of�&ontractor:�

6ignature:��

Print�1ame:��

7itle:��

(1'�2)�'2&80(17�

EC00000Z01/CP6668
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V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT ROOFING PROJECT CERTIFICATION 
DOCUMENT 00 45 46.10-1 

DOCUMENT 00 45 46.10 

ROOFING PROJECT CERTIFICATION 

PROJECT/CONTRACT NO.:  EC00000Z01/CP6668 between the East Side Union High School 
District (“District”) and  
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

Pursuant to Public Contract Code section 3000, et seq. this form shall be executed by all 
contractors, materials manufacturers, or vendors involved in a bid or proposal for the repair 
or replacement of a roof of a public school building where the project is either for repair of 
more than 25% of the roof or that has a total cost more than $21,000 (“roofing project”) 
and submitted to the District when the award is made. 

Certification of: □ Contractor □ Materials Manufacturer
□ Vendor □ Other

I, , , certify that I have not 
[Name]    [Name of Firm] 

offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, 
contribution, or any financial incentive whatsoever to or from any person in connection with 
the roofing project contract.  As used in this certification, “person” means any natural 
person, business, partnership, corporation, union, committee, club, or other organization, 
entity, or group of individuals. 

Furthermore, I, , , certify that 
[Name]    [Name of Firm] 

I do not have, and throughout the duration of the contract, I will not have, any financial 
relationship in connection with the performance of this contract with any architect, engineer, 
roofing consultant, materials manufacturer, distributor, or vendor that is not disclosed 
below. 

I, , , have the following 
[Name]    [Name of Firm] 

financial relationships with an architect, engineer, roofing consultant, materials 
manufacturer, distributor, or vendor, or other person in connection with the following 
roofing project contract (provide Name and Address of Building, and Contract Date and 
Number): 

EC00000Z01, Education Center 
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EAST SIDE UNION HIGH SCHOOL DISTRICT ROOFING PROJECT CERTIFICATION 
DOCUMENT 00 45 46.10-2 

By my signature below, I hereby certify that, to the best of my knowledge, the contents of 
this disclosure are true, or are believed to be true.  I further certify on behalf of the Firm 
that I am aware of section 3000 et seq. of the California Public Contract Code, and the 
sections referenced therein regarding the penalties for providing false information or failing 
to disclose a financial relationship in this disclosure.  I further certify that I am authorized to 
make this certification on behalf of the Firm. 

Date:  

Proper Name of Firm: 

Signature:  

Print Name:  

Title:  

END OF DOCUMENT 
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EAST SIDE UNION HIGH SCHOOL DISTRICT REGISTERED SUBCONTRACTORS LIST 
DOCUMENT 00 45 49-1 

 

DOCUMENT 00 45 49 

REGISTERED SUBCONTRACTORS LIST 
(Labor Code Section 1771.1) 

PROJECT: 

Date Submitted (for Updates): 

Contractor acknowledges and agrees that it must clearly set forth below the name and 
Department of Industrial Relations (DIR) registration number of each subcontractor for all 
tiers who will perform work or labor or render service to Contractor or its subcontractors in 
or about the construction of the Work at least two (2) weeks before the subcontractor 
is scheduled to perform work.  This document is to be updated as all tiers of 
subcontractors are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 
of any tier who performs any portion of Work, the Contract is subject to cancellation and the 
Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below. 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

EC Renovation of Essential Building Systems (Roofing-Shops 2025)
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DOCUMENT 00 45 49-2 

 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

Date: 

Name of Contractor: 

Signature: 

Print Name:  

Title: 

END OF DOCUMENT 
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EAST SIDE UNION HIGH SCHOOL DISTRICT POST BID INTERVIEW 
DOCUMENT 00 45 90-1 

DOCUMENT 00 45 90 

POST BID INTERVIEW 

PART 1 – GENERAL 

1.01 SUMMARY 

If requested by the District, this Section requires the apparent low bidder to attend and 
participate in a Post Bid Interview with the Construction Manager, prior to award of any 
contract by the District.  The Post Bid Interview will be scheduled by the Construction 
Manager within three (3) calendar days after the date of bid. 

1.02 REQUIRED ATTENDANCE 

A. A duly authorized representative of the apparent low bidder is required to
attend the Post Bid Interview, in person.

B. The apparent low bidder’s authorized representative(s) must have (1)
knowledge of how the bid submitted was prepared, (2) the person responsible
for supervising performance of the Work, and (3) the authority to bind the
apparent low bidder.

C. Failure to attend the Post Bid Interview as scheduled will be considered just
cause for the District to reject the Bid as nonresponsive.

1.03 POST BID INTERVIEW PROCEDURE 

A. The Construction Manager will review the Bid with the attendees.

B. The Construction Manager will review the Contract Documents with the
attendees, including but not limited to:

(1) Insurance

(2) Bonding

(3) Addenda

(4) Pre-Bid Clarifications

(5) Scope of Work

(6) Bid Packages Descriptions

(7) Bid Alternates

(8) Contract Plans

(9) Contract Specifications

EC00000Z01, Education Center 
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EAST SIDE UNION HIGH SCHOOL DISTRICT POST BID INTERVIEW 
DOCUMENT 00 45 90-2 

(10) Project Schedule and Schedule Requirements

(11) Critical Dates Requirement for Other Bid Packages

(12) Prevailing Wage Requirements

(13) Liquidated Damages

(14) Required Documentation for Contract Administration

(15) Contract Coordination Requirements

1.04 POST BID INTERVIEW DOCUMENTATION 

The Construction Manager will document the Post Bid Interview on the form attached to this 
Section.  Both the apparent low bidder and the Construction Manager are required to sign 
the Post Bid Interview Documentation.  

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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EAST SIDE UNION HIGH SCHOOL DISTRICT POST BID INTERVIEW 
DOCUMENT 00 45 90-3 

POST BID INTERVIEW 

CONSTRUCTION MANAGER 

[Name] 
[Address 1] 
[Address 2] 
[Phone] [Fax] 

BIDDER: 

DATE: TIME: PHONE: 

I. INTRODUCTIONS:

A. Present
CONTRACTOR CONTRACTOR 

[CM] [CM] 

II. PROPOSED CONTRACT:

III. PURPOSE OF INTERVIEW IS TO ASSURE A MUTUAL UNDERSTANDING OF THE
FOLLOWING:

A. Do you acknowledge submission of a complete and accurate bid? Yes No 

B. Do you acknowledge the Bid Document submittal timelines after
NOA and NTP and can you meet those timelines? Yes No 

C. Do you acknowledge the requirements for the escrow of bid
documents? Yes No 

D. Are you comfortable with your listed subcontractors? Yes No 

IV. CONTRACTUAL REQUIREMENTS:

A. Do you understand you are a prime contractor? Yes No 

B. Can you meet specified insurance requirements? Yes No 

1. Do any of your policies that require Additional Insured
endorsements exceed the minimum coverage requirements? Yes No 

2. Are you requesting that the District accept an Excess Liability
Insurance Policy to meet the policy limit? Yes No 

3. Will there be a gap between the per occurrence amount of any
underlying policy and the start of the coverage under the
Umbrella or Excess Liability Insurance Policy? Yes No 
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C. Will you provide the Performance Bond and Labor and Material
Bond for 100% of the Contract Price as stipulated? Yes No 

1. Cost for bonds: ____________% Yes No 

2. Is the cost of your bonds in your base bid? Yes No 

3. Is your surety licensed to issue bonds in California? Yes No 

D. Do you understand the fingerprinting requirements? Yes No 

E. Is it understood that all workers must be paid prevailing wage? Yes No 

F. Is it understood that all subcontractors of every tier must be
registered as a public works contractor with the Department of
Industrial Relations? Yes No 

V. SCOPE OF WORK:

A. Acknowledged Receipt of Addenda #1-__ Yes No 

B. Are the costs for addenda items included in your bid? (if
applicable) Yes No 

C. Do you have a complete understanding of your Scope of Work
under the proposed Agreement? Yes No 

D. You have re-reviewed the documents and understand the Scope of
the Work.  Are there any items that require clarification? Yes No 

If yes, please identify them.

1. 

2. 

3. 

Is (are) there additional cost(s) for the above item(s)? Yes No 

E. Is the cost for allowance included in your bid? Yes No 

F. Have you reviewed bid alternative(s) #1-___?  (if applicable) Yes No 

G. Are the costs for bid alternatives included in your bid? Yes No 

H. Are the plans and specifications clear and understandable to your
satisfaction? Yes No 
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I. Do you acknowledge that the time to submit notice of requests for
substitution of specified materials has expired? Yes No 

VI. SCHEDULE:

A. Do you acknowledge and agree to the stipulated completion dates
and milestones in the contract? Yes No 

1. Will you provide a detailed construction schedule to _______
within the required ten (10) days of the Notice to Proceed, per
the contract? Yes No 

2. Can you meet the submittal deadline? Yes No 

3. It is understood that the Project schedule is critical and that
that weekend and overtime work may be required to meet the
milestones. Yes No 

4. It is understood that if rain does occur, then all dewatering
and protection of work is required, per the contract. Yes No 
If not, what do you believe must
change and why?

B. Identify critical materials, deliveries, long lead items and other
dependencies, including Owner Furnished items that could affect
the completion of your work. Yes No 

1. 

2. 

3. 

4. 

5. 

C. Do you understand that there is going to be maintenance and
other construction taking place on site during the course of the
project? Yes No 

VII. EXECUTION OF WORK

A. Do you understand the access to the site? Yes No 

B. Do you understand the staging area restrictions? Yes No 
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C. Have you included protection of [asphalt, floors, and roofs]? Yes No 

D. Do you understand that the site is occupied by students, teachers,
administrators, parents, etc.? Yes No 

VIII. CONTRACTOR COMMENTS/SUGGESTIONS:

1.

2.

3.

4.

5.

IX. CONTRACTOR

You agree the information contained herein is part of your contractual obligations. 
Your signature acknowledges your agreement to perform all Work in the Contract 
Documents, and that costs for all Work are included in your bid. 

The foregoing information is true and accurate, and I am authorized to sign as an officer of 
the company I am representing. 

[Company Name] 

Signature Title: 

Date: 

X. CONSTRUCTION MANAGER

Signature Title: 

Date: 

Title of Document:  POST BID INTERVIEW 
Number of Pages:   
Date of Document:  

END OF DOCUMENT 
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DOCUMENT 00 51 00  

NOTICE OF AWARD 

Dated:   20__ 

To:  (Contractor) 

(Address) 

From: Governing Board (“Board”) of the East Side Union High School District (“District”) 

Re: EC Renovation of Essential Building Systems (Roofing-Shops 2025), Project No. 
EC00000Z01/CP6668 (“Project”). 

Contractor has been awarded the Contract for the above-referenced Project on 
, 20__, by action of the District's Board. 

The Contract Price is         Dollars ($  ), and 
includes alternates _________________________________________________________. 

One (1) copy of the Contract Documents (except Drawings) accompanies this Notice of 
Award.  Additional copies are available at the cost of reproduction. 

You must comply with the following conditions precedent within SEVEN (7) calendar days 
of the date of this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 
SEVENTH (7th) calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies,
each bearing an original signature.

b. Escrow of Bid Documentation: This must include all required documentation.
See the document titled Escrow Bid Documentation for more information.

c. Performance Bond (100%): On the form provided in the Contract Documents
and fully executed as indicated on the form.

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form
provided in the Contract Documents and fully executed as indicated on the
form.

e. Insurance Certificates and Endorsements as required.

f. Conflict of Interest Statement.

g. Workers' Compensation Certification.

h. Prevailing Wage and Related Labor Requirements Certification.

i. Disabled Veteran Business Enterprise Participation Certification.
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j. Drug-Free Workplace Certification.

k. Tobacco-Free Environment Certification.

l. Hazardous Materials Certification.

m. Lead-Based Materials Certification.

n. Imported Materials Certification.

o. Criminal Background Investigation/Fingerprinting Certification.

p. Drug and Alcohol-Free Schools Certification

q. Roofing Project Certification: from Contractor, Material Manufacturer and/or
Vendor.

r. Registered Subcontractors List: Must include Department of Industrial
Relations (DIR) registration number of each subcontractor for all tiers.

s. Appendix A – Agreement to be Bound by District’s Project Labor Agreement
(including all subcontractors)

t. Appendix B by District’s Project Labor Agreement (including all
subcontractors)

u. Certificate of Compliance by District’s Project Labor Agreement (including all
subcontractors)

v. Contractor Work-Assignment Form by District’s Project Labor Agreement
(including all subcontractors)

Failure to comply with these conditions within the time specified will entitle District to 
consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 
Security forfeited, as well as any other rights the District may have against the Contractor. 

After you comply with those conditions, District will return to you one fully signed 
counterpart of the Agreement. 

EAST SIDE UNION HIGH SCHOOL DISTRICT 

BY:  

NAME:  

TITLE:  

END OF DOCUMENT 
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DOCUMENT 00 52 13 

AGREEMENT 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS    DAY OF 
, 20___, by and between the East Side Union High School District (“District”) and 

 (“Contractor”) (“Agreement”). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other, as follows: 

1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities,
labor, and material necessary to perform and complete in a good and workmanlike
manner, the work of the following project:

EC Renovation of Essential Building Systems (Roofing-Shops 2025) 

(“Project” or “Contract” or “Work”) 

It is understood and agreed that the Work shall be performed and completed as 
required in the Contract Documents including, without limitation, the Drawings and 
Specifications and submission of all documents required to secure funding or by the 
Division of the State Architect for close-out of the Project, under the direction and 
supervision of, and subject to the approval of, the District or its authorized 
representative. 

2. The Contract Documents:  The complete Contract consists of all Contract
Documents as defined in the General Conditions and incorporated herein by this
reference.  Any and all obligations of the District and Contractor are fully set forth
and described in the Contract Documents.  All Contract Documents are intended to
cooperate so that any Work called for in one and not mentioned in the other or vice
versa is to be executed the same as if mentioned in all Contract Documents.

3. Interpretation of Contract Documents:  Should any question arise concerning
the intent or meaning of Contract Documents, including the Drawings or
Specifications, the question shall be submitted to the District for interpretation.  If a
conflict exists in the Contract Documents, valid, written modifications, beginning with
the most recent, shall control over this Agreement (if any), which shall control over
the Special Conditions, which shall control over any Supplemental Conditions, which
shall control over the General Conditions, which shall control over the remaining
Division 0 documents, which shall control over Division 1 Documents which shall
control over Division 2 through Division 49 documents, which shall control over
figured dimensions, which shall control over large-scale drawings, which shall control
over small-scale drawings.  In the case of a discrepancy or ambiguity solely between
and among the Drawings and Specifications, the discrepancy or ambiguity shall be
resolved in favor of the interpretation that will provide District with the functionally
complete and operable Project described in the Drawings and Specifications.  In no
case shall a document calling for lower quality and/or quantity material or
workmanship control.  The decision of the District in the matter shall be final.

EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT AGREEMENT 
DOCUMENT 00 52 13-2 

4. Time for Completion:  It is hereby understood and agreed that the Work under this
Contract shall be completed within Ninety (90) consecutive calendar days (“Contract
Time”) from the date specified in the District's Notice to Proceed.

5. Completion - Extension of Time:  Should the Contractor fail to complete this
Contract, and the Work provided herein, within the time fixed for completion, due
allowance being made for the contingencies provided for herein, the Contractor shall
become liable to the District for all loss and damage that the District may suffer on
account thereof.  The Contractor shall coordinate its Work with the Work of all other
contractors.  The District shall not be liable for delays resulting from Contractor's
failure to coordinate its Work with other contractors in a manner that will allow
timely completion of Contractor's Work.  Contractor shall be liable for delays to other
contractors caused by Contractor's failure to coordinate its Work with the Work of
other contractors.

6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It
is hereby understood and agreed that it is and will be difficult and/or impossible to
ascertain and determine the actual damage that the District will sustain in the event
of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay
to the District the sum of One Thousand Dollars ($1,000.00) per day as
liquidated damages for each and every day's delay beyond the time herein
prescribed in completion of the Work.

It is hereby understood and agreed that this amount is not a penalty. 

In the event that any portion of the liquidated damages is not paid to the District, 
the District may deduct that amount from any money due or that may become due 
the Contractor under this Agreement, and such deduction does not constitute a 
withholding or penalty.  The District's right to assess liquidated damages is as 
indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause, as hereinafter specified, 
may extend the time of completion for a reasonable time as the District may grant, 
provided that Contractor has complied with the claims procedure of the Contract 
Documents.  This provision does not exclude the recovery of damages by either 
party under other provisions in the Contract Documents. 

7. Loss Or Damage:  The District and its agents and authorized representatives shall
not in any way or manner be answerable or suffer loss, damage, expense, or liability
for any loss or damage that may happen to the Work, or any part thereof, or in or
about the same during its construction and before acceptance, and the Contractor
shall assume all liabilities of every kind or nature arising from the Work, either by
accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the
District and its agents and authorized representatives harmless from all liability of
every kind and nature arising from accident, negligence, or any cause whatsoever.

8. Limitation Of District Liability:  District’s financial obligations under this Contract
shall be limited to the payment of the compensation provided in this Contract.
Notwithstanding any other provision of this Contract, in no event shall District be
liable, regardless of whether any claim is based on contract or tort, for any special,
consequential, indirect or incidental damages, including, but not limited to, lost
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profits or revenue, lost bonding capacity, arising out of or in connection with this 
Contract for the services performed in connection with this Contract. 

9. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District,
Contractor shall provide all required certificates of insurance, insurance
endorsements, and payment and performance bonds as evidence thereof.

10. Prosecution of Work:  If the Contractor should neglect to prosecute the Work
properly or fail to perform any provisions of this Contract, the District, may, pursuant
to the General Conditions and without prejudice to any other remedy it may have,
make good such deficiencies and may deduct the cost thereof from the payment
then or thereafter due the Contractor.

11. Authority of Architect, Project Inspector, and DSA: Contractor hereby
acknowledges that the Architect(s), the Project Inspector(s), and the Division of the
State Architect (“DSA”) have authority to approve and/or suspend Work if the
Contractor’s Work does not comply with the requirements of the Contract
Documents, Title 24 of the California Code of Regulations, and all applicable laws and
regulations.  The Contractor shall be liable for any delay caused by its non-compliant
Work.

12. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any
moneys due or to become due thereunder, may be assigned by the Contractor
without the prior written approval of the District, nor without the written consent of
the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety
has waived in writing its right to notice of assignment.

13. Classification of Contractor’s License:  Contractor hereby acknowledges that it
currently holds valid Type B Contractor's license(s) issued by the State of California,
Contractors’ State License Board, in accordance with division 3, chapter 9, of the
Business and Professions Code and in the classification called for in the Contract
Documents.

14. Registration as Public Works Contractor:  The Contractor and all Subcontractors
currently are registered as public works contractors with the Department of
Industrial Relations, State of California, in accordance with Labor Code section
1771.1.

15. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all
workers on all Work performed pursuant to this Contract not less than the general
prevailing rate of per diem wages and the general prevailing rate for holiday and
overtime work as determined by the Director of the Department of Industrial
Relations, State of California, for the type of work performed and the locality in
which the work is to be performed within the boundaries of the District, pursuant to
sections 1770 et seq. of the California Labor Code.

16. Labor Compliance Monitoring and Enforcement:  This Project is subject to labor
compliance monitoring and enforcement by the Department of Industrial Relations
pursuant to Labor Code section 1771.4 and Title 8 of the California Code of
Regulations.  Contractor specifically acknowledges and understands that it shall
perform the Work of this Agreement while complying with all the applicable
provisions of Division 2, Part 7, Chapter 1, of the Labor Code, including, without
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limitation, the requirement that the Contractor and all of its Subcontractors shall 
timely submit complete and accurate electronic certified payroll records as required 
by the Contract Documents, or the District may not issue payment. 

17. Contract Price:  In consideration of the foregoing covenants, promises, and
agreements on the part of the Contractor, and the strict and literal fulfillment of each
and every covenant, promise, and agreement, and as compensation agreed upon for
the Work and construction, erection, and completion as aforesaid, the District
covenants, promises, and agrees that it will well and truly pay and cause to be paid
to the Contractor in full, and as the full Contract Price and compensation for
construction, erection, and completion of the Work hereinabove agreed to be
performed by the Contractor, the following price:

 Dollars 

($ ), 

in lawful money of the United States, which sum is to be paid according to the 
schedule provided by the Contractor and accepted by the District and subject to 
additions and deductions as provided in the Contract.  This amount supersedes any 
previously stated and/or agreed to amount(s). Contract Price includes Allowance(s), 
if any. 

18. No Representations:  No representations have been made other than as set forth
in writing in the Contract Documents, including this Agreement.  Each of the Parties
to this Agreement warrants that it has carefully read and understood the terms and
conditions of this Agreement and all Contract Documents, and that it has not relied
upon the representations or advice of any other Party or any attorney not its own.

19. Entire Agreement:  The Contract Documents, including this Agreement, set forth
the entire agreement between the parties hereto and fully supersede any and all
prior agreements, understandings, written or oral, between the parties hereto
pertaining to the subject matter thereof.

20. Severability:  If any term, covenant, condition, or provision in any of the Contract
Documents is held by a court of competent jurisdiction to be invalid, void or
unenforceable, the remainder of the provisions in the Contract Documents shall
remain in full force and effect and shall in no way be affected, impaired, or
invalidated thereby.

21. Authority of Signatories:  Each party has the full power and authority to enter into
and perform this Contract, and the person signing this Contract on behalf of each
party has been properly authorized and empowered to enter into this Contract. This
Contract may be executed in one or more counterparts, each of which shall be
deemed an original.  For this Agreement, and for all Contract Documents requiring a
signature, a facsimile or electronic signature shall be deemed to be the equivalent of
the actual original signature.  All counterparts so executed shall constitute one
Contract binding all the Parties hereto.

[SIGNATURES ON FOLLOWING PAGE] 
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

[CONTRACTOR NAME] EAST SIDE UNION HIGH SCHOOL 
DISTRICT 

By: By: 

Title: Title: 

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 
or of the resolution of the Board of Directors, authorizing the officers of said 
corporation to execute the Contract and the bonds required thereby must be 
attached hereto. 

END OF DOCUMENT 
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NOTICE TO PROCEED 

Dated: , 20___ 

TO: 
(“Contractor”) 

ADDRESS:  

PROJECT: EC Renovation of Essential Building Systems (Roofing-Shops 2025) 

PROJECT/CONTRACT NO.: EC00000Z01/CP6668 between the East Side Union High School 
District and Contractor (“Contract”). 

You are notified that the Contract Time under the above Contract will commence to run on 
, 20___.  By that date, you are to start performing your obligations under the 

Contract Documents.  In accordance with the Agreement executed by Contractor, the date 
of completion is    , 20___.  

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day 
following the date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction.

b. Contractor’s preliminary schedule of values for all of the Work.

c. Contractor’s preliminary schedule of submittals, including Shop Drawings,
Product Data, and Samples submittals.

d. Contractor’s Safety Plan specifically adapted for the Project.

e. Registered Subcontractors List:  A complete subcontractors list for all tiers,
including the name, Department of Industrial Relations registration number,
and portion of work.

Thank you.  We look forward to a very successful Project. 

EAST SIDE UNION HIGH SCHOOL DISTRICT 

BY:  

NAME:  

TITLE:  

END OF DOCUMENT 
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ESCROW BID DOCUMENTATION 

1. Requirement to Escrow Bid Documentation

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the
Notice of Award, one copy of all documentary information received or
generated by Contractor in preparation of bid prices for this Contract, as
specified herein.  This material is referred to herein as “Escrow Bid
Documentation.”  The Escrow Bid Documentation of the Contractor will be
held in escrow for the duration of the Contract.

b. Contractor agrees, as a condition of award of the Contract, that the Escrow
Bid Documentation constitutes all written information used in the preparation
of its bid, and that no other written bid preparation information shall be
considered in resolving disputes or claims.  Contractor also agrees that
nothing in the Escrow Bid Documentation shall change or modify the terms or
conditions of the Contract Documents.

c. The Escrow Bid Documentation will not be opened by District except as
indicated herein.  The Escrow Bid Documentation will be used only for the
resolution of change orders and claims disputes.

d. Contractor's submission of the Escrow Bid Documentation, as with the bonds
and insurance documents required, is considered an essential part of the
Contract award.  Should the Contractor fail to make the submission within the
allowed time specified above, District may deem the Contractor to have failed
to enter into the Contract, and the Contractor shall forfeit the amount of its
bid security, accompanying the Contractor's bid, and District may award the
Contract to the next lowest responsive responsible bidder.

e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED
CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS
SUBMITTED AND APPROVED.

f. The Escrow Bid Documentation shall be submitted in person by an authorized
representative of the Contractor to the District.

2. Ownership of Escrow Bid Documentation

a. The Escrow Bid Documentation is, and shall always remain, the property of
Contractor, subject to review by District, as provided herein.

b. Escrow Bid Documentation constitute trade secrets, not known outside
Contractor's business, known only to a limited extent and only by a limited
number of employees of Contractor, safeguarded while in Contractor's
possession, extremely valuable to Contractor, and could be extremely
valuable to Contractor's competitors by virtue of reflecting Contractor's
contemplated techniques of construction.  Subject to the provisions herein,
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District agrees to safeguard the Escrow Bid Documentation, and all 
information contained therein, against disclosure to the fullest extent 
permitted by law. 

3. Format and Contents of Escrow Bid Documentation

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating
format; a standard format is not required.  The Escrow Bid Documentation
shall be submitted in the language (e.g., English) of the specification.

b. Escrow Bid Documentation must clearly itemize the estimated costs of
performing the work of each bid item contained in the bid schedule,
separating bid items into sub-items as required to present a detailed cost
estimate and allow a detailed cost review.  The Escrow Bid Documentation
shall include all subcontractor bids or quotes, supplier bids or quotes, quantity
takeoffs, crews, equipment, calculations of rates of production and progress,
copies of quotes from subcontractors and suppliers, and memoranda,
narratives, add/deduct sheets, and all other information used by the
Contractor to arrive at the prices contained in the bid proposal.  Estimated
costs should be broken down into Contractor's usual estimate categories such
as direct labor, repair labor, equipment ownership and operation, expendable
materials, permanent materials, and subcontract costs as appropriate.  All
labor rates must be broken down to specify any and all burden costs
including, but not limited to, health and welfare pay, vacation and holiday
pay, pension contributions, training rates, benefits of any kind, insurance of
any kind, workers’ compensation, liability insurance, truck expenses, supply
expenses of any kind, payroll taxes, and any other taxes of any kind.  Plant
and equipment and indirect costs should be detailed in the Contractor's usual
format.  The Contractor's allocation of indirect costs, contingencies, markup,
and other items to each bid item shall be identified.

c. All costs shall be identified.  For bid items amounting to less than $10,000,
estimated unit costs are acceptable without a detailed cost estimate, provided
that labor, equipment, materials, and subcontracts, as applicable, are
included and provided that indirect costs, contingencies, and markup, as
applicable, are allocated.

d. Bid Documentation provided by District should not be included in the Escrow
Bid Documentation unless needed to comply with the following requirements.

4. Submittal of Escrow Bid Documentation

a. The Escrow Bid Documentation shall be submitted by the Contractor in a
sealed container within SEVEN (7) calendar days after the date of the Notice
of Award.  The container shall be clearly marked on the outside with the
Contractor's name, date of submittal, project name and the words “Escrow
Bid Documentation – Intended to be opened in the presence of Authorized
Representatives of Both District and Contractor”.

b. By submitting Escrow Bid Documentation, Contractor represents that the
material in the Escrow Bid Documentation constitutes all the documentary
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information used in preparation of the bid and that the Contractor has 
personally examined the contents of the Escrow Bid Documentation container 
and has found that the documents in the container are complete. 

c. If Contractor's proposal is based upon subcontracting any part of the work,
each subcontractor whose total subcontract price exceeds 5 percent of the
total contract price proposed by Contractor, shall provide separate Escrow
Documents to be included with those of Contractor.  Those documents shall
be opened and examined in the same manner and at the same time as the
examination described above for Contractor.

d. If Contractor wishes to subcontract any portion of the Work after award,
District retains the right to require Contractor to submit Escrow Documents
for the Subcontractor before the subcontract is approved.

5. Storage, Examination and Final Disposition of Escrow Bid Documentation

a. The Escrow Bid Documentation will be placed in escrow, for the life of the
Contract, in a mutually agreeable institution.  The cost of storage will be paid
by Contractor for the duration of the project until final Contract payment.
The storage facilities shall be the appropriate size for all the Escrow Bid
Documentation and located conveniently to both District's and Contractor's
offices.

b. The Escrow Bid Documentation shall be examined by both District and
Contractor, at any time deemed necessary by either District or Contractor, to
assist in the negotiation of price adjustments and change orders or the
settlement of disputes and claims.  In the case of legal proceedings, Escrow
Bid Documentation shall be used subject to the terms of an appropriate
protective order if requested by Contractor and ordered by a court of
competent jurisdiction.  Examination of the Escrow Bid Documentation is
subject to the following conditions:

(1) As trade secrets, the Escrow Bid Documentation is proprietary and
confidential to the extent allowed by law.

(2) District and Contractor shall each designate, in writing to the other
party SEVEN (7) calendar days prior to any examination, the names
of representatives who are authorized to examine the Escrow Bid
Documentation.  No other person shall have access to the Escrow Bid
Documentation.

(3) Access to the documents may take place only in the presence of duly
designated representatives of the District and Contractor.  If
Contractor fails to designate a representative or appear for joint
examination on SEVEN (7) calendar days’ notice, then the District
representative may examine the Escrow Bid Documents alone upon an
additional THREE (3) calendar days’ notice if a representative of the
Contractor does not appear at the time set.
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(4) If a subcontractor has submitted sealed information to be included in
the Escrow Bid Documents, access to those documents may take place
only in the presence of a duly designated representative of the District,
Contractor and that subcontractor.  If that subcontractor fails to
designate a representative or appear for joint examination on SEVEN
(7) calendar days’ notice, then the District representative and/or the
Contractor may examine the Escrow Bid Documentation without that
subcontractor present upon an additional THREE (3) calendar days’
notice if a representative of that subcontractor does not appear at the
time set.

c. The Escrow Bid Documentation will be returned to Contractor at such time as
the Contract has been completed and final settlement has been achieved.

END OF DOCUMENT 
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ESCROW AGREEMENT IN LIEU OF RETENTION 
(Public Contact Code Section 22300) 

(Note: Contractor must use this form.) 

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into 
this    day of       , 20___, by and between 
the East Side Union High School District (“District”), whose address is 830 North Capitol 
Ave, San Jose, California 95133, and      (“Contractor”), whose 
address is        , and   

 (“Escrow Agent”), a state or federally chartered bank in the state of California, 
whose address is  _______________ _____ . 

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 
follows: 

1. Pursuant to section 22300 of Public Contract Code of the State of California, which is
hereby incorporated by reference, Contractor has the following two (2) options:

Deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by District pursuant to the Construction Contract No.___ 
entered into between District and Contractor for the  

 Project, in the amount of 
 Dollars ($  ) 

dated,      , 20_____, (the “Contract”); or 

On written request of Contractor, District shall make payments of the retention 
earnings for the above referenced Contract directly to Escrow Agent. 

When Contractor deposits the securities as a substitute for Contract earnings (first 
option), Escrow Agent shall notify District within ten (10) calendar days of the 
deposit. The market value of the securities at the time of substitution and at all 
times from substitution until the termination of the Escrow Agreement shall be at 
least equal to the cash amount then required to be withheld as retention under the 
terms of the Contract between District and Contractor. 

Securities shall be held in the name of East Side Union High School District, and shall 
designate Contractor as beneficial owner. 

2. District shall make progress payments to Contractor for those funds which otherwise
would be withheld from progress payments pursuant to Contract provisions, provided
that Escrow Agent holds securities in form and amount specified above.

3. When District makes payment of retentions earned directly to Escrow Agent, Escrow
Agent shall hold them for the benefit of Contractor until the time that the escrow
created under this Escrow Agreement is terminated. Contractor may direct the
investment of the payments into securities. All terms and conditions of this Escrow
Agreement and the rights and responsibilities of the Parties shall be equally
applicable and binding when District pays Escrow Agent directly.
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4. Contractor shall be responsible for paying all fees for the expenses incurred by
Escrow Agent in administering the Escrow Account, and all expenses of District. The
District will charge Contractor $_100.00_ for each of District’s deposits to the escrow
account.  These expenses and payment terms shall be determined by District,
Contractor, and Escrow Agent.

5. Interest earned on securities or money market accounts held in escrow and all
interest earned on that interest shall be for sole account of Contractor and shall be
subject to withdrawal by Contractor at any time and from time to time without notice
to District.

6. Contractor shall have the right to withdraw all or any part of the principal in the
Escrow Account only by written notice to Escrow Agent accompanied by written
authorization from District to Escrow Agent that District consents to withdrawal of
amount sought to be withdrawn by Contractor.

7. District shall have the right to draw upon the securities and/or withdraw amounts
from the Escrow Account in the event of default by Contractor. Upon seven (7) days’
written notice to Escrow Agent from District of the default, if applicable, Escrow
Agent shall immediately convert the securities to cash and shall distribute the cash
as instructed by District.  Escrow Agent shall not be authorized to determine the
validity of any notice of default given by District pursuant to this paragraph, and
shall promptly comply with District’s instructions to pay over said escrowed assets.
Escrow Agent further agrees to not interplead the escrowed assets in response to a
conflicting demand.

8. Upon receipt of written notification from District certifying that the Contract is final
and complete, and that Contractor has complied with all requirements and
procedures applicable to the Contract, Escrow Agent shall release to Contractor all
securities and interest on deposit less escrow fees and charges of the Escrow
Account. The escrow shall be closed immediately upon disbursement of all monies
and securities on deposit and payments of fees and charges.

9. Escrow Agent shall rely on written notifications from District and Contractor pursuant
to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and
Contractor shall hold Escrow Agent harmless from Escrow Agent's release and
disbursement of securities and interest as set forth above.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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10. Names of persons who are authorized to give written notice or to receive written
notice on behalf of District and on behalf of Contractor in connection with the
foregoing, and exemplars of their respective signatures are as follows:

On behalf of District: On behalf of Contractor: 

Title Title 

Name Name 

Signature Signature 

Address Address 

On behalf of Escrow Agent: 

Title 

Name 

Signature 

Address 

At the time that the Escrow Account is opened, District and Contractor shall deliver to 
Escrow Agent a fully executed copy of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 
on the date first set forth above. 

On behalf of District: On behalf of Contractor: 

Title Title 

Name Name 

Signature Signature 

Address Address 

END OF DOCUMENT 
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PERFORMANCE BOND  
(100% of Contract Price) 

(Note:  Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the East Side Union High School District, (“District”) 
and  (“Principal”) have entered into 
a contract for the furnishing of all materials and labor, services and transportation, necessary, 
convenient, and proper to perform the following project: 

EC Renovation of Essential Building Systems (Roofing-Shops 2025) 

(“Project” or “Contract”) which Contract dated     , 20___, and all of the 
Contract Documents attached to or forming a part of the Contract, are hereby referred to and made 
a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the 
faithful performance of the Contract. 

NOW, THEREFORE, the Principal and 
 (“Surety”) are held 

and firmly bound unto the Board of the District in the penal sum of 

Dollars ($   ), lawful money of the United States, for the payment of which sum 
well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 
assigns jointly and severally, firmly by these presents, to: 

- Promptly perform all the work required to complete the Project; and

- Pay to the District all damages the District incurs as a result of the Principal’s failure to
perform all the Work required to complete the Project.

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing 
the Contract in accordance with its terms and conditions, and upon determination by the District of 
the lowest responsible bidder, arrange for a contract between such bidder and the District and make 
available as Work progresses sufficient funds to pay the cost of completion less the “balance of the 
Contract Price,” and to pay and perform all obligations of Principals under the Contract, including, 
without limitation, all obligations with respect to warranties, guarantees and the payment of 
liquidated damages.  The term “balance of the Contract Price,” as used in this paragraph, shall 
mean the total amount payable to Principal by the District under the Contract and any modifications 
thereto, less the amount previously paid by the District to the Principal, less any withholdings by the 
District allowed under the Contract.  District shall not be required or obligated to accept a tender of 
a completion contractor from the Surety for any or no reason. 

The condition of the obligation is such that, if the above bound Principal, its heirs, executors, 
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly 
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keep and perform the covenants, conditions, and agreements in the Contract and any alteration 
thereof made as therein provided, on its part to be kept and performed at the time and in the intent 
and meaning, including all contractual guarantees and warrantees of materials and workmanship, 
and shall indemnify and save harmless the District, its trustees, officers and agents, as therein 
stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full 
force and virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by 
Surety to fulfill its obligations in the event of default by the Principal.  Surety shall not utilize 
Principal in completing the Work nor shall Surety accept a Bid from Principal for completion of the 
Work if the District declares the Principal to be in default and notifies Surety of the District’s 
objection to Principal’s further participation in the completion of the Work. 

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall 
hold good for a period equal to the warranty and/or guarantee period of the Contract, during which 
time Surety’s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory 
repair and replacements and totally protect the District from loss or damage resulting from or 
caused by defective materials or faulty workmanship.  The obligations of Surety hereunder shall 
continue so long as any obligation of Contractor remains. Nothing herein shall limit the District’s 
rights or the Contractor or Surety’s obligations under the Contract, law or equity, including, but not 
limited to, California Code of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration, or addition to the terms of the contract or to the work to be performed thereunder or the 
specifications accompanying the same shall in any way affect its obligation on this bond.  The 
Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of 
this bond by any overpayment or underpayment by the District that is based upon estimates 
approved by the Architect.  The Surety does hereby waive notice of any such change, extension of 
time, alteration, or addition to the terms of the Contract or to the work or to the specifications. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 
purposes be deemed an original thereof, have been duly executed by the Principal and Surety 
above named, on the    day of    , 20___. 

Principal Surety 

By By 

Name of California Agent of Surety 

Address of California Agent of Surety 

Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a 
Power of Attorney and Certificate of Authority for Surety.  The California Department of 
Insurance must authorize the Surety to be an admitted surety insurer. 

END OF DOCUMENT 
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PAYMENT BOND 
Contractor's Labor & Material Bond 

(100% Of Contract Price) 

(Note: Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the East Side Union High School District, 
(“District”) and , (“Principal”) 
have entered into a contract for the furnishing of all materials and labor, services and 
transportation, necessary, convenient, and proper to perform the following project: 

EC Renovation of Essential Building Systems (Roofing-Shops 2025) 

(“Project” or “Contract”) which Contract dated     , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 
price, to secure the claims to which reference is made in sections 9000 through 9510 and 
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code. 

NOW, THEREFORE, the Principal and 
 (“Surety”) 

are held and firmly bound unto all laborers, material men, and other persons referred to in 
said statutes in the sum of   
Dollars ($ ), lawful money of the United States, being a sum not less than 
the total amount payable by the terms of Contract, for the payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or 
assigns, jointly and severally, by these presents. 

The condition of this obligation is that if the Principal or any of its subcontractors, or their 
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall 
fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about 
the performance of the work contracted to be done, or for any work or labor thereon of any 
kind, or for amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of the Principal or any of his or its 
subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with 
respect to such work or labor, that the Surety will pay the same in an amount not exceeding 
the amount herein above set forth, and also in case suit is brought upon this bond, will pay 
a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs 
and to be included in the judgment therein rendered. 

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 
and all persons, companies, and corporations entitled to file claims under section 9100 of 
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the Civil Code, so as to give a right of action to them or their assigns in any suit brought 
upon this bond. 

Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect. 

And the Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration, or addition to the terms of Contract or the specifications accompanying 
the same shall in any manner affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension, alteration, or addition. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the    day of    , 20___. 

Principal Surety 

By By 

Name of California Agent of Surety 

Address of California Agent of Surety 

Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 
a Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer. 

END OF DOCUMENT 
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DOCUMENT 00 63 40 

ALLOWANCE EXPENDITURE DIRECTIVE FORM 

East Side Union High School District 
830 North Capitol Ave 
San Jose, CA  95133 

ALLOWANCE 
EXPENDITURE 

DIRECTIVE NO.: 

ALLOWANCE EXPENDITURE DIRECTIVE 
Project:  EC Renovation of Essential Building Systems 
(Roofing-Shops 2025) 

Bid No.: B-04-24-25___________________________ 

Date: _________________ 
DSA File No.:___________  
DSA Appl. No.___________ 

The following parties agree to the terms of this Allowance Expenditure Directive (“AED”): 

Owner Name, Address, Telephone: 

_________________________________ 

_________________________________ 

_________________________________ 

Contractor Name, Address, Telephone: 

_________________________________ 

_________________________________ 

_________________________________ 

Reference Description Allowance 
Authorized for 
Expenditure 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of Allowance item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$ 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of Allowance item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$ 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of Allowance item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$ 

Total Contract Allowance Amount: $ 

Amount of Previously Approved Allowance Expenditure 
Directive(s): 

$ 

Amount of this Allowance Expenditure Directive: $ 
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The undersigned Contractor approves the foregoing release of Allowance for completion of 
each specified item, and agrees to furnish all labor, materials and services and perform all 
work necessary to complete any additional work specified for the consideration stated 
therein (“Work”).  Submission of sums which have no basis in fact or which Contractor 
knows are false are at the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code section 12650, et seq.  

This Allowance Expenditure Directive must be signed by an authorized District 
representative.   

It is expressly understood that the authorized allowance expenditure granted herein 
represents a full accord and satisfaction for any and all cost impacts of the items herein, 
and Contractor waives any and all further compensation based on the items herein.  The 
value of the extra work or changes expressly includes any and all of the Contractor’s costs 
and expenses, and its subcontractors, both direct and indirect.  Any costs, expenses, or 
damages not included are deemed waived. 

Signatures: 

DISTRICT: 

EAST SIDE UNION HIGH SCHOOL DISTRICT 

Date: ________________________ 

By:__________________________ 
     [Print Name and Title here] 

CONTRACTOR: 

_____________________________ 

Date: ________________________ 

By:__________________________ 
     [Print Name and Title here] 

ARCHITECT: 

_____________________________ 

Date: ________________________ 

By:__________________________ 
     [Print Name and Title here] 

PROJECT INSPECTOR: 

_____________________________ 

Date: ________________________ 

By:__________________________ 
     [Print Name and Title here] 

END OF DOCUMENT 
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DOCUMENT 00 63 47 

DAILY FORCE ACCOUNT REPORT 

From: Contractor 
[Name/Address] 

To: Owner 
[Name/Address] 

Project: __________________________________________________________________________ 

Contractor hereby submits this Daily Force Account Report for Work performed, pursuant to Force 
Account Directive No. _____, on _______________________________________. 

[Date of Work] 

Contractor attests that the material, labor, and equipment itemized herein were used only on the force 
account work. 

A. Material: Attach all applicable invoices not provided in prior Daily Force Account Reports and
complete the information below.

Description Unit Price Quantity Cost 

Daily subtotal (w/out markup): $_______________________ 

B. Labor: Labor must be fully Burdened. Attach timesheets, if applicable, and complete the
information below.

Name Craft Regular 
Hrs. 

Rate OT Hrs. Rate 

Daily subtotal (w/out markup):  $_______________________ 
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C. Equipment: Attach all applicable invoices not provided in prior Daily Force Account Reports and
complete the information below.

Type / Model Hrs. 
Operated 

Rate 

Daily subtotal (w/out markup): $_______________________ 

Complete based on information reported above.  

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD 
(a) Material 
(b) Add Labor 
(c) Add Equipment 
(d) Subtotal 
(e) Add overhead and profit for any and all tiers of Subcontractor, the 

total not to exceed ten percent (10%) of Item (d) 
(f) Subtotal 
(g) Add Overhead and Profit for Contractor, not to exceed five percent 

(5%) of Item (f) 
(h) Subtotal 
(i) Add Bond and Insurance, not to exceed two percent (2%) of Item (h) 
(j) TOTAL 

WORK PERFORMED BY CONTRACTOR ADD 
(a) Material 
(b) Add Labor 
(c) Add Equipment 
(d) Subtotal 
(e) Add Overhead and Profit for Contractor, not to exceed fifteen 

percent (15%) of Item (d) 
(f) Subtotal 
(g) Add Bond and Insurance, not to exceed two percent (2%) of Item 

(f) 
(h) TOTAL 
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Submission of sums which have no basis in fact or which Contractor knows are false are at the sole 
risk of Contractor and may be a violation of the False Claims Act (Gov. Code, § 12650 et seq.).  

It is expressly understood that all force account work for the date stated above must be reported 
herein, and Contractor may not claim any labor, equipment, material or any other costs or expenses 
not reported herein. Contractor is not entitled to separately recover amounts for overhead or other 
indirect costs.  Any costs, expenses, or damages, not included are deemed waived. 

SUBMITTED BY: 

Contractor: 

[Name]   Date 

REVIEWED BY: 

District: 

[Name] Date 

District may require additional information from Contractor to review this Daily Force Account Report. 
Upon District’s return of the Daily Force Account Report, Contractor may invoice the Work reflected 
therein. District’s review and return of the Daily Force Account Report and/or payment for the force 
account work does not constitute acceptance of the Work or waiver of any Contract rights or criteria. 

END OF DOCUMENT 
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DOCUMENT 00 63 57 

PROPOSED CHANGE ORDER FORM 

East Side Union High School District 
830 North Capitol Ave 
San Jose, CA  95133 

PCO NO.: 

Project:  EC Renovation of Essential Building Systems 
(Roofing-Shops 2025) 

Bid No.: B-04-24-25__________________________ 
RFI #:__________________________________ 

Date: ________________ 
DSA File No.: __________ 
DSA Appl. No.:_________ 

Contractor hereby submits for District’s review and evaluation this Proposed Change Order (“PCO”), 
submitted in accordance with and subject to the terms of the Contract Documents, including Sections 
17.7 and 17.8 of the General Conditions.  Any spaces left blank below are deemed no change to cost 
or time.  

Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be 
attached and included for District review and evaluation.  Contractor further understands and 
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some 
or all of the PCO, shall result in a rejected PCO. 

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 
(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 
(b) Add Labor (attach itemized hours and rates, fully 

Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

(c) Add Equipment (attach suppliers’ invoice) 
(d) Subtotal 
(e) Add overhead and profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 
(10%) of Item (d) 

(f) Subtotal 
(g) Add General Conditions (if Time is Compensable) 

(attach supporting documentation) 
(h) Subtotal 
(i) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (h) 
(j) Subtotal 
(k) Add Bond and Insurance, not to exceed two percent 

(2%) of Item (j) 
(l) TOTAL 

(m) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 
Days 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY] 
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT 
(a) Material (attach itemized quantity and unit cost plus 

sales tax) 
(b) Add Labor (attach itemized hours and rates, fully 

Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

(c) Add Equipment (attach suppliers’ invoice) 
(d) Add General Conditions (if Time is Compensable) 

(attach supporting documentation) 
(e) Subtotal 
(f) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (e) 
(g) Subtotal 
(h) Add Bond and Insurance, not to exceed two percent 

(2%) of Item (g) 
(i) TOTAL 

(j) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 
Days 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire Work as stated herein, and agrees to furnish all labor, materials, 
and service, and perform all work necessary to complete any additional work specified for 
the consideration stated herein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  It is understood 
that the changes herein to the Contract shall only be effective when approved by the 
governing board of the District. 

It is expressly understood that the value of the extra Work or changes expressly includes 
any and all of the Contractor’s costs and expenses, direct and indirect, resulting from 
additional time required on the Project or resulting from delay to the Project including, 
without limitation, cumulative impacts.  Contractor is not entitled to separately recover 
amounts for overhead or other indirect costs.  Any costs, expenses, damages, or time 
extensions not included are deemed waived. 

SUBMITTED BY: 

Contractor: 

[Name]  Date 

END OF DOCUMENT 
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CHANGE ORDER CHANGE ORDER #
GENERATED BY: DATE: 
Address:   Project # 
City/ST/Zip: DSA # 

PROJECT INFORMATION:
Project Name:  Contractor Name:  
PO #:  Address: 
Bid #:  City, ST, Zip:  

Telephone #:  

COST INFORMATION (Description on page 2)
Change Order 
Percentages

A.) The Original Contract Sum was:
B.) Net change by previously authorized change orders: (#s ___  to ___   ) #DIV/0!

C.) The Contract Sum prior to this Change Order: (A + B ) -$    
D.) The amount of this change order (note + or - for add or deduct) $0.00 #DIV/0!

Total Amount of Change Orders (cumulative) to date: $0.00 #DIV/0!

E.) The new Contract Sum INCLUDING this change order (C + D) -$     

SCHEDULE INFORMATION
Original Construction Days:
Previously Approved Days:
Adjusted Days - This Change Order:
Revised Construction Days:

APPROVAL SIGNATURES:

CONTRACTOR CONSTRUCTION MANAGER ARCHITECT

By: ____________________________________________________ By: ________________________________________________ By: ____________________________________________________
  (signature)   (signature)

______________________________________________________ ____________________________________________________ ____________________________________________________
(Print Name) (Print Name)

______________________________________________________ ____________________________________________________ ____________________________________________________
(Title) (Title)

Owner (East Side Union High School District) BOT Approval Required

  (signature)

CONFORMANCE WITH CONTRACT DOCUMENTS, PROJECT MANUAL, DRAWINGS AND SPECIFICATION.  All Change Order work shall be in strict 
conformance with the Contract Documents, Project Manual, Drawings and Specifications as they pertain to work of a similar nature.

This change order is not valid until signed by the Owner.
Signature by the Contractor indicates the Contractor's agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this 

Proposed Change Order as full and complete global settlement and satisfaction of any direct or indirect additional cost incurred by Contractor Order. The 
signer of this document certifies that he/she has the official capacity and authority to do so on behalf of the company

NO

(Title)

(Print Name)
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CHANGE ORDER CHANGE ORDER #
GENERATED BY: DATE: 

ESUHSD Project # 
DSA  # 

PCO #     &     DESCRIPTION ADD  DEDUCT  

1 PCO TEST Requested by:
Reason: #DIV/0!

2 Requested by:
Reason: #DIV/0!

3 Requested by: 
Reason: #DIV/0!

4 Requested by:
Reason: #DIV/0!

5 Requested by:
Reason: #DIV/0!

6 Requested by:
Reason: #DIV/0!

7 Requested by:
Reason: #DIV/0!

8 Requested by:
Reason: #DIV/0!

9 Requested by:
Reason: #DIV/0!

10 Requested by:
Reason: #DIV/0!

11 Requested by:
Reason: #DIV/0!

12 Requested by:
Reason: #DIV/0!

13 Requested by:
Reason: #DIV/0!

14 Requested by:
Reason: #DIV/0!

15 Requested by:
Reason: #DIV/0!

16 Requested by:
Reason: #DIV/0!

17 Requested by:
Reason: #DIV/0!

18 Requested by:
Reason: #DIV/0!

19 Requested by:
Reason: #DIV/0!

Approved by:

TOTAL ADD: $0.00 TOTAL DEDUCT: $0.00

TOTAL COST: $0.00

ERROR LEGEND
ERROR#1: STOP - PER THE PUBLIC CONTRACT CODE, THIS PCO EXCEEDS 10% OF THE ALLOWABLE AMOUNT -CHANGE ORDER NOT ALLOWED
ERROR#2: STOP - THE CO IS OVER 10% OF THE TOTAL CONTRACT AMOUNT

0

0
1/0/00

0
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DOCUMENT 00 63 63-1 

DOCUMENT 00 63 63 

CHANGE ORDER FORM 

East Side Union High School District 
830 North Capitol Ave 
San Jose, CA 95133 

CHANGE ORDER NO.: 

CHANGE ORDER 
Project:  EC Renovation of Essential Building Systems 
(Roofing-Shops 2025) 
Bid No.: B-04-24-25___________________________ 

Date: _______________ 
DSA File No.: _________ 
DSA Appl. No.:________ 

The following parties agree to the terms of this Change Order: 

Owner:  ________________________ 
[Name / Address] 
___________________________________ 
___________________________________ 

Contractor: ________________________ 
[Name / Address] 
________________________________________ 
________________________________________ 

Architect: ______________________ 
[Name / Address] 
___________________________________ 
___________________________________ 

Project Inspector: ___________________ 
[Name / Address] 
_______________________________________ 
_______________________________________ 

Reference Description Cost Days 
Ext. 

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$ 

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$ 

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$ 

Contract time will be adjusted as follows: 

Previous Completion Date:    [Date] 

    [#]  Calendar Days Extension (zero 
unless otherwise indicated) 

Current Completion Date:   [Date] 

Original Contract Amount: $ 

Amount of Previously 
Approved Change Order(s): 

$ 

Amount of this Change 
Order: 

$ 

Contract Amount: $ 
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The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire work as stated therein, and agrees to furnish all labor, materials 
and services and perform all work necessary to complete any additional work specified for 
the consideration stated therein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  

This change order is subject to approval by the governing board of this District and must be 
signed by the District.  Until such time as this change order is approved by the District’s 
governing board and executed by a duly authorized District representative, this change 
order is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent 
a full accord and satisfaction for any and all time and cost impacts of the items herein, and 
Contractor waives any and all further compensation or time extension based on the items 
herein.  The value of the extra work or changes expressly includes any and all of the 
Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 
from additional time required on the project or resulting from delay to the project including 
without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions 
not included are deemed waived. 

Signatures: 

District: Contractor: 

[Name] Date [Name] Date 

Architect: Project Inspector: 

[Name] Date [Name] Date 

END OF DOCUMENT 
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DOCUMENT 00 65 19.26 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 
ENTERED INTO THIS    DAY OF , 20___ by and between the 
EAST SIDE UNION HIGH SCHOOL DISTRICT (“District”) and 

 (“Contractor”), whose place of business is 
. 

RECITALS 

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.: 
EC00000Z01/CP6668  (“Contract” or “Project”) in the County of Santa Clara, California; and 

WHEREAS, the Work under the Contract was completed on __________, and a 
Notice of Completion was recorded with the County Recorder on _______. 

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows: 

AGREEMENT AND RELEASE 

1. Contractor will only be assessed liquidated damages as detailed below:

Original Contract Sum $ 

Modified Contract Sum $ 

Payment to Date $ 

Liquidated Damages  $ 

Payment Due Contractor $ 

2. Subject to the provisions hereof, District shall forthwith pay to Contractor the
undisputed sum of       Dollars ($  ) under the
Contract, less any amounts represented by any notice to withhold funds on file with
District as of the date of such payment.

3. Contractor acknowledges and hereby agrees that there are no unresolved or
outstanding claims in dispute against District arising from the performance of work
under the Contract, except for the claims described in Paragraph 4 and continuing
obligations described in Paragraph 6.  It is the intention of the parties in executing
this Agreement and Release that this Agreement and Release shall be effective as a
full, final and general release of all claims, demands, actions, causes of action,
obligations, costs, expenses, damages, losses and liabilities of Contractor against
District and all of its respective agents, employees, trustees, inspectors, assignees,
consultants and transferees, except for any Disputed Claim that may be set forth in
Paragraph 4 and the continuing obligations described in Paragraph 6 hereof.
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4. The following claims are disputed (hereinafter, the "Disputed Claims") and are
specifically excluded from the operation of this Agreement and Release:

Claim No.  Description of Claim  Amount of Claim Date Claim 
Submitted 

$ 

$ 

$ 

$ 

$ 

$ 

[If further space is required, attach additional sheets showing the required 
information.] 

5. Consistent with California Public Contract Code section 7100, Contractor hereby
agrees that, in consideration of the payment set forth in Paragraph 2 hereof,
Contractor hereby releases and forever discharges District, all its agents, employees,
inspectors, assignees, and transferees from any and all liability, claims, demands,
actions, or causes of action of whatever kind or nature arising out of or in any way
concerned with the Work under the Contract.

6. Guarantees and warranties for the Work, and any other continuing obligation of
Contractor, including without limitation, the duty to defend, indemnify and hold
harmless the District, shall remain in full force and effect as specified in the Contract
Documents.

7. Contractor hereby waives the provisions of California Civil Code section 1542 which
provides as follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE 
CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO 
EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE 
RELEASE AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE 
MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR 
OR RELEASED PARTY. 

8. The provisions of this Agreement and Release are contractual in nature and not mere
recitals and shall be considered independent and severable.  If any such provision or
any part thereof shall be at any time held invalid in whole or in part under any
federal, state, county, municipal, or other law, ruling, or regulations, then such
provision, or part thereof, shall remain in force and effect to the extent permitted by
law, and the remaining provisions of this Agreement and Release shall also remain in
full force and effect, and shall be enforceable.
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9. All rights of District shall survive completion of the Work or termination of Contract,
and execution of this Release.

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *

EAST SIDE UNION HIGH SCHOOL DISTRICT 

Signature:  

Print Name:  

Title:   

CONTRACTOR:  

Signature:  

Print Name:  

Title:  

END OF DOCUMENT 
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DOCUMENT 00 65 36 

GUARANTEE FORM 

 ("Contractor") hereby agrees that the 
 (“Work” of Contractor) which Contractor has installed for the East Side Union 

High School District ("District") for the following project: 

PROJECT:EC Renovation of Essential Building Systems (Roofing-Shops 2025) 

(“Project” or “Contract”) has been performed in accordance with the requirements of the 
Contract Documents and that the Work as installed will fulfill the requirements of the 
Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be 
defective in workmanship or material together with any other adjacent Work that may be 
displaced in connection with such replacement within a period of one year(s) from the date 
of completion as defined in Public Contract Code section 7107, subdivision (c), ordinary 
wear and tear and unusual abuse or neglect excepted.  The date of completion is 
_________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions 
within a reasonable period of time, as determined by the District, but not later than seven 
(7) days after being notified in writing by the District, the undersigned authorizes the
District to proceed to have said defects repaired and made good at the expense of the
undersigned.  The undersigned shall pay the costs and charges therefor upon demand.

Date:  

Proper Name of Contractor:   

Signature:  

Print Name:  

Title:  

Representatives to be contacted for service subject to terms of Contract: 

Name:  

Address:  

Phone No.:  

Email: 

END OF DOCUMENT 
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GENERAL CONDITIONS 

1. CONTRACT TERMS AND DEFINITIONS

1.1 Definitions 

Wherever used in the Contract Documents, the following terms shall have the meanings 
indicated, which shall be applicable to both the singular and plural thereof: 

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the 
following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 
temperature conditions in excess of the norm for the location and time of year it 
occurred based on the closest weather station data averaged over the past five 
years, (2) that is unanticipated and would cause unsafe work conditions and/or is 
unsuitable for scheduled work that should not be performed during inclement 
weather (i.e., exterior finishes), and (3) at the Project. 

1.1.2 Allowance(s): The Allowance Item(s) identified in the Bid Form and 
Proposal and included in the Contract Price. Any unused portion of the Allowance will 
revert to the District documented by a deductive Change Order. Contractor hereby 
authorizes the District to execute a unilateral deductive Change Order at or near the 
end of the Project for all or any portion of the Allowance not allocated. 

1.1.3 Allowance Expenditure Directive:  Written authorization for 
expenditure of an Allowance, if any. Contractor shall not bill for or be due any 
portion of an Allowance unless the District has identified specific work, Contractor 
has submitted a price for that work or the District has proposed a price for that work, 
the District has accepted the cost for that work, and the District has executed an 
Allowance Expenditure Directive incorporating that work.   

1.1.4 Approval, Approved, and/or Accepted:  Written authorization, unless 
stated otherwise. 

1.1.5 Architect (or “Design Professional in General Responsible 
Charge”):  The individual, partnership, corporation, joint venture, or any 
combination thereof, named as Architect, who will have the rights and authority 
assigned to the Architect in the Contract Documents.  The term Architect means the 
Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 
this Project or the Architect’s authorized representative. 

1.1.6 As-Builts: Reproducible blue line prints of drawings to be prepared on a 
monthly basis pursuant to the Contract Documents, that reflect changes made during 
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed since the preceding monthly submittal.  See 
Record Drawings. 

1.1.7 Bidder:  A contractor who intends to provide a proposal to the District to 
perform the Work of this Contract. 
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1.1.8 Burdened:  The labor rate for Contractor or any Subcontractor inclusive 
of any and all burden costs including, but not limited to, health and welfare pay, 
vacation and holiday pay, pension contributions, training rates, benefits of any kind, 
insurance of any kind, workers’ compensation, liability insurance, truck expenses, 
supply expenses of any kind, payroll taxes, and any other taxes of any kind. 

1.1.9 Change Order:  A written order to the Contractor authorizing an addition 
to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 
Contract Price or Contract Time. 

1.1.10 Claim:  A Contractor Claim within the meaning of Public Contract Code 
sections 9204 and/or 20104 et seq. 

1.1.11 Construction Change Directive:  A written order prepared and issued 
by the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work. 

1.1.12 Construction Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Construction Manager is used on the Project that is the subject 
of this Contract, then all references to Construction Manager herein shall be read to 
refer to District. 

1.1.13 Construction Schedule:  The progress schedule of construction of the 
Project as provided by Contractor and approved by District. 

1.1.14 Contract, Contract Documents:  The Contract consists exclusively of 
the documents evidencing the agreement of the District and Contractor, identified as 
the Contract Documents.  The Contract Documents consist of the following 
documents: 

1.1.14.1 Notice to Bidders 
1.1.14.2 Instructions to Bidders 
1.1.14.3 Bid Form and Proposal 
1.1.14.4 Bid Bond 
1.1.14.5 Designated Subcontractors List 
1.1.14.6 Site Visit Certification (if a site visit was required) 
1.1.14.7 Non-Collusion Declaration 
1.1.14.8 Off-Road Diesel-Fueled Fleet Certification (if applicable) 
1.1.14.9 Notice of Award 
1.1.14.10 Notice to Proceed 
1.1.14.11 Agreement 
1.1.14.12 Escrow of Bid Documentation 
1.1.14.13 Escrow Agreement for Security Deposits in Lieu of Retention (if 

applicable) 
1.1.14.14 Performance Bond 
1.1.14.15 Payment Bond (Contractor’s Labor & Material Bond) 
1.1.14.16 General Conditions 
1.1.14.17 Special Conditions (if applicable) 
1.1.14.18 Project Labor Agreement (if applicable) 
1.1.14.19 Hazardous Materials Procedures and Requirements 
1.1.14.20 Workers’ Compensation Certification 
1.1.14.21 Prevailing Wage Certification 
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1.1.14.22 Disabled Veteran Business Enterprise Participation Certification (if 
applicable) 

1.1.14.23 Drug-Free Workplace Certification (if applicable) 
1.1.14.24 Tobacco-Free Environment Certification (if applicable) 
1.1.14.25 Drug and Alcohol-Free Schools Certification (if applicable) 
1.1.14.26 Hazardous Materials Certification (if applicable) 
1.1.14.27 Lead-Based Materials Certification (if applicable) 
1.1.14.28 Imported Materials Certification (if applicable) 
1.1.14.29 Criminal Background Investigation/Fingerprinting Certification 
1.1.14.30 Roofing Project Certification (if applicable) 
1.1.14.31 Registered Subcontractors List 
1.1.14.32 Iran Contracting Act Certification (if applicable) 
1.1.14.33 Federal Debarment Certification (if applicable) 
1.1.14.34 Federal Byrd Anti-Lobbying Certification (if applicable) 
1.1.14.35 Post Bid Interview (if used) 
1.1.14.36 All Plans, Technical Specifications, and Drawings 
1.1.14.37 Any and all addenda to any of the above documents 
1.1.14.38 Any and all change orders or written modifications to the above 

documents if approved in writing by the District 

1.1.15 Contract Price:  The total monies payable to the Contractor under the 
terms and conditions of the Contract Documents. 

1.1.16 Contract Time:  The time period stated in the Agreement for the 
completion of the Work. 

1.1.17 Contractor:  The person or persons identified in the Agreement as 
contracting to perform the Work to be done under this Contract, or the legal 
representative of such a person or persons. 

1.1.18 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein. 

1.1.19 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

1.1.20 Department of Industrial Relations (or “DIR”): is responsible, among 
other things, for labor compliance monitoring and enforcement of California 
prevailing wage laws and regulations for public works contracts. 

1.1.21 Design Professional in General Responsible Charge:  See definition 
of Architect above. 

1.1.22 Dispute:  A separate demand by Contractor for a time extension, or 
payment of money or damages arising from Work done by or on behalf of the 
Contractor pursuant to the Contract and payment of which is not otherwise expressly 
provided for or Contractor is not otherwise entitled to; or an amount of payment 
disputed by the District. 

1.1.23 District:  The public agency or the school district for which the Work is 
performed.  The governing board of the District or its designees will act for the 
District in all matters pertaining to the Contract.  The District may, at any time, 
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1.1.23.1 Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the Contract 
Documents indicate the Contractor will communicate with or provide notice to the 
District; and/or 

1.1.23.2 Direct the Construction Manager or the Architect to communicate with 
or direct the Contractor on matters for which the Contract Documents indicate 
the District will communicate with or direct the Contractor. 

1.1.24 Drawings (or “Plans”):  The graphic and pictorial portions of the 
Contract Documents showing the design, location, scope and dimensions of the work, 
generally including plans, elevations, sections, details, schedules, sequence of 
operation, and diagrams. 

1.1.25 DSA:  Division of the State Architect. 

1.1.26 Force Account Directive:  A process that may be used when the District 
and the Contractor cannot agree on a price for a specific portion of work or before 
the Contractor prepares a price for a specific portion of work and whereby the 
Contractor performs the work as indicated herein on a time and materials basis. 

1.1.27 Job Cost Reports:  Any and all reports or records detailing the costs 
associated with work performed on or related to the Project that Contractor shall 
maintain for the Project. Specifically, Job Cost Reports shall contain, but are not 
limited by or to, the following information: a description of the work performed or to 
be performed on the Project; quantity, if applicable, of work performed (hours, 
square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the 
Project to date; estimated costs to complete the Project; and expected costs at 
completion.  The Job Cost Reports shall also reflect all Contract cost codes, change 
orders, elements of non-conforming work, back charges, and additional services. 

1.1.28 Labor Commissioner’s Office (or “Labor Commissioner”, also 
known as the Division of Labor Standards Enforcement (“DLSE”)):  Division 
of the DIR responsible for adjudicating wage claims, investigating discrimination and 
public works complaints, and enforcing Labor Code statutes and Industrial Welfare 
Commission orders. 

1.1.29 Municipal Separate Storm Sewer System (or “MS4”):  A system of 
conveyances used to collect and/or convey storm water, including, without limitation, 
catch basins, curbs, gutters, ditches, man-made channels, and storm drains. 

1.1.30 Plans:  See Drawings. 

1.1.31 Premises:  The real property owned by the District on which the Site is 
located. 

1.1.32 Product(s):  New material, machinery, components, equipment, fixtures 
and systems forming the Work, including existing materials or components required 
and approved by the District for reuse. 

1.1.33 Product Data:  Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor 
to illustrate a material, product, or system for some portion of the Work. 
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1.1.34 Program Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Program Manager is designated for Project that is the subject of 
this Contract, then all references to Project Manager herein shall be read to refer to 
District. 

1.1.35 Project:  The planned undertaking as provided for in the Contract 
Documents. 

1.1.36 Project Inspector (or “Inspector”):  The individual(s) retained by the 
District in accordance with title 24 of the California Code of Regulations to monitor 
and inspect the Project. 

1.1.37 Project Labor Agreement (or “PLA”):  a prehire collective bargaining 
agreement in accordance with Public Contract Code section 2500 et seq. that 
establishes terms and conditions of employment for a specific construction project or 
projects and/or is an agreement described in Section 158(f) of Title 29 of the United 
States Code. 

1.1.38 Proposed Change Order (or “PCO”):  a written request prepared by 
the Contractor requesting that the District and the Architect issue a Change Order 
based upon a proposed change to the Work. 

1.1.39 Provide:  Shall include “provide complete in place,” that is, “furnish and 
install,” and “provide complete and functioning as intended in place” unless 
specifically stated otherwise. 

1.1.40 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that 
attended a State Water Resources Control Board sponsored or approved training 
class and passed the qualifying exam. 

1.1.41 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant 
to the requirements of the Contract Documents that reflect all changes made during 
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed upon completion of the Project.  See also As-
Builts. 

1.1.42 Request for Information (or “RFI”):  A written request prepared by 
the Contractor requesting that the Architect provide additional information necessary 
to clarify or amplify an item in the Contract Documents that the Contractor believes 
is not clearly shown or called for in the Drawings or Specifications or other portions 
of the Contract Documents, or to address problems that have arisen under field 
conditions. 

1.1.43 Request for Substitution for Specified Item:  A request by Contractor 
to substitute an equal or superior material, product, thing, or service for a specific 
material, product, thing, or service that has been designated in the Contract 
Documents by a specific brand or trade name. 

1.1.44 Safety Orders:  Written and/or verbal orders for construction issued by 
the California Division of Occupational Safety and Health (“CalOSHA”) or by the 
United States Occupational Safety and Health Administration (“OSHA”). 
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1.1.45 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions. 

1.1.46 Samples:  Physical examples that illustrate materials, products, 
equipment, finishes, colors, or workmanship and that, when approved in accordance 
with the Contract Documents, establish standards by which portions of the Work will 
be judged. 

1.1.47 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 
schedules, and other data that are prepared by the Contractor, a subcontractor, 
manufacturer, supplier, or distributor, that illustrate how specific portions of the 
Work shall be fabricated or installed. 

1.1.48 Site:  The Project site as shown on the Drawings. 

1.1.49 Specifications:  That portion of the Contract Documents, Division 1 
through Division 49, and all technical sections, and addenda to all of these, if any, 
consisting of written descriptions and requirements of a technical nature of materials, 
equipment, construction methods and systems, standards, and workmanship. 

1.1.50 State:  The State of California. 

1.1.51 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 
which identifies sources and activities at a particular facility that may contribute 
pollutants to storm water and contains specific control measures and time frames to 
prevent or treat such pollutants. 

1.1.52 Subcontractor:  A contractor and/or supplier who is under contract with 
the Contractor or with any other subcontractor, regardless of tier, to perform a 
portion of the Work of the Project. 

1.1.53 Submittal Schedule:  The schedule of submittals as provided by 
Contractor and approved by District. 

1.1.54 Surety:  The person, firm, or corporation that executes as surety the 
Contractor’s Performance Bond and Payment Bond, and must be a California 
admitted surety insurer as defined in the Code of Civil Procedure section 995.120. 

1.1.55 Work:  All labor, materials, equipment, components, appliances, 
supervision, coordination, and services required by, or reasonably inferred from, the 
Contract Documents, that are necessary for the construction and completion of the 
Project. 

1.2 Laws Concerning the Contract; Venue 

Contract is subject to all provisions of the Constitution and laws of California and the 
United States governing, controlling, or affecting District, or the property, funds, 
operations, or powers of District, and such provisions are by this reference made a part 
hereof.  Any provision required by law to be included in this Contract shall be deemed to 
be inserted. 
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To the fullest extent permitted by California law, the county in which the District 
administration office is located shall be the venue for any action or proceeding that may 
be brought or arise out of, in connection with or by reason of this Contract. 

1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of District, 
either before or after execution of Contract, shall affect or modify any of the terms or 
obligations contained in any of the documents comprising the Contract. 

1.4 No Assignment 

Contractor shall not assign this Contract or any part thereof including, without limitation, 
any Work or money to become due hereunder without the prior written consent of the 
District.  Assignment without District’s prior written consent shall be null and void.  Any 
assignment of money due or to become due under this Contract shall be subject to a 
prior lien for services rendered or material supplied for performance of work called for 
under this Contract in favor of all persons, firms, or corporations rendering services or 
supplying material to the extent that claims are filed pursuant to the Civil Code, Code of 
Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall 
also be subject to deductions for liquidated damages or withholding of payments as 
determined by District in accordance with this Contract.  Contractor shall not assign or 
transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 
an action against the District. 

1.5 Notice and Service Thereof 

1.5.1 Any notice from one party to the other or otherwise under Contract shall 
be in writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners: 

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 
delivered on the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 
delivered one (1) day after date deposited, as indicated by the delivery service. 

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in 
a sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 
return receipt requested, it shall be considered delivered on the day the notice is 
signed for. 

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 
the notice and service requirements herein. 

1.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance of 
any of the terms of this Contract or to exercise any option herein conferred shall not be 
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construed as a waiver or relinquishment to any extent of the right to assert or rely upon 
any such terms or option on any future occasion.  No action or failure to act by the 
District, Architect, or Construction Manager shall constitute a waiver of any right or duty 
afforded the District under the Contract, nor shall any action or failure to act constitute 
an approval of or acquiescence in any breach thereunder, except as may be specifically 
agreed in writing. 

1.7 Substitutions for Specified Items 

Unless the Special Conditions contain different provisions, Contractor shall not substitute 
different items for any items identified in the Contract Documents without prior written 
approval of the District. 

1.8 Materials and Work 

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 
provide and pay for all materials, labor, tools, equipment, transportation, 
supervision, temporary constructions of every nature, and all other services, 
management, and facilities of every nature whatsoever necessary to execute and 
complete this Contract, in a good and workmanlike manner, within the Contract 
Time. 

1.8.2 Unless otherwise specified, all materials shall be new and of the best 
quality of their respective kinds and grades as noted or specified, workmanship shall 
be of good quality, and Contractor shall use all diligence to inform itself fully as to 
the required manufacturer’s instructions and to comply therewith. 

1.8.3 Materials shall be furnished in ample quantities and at such times as to 
insure uninterrupted progress of Work and shall be stored properly and protected 
from the elements, theft, vandalism, or other loss or damage as required. 

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 
Contractor shall provide all labor, materials, equipment, and services necessary for 
complete assemblies and complete working systems, functioning as intended.  
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 
can legitimately and reasonably be inferred to belong to the Work described, or be 
necessary in good practice to provide a complete assembly or system, shall be 
furnished as though itemized here in every detail.  In all instances, material and 
equipment shall be installed in strict accordance with each manufacturer’s most 
recent published recommendations and specifications. 

1.8.5 Contractor shall, after award of Contract by District and after relevant 
submittals have been reviewed, place orders for materials and/or equipment as 
specified so that delivery of same may be made without delays to the Work.  
Contractor shall, upon five (5) days’ demand from District, present documentary 
evidence showing that orders have been placed. 

1.8.6 District reserves the right but has no obligation, in response to 
Contractor’s neglect or failure in complying with the above instructions, to place 
orders for such materials and/or equipment as the District may deem advisable in 
order that the Work may be completed at the date specified in the Contract, and all 
expenses incidental to the procuring of said materials and/or equipment shall be paid 
for by Contractor or deducted from payment(s) to Contractor. 
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1.8.7 Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver 
the Site to District, together with all improvements and appurtenances constructed 
or placed thereon by it, and free from any claims, liens, or charges.  Contractor 
further agrees that neither it nor any person, firm, or corporation furnishing any 
materials or labor for any work covered by the Contract shall have any right to lien 
any portion of the Premises or any improvement or appurtenance thereon, except 
that Contractor may install metering devices or other equipment of utility companies 
or of political subdivision, title to which is commonly retained by utility company or 
political subdivision.  In the event of installation of any such metering device or 
equipment, Contractor shall advise District as to owner thereof. 

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature 
should at any time be filed against the Work or any District property, by any 
entity that has supplied material or services at the request of the Contractor, 
Contractor and Contractor’s Surety shall promptly, on demand by District and at 
Contractor’s and Surety’s own expense, take any and all action necessary to 
cause any such lien or a claim based on a stop payment notice to be released or 
discharged immediately therefrom. 

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar 
days after demand by the District, satisfactory evidence that a lien or a claim 
based on a stop payment notice has been so released, discharged, or secured, 
the District may discharge such indebtedness and deduct the amount required 
therefor, together with any and all losses, costs, damages, and attorney’s fees 
and expense incurred or suffered by District from any sum payable to Contractor 
under the Contract. 

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights 
of persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights under 
any law permitting such persons to look to funds due Contractor in hands of District 
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
and material contracts and notice of its provisions shall be given to all persons 
furnishing material for work when no formal contract is entered into for such 
material. 

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 
attendant liability for its protection and safety shall remain with Contractor until 
incorporated in the Work of this Contract and accepted by District.  No part of any 
materials and/or equipment shall be removed from its place of storage except for 
immediate installation in the Work of this Contract.  Should the District, in its 
discretion, allow the Contractor to store materials and/or equipment for the Work 
off-site, Contractor will store said materials and/or equipment at a bonded 
warehouse and with appropriate insurance coverage at no cost to District.  
Contractor shall keep an accurate inventory of all materials and/or equipment in a 
manner satisfactory to District or its authorized representative and shall, at the 
District’s request, forward it to the District. 

1.8.10 [RESERVED] 

2. [RESERVED] 
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3. ARCHITECT 

3.1  The Architect shall represent the District during the Project and will observe 
the progress and quality of the Work on behalf of the District.  Architect shall have the 
authority to act on behalf of District to the extent expressly provided in the Contract 
Documents and to the extent determined by District.  Architect shall have authority to 
reject materials, workmanship, and/or the Work whenever rejection may be necessary, 
in Architect’s reasonable opinion, to ensure the proper execution of the Contract. 

3.2  Architect shall, with the District and on behalf of the District, determine the 
amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 
Specifications, Drawings, and shall, with the District, interpret all other Contract 
Documents. 

3.3  Architect shall have all authority and responsibility established by law, 
including title 24 of the California Code of Regulations. 

3.4  Contractor shall provide District and the Construction Manager with a copy of 
all written communication between Contractor and Architect at the same time as that 
communication is made to Architect, including, without limitation, all RFIs, 
correspondence, submittals, claims, and proposed change orders. 

4. CONSTRUCTION MANAGER 

4.1  If a Construction Manager is used on this Project (“Construction Manager” or 
“CM”), the Construction Manager will provide administration of the Contract on the 
District's behalf.  After execution of the Contract and Notice to Proceed, all 
correspondence and/or instructions from Contractor and/or District shall be forwarded 
through the Construction Manager.  The Construction Manager will not be responsible for 
and will not have control or charge of construction means, methods, techniques, 
sequences, or procedures or for safety precautions in connection with the Work, which 
shall all remain the Contractor’s responsibility. 

4.2  The Construction Manager, however, will have authority to reject materials 
and/or workmanship not conforming to the Contract Documents, as determined by the 
District, the Architect, and/or the Project Inspector.  The Construction Manager shall also 
have the authority to require special inspection or testing of any portion of the Work, 
whether it has been fabricated, installed, or fully completed.  Any decision made by the 
Construction Manager, in good faith, shall not give rise to any duty or responsibility of 
the Construction Manager to:  the Contractor; any Subcontractor; the Contractor or 
Subcontractor’s respective agents, employees; or other persons performing any of the 
Work.  The Construction Manager shall have free access to any or all parts of Work at 
any time. 

4.3  If the District does not use a Construction Manager on this Project, all 
references within the Contract Documents to Construction Manager or CM shall be read 
as District. 
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5. INSPECTOR, INSPECTIONS, AND TESTS

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 
as required, will be assigned to the Work by District, in accordance with 
requirements of title 24, part 1, of the California Code of Regulations, to enforce the 
building code and monitor compliance with Plans and Specifications for the Project 
previously approved by the DSA.  Duties of Project Inspector(s) are specifically 
defined in section 4-342 of said part 1 of title 24.  

5.1.2 No Work shall be carried on except with the knowledge and under the 
inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 
access to any or all parts of Work at any time.  Contractor shall furnish Project 
Inspector(s) reasonable opportunities for obtaining such information as may be 
necessary to keep Project Inspector(s) fully informed respecting progress and 
manner of work and character of materials, including, but not limited to, submission 
of form DSA 156 (or the most current version applicable at the time the Work is 
performed) to the Project Inspector at least 48 hours in advance of the 
commencement and completion of construction of each and every aspect of the 
Work.  Forms are available on the DSA’s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 
Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 
DSA are authorized to suspend work whenever the Contractor and/or its 
Subcontractor(s) are not complying with the Contract Documents.  Any work 
stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 
District.  Contractor shall instruct its Subcontractors and employees accordingly. 

5.1.3 If Contractor and/or any Subcontractor requests that the Project 
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 
pursuant to applicable regulations and DSA approval, if the Project Inspector(s) 
agree to do so, and at the expense of the Contractor. 

5.2 Tests and Inspections 

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the 
Specifications. 

5.2.2 The District will select an independent testing laboratory to conduct the 
tests.  Selection of the materials required to be tested shall be by the laboratory or 
the District's representative and not by the Contractor.  The Contractor shall notify 
the District's representative a sufficient time in advance of its readiness for required 
observation or inspection. 

5.2.3 The Contractor shall notify the District's representative a sufficient time in 
advance of the manufacture of material to be supplied under the Contract 
Documents, which must by terms of the Contract Documents be tested, in order that 
the District may arrange for the testing of same at the source of supply.  This notice 
shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of 
the material that needs to be tested. 
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5.2.4 Any material shipped by the Contractor from the source of supply prior to 
having satisfactorily passed such testing and inspection or prior to the receipt of 
notice from said representative that such testing and inspection will not be required, 
shall not be incorporated into and/or onto the Project. 

5.2.5 The District will select the testing laboratory and pay for the cost of all 
tests and inspections, excepting those inspections performed at Contractor’s request 
and expense.  Contractor shall reimburse the District for any and all laboratory costs 
or other testing costs for any materials found to be not in compliance with the 
Contract Documents.  At the District’s discretion, District may elect to deduct 
laboratory or other testing costs for noncompliant materials from the Contract Price, 
and such deduction shall not constitute a withholding. 

5.3 Costs for After Hours and/or Off Site Inspections 

If the Contractor performs Work outside the Inspector’s regular working hours or 
requests the Inspector to perform inspections off Site, costs of any inspections required 
outside regular working hours or off Site shall be borne by the Contractor and may be 
invoiced to the Contractor by the District or the District may deduct those expenses from 
the next Progress Payment. 

6. CONTRACTOR 

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 
herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall 
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 
execution and completion of the Work, except as indicated herein. 

6.1 Status of Contractor 

6.1.1 Contractor represents and warrants that Contractor is an independent 
contractor or business entity that is:  (i) free from the control and direction of the 
District in connection with the performance of the Services, (ii) performing Services 
that are outside the usual course of the District’s business, and (iii) customarily 
engaged in an independently established trade, occupation, or business of the same 
nature as that involved in the Services performed, District being interested only in 
the results obtained.  Contractor understands and agrees that it and all of its 
employees and its Subcontractors shall not be considered officers, employees, 
agents, partner, or joint venture of the District, and are not entitled to benefits of 
any kind or nature normally provided employees of the District and/or to which 
District's employees are normally entitled, including, but not limited to, State 
Unemployment Compensation or Worker's Compensation.  Contractor shall assume 
full responsibility for payment of all federal, state, and local taxes or contributions, 
including unemployment insurance, social security, and income taxes with respect to 
Consultant's employees.  Contractor is and shall at all times be wholly responsible for 
the manner in which it, its agents, and its Subcontractors perform the services 
required of it by the Contract Documents.  Nothing herein contained shall be 
construed as creating the relationship of employer and employee, or principal and 
agent, between the District, or any of the District's employees or agents, and 
Contractor or any of Contractor’s Subcontractors, agents or employees.  District shall 
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be permitted to monitor the Contractor’s activities to determine compliance with the 
terms of this Contract. 

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 
licensed and regulated by the Contractors State License Board, 9821 Business Park 
Drive, Sacramento, California 95827, http://www.cslb.ca.gov. 

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 
registered as public works contractors by the Department of Industrial Relations at: 
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 
current URL. 

6.1.4 Contractor represents that Contractor and all Subcontractors shall not be 
presently debarred, suspended, proposed for disbarment, declared ineligible or 
excluded pursuant to either Labor Code section 1777.1 or Labor Code section 
1777.7. 

6.1.5 [RESERVED] 

6.1.6 Contractor represents that it has no existing interest and will not acquire 
any interest, direct or indirect, which could conflict in any manner or degree with the 
performance of Work required under this Contract and that no person having any 
such interest shall be employed by Contractor. 

6.1.7 [RESERVED] 

6.1.8 If Contractor intends to make any change in the name or legal nature of 
the Contractor’s entity, Contractor must first notify the District in writing prior to 
making any contemplated change.  The District shall determine in writing if 
Contractor’s intended change is permissible while performing this Contract. 

6.2 Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 
the Work is performed) are issued for the Project prior to the commencement of 
construction. 

6.3 Contractor’s Supervision 

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and 
at all other locations where any Work related to the Contract is being performed, an 
experienced and competent project manager and construction superintendent who 
are employees of the Contractor, to whom the District does not object and at least 
one of whom shall be fluent in English, written and verbal. 

6.3.2 The project manager and construction superintendent shall both speak 
fluently the predominant language of the Contractor’s employees. 

6.3.3 Before commencing the Work herein, Contractor shall give written notice 
to District of the name of its project manager and construction superintendent.  
Neither the Contractor’s project manager nor construction superintendent shall be 
changed except with prior written notice to District.  If the Contractor’s project 
manager and/or construction superintendent proves to be unsatisfactory to 
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Contractor, or to District, any of the District's employees, agents, the Construction 
Manager, or the Architect, the unsatisfactory project manager and/or construction 
superintendent shall be replaced.  However, Contractor shall notify District in writing 
before any change occurs, but no less than two (2) business days prior.  Any 
replacement of the project manager and/or construction superintendent shall be 
made promptly and must be satisfactory to the District.  The Contractor’s project 
manager and construction superintendent shall each represent Contractor, and all 
directions given to Contractor’s project manager and/or construction superintendent 
shall be as binding as if given to Contractor. 

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 
attention.  Contractor shall carefully study and compare all Contract Documents, 
Drawings, Specifications, and other instructions and shall at once report to District, 
Construction Manager, and Architect any error, inconsistency, or omission that 
Contractor or its employees and Subcontractors may discover, in writing, with a copy 
to District's Project Inspector(s).  The Contractor shall have responsibility for 
discovery of errors, inconsistencies, or omissions. 

6.4 Duty to Provide Fit Workers 

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline 
and good order among their employees and shall not employ or work any unfit 
person or anyone not skilled in work assigned to that person.  It shall be the 
responsibility of Contractor to ensure compliance with this requirement.  District may 
require Contractor to permanently remove unfit persons from Project Site. 

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 
may deem incompetent or unfit shall be excluded from working on the Project and 
shall not again be employed on the Project except with the prior written consent of 
District. 

6.4.3 The Contractor shall furnish labor that can work in harmony with all other 
elements of labor employed or to be employed in the Work. 

6.4.4 Fingerprinting.  Contractor shall comply with the provisions of Education 
Code section 45125.2 regarding the submission of employee fingerprints to the 
California Department of Justice and the completion of criminal background 
investigations of its employees, its subcontractor(s), and its subcontractors’ 
employees.  Contractor shall not permit any employee to have any contact with 
District pupils until such time as Contractor has verified in writing to the governing 
board of the District, (A) that such employee has not been convicted of a violent or 
serious felony, as defined in Education Code section 45122.1 and/or (B) that the 
prohibition does not apply to an employee as provided by Education Code section 
45125.1(e)(2) or (3).  Contractor shall fully complete and perform all tasks required 
pursuant to the Criminal Background Investigation/ Fingerprinting Certification. 

6.5 Field Office 

6.5.1 Contractor shall provide a temporary office on the Site for the District’s 
use exclusively, during the term of the Contract. 

EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT GENERAL CONDITIONS 
DOCUMENT 00 72 13 -15 

6.6 Purchase of Materials and Equipment 

The Contractor is required to order, obtain, and store materials and equipment 
sufficiently in advance of its Work at no additional cost or advance payment from District 
to assure that there will be no delays. 

6.7 Documents on Work 

6.7.1 Contractor shall at all times keep on the Site, or at another location as the 
District may authorize in writing, one legible copy of all Contract Documents, 
including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 
Regulations, the specified edition(s) of the Uniform Building Code, all approved 
Drawings, Plans, Schedules, and Specifications, and all codes and documents 
referred to in the Specifications, and made part thereof.  These documents shall be 
kept in good order and available to District, Construction Manager, Architect, 
Architect’s representatives, the Project Inspector(s), and all authorities having 
jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 
these titles as they relate to this Project.  (See particularly the duties of Contractor, 
Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 
be acquainted with and comply with all California Code of Regulations provisions 
relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 
coordinate with Architect and Construction Manager and shall submit its verified 
report(s) according to the requirements of Title 24. 

6.7.2 Daily Job Reports. 

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 
Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site, and must include, at a minimum, the 
following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 
6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 

that day. 
6.7.2.1.3 The weather conditions on that day. 
6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 

registration numbers. 
6.7.2.1.5 A list of each Contractor employee working on that day and the 

total hours worked for each employee. 
6.7.2.1.6 A complete list of all equipment on Site that day, whether in 

use or not. 
6.7.2.1.7 A complete list of all materials, supplies, and equipment 

delivered on that day. 
6.7.2.1.8 A complete list of all inspections and tests performed on that 

day. 

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily 
Job Report to the District or the Construction Manager. 

6.8 Preservation of Records 

Contractor shall maintain, and District shall have the right to inspect, Contractor’s 
financial records for the Project, including, without limitation, Job Cost Reports for the 
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Project in compliance with the criteria set forth herein. The District shall have the right 
to examine and audit all Daily Job Reports or other Project records of Contractor’s 
project manager(s), project superintendent(s), and/or project foreperson(s), all certified 
payroll records and/or related documents including, without limitation, Job Cost Reports, 
payroll, payment, timekeeping and tracking documents; all books, estimates, records, 
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 
other data of the Contractor, any Subcontractor, and/or supplier, including computations 
and projections related to bidding, negotiating, pricing, or performing the Work or 
Contract modification, in order to evaluate the accuracy, completeness, and currency of 
the cost, manpower, coordination, supervision, or pricing data at no additional cost to 
the District.  These documents may be duplicative and/or be in addition to any Bid 
Documents held in escrow by the District.  The Contractor shall make available at its 
office at all reasonable times the materials described in this paragraph for the 
examination, audit, or reproduction until three (3) years after final payment under this 
Contract.  Notwithstanding the provisions above, Contractor shall provide any records 
requested by any governmental agency, if available, after the time set forth above. 

6.9 Integration of Work 

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work 
as required to make its several parts come together properly, to fit it to receive or be 
received by work of other contractors, and to coordinate tolerances to various pieces 
of work, showing upon, or reasonably implied by, the Drawings and Specifications for 
the completed structure, and shall conform them as District and/or Architect may 
direct. 

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 
responsible for the accuracy of both Contractor’s and Subcontractors’ work resulting 
therefrom. 

6.9.3 Contractor and all Subcontractors shall take all field dimensions required 
in performance of the Work and shall verify all dimensions and conditions on the 
Site.  All dimensions affecting proper fabrication and installation of all Work must be 
verified prior to fabrication by taking field measurements of the true conditions.  If 
there are any discrepancies between dimensions in drawings and existing conditions 
which will affect the Work, Contractor shall bring such discrepancies to the attention 
of the District and Architect for adjustment before proceeding with the Work.  In 
doing so, it is recognized that Contractor is not acting in the capacity of a licensed 
design professional, and that Contractor’s examination is made in good faith to 
facilitate construction and does not create an affirmative responsibility of a design 
professional to detect errors, omissions or inconsistencies in the Contract Documents 
or to ascertain compliance with applicable laws, building codes or regulations.  
However, nothing in this provision shall abrogate Contractor’s responsibilities for 
discovering and reporting any error, inconsistency, or omission pursuant to the 
Contract within the Contractor’s standard of care including, without limitation, any 
applicable laws, ordinance, rules, or regulations.  Following receipt of written notice 
from Contractor, the District and/or Architect shall inform Contractor what action, if 
any, Contractor shall take with regard to such discrepancies. 

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be 
borne by Contractor, inclusive of repair work.  Schedule delays resulting from 
unauthorized work shall be Contractor’s responsibility. 

EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT GENERAL CONDITIONS 
DOCUMENT 00 72 13 -17 

 

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 
cutting, excavating, or otherwise altering work and shall not cut or alter work of any 
other contractor except with consent of District. 

6.10 Notifications 

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of 
the commencement of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or the most current version 
applicable at the time the Work is performed) to the Project Inspector.  Forms are 
available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of 
the completion of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or current version) to the Project 
Inspector. 

6.11 Obtaining of Permits, Licenses and Registrations 

6.11.1 Contractor shall secure and pay for all permits (except DSA), licenses, 
registrations, approvals and certificates necessary for prosecution of Work, including 
but not limited to those listed in the Special Conditions, if any, before the date of the 
commencement of the Work or before the permits, licenses, registrations, approvals 
and certificates are legally required to continue the Work without interruption.  The 
Contractor shall obtain and pay, only when legally required, for all licenses, 
registrations, approvals, permits, inspections, and inspection certificates required to 
be obtained from or issued by any authority having jurisdiction over any part of the 
Work included in the Contract.  All final permits, licenses, registrations, approvals 
and certificates shall be delivered to District before demand is made for final 
payment. 

6.11.2 General Permit For Storm Water Discharges Associated With Construction 
and Land Disturbance Activities. 

6.11.2.1 Contractor acknowledges that all California school districts are 
obligated to develop and implement the following requirements for the discharge 
of storm water to surface waters from its construction and land disturbance 
activities pursuant to the Clean Water Act and Porter Cologne Water Quality Act.  
District has determined that the construction of this Project requires enrollment 
in the Construction Storm Water Permit.  District has filed certain submittals 
referred to as Permit Registration Documents (“PRDS”) with the Regional Water 
Control Board (“Storm Water Pollution Prevention Plan” or “SWPPP”). 

6.11.2.2 Contractor shall comply with any District SWPPP that is approved by 
the District and applicable to the Project, at no additional cost to the District.  
Contractor shall pay any fees and any penalties that may imposed by a 
regulatory agency for its non-compliance with the SWPPP during the course of 
Work. 

6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner (“QSP”) 
at no additional cost to the District, who shall perform on-site inspections and 
implement and monitor any and all SWPPP requirements applicable to the 
Project, including required visual observations, sampling, analysis, reporting and 
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record keeping, including of Total Maximum Daily Loads (“TMDL”) of pollutants 
and construction dewatering and discharge, and Best Management Practices 
(“BMPs”). 

6.12 Royalties and Patents 

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties 
and license fees necessary for prosecution of Work before the earlier of the date of 
the commencement of the Work or the date that the license is legally required to 
continue the Work without interruption.  Contractor shall defend suits or claims of 
infringement of patent, copyright, or other rights and shall hold the District, the 
Architect, and the Construction Manager harmless and indemnify them from loss on 
account thereof except when a particular design, process, or make or model of 
product is required by the Contract Documents.  However, if the Contractor has 
reason to believe that the required design, process, or product is an infringement of 
a patent or copyright, the Contractor shall indemnify and defend the District, 
Architect and Construction Manager against any loss or damage unless the 
Contractor promptly informs the District of its information. 

6.12.2 The review by the District or Architect of any method of construction, 
invention, appliance, process, article, device, or material of any kind shall be only its 
adequacy for the Work and shall not approve use by the Contractor in violation of 
any patent or other rights of any person or entity. 

6.13 Work to Comply With Applicable Laws and Regulations 

6.13.1 Contractor shall give all notices and comply with the following specific 
laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 
rules, and regulations bearing on conduct of Work as indicated and specified, 
including but not limited to the appropriate statutes and administrative code 
sections.  If Contractor observes that Drawings and Specifications are at variance 
therewith, or should Contractor become aware of the development of conditions not 
covered by Contract Documents that may result in finished Work being at variance 
therewith, Contractor shall promptly notify District in writing and any changes 
deemed necessary by District shall be made as provided in Contract for changes in 
Work. 

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce 

6.13.1.2 National Board of Fire Underwriters’ Regulations 

6.13.1.3 International Building Code, latest addition, and the California Code of 
Regulations, title 24, and other amendments 

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published 
by A.G.C. of America 

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California 

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 
Regulations) and Pertinent Local Fire Safety Codes 

6.13.1.7 Americans with Disabilities Act 
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6.13.1.8 Education Code of the State of California 

6.13.1.9 Government Code of the State of California 

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works 
and Public Agencies 

6.13.1.11 Public Contract Code of the State of California 

6.13.1.12 California Art Preservation Act 

6.13.1.13 U. S. Copyright Act 

6.13.1.14 U. S. Visual Artists Rights Act 

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, 
adopted by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code section 21000 et seq.). 

6.13.3 If Contractor performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, 
ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and 
arising from the correction of said Work. 

6.13.4 Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the DSA, State Fire Marshall, or other body or 
agency, Contractor shall be responsible for satisfying requirements of such bodies or 
agencies applicable at the time the Work is performed, and as determined by those 
bodies or agencies. 

6.13.5 [RESERVED] 

6.14 Safety/Protection of Persons and Property 

6.14.1 The Contractor will be solely and completely responsible for conditions of 
the Site, including safety of all persons and property during performance of the 
Work.  This requirement will apply continuously and not be limited to normal working 
hours. 

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel 
on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 
and visitors. 

6.14.3 Any construction review of the Contractor’s performance is not intended to 
include review of the adequacy of the Contractor’s safety measures in, on, or near 
the Site. 

6.14.4 Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor. 

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's 
safety plan within the time frame indicated in the Contract Documents and 
specifically adapted for the Project. 
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6.14.6 Contractor shall be responsible for all damages to persons or property that 
occur as a result of its fault or negligence in connection with the prosecution of this 
Contract and shall take all necessary measures and be responsible for the proper 
care and completion and final acceptance by District.  All Work shall be solely at 
Contractor’s risk with the exception of damage to the Work caused by “acts of God” 
as defined in Public Contract Code section 7105. 

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary 
precautions for safety of workers on the Project and shall comply with all applicable 
federal, state, local, and other safety laws, standards, orders, rules, regulations, and 
building codes to prevent accidents or injury to persons on, about, or adjacent to 
premises where Work is being performed and to provide a safe and healthful place of 
employment.  Contractor shall furnish, erect, and properly maintain at all times, all 
necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 
lights, and watchmen for protection of workers and the public and shall post danger 
signs warning against hazards created by such features in the course of construction. 

6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal 
containers and remove them from the Site daily.  Contractor shall prevent 
accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances. 

6.14.9 Contractor shall designate a responsible member of its organization on the 
Project, whose duty shall be to post information regarding protection and obligations 
of workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect the 
life, safety, and health of workers.  Name and position of person so designated shall 
be reported to District by Contractor. 

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by 
the Division of Occupational Safety and Health, Contractor shall correct such 
violation promptly. 

6.14.11 Contractor shall comply with any District storm water requirements that 
are approved by the District and applicable to the Project, at no additional cost to the 
District. 

6.14.12 In an emergency affecting safety of life or of work or of adjoining 
property, Contractor, without special instruction or authorization, shall act, at its 
discretion, to prevent such threatened loss or injury.  Any compensation claimed by 
Contractor on account of emergency work shall be determined by agreement. 

6.14.13 All salvage materials will become the property of the Contractor and shall 
be removed from the Site unless otherwise called for in the Contract Documents. 
However, the District reserves the right to designate certain items of value that shall 
be turned over to the District unless otherwise directed by District. 

6.14.14 All connections to public utilities and/or existing on-site services, 
including, without limitation, internet, phone and data connections, shall be made 
and maintained in such a manner as to not interfere with the continuing use of same 
by the District during the entire progress of the Work. 
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6.14.15 Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against 
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 
flooding, or dampness. 

6.14.16 Contractor shall protect and preserve the Work from all damage or 
accident, providing any temporary roofs, window and door coverings, boxings, or 
other construction as required by the Architect.  The Contractor shall be responsible 
for existing structures, walks, roads, trees, landscaping, and/or improvements in 
working areas; and shall provide adequate protection therefore.  If temporary 
removal is necessary of any of the above items, or damage occurs due to the Work, 
the Contractor shall replace same at his expense with same kind, quality, and size of 
Work or item damaged.  This shall include any adjoining property of the District and 
others. 

6.14.17 Contractor shall take adequate precautions to protect existing roads, 
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 
without limitation, protection from settlement or loss of lateral support), and to avoid 
damage thereto, and repair any damage thereto caused by construction operations. 

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 
operations of workers to limits indicated by law, ordinances, permits, or directions of 
Architect, and shall not interfere with the Work or unreasonably encumber Premises 
or overload any structure with materials.  Contractor shall enforce all instructions of 
District and Architect regarding signs, advertising, fires, and smoking, and require 
that all workers comply with all regulations while on Project Site. 

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 
employees, or any person associated with the Work shall conduct themselves in a 
manner appropriate for a school site.  No verbal or physical contact with neighbors, 
students, and faculty, profanity, or inappropriate attire and/or logos, or behavior will 
be permitted.  District may require Contractor to temporarily or permanently remove 
non-complying persons from Project Site. 

6.14.20 Contractor shall take care to prevent disturbing or covering any survey 
markers, monuments, or other devices marking property boundaries or corners.  If 
such markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to District. 

6.14.21 In the event that the Contractor enters into any agreement with owners of 
any adjacent property to enter upon the adjacent property for the purpose of 
performing the Work, Contractor shall fully indemnify, defend, and hold harmless 
each person, entity, firm, or agency that owns or has any interest in adjacent 
property.  The form and content of the agreement of indemnification shall be 
approved by the District prior to the commencement of any Work on or about the 
adjacent property.  The Contractor shall also indemnify the District as provided in the 
indemnification provision herein.  These provisions shall be in addition to any other 
requirements of the owners of the adjacent property. 

6.15 Working Evenings and Weekends 

Contractor may be required to work increased hours, evenings, and/or weekends at no 
additional cost to the District.  Contractor shall give the District seventy-two (72) hours’ 
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notice prior to performing any evening and/or weekend work.  Contractor shall perform 
all evening and/or weekend work only upon District’s approval and in compliance with all 
applicable rules, regulations, laws, and local ordinances including, without limitation, all 
noise and light limitations.  Contractor shall reimburse the District for any increased or 
additional Inspector charges as a result of Contractor’s increased hours, or evening 
and/or weekend work. 

6.16 Cleaning Up 

6.16.1 The Contractor shall provide all services, labor, materials, and equipment 
necessary for protecting and securing the Work, all school occupants, furnishings, 
equipment, and building structure from damage until its completion and final 
acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 
construction operations.  At completion of the Work and portions thereof, Contractor 
shall clean to the original state any areas beyond the Work area that become dust 
laden as a result of the Work.  The Contractor must erect the necessary warning 
signs and barricades to ensure the safety of all school occupants.  The Contractor at 
all times must maintain good housekeeping practices to reduce the risk of fire 
damage and must make a fire extinguisher, fire blanket, and/or fire watch, as 
applicable, available at each location where cutting, braising, soldering, and/or 
welding is being performed or where there is an increased risk of fire. 

6.16.2 Contractor at all times shall keep Premises, including property 
immediately adjacent thereto, free from debris such as waste, rubbish (including 
personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and 
equipment caused by the Work.  Contractor shall not leave debris under, in, or about 
the Premises (or surrounding property or neighborhood), but shall promptly remove 
same from the Premises on a daily basis.  If Contractor fails to clean up, District may 
do so and the cost thereof shall be charged to Contractor.  If Contract is for work on 
an existing facility, Contractor shall also perform specific clean-up on or about the 
Premises upon request by the District as it deems necessary for continued 
operations.  Contractor shall comply with all related provisions of the Specifications. 

6.16.3 If the Construction Manager, Architect, or District observes the 
accumulation of trash and debris, the District will give the Contractor a 24-hour 
written notice to mitigate the condition. 

6.16.4 Should the Contractor fail to perform the required clean-up, or should the 
clean-up be deemed unsatisfactory by the District, the District may, at its sole 
discretion, then perform the clean-up.  All cost associated with the clean-up work 
(including all travel, payroll burden, and costs for supervision) will be deducted from 
the Contract Price.  

6.17 No Relief from Obligations Based on Review by Other Persons 

6.17.1 Contractor shall not be relieved of obligations to perform the Work in 
accordance with the Contract Documents by act or omission of the District, Architect, 
Construction Manager, Project Inspector, or DSA or other entities having jurisdiction 
including, but not limited to, administration of the Contract, review of submittals, or 
by tests, observation, inspection, or permit/interconnection approvals. 
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7. SUBCONTRACTORS

7.1  Contractor shall provide the District with information for all Subcontracts as 
indicated in the Contractor’s Submittals and Schedules Section herein. 

7.2  No contractual relationship exists between the District and any Subcontractor, 
supplier, or sub-subcontractor by reason of this Contract. 

7.3  Contractor agrees to bind every Subcontractor by terms of this Contract as far 
as those terms that are applicable to Subcontractor’s work including, without limitation, 
all labor, wage & hour, apprentice and related provisions and requirements.  If 
Contractor shall subcontract any part of this Contract, Contractor shall be as fully 
responsible to District for acts and omissions of any Subcontractor and of persons either 
directly or indirectly employed by any Subcontractor, including Subcontractor caused 
Project delays, as it is for acts and omissions of persons directly employed by 
Contractor.  The divisions or sections of the Specifications and/or the arrangement of 
the drawings are not intended to control the Contractor in dividing the Work among 
Subcontractors or limit the work performed by any trade. 

7.4  District's consent to, or approval of, or failure to object to, any Subcontractor 
under this Contract shall not in any way relieve Contractor of any obligations under this 
Contract and no such consent shall be deemed to waive any provisions of this Contract. 

7.5  Contractor is directed to familiarize itself with sections 4100 through 4114 of 
the Public Contract Code of the State of California, as regards subletting and 
subcontracting, and to comply with all applicable requirements therein.  In addition, 
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 
Code of the State of California, as regards the payment of prevailing wages and related 
issues, and to comply with all applicable requirements therein including, without 
limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability 
for violations of prevailing wage law and other applicable laws. 

7.6  No Contractor whose Bid is accepted shall, without consent of the awarding 
authority and in full compliance with section 4100 et seq. of the Public Contract Code, 
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract 
Code, and section 1771.1 of the Labor Code, either: 

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 
designated in the original Bid; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion 
of the Work to be performed by anyone other than the original Subcontractor listed 
in the Bid; or 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one 
percent (0.5%) of the Contractor’s total bid as to which his original bid did not 
designate a Subcontractor. 

7.7  The Contractor shall be responsible for the coordination of the trades, 
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 
Project. 
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7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, 
state bond funds, then Contractor is responsible for ensuring that first tier 
Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, 
and/or C-46 licenses are prequalified by the District to work on the Project pursuant 
to Public Contract Code section 20111.6. 

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly 
registered as public works contractors by the Department of Industrial Relations. 

7.8  Contractor is solely responsible for settling any differences between the 
Contractor and its Subcontractor(s) or between Subcontractors. 

7.9  Contractor must include in all of its subcontracts the assignment provisions as 
indicated in the Termination section of these General Conditions. 

8. OTHER CONTRACTS/CONTRACTORS

8.1  District reserves the right to let other contracts, and/or to perform work with 
its own forces, in connection with the Project.  Contractor shall afford other contractors 
reasonable opportunity for introduction and storage of their materials and execution of 
their work and shall properly coordinate and connect Contractor’s Work with the work of 
other contractors. 

8.2  In addition to Contractor’s obligation to protect its own Work, Contractor shall 
protect the work of any other contractor that Contractor encounters while working on 
the Project. 

8.3  If any part of Contractor’s Work depends for proper execution or results upon 
work of District or any other contractor, the Contractor shall inspect and, before 
proceeding with its Work, promptly report to the District in writing any defects in 
District’s or any other contractor’s work that render Contractor’s Work unsuitable for 
proper execution and results.  Contractor shall be held accountable for damages to 
District for District’s or any other contractor’s work that Contractor failed to inspect or 
should have inspected.  Contractor’s failure to inspect and report shall constitute 
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper 
for reception of Contractor’s Work, except as to defects that may develop in District’s or 
any other contractor’s work after execution of Contractor’s Work and not caused by 
execution of Contractor’s Work. 

8.4  To ensure proper execution of its subsequent work, Contractor shall measure 
and inspect work already in place and shall at once report to the District in writing any 
discrepancy between that executed work and the Contract Documents. 

8.5  Contractor shall ascertain to its own satisfaction the scope of the Project and 
nature of District’s or any other contracts that have been or may be awarded by District 
in prosecution of the Project to the end that Contractor may perform this Contract in 
light of the other contracts, if any. 

8.6  Nothing herein contained shall be interpreted as granting to Contractor 
exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 
cause any unnecessary hindrance or delay to the use and/or operation(s) of the 
Premises and/or to District or any other contractor working on the Project.  If 
simultaneous execution of any contract or Premises operation is likely to cause 
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interference with performance of Contractor’s Contract, Contractor shall coordinate with 
those contractor(s), person(s), and/or entity(s) and shall notify the District of the 
resolution. 

9. DRAWINGS AND SPECIFICATIONS

9.1  A complete list of all Drawings that form a part of the Contract is to be found 
as an index on the Drawings themselves, and/or may be provided to the Contractor 
and/or in the Table of Contents. 

9.2  Materials or Work described in words that so applied have a well-known 
technical or trade meaning shall be deemed to refer to recognized standards, unless 
noted otherwise. 

9.3  Trade Name or Trade Term.  It is not the intention of this Contract to go 
into detailed descriptions of any materials and/or methods commonly known to the trade 
under “trade name” or “trade term.”  The mere mention or notation of “trade name” or 
“trade term” shall be considered a sufficient notice to Contractor that it will be required 
to complete the work so named, complete, finished, and operable, with all its 
appurtenances, according to the best practices of the trade. 

9.4  The naming of any material and/or equipment shall mean furnishing and 
installing of same, including all incidental and accessory items thereto and/or labor 
therefor, as per best practices of the trade(s) involved, unless specifically noted 
otherwise. 

9.5  Contract Documents are complementary, and what is called for by one shall 
be binding as if called for by all.  As such, Drawings and Specifications are intended to 
be fully cooperative and to agree.  However, if Contractor observes that Drawings and 
Specifications are in conflict with the Contract Documents, Contractor shall promptly 
notify District and Architect in writing, and any necessary changes shall be made as 
provided in the Contract Documents. 

9.6  In the case of discrepancy or ambiguity in the Contract Documents, the order 
of precedence in the Agreement shall prevail.  However, in the case of discrepancy or 
ambiguity solely between and among the Drawings and Specifications, the discrepancy 
or ambiguity shall be resolved in favor of the interpretation that will provide District with 
the functionally complete and operable Project described in the Drawings and 
Specifications.  In case of ambiguity, conflict, or lack of information, District will furnish 
clarifications with reasonable promptness. 

9.7  Drawings and Specifications are intended to comply with all laws, ordinances, 
rules, and regulations of constituted authorities having jurisdiction, and where referred 
to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 
considered as a part of the Contract within the limits specified.  Contractor shall bear all 
expense of correcting work done contrary to said laws, ordinances, rules, and 
regulations. 

9.8  As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing 
conditions such as deterioration or non-complying construction be discovered which is 
not covered by the DSA-approved documents wherein the finished work will not comply 
with Title 24, California Code of Regulations, a construction change document, or a 
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separate set of plans and specifications, detailing and specifying the required repair work 
shall be submitted to and approved by DSA before proceeding with the repair work.” 

9.9  Ownership of Drawings 

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 
architectural and engineering work, or copies of other Contract Documents furnished by 
District, are the property of District.  They are not to be used by Contractor in other 
work and, with the exception of signed sets of Contract Documents, are to be returned 
to District on request at completion of Work, or may be used by District as it may 
require without any additional costs to District.  Neither the Contractor nor any 
Subcontractor, or material or equipment supplier shall own or claim a copyright in the 
Drawings, Specifications, and other documents prepared by the Architect.  District 
hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 
equipment suppliers a limited license to use applicable portions of the Drawings 
prepared for the Project in the execution of their Work under the Contract Documents. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the 
Specifications including, without limitation Submittals. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed 
(unless otherwise specified in the Specifications), the Contractor shall prepare and 
submit to the District for review, in a form supported by sufficient data to 
substantiate its accuracy as the District may require: 

10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction 
indicating the starting and completion dates of the various stages of the Work, 
including any information and following any form as may be specified in the 
Specifications.  Once approved by District, this shall become the Construction 
Schedule.  This schedule shall include and identify all tasks that are on the 
Project’s critical path with a specific determination of the start and completion of 
each critical path task as well as all Contract milestones and each milestone’s 
completion date(s) as may be required by the District. 

10.1.1.1.1 The District is not required to approve a preliminary schedule of 
construction with early completion, i.e., one that shows early completion 
dates for the Work and/or milestones.  Contractor shall not be entitled to 
extra compensation if the District approves a Construction Schedule with an 
early completion date and Contractor completes the Project beyond the date 
shown in the schedule but within the Contract Time.  A Construction Schedule 
showing the Work completed in less than the Contract Time, the time 
between the early completion date and the end of the Contract Time shall be 
Float. 

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for 
all of the Work, which must include quantities and prices of items aggregating the 
Contract Price and must subdivide the Work into component parts in sufficient 
detail to serve as the basis for progress payments during construction.  Unless 
the Special Conditions contain different limits, this preliminary schedule of values 
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shall include, at a minimum, the following information and the following 
structure: 

10.1.1.2.1 Divided into at least the following categories: 

10.1.1.2.1.1 Overhead and profit; 
10.1.1.2.1.2 Supervision; 
10.1.1.2.1.3 General conditions; 
10.1.1.2.1.4 Layout; 
10.1.1.2.1.5 Mobilization; 
10.1.1.2.1.6 Submittals; 
10.1.1.2.1.7 Bonds and insurance; 
10.1.1.2.1.8 Close-out/Certification documentation; 
10.1.1.2.1.9 Demolition; 
10.1.1.2.1.10 Installation; 
10.1.1.2.1.11 Rough-in; 
10.1.1.2.1.12 Finishes; 
10.1.1.2.1.13 Testing; 
10.1.1.2.1.14 Punchlist and District acceptance. 

10.1.1.2.2 And also divided by each of the following areas: 

10.1.1.2.2.1 Site work; 
10.1.1.2.2.2 By each building; 
10.1.1.2.2.3 By each floor. 

10.1.1.2.3 The preliminary schedule of values shall not provide for values 
any greater than the following percentages of the Contract value: 

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 
1%; 

10.1.1.2.3.2 Submittals, samples and shop drawings combined to 
equal not more than 3%; 

10.1.1.2.3.3 Bonds and insurance combined to equal not more than 
2.5%. 

10.1.1.2.3.4 Closeout documentation shall have a value in the 
preliminary schedule of not less than 3%. 

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to 
the contrary, payment of the Contractor's overhead, supervision, general 
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 
based on percentage complete, with the disbursement of Progress Payments 
and the Final Payment. 

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values 
as submitted to the District is accurate and reflects the costs as developed in 
preparing Contractor’s bid. For example, without limiting the foregoing, 
Contractor shall not “front-load” the preliminary schedule of values with dollar 
amounts greater than the value of activities performed early in the Project. 

10.1.1.2.6 The preliminary schedule of values shall be subject to the 
District's review and approval of the form and content thereof.  In the event 
that the District objects to any portion of the preliminary schedule of values, 
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the District shall notify the Contractor, in writing, of the District's objection(s) 
to the preliminary schedule of values.  Within five (5) calendar days of the 
date of the District's written objection(s), Contractor shall submit a revised 
preliminary schedule of values to the District for review and approval. The 
foregoing procedure for the preparation, review and approval of the 
preliminary schedule of values shall continue until the District has approved 
the entirety of the preliminary schedule of values. 

10.1.1.2.7 Once the preliminary schedule of values is approved by the 
District, this shall become the Schedule of Values.  The Schedule of Values 
shall not be thereafter modified or amended by the Contractor without the 
prior consent and approval of the District, which may be granted or withheld 
in the sole discretion of the District. 

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 
submittals, including Shop Drawings, Product Data, and Samples submittals.  
Once approved by District, this shall become the Submittal Schedule.  All 
submittals shall be forwarded to the District by the date indicated on the 
approved Submittal Schedule, unless an earlier date is necessary to maintain the 
Construction Schedule, in which case those submittals shall be forwarded to the 
District so as not to delay the Construction Schedule.  Upon request by the 
District, Contractor shall provide an electronic copy of all submittals to the 
District.  All submittals shall be submitted no later than 90 days after the Notice 
to Proceed. 

10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the 
Project.  Contractor's Safety Plan shall comply with the following requirements: 

10.1.1.4.1 All applicable requirements of California Division of 
Occupational Safety and Health (“CalOSHA”) and/or of the United States 
Occupational Safety and Health Administration (“OSHA”). 

10.1.1.4.2 All provisions regarding Project safety, including all applicable 
provisions in these General Conditions. 

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the 
language(s) of the Contractor’s and its Subcontractors’ employees. 

10.1.1.5 Update Registered Subcontractors List.  The name, address, 
telephone number, facsimile number, California State Contractors License 
number, classification, DIR registration number and monetary value of all 
Subcontracts of any tier for parties furnishing labor, material, or equipment for 
completion of the Project. 

10.1.2 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District. 

10.1.3 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District. 
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10.1.4 The District shall have the right at any time to revise the schedule of 
values if, in the District's sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed. 

10.1.5 All schedules must be approved by the District before Contractor can rely 
on them as a basis for payment. 

10.2 Monthly Progress Schedule(s) 

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A 
Monthly Progress Schedule shall update the approved Construction Schedule or the 
last Monthly Progress Schedule, showing all work completed and to be completed as 
well as updating the Registered Subcontractors List.  The monthly Progress Schedule 
shall be sent within the timeframe requested by the District and shall be in a format 
acceptable to the District and contain a written narrative of the progress of work that 
month and any changes, delays, or events that may affect the work.  The process for 
District approval of the Monthly Progress Schedule shall be the same as the process 
for approval of the Construction Schedule. 

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment 
applications. 

10.2.3 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District.   

10.2.4 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District. 

10.2.5 The District shall have the right at any time to revise the schedule of 
values if, in the District’s sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed.   

10.2.6 All schedules must be approved by the District before Contractor can rely 
on them as a basis for payment. 

10.3 Material Safety Data Sheets (MSDS) 

Contractor is required to ensure Material Safety Data Sheets are available in a readily 
accessible place at the Site for any material requiring a Material Safety Data Sheet per 
the federal “Hazard Communication” standard, or employees’ “right to know” law.  The 
Contractor is also required to ensure proper labeling on substances brought onto the job 
site and that any person working with the material or within the general area of the 
material is informed of the hazards of the substance and follows proper handling and 
protection procedures.  Two additional copies of the Material Safety Data Sheets shall 
also be submitted directly to the District. 

10.4 Submittals 

10.4.1 Architect’s favorable review shall neither be construed as a complete 
check nor relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier 
from responsibility for any deficiency that may exist or from any departures or 
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deviations from the requirements of the Contract Documents unless the Contractor 
has, in writing, called Architect’s attention to the deviations at the time of submission 
and the Architect has given specific written response. “Favorable review” shall mean 
merely that Architect has no objection to Contractor using, upon Contractor’s own 
full responsibility, plan or method of Work proposed, or furnishing materials or 
equipment proposed. 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

11.1 Site Investigation 

Before bidding on this Work, Contractor shall make a careful investigation of the Site 
and thoroughly familiarize itself with the requirements of the Contract.  By the act of 
submitting a bid for the Work included in this Contract, Contractor shall be deemed to 
have made a complete study and investigation, and to be familiar with and accepted the 
existing conditions of the Site. 

Prior to commencing the Work, Contractor and the District’s representative shall survey 
the Site to document the condition of the Site.  Contractor will record the survey in 
digital videotape format and provide an electronic copy to the District within fourteen 
(14) days of the survey.  This electronic record shall serve as a basis for determining 
any damages caused by the Contractor during the Project.  The Contractor may also 
document any pre-existing conditions in writing, provided that both the Contractor and 
the District’s representative agree on said conditions and sign a memorandum 
documenting the same. 

11.2 Soils Investigation Report 

11.2.1 When a soils investigation report obtained from test holes at Site or for 
the Project is available, that report may be available to the Contractor but shall not 
be a part of this Contract and shall not alleviate or excuse the Contractor’s obligation 
to perform its own investigation.  Any information obtained from that report or any 
information given on Drawings as to subsurface soil condition or to elevations of 
existing grades or elevations of underlying rock is approximate only, is not 
guaranteed, does not form a part of this Contract, and Contractor may not rely 
thereon.  By submitting its bid, Contractor acknowledges that it has made visual 
examination of Site and has made whatever tests Contractor deems appropriate to 
determine underground condition of soil.  Although any such report is not a part of 
this Contract, recommendations from the report may be included in the Drawings, 
Specifications, or other Contract Documents.  It is Contractor’s sole responsibility to 
thoroughly review all Contract Documents, Drawings, and Specifications. 

11.2.2 Contractor agrees that no claim against District will be made by 
Contractor for damages and hereby waives any rights to damages if, during progress 
of Work, Contractor encounters subsurface or latent conditions at Site materially 
differing from those shown on Drawings or indicated in Specifications, or for 
unknown conditions of an unusual nature that differ materially from those ordinarily 
encountered in the work of the character provided for in Plans and Specifications, 
except as indicated in the provisions of these General Conditions regarding trenches, 
trenching, and/or existing utility lines. 

EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT GENERAL CONDITIONS 
DOCUMENT 00 72 13 -31 

 

11.3 Access to Work 

District and its representatives shall at all times have access to Work wherever it is in 
preparation or progress, including storage and fabrication.  Contractor shall provide safe 
and proper facilities for such access so that District's representatives may perform their 
functions. 

11.4 Layout and Field Engineering 

11.4.1 All field engineering required for layout of this Work and establishing 
grades for earthwork operations shall be furnished by Contractor at its expense.  
This Work shall be done by a qualified, California-registered civil engineer approved 
in writing by District and Architect.  Any required Record and/or As-Built Drawings of 
Site development shall be prepared by the approved civil engineer. 

11.4.2 The Contractor shall be responsible for having ascertained pertinent local 
conditions such as location, accessibility, and general character of the Site and for 
having satisfied itself as to the conditions under which the Work is to be performed.  
Contractor shall follow best practices, including but not limited to potholing to avoid 
utilities.  District shall not be liable for any claim for allowances because of 
Contractor’s error, failure to follow best practices, or negligence in acquainting itself 
with the conditions at the Site. 

11.4.3 Contractor shall protect and preserve established benchmarks and 
monuments and shall make no changes in locations without the prior written 
approval of District.  Contractor shall replace any benchmarks or monuments that 
are lost or destroyed subsequent to proper notification of District and with District's 
approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 

11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 

11.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the 
Work. 

11.8 Regional Notification Center 

The Contractor, except in an emergency, shall contact the appropriate regional 
notification center at least two (2) days prior to commencing any excavation if the 
excavation will be conducted in an area or in a private easement that is known, or 
reasonably should be known, to contain subsurface installations other than the 
underground facilities owned or operated by the District, and obtain an inquiry 
identification number from that notification center.  No excavation shall be commenced 
and/or carried out by the Contractor unless an inquiry identification number has been 
assigned to the Contractor or any Subcontractor and the Contractor has given the 
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District the identification number.  Any damages arising from Contractor's failure to 
make appropriate notification shall be at the sole risk and expense of the Contractor.  
Any delays caused by failure to make appropriate notification shall be at the sole risk of 
the Contractor and shall not be considered for an extension of the Contract Time. 

11.9 Existing Utility Lines 

11.9.1 Pursuant to Government Code section 4215, District assumes the 
responsibility for removal, relocation, and protection of main or trunk utility lines and 
facilities located on the construction Site at the time of commencement of 
construction under this Contract with respect to any such utility facilities that are not 
identified in the Plans and Specifications.  Contractor shall not be assessed for 
liquidated damages for delay in completion of the Project caused by failure of District 
or the owner of a utility to provide for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be considered 
exact but approximate within a reasonable margin and shall not relieve Contractor of 
responsibilities to exercise reasonable care or costs of repair due to Contractor’s 
failure to do so.  District shall compensate Contractor for the costs of locating, 
repairing damage not due to the failure of Contractor to exercise reasonable care, 
and removing or relocating such utility facilities not indicated in the Plans and 
Specifications with reasonable accuracy, and for equipment necessarily idle during 
such work. 

11.9.3 No provision herein shall be construed to preclude assessment against 
Contractor for any other delays in completion of the Work.  Nothing in this Article 
shall be deemed to require District to indicate the presence of existing service 
laterals, appurtenances, or other utility lines, within the exception of main or trunk 
utility lines or whenever the presence of these utilities on the Site of the construction 
Project can be inferred from the presence of other visible facilities, such as buildings, 
meter junction boxes, on or adjacent to the Site of the construction. 

11.9.4 If Contractor, while performing Work under this Contract, discovers utility 
facilities not identified by District in Contract Plans and Specifications, Contractor 
shall immediately notify the District and the utility in writing.  The cost of repair for 
damage to above-mentioned discovered facilities without prior written notification to 
the District shall be borne by the Contractor. 

11.10 Notification 

Contractor understands, acknowledges and agrees that the purpose for prompt 
notification to the District pursuant to these provisions is to allow the District to 
investigate the condition(s) so that the District shall have the opportunity to decide how 
the District desires to proceed as a result of the condition(s).  Accordingly, failure of 
Contractor to promptly notify the District in writing, pursuant to these provisions, shall 
constitute Contractor's waiver of any claim for damages or delay incurred as a result of 
the condition(s). 

11.11 Hazardous Materials 

Contractor shall comply with all provisions and requirements of the Contract Documents 
related to hazardous materials including, without limitation, Hazardous Materials 
Procedures and Requirements. 
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11.12 No Signs 

Neither the Contractor nor any other person or entity shall display any signs not 
required by law or the Contract Documents at the Site, fences trailers, offices, or 
elsewhere on the Site without specific prior written approval of the District. 

12. TRENCHES

12.1 Trenches Greater Than Five Feet 

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves 
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 
shall, in advance of excavation, promptly submit to the District and/or a registered civil 
or structural engineer employed by the District or Architect, a detailed plan, stamped by 
a licensed engineer retained by the Contractor, showing the design of shoring for 
protection from the hazard of caving ground during the excavation of such trench or 
trenches. 

12.2 Excavation Safety 

If such plan varies from the Shoring System Standards established by the Construction 
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but 
in no case shall such plan be less effective than that required by the Construction Safety 
Orders.  No excavation of such trench or trenches shall be commenced until said plan 
has been accepted by the District or by the person to whom authority to accept has 
been delegated by the District. 

12.3 No Tort Liability of District 

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 
upon the District or any of its employees. 

12.4 No Excavation without Permits 

The Contractor shall not commence any excavation Work until it has secured all 
necessary permits including the required CalOSHA excavation/shoring permit.  Any 
permits shall be prominently displayed on the Site prior to the commencement of any 
excavation. 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions 

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves 
digging trenches or other excavations that extend deeper than four feet below the 
Surface, the Contractor shall promptly, and before the following conditions are 
disturbed, notify the District, in writing, of any: 

12.5.1.1 Material that the Contractor believes may be material that is 
hazardous waste, as defined in section 25117 of the Health and Safety Code, is 
required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 
indicated. 
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12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 
different materially from those ordinarily encountered and generally recognized 
as inherent in work of the character provided for in the Contract. 

12.5.2 The District shall promptly investigate the conditions, and if it finds that 
the conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor’s cost of, or the time required for, 
performance of any part of the Work, shall issue a Change Order under the 
procedures described herein. 

12.5.3 In the event that a dispute arises between District and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor’s cost of, or time required for, performance of 
any part of the Work, the Contractor shall not be excused from any scheduled 
completion date provided for by the Contract, but shall proceed with all work to be 
performed under the Contract.  The Contractor shall retain any and all rights 
provided either by Contract or by law that pertain to the resolution of disputes and 
protests. 

13. INSURANCE AND BONDS

13.1 Insurance 

Unless different provisions and/or limits are indicated in the Special Conditions, all 
insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as 
the amounts and include the provisions set forth herein. 

13.1.1 Commercial General Liability and Automobile Liability Insurance 

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 
Commercial General Liability Insurance and Automobile Liability Insurance in a 
form at least as broad as Insurance Services (ISO) Form CG 00 01 that shall 
protect Contractor, its agents, representative, employees, or subcontractors, 
District, State, Construction Manager(s), Project Inspector(s), and Architect(s) 
from all claims for products and completed operations, property damage, bodily 
injury and personal injury, death, advertising injury, and medical payments 
arising from, or in connection with, the performance of the Work of the Project 
within the Contract Documents at the required limits, or Contractor shall procure 
and maintain these coverages separately.  Contractor shall procure and maintain 
Automobile Liability Insurance in a form at least as broad as ISO Form CA 0001 
covering Code 1 (any auto) at the required limits, or Contractor shall procure and 
maintain these coverages separately.  

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial 
General Liability Insurance policy shall not exceed five thousand dollars ($5,000) 
for deductible or twenty-five thousand dollars ($25,000) for self-insured 
retention, respectively, unless approved in writing by District. 

13.1.1.3 All such policies shall be written on an occurrence form. 
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13.1.2 Excess Liability Insurance 

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject 
to the District’s sole discretion, Contractor may procure and maintain, during the 
life of this Contract, an Excess Liability Insurance Policy to meet the policy limit 
requirements of the required policies in order to satisfy, in the aggregate with its 
underlying policy, the insurance requirements herein including, but not limited to, 
primary and non-contributory, additional insured, Self-Insured Retentions (SIRs), 
indemnity, and defense requirements. The Excess Liability Insurance Policy shall 
be provided on a true “following form” or broader coverage basis, with coverage 
at least as broad as provided on the underlying Commercial General Liability 
insurance. No insurance policies maintained by the Additional Insureds, whether 
primary or excess, and which also apply to a loss covered hereunder, shall be 
called upon to contribute to a loss until Contractor’s primary and excess liability 
policies are exhausted.   

13.1.2.2 There shall be no gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Excess Liability 
Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a 
following form and shall protect Contractor, District, State, Construction 
Manager(s), Project Manager(s), and Architect(s) in amounts and including the 
provisions as set forth in the Supplementary Conditions (if any) and/or Special 
Conditions, and that complies with all requirements for Commercial General 
Liability and Automobile Liability and Employers’ Liability Insurance.  

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability 
Insurance Policy that brings Contractor’s primary limits to the minimum 
requirements herein. 

13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 
to procure and maintain Commercial General Liability Insurance, Automobile Liability 
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 
the insurance required herein by procuring and maintaining an Excess Liability 
Insurance Policy) with minimum limits at least equal to the amount required of 
Contractor except where smaller minimum limits are permitted as set forth below.  
For Commercial General Liability coverage, subcontractors shall provide coverage 
with a form at least as broad as CG 20 38 04 13. 

13.1.4 Workers’ Compensation and Employers’ Liability Insurance 

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 
Code, the Contractor and every Subcontractor shall be required to secure the 
payment of compensation to its employees. 

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 
employees engaged in work under this Contract, on/or at the Site of the Project.  
This coverage shall cover, at a minimum, medical and surgical treatment, 
disability benefits, rehabilitation therapy, and survivors' death benefits.  
Contractor shall require its Subcontractor(s), if any, to procure and maintain 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all 
employees of Subcontractor(s).  Any class of employee or employees not covered 
by a Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any 
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class of employee or employee engaged in Work under this Contract, on or at the 
Site of the Project, is not protected under the Workers’ Compensation Insurance, 
Contractor shall provide, or shall cause a Subcontractor to provide, adequate 
insurance coverage for the protection of any employee(s) not otherwise protected 
before any of those employee(s) commence work. 

13.1.4.3 The Workers’ Compensation policy shall be endorsed with a waiver of 
subrogation in favor of District for all work performed by Contractor, its 
employees, agents and subcontractors. 

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 
(Course of Construction) insurance utilizing an “All Risk” (Special Perils) coverage 
form, with limits equal to the completed value of the Project and no coinsurance 
penalty provisions.  The cost value basis shall be consistent with the total 
replacement cost of all insurable Work of the Project included within the Contract 
Documents.  Coverage is to insure against all risks of accidental physical loss and 
shall include without limitation the perils of vandalism and/or malicious mischief 
(both without any limitation regarding vacancy or occupancy), sprinkler leakage, civil 
authority, theft, sonic disturbance, earthquake, flood, collapse, wind, rain, dust, fire, 
war, terrorism, lightning, smoke, and rioting.  Coverage shall include debris removal, 
demolition, increased costs due to enforcement of all applicable ordinances and/or 
laws in the repair and replacement of damaged and undamaged portions of the 
property, and reasonable costs for the Architect’s and engineering services and 
expenses required as a result of any insured loss upon the Work and Project, 
including completed Work and Work in progress, to the full insurable value thereof. 

13.1.6 Pollution Liability Insurance 

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance in a 
form at least as broad as ISO Form CG 2415 that shall protect Contractor, 
District, State, Construction Manager(s), Project Inspector(s), and Architect(s) 
from all claims for bodily injury, property damage, including natural resource 
damage, cleanup costs, removal, storage, disposal, and/or use of the pollutant 
arising from operations under this Contract, and defense, including costs and 
expenses incurred in the investigation, defense, or settlement of claims, or 
Contractor shall procure and maintain these coverages separately.  Coverage 
shall apply to sudden and/or gradual pollution conditions resulting from the 
escape or release of smoke, vapors, fumes, acids, alkalis, toxic chemicals, 
liquids, or gases, natural gas, waste materials, or other irritants, contaminants, 
or pollutants, including asbestos.   

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage 
under the policy shall predate the effective date of the Contract and that 
continuous coverage will be maintained or an extended reporting or discovery 
period will be exercised for a period of three (3) years, beginning from the time 
that the Work under the Contract is completed. 

13.1.6.3 If the services involve lead-based paint or asbestos identification/ 
remediation, Contractor’s Pollution Liability policy shall not contain lead-based 
paint or asbestos exclusions. If the services involve mold identification/ 
remediation, Contractor’s Pollution Liability policy shall not contain a mold 
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exclusion, and the definition of Pollution shall include microbial matter, including 
mold. 

13.1.6.4 If Contractor is responsible for removing any pollutants from a site, 
then Contractor shall ensure that Any Auto, including owned, non-owned, and 
hired, is included within the above policies and at the required limits, to cover its 
automobile exposure from transporting the pollutants from the site to an 
approved disposal site.  This coverage shall include the Motor Carrier Act 
Endorsement, MCS 90. 

13.1.7 Proof of Insurance and Other Requirements: Endorsements and 
Certificates 

13.1.7.1 Contractor shall not commence Work nor shall it allow any 
Subcontractor to commence Work under this Contract, until Contractor and its 
Subcontractor(s) have procured all required insurance and Contractor has 
delivered in duplicate to the District complete endorsements (or entire insurance 
policies) and certificates indicating the required coverages have been obtained, 
and the District has approved these documents. 

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 
following: 

13.1.7.2.1 A clause stating the following, or other language acceptable to 
the District: 

“This policy shall not be canceled until written notice to District, Architect, and 
Construction Manager stating date of the cancellation by the insurance 
carrier.  Date of cancellation may not be less than thirty (30) days after date 
of mailing notice.” 

13.1.7.2.2 Language stating in particular those insured, extent of 
insurance, location and operation to which insurance applies, expiration date, 
to whom cancellation and reduction notice will be sent, and length of notice 
period. 

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 
that District, its trustees, employees and agents, the State of California, 
Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) 
are named additional insureds under all policies except Workers’ 
Compensation Insurance and Employers’ Liability Insurance. General liability 
coverage can be provided in the form of an endorsement to the Contractor’s 
insurance (at least as broad as ISO Form CG 20 10, CG 11 85 or both CG 20 
10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions 
used). 

13.1.7.2.4 All endorsements shall waive any right to subrogation against 
any of the named additional insureds. 

13.1.7.2.5 Contractor’s and Subcontractors’ insurance coverage at least as 
broad as ISO CG 20 01 04 13 shall be primary and non-contributory to any 
insurance or self-insurance maintained by District, its trustees, employees 
and/or agents, the State of California, Construction Manager(s), Project 
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Manager(s), Inspector(s), and/or Architect(s). This requirement shall also 
apply to any Excess liability policies. 

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each 
insured against whom a claim is made or suit is brought. 

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 
amounts shall not be reduced, until Contractor or Contractor’s broker has 
provided written notice to District, Architect(s), and Construction Manager(s) 
stating date of the amendment, modification, cancellation or reduction, and a 
description of the change.  Date of amendment, modification, cancellation or 
reduction may not be less than thirty (30) days after date of mailing notice. 

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a 
date that coincides with or precedes Contractor’s commencement of Work, 
including subsequent policies purchased as renewals or replacements.  Said 
policy is to be renewed by the Contractor and all Subcontractors for a period of 
five (5) years following completion of the Work or termination of this Agreement.  
Such insurance must have the same coverage and limits as the policy that was in 
effect during the term of this Agreement and will cover the Contractor and all 
Subcontractors for all claims made. If coverage is cancelled or non-renewed, and 
not replaced with another claims-made policy from with a retroactive date prior 
to the effective date of this Agreement, or the start of Work date, the Contractor 
must purchase extended reporting period coverage for a minimum of five (5) 
years after completion of contract work.  A copy of the claims reporting 
requirements must be submitted to the District for review. 

13.1.7.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary 
and non-contributory to any insurance or self-insurance maintained by District, its 
Board Members, employees and/or agents, the State of California, Construction 
Manager(s), Project Manager(s), Inspector(s), and/or Architect(s).   

13.1.7.6 Unless otherwise stated in the Special Conditions, all of Contractor’s 
insurance shall be with insurance companies with an A.M. Best rating of no less 
than A: VII. 

13.1.7.7 The insurance requirements set forth herein shall in no way limit the 
Contractor’s liability arising out of or relating to the performance of the Work or 
related activities. 

13.1.7.8 Failure of Contractor and/or its Subcontractor(s) to comply with the 
insurance requirements herein shall be deemed a material breach of the 
Contract. 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY] 
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13.1.8 Insurance Policy Limits 

13.1.8.1 Unless different limits are indicated in the Special Conditions, the limits 
of insurance shall not be less than the following amounts: 

Commercial 
General Liability 

Product Liability and 
Completed Operations, Fire 
Damage Liability – Split Limit 

$2,000,000 per 
occurrence; 
$4,000,000 aggregate 

Automobile 
Liability  

Any Auto – Combined Single 
Limit 

$1,000,000 

Workers’ 
Compensation 

 Statutory limits 
pursuant to State law 

Employers’ 
Liability 

 $1,000,000 per 
accident for bodily 
injury or disease 

Builder’s Risk 
(Course of 
Construction) 

 Full replacement value 
for scope of Work  

Pollution Liability  $1,000,000 per claim; 
$2,000,000 aggregate 

 

13.1.8.2 If Contractor normally carries insurance in an amount greater than the 
minimum amounts required by District, that greater amount shall become the 
minimum required amount of insurance for purposes of the Contract. Therefore, 
Contractor hereby acknowledges and agrees that all insurance carried by it shall 
be deemed liability coverage for all actions it performs in connection with the 
Contract. 

13.2 Contract Security - Bonds 

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted 
surety insurer as follows: 

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 
hundred percent (100%) of Contract Price as security for faithful performance of 
this Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of the Contract Price as security for payment of persons 
performing labor and/or furnishing materials in connection with this Contract. 

13.2.2 Cost of bonds shall be included in the Bid and Contract Price. 

13.2.3 All bonds related to this Project shall be in the forms set forth in these 
Contract Documents and shall comply with all requirements of the Contract 
Documents, including, without limitation, the bond forms. 
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14. WARRANTY/GUARANTEE/INDEMNITY

14.1 Warranty/Guarantee 

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, 
manufacturer’s warranties on materials, fixtures, and equipment incorporated into 
the Work. 

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby 
does guarantee and warrant all Work furnished on the job against all defects for a 
period of ONE (1) year after the later of the following dates, unless a longer period 
is provided for in the Contract Documents: 

14.1.2.1 The acceptance by the District’s governing board of the Work, subject 
to these General Conditions, or 

14.1.2.2 The date that commissioning for the Project, if any, was completed. 

At the District’s sole option, Contractor shall repair or replace any and all of that 
Work, together with any other Work that may be displaced in so doing, that may 
prove defective in workmanship and/or materials within a ONE (1) year period from 
date of completion as defined above, unless a longer period is provided for in the 
Contract Documents, without expense whatsoever to District.  In the event of failure 
of Contractor and/or Surety to commence and pursue with diligence said 
replacements or repairs within ten (10) days after being notified in writing, 
Contractor and Surety hereby acknowledge and agree that District is authorized to 
proceed to have defects repaired and made good at expense of Contractor and/or 
Surety who hereby agree to pay costs and charges therefore immediately on 
demand. 

14.1.3 If, in the opinion of District, defective work creates a dangerous condition 
or requires immediate correction or attention to prevent further loss to District or to 
prevent interruption of District operations, District will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or neither complies with 
District's request for correction within a reasonable time as determined by District, 
District may, notwithstanding the above provision, proceed to make any and all 
corrections and/or provide attentions the District believes are necessary.  The costs 
of correction or attention shall be charged against Contractor and Surety of the 
guarantees provided in this Article or elsewhere in this Contract. 

14.1.4 The above provisions do not in any way limit the guarantees on any items 
for which a longer guarantee is specified or on any items for which a manufacturer 
gives a guarantee for a longer period.  Contractor shall furnish to District all 
appropriate guarantee or warranty certificates as indicated in the Specifications or 
upon request by District. 

14.1.5 Nothing herein shall limit any other rights or remedies available to District. 

14.2 Indemnity and Defense 

14.2.1 To the furthest extent permitted by California law, the Contractor shall 
indemnify, keep and hold harmless the District, the Architect(s), and the 
Construction Manager(s), their respective consultants, separate contractors, board 
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members, officers, representatives, agents, and employees, in both individual and 
official capacities (“Indemnitees”), against all suits, claims, injury, damages, losses, 
and expenses (“Claims”), including but not limited to attorney’s fees, caused by, 
arising out of, resulting from, or incidental to the performance of the Work under this 
Contract by the Contractor, its Subcontractors, vendors, or suppliers.  However, the 
Contractor’s indemnification and hold harmless obligation shall be reduced by the 
proportion of the Indemnitees’ and/or Architect’s liability to the extent the Claim(s) 
is/are caused by the active negligence or willful misconduct of the Indemnitees, 
and/or defects in design furnished by the Architect, as found by a court or arbitrator 
of competent jurisdiction.   This indemnification and hold harmless obligation of the 
Contractor shall not be construed to negate, abridge, or otherwise reduce any right 
or obligation of indemnity that would otherwise exist or arise as to any Indemnitee 
or other person described herein.  This indemnification and hold harmless obligation 
includes, but is not limited to, any failure or alleged failure by Contractor to comply 
with any provision of law, any failure or alleged failure to timely and properly fulfill 
all of its obligations under the Contract Documents in strict accordance with their 
terms, and without limitation, any failure or alleged failure of Contractor’s obligations 
regarding any stop payment notice actions or liens, including Civil Wage and Penalty 
Assessments and/or Orders by the DIR.   

14.2.2 To the furthest extent permitted by California law, Contractor shall also 
defend Indemnitees, at its own expense, including but not limited to attorneys’ fees 
and costs, against all Claims caused by, arising out of, resulting from, or incidental to 
the performance of the Work under this Contract by the Contractor, its 
Subcontractors, vendors, or suppliers.  However, without impacting Contractor’s 
obligation to provide an immediate and ongoing defense of Indemnitees, the 
Contractor’s defense obligation shall be retroactively reduced by the proportion of 
the Indemnitees’ and/or Architect’s liability to the extent caused by the active 
negligence or willful misconduct of the Indemnitees, and/or defects in design 
furnished by the Architect, as found by a court or arbitrator of competent 
jurisdiction.  The District shall have the right to accept or reject any legal 
representation that Contractor proposes to defend the Indemnitees.  If a conflict-of-
interest bars joint representation of Contractor and Indemnitees, District shall have 
the right to select its own counsel, subject to Contractor’s reasonable right of 
rejection.  If any Indemnitee provides its own defense due to failure to timely 
respond to tender of defense, rejection of tender of defense, or conflict of interest of 
proposed counsel, Contractor shall reimburse such Indemnitee for any expenditures.  
Even if the Contractor assumes the defense of the District with acceptable counsel, 
the District, at its sole option, may participate in the defense, at its own expense, 
with counsel of its own choice without relieving the Contractor of any of its 
obligations hereunder.  Contractor’s defense obligation shall not be construed to 
negate, abridge, or otherwise reduce any right or obligation of defense that would 
otherwise exist as to any Indemnitee or other person described herein.  Contractor’s 
defense obligation includes, but is not limited to, any failure or alleged failure by 
Contractor to comply with any provision of law, any failure or alleged failure to 
timely and properly fulfill all of its obligations under the Contract Documents in strict 
accordance with their terms, and without limitation, any failure or alleged failure of 
Contractor’s obligations regarding any stop payment notice actions or liens, including 
Civil Wage and Penalty Assessments and/or Orders by the DIR.  The Contractor shall 
give prompt notice to the District in the event of any Claim(s).     

14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to 
indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees 
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as provided herein shall be determined to be void or unenforceable, in whole or in 
part, it is the intention of the parties that these circumstances shall not otherwise 
affect the validity or enforceability of the Contractor’s agreement to indemnify, 
defend, and hold harmless the rest of the Indemnitees, as provided herein.  Further, 
the Contractor shall be and remain fully liable on its agreements and obligations 
herein to the fullest extent permitted by law. 

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide 
timely notification to Contractor of the receipt of any third-party Claim relating to 
this Contract.  The District shall be entitled to recover its reasonable costs incurred in 
providing said notification. 

14.2.5 In any and all Claims against any of the Indemnitees by any employee of 
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor’s 
indemnification obligation herein shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor under workers’ compensation acts, disability benefit 
acts, or other employee benefit acts. 

14.2.6 The District may retain so much of the moneys due the Contractor as shall 
be considered necessary, until disposition of any such Claims or until the District, 
Architect(s) and Construction Manager(s) have received written agreement from the 
Contractor that they will unconditionally defend the District, Architect(s) and 
Construction Manager(s), their respective officers, agents and employees, and pay 
any damages due by reason of settlement or judgment. 

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall 
survive the completion of Work, the warranty/guarantee period, and the termination 
of the Contract. 

15. TIME

15.1 Notice to Proceed 

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the 
date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 
Contractor shall complete the Work within the period of time indicated in the 
Contract Documents. 

15.1.2 In the event that the District desires to postpone issuing the Notice to 
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly 
understood that with reasonable notice to the Contractor, the District may postpone 
issuing the Notice to Proceed.  It is further expressly understood by Contractor that 
Contractor shall not be entitled to any claim of additional compensation as a result of 
the postponement of the issuance of the Notice to Proceed. 

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  
Contractor’s termination due to a postponement shall be by written notice to District 
within ten (10) days after receipt by Contractor of District's notice of postponement.  
It is further understood by Contractor that in the event that Contractor terminates 
the Contract as a result of postponement by the District, the District shall only be 
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obligated to pay Contractor for the Work that Contractor had performed at the time 
of notification of postponement.  Should Contractor terminate the Contract as a 
result of a notice of postponement, District shall have the authority to award the 
Contract to the next lowest responsive responsible bidder. 

15.2 Computation of Time / Adverse Weather 

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 
conditions if requested by Contractor in compliance with the time extension request 
procedures and only if all of the following conditions are met: 

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 
excess of five (5) hours of the indicated labor required to complete the scheduled 
tasks of Work on the day affected by the Adverse Weather; 

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; 

15.2.1.4 Said delay adversely affects the critical path in the Construction 
Schedule; and 

15.2.1.5 Exceeds twelve (12) days of delay per year. 

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day 
extension will only be allowed for those days in excess of those indicated herein. 

15.2.3 The Contractor shall work seven (7) days per week, if necessary, 
irrespective of inclement weather, to maintain access and the Construction Schedule, 
and to protect the Work under construction from the effects of Adverse Weather, all 
at no further cost to the District. 

15.2.4 The Contract Time has been determined with consideration given to the 
average climate weather conditions prevailing in the County in which the Project is 
located. 

15.3 Hours of Work 

15.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient and competent 
work forces with the required levels of familiarity with the Project and skill, training 
and experience to ensure the prosecution of the Work in accordance with the 
Construction Schedule. 

15.3.2 Performance During Working Hours 

Work shall be performed during regular working hours as permitted by the 
appropriate governmental agency except that in the event of an emergency, or when 
required to complete the Work in accordance with job progress, Work may be 
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performed outside of regular working hours with the advance written consent of the 
District and approval of any required governmental agencies. 

15.3.3 No Work during State Testing 

Contractor shall, at no additional cost to the District and at the District’s request, 
coordinate its Work to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State or Federally-
required tests.  The District or District’s Representative will provide Contractor with a 
schedule of test dates concurrent with the District’s issuance of the Notice to 
Proceed, or as soon as test dates are made available to the District. 

15.4 Progress and Completion 

15.4.1 Time of the Essence 

Time limits stated in the Contract Documents are of the essence to the Contract.  By 
executing the Agreement, the Contractor confirms that the Contract Time is a 
reasonable period for performing the Work. 

15.4.2 No Commencement Without Insurance or Bonds 

The Contractor shall not commence operations on the Project or elsewhere prior to 
the effective date of insurance and bonds.  The date of commencement of the Work 
shall not be changed by the effective date of such insurance or bonds.  If Contractor 
commences Work without insurance and bonds, all Work is performed at Contractor’s 
peril and shall not be compensable until and unless Contractor secures bonds and 
insurance pursuant to the terms of the Contract Documents and subject to District 
claim for damages. 

15.5 Schedule 

Contractor shall provide to District, Construction Manager, and Architect a schedule in 
conformance with the Contract Documents and as required in the Notice to Proceed and 
the Contractor’s Submittals and Schedules section of these General Conditions. 

15.6 Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Completion within the Contract Time. 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

16.1 Liquidated Damages 

Contractor and District hereby agree that the exact amount of damages for failure to 
complete the Work within the time specified is extremely difficult or impossible to 
determine.  If the Work is not completed within the time specified in the Contract 
Documents, it is understood that the District will suffer damage.  It being impractical 
and unfeasible to determine the amount of actual damage, it is agreed the Contractor 
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 
set forth in the Agreement for each calendar day of delay in completion.  Contractor and 
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its Surety shall be liable for the amount thereof pursuant to Government Code section 
53069.85. 

16.2 Excusable Delay 

16.2.1 Contractor shall not be charged for liquidated damages because of any 
delays in completion of the Work which are not the fault of Contractor or its 
Subcontractors, including adverse weather delays, strikes, acts of God as defined in 
Public Contract Code section 7105, acts of enemy, epidemics, and quarantine 
restrictions.  Contractor shall, within five (5) calendar days of beginning of any delay, 
including a Force Majeure event, notify District in writing of causes of delay including 
documentation and facts explaining the delay and the direct correlation between the 
cause and effect (“Notice of Delay”).  District shall review the facts and extent of any 
delay and shall grant extension(s) of time for completing Work when, in its 
judgment, the findings of fact justify an extension.  Extension(s) of time shall apply 
only to that portion of Work affected by delay and shall not apply to other portions of 
Work not so affected.  An extension of time may only be granted if Contractor has 
timely submitted the Construction Schedule as required herein. 

16.2.2 Contractor’s Notice of Delay and request for a time extension pursuant to 
subparagraph 16.2 is a condition precedent to Contractor’s submittal of and/or 
entitlement to a claim pursuant to Article 25 of these Construction Provisions. 
Contractor shall notify the District pursuant to the Claims Process provisions in these 
General Conditions of any anticipated delay and its cause.  Following submission of a 
claim, the District may determine whether the delay is to be considered avoidable or 
unavoidable, how long it continues, and to what extent the prosecution and 
completion of the Work might be delayed thereby. 

16.2.3 In the event the Contractor requests an extension of Contract Time for 
unavoidable delay, such request shall be submitted in accordance with the provisions 
in the Contract Documents governing changes in Work.  When requesting time, 
requests must be submitted with full justification and documentation.  If the 
Contractor fails to submit justification, it waives its right to a time extension at a 
later date.  Such justification must be based on the official Construction Schedule as 
updated at the time of occurrence of the delay or execution of Work related to any 
changes to the Scope of Work.  Any claim for delay must include the following 
information as support, without limitation: 

16.2.3.1 The duration of the activity relating to the changes in the Work and 
the resources (manpower, equipment, material, etc.) required to perform the 
activities within the stated duration. 

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 
and/or delay showing the activity/activities in the Construction Schedule that are 
affected by the change and/or delay.  In particular, Contractor must show an 
actual impact to the schedule, after making a good faith effort to mitigate the 
delay by rescheduling the work, by providing an analysis of the schedule (“Time 
Impact Analysis”).  Such Time Impact Analysis shall describe in detail the cause 
and effect of the delay and the impact on the critical dates in the Project schedule 
and main sequence of schedule activities to enable District to evaluate the impact 
of changed Work to the scheduled critical path. (This information must be 
provided for any portion of any delay of seven (7) days or more.) The Contractor 
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shall be responsible for all costs associated with the preparation of Time Impact 
Analyses. 

16.2.4 A recovery schedule must be submitted within twenty (20) calendar days 
of written notification to the District of causes of delay to recover the lost time within 
seven (7) calendar days. As part of this submittal, the Contractor shall provide a 
written narrative for each revision made to recapture the lost time. If the revisions 
include sequence changes, the Contractor shall provide a schedule diagram 
comparing the original sequence to the revised sequence of work.  The revisions 
shall not be incorporated into any schedule update until the revisions have been 
reviewed by District.  At District’s discretion, the Contractor can be required to 
provide Subcontractor certifications for revisions affecting said Subcontractors. 

16.2.5 Contractor must comply with requirements in subsection 16.2 for a Notice 
of Delay and supporting justification notwithstanding if Contractor contends the 
specific delay period is unknown and continuing. When submitting a Notice of Delay 
and supporting justification, Contractor must provide an estimated delay duration to 
critical path activities at the time the Notice of Delay and supporting justification is 
required to be submitted. Failure of the Contractor to perform in accordance with the 
current schedule update shall not be excused by submittal of a Notice of Delay.  If 
Contractor contends the delaying event(s) are continuing, Contractor must update 
monthly the estimated delay period with supporting justification.  

16.2.6  Contractor’s failure to timely submit a written Notice of Delay and/or 
provide the justification required in subparagraph 16.2 shall constitute Contractor’s 
waiver of any right to later submit a Proposed Change Order or pursue a Claim on 
the circumstances giving rise to the request, or to later pursue any additional money 
or time extensions in any manner related to that issue, regardless of the merits 
because the Contractor will not have satisfied a condition precedent or exhausted 
administrative remedies required to show entitlement to a Contract Time 
adjustment. Contractor acknowledges that these written notices and justification 
requirements are critically important to District’s Work, Project management, and 
evaluating potential options and alternatives to implement mitigation efforts to 
reduce or eliminate additional Project costs and delays. 

16.3 No Additional Compensation for Delays Within Contractor’s Control 

16.3.1 Contractor is aware that governmental agencies, including, without 
limitation, the Division of the State Architect, the Department of General Services, 
gas companies, electrical utility companies, water districts, and other agencies may 
have to approve Contractor-prepared drawings or approve a proposed installation.  
Accordingly, Contractor shall include in its bid, time for possible review of its 
drawings and for reasonable delays and damages that may be caused by such 
agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 
arising from the review of Contractor’s drawings. 

16.3.2 Contractor shall only be entitled to compensation for delay when all of the 
following conditions are met: 

16.3.2.1 The District is responsible for the delay; 

16.3.2.2 The delay is unreasonable under the circumstances involved; 
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16.3.2.3 The delay was not within the contemplation of the District and 
Contractor;  

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s 
reasonable diligence; and 

16.3.2.5 Contractor timely complies with the claims procedure of the Contract 
Documents. 

16.3.3 Where an event for which District is responsible impacts the projected 
Completion Date, the Contractor shall provide a written mitigation plan, including a 
schedule diagram, which explains how (e.g., increase crew size, overtime, etc.) the 
impact can be mitigated. The Contractor shall also include a detailed cost breakdown 
of the labor, equipment, and material the Contractor would expend to mitigate 
District-caused time impact. The Contractor shall submit its mitigation plan to District 
within fourteen (14) calendar days from the date of discovery of the impact.  The 
Contractor is responsible for the cost to prepare the mitigation plan. 

16.3.4 Where a change in the Work extends the Contract Time, Contractor may 
request and recover additional, actual direct costs, provided that Contractor can 
demonstrate such additional costs are: 

16.3.4.1 Actually incurred performing the Work; 

16.3.4.2 Not compensated by the Markup allowed; and 

16.3.4.3 Directly result from the extended Contract Time. 

16.3.5 Contractor shall comply with all required procedures, documentation and 
time requirements in the Contract Documents.  Contractor may not seek or recover 
such costs using formulas (e.g. Eichleay, labor factors).  No time will be granted 
under this Contract for cumulative effect of changes. 

16.4 Force Majeure 

“Force Majeure” means any event or circumstance unknown at the time of contracting 
that is beyond the parties’ control and makes performance of the contract impractical or 
impossible.  The Party seeking to have its performance obligation(s) excused must 
demonstrate that there was such an insuperable interference occurring without the 
party’s intervention as could not have been prevented by the exercise of prudence, 
diligence, and care, by providing prompt notice to the other Party, including full 
particulars of such event, of its inability to perform its obligations due to such event, 
following commencement of the claiming Party’s inability to so perform its obligations.  
To the extent satisfying these conditions, Force Majeure events include the following:  
acts of God, war, civil unrest, epidemic, fire, smoke, volcanic eruption, earthquake, 
strike, unusually severe weather, flood, or shortage of transportation facilities, lock out, 
or commandeering of materials, product, plant, or facilities by the government.  Force 
Majeure shall not be based on a Party’s financial inability to perform under this 
Agreement unless there exists extreme and unreasonable difficulty, expense, injury, or 
loss involved.  A Force Majeure event does not include an act of negligence or intentional 
wrongdoing by a Party.  Any Party claiming a Force Majeure event shall use reasonable 
diligence to remove the condition that prevents performance and shall not be entitled to 
suspend performance of its obligations in any greater scope or for any longer duration 
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than is required by the Force Majeure event. Each Party shall use its best efforts to 
mitigate the effects of such Force Majeure event, remedy its inability to perform, and 
resume full performance of its obligations hereunder. No obligation that arose before the 
Force Majeure event that could and should have been fully performed before such Force 
Majeure event is excused as a result of such Force Majeure event. 

16.5 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, 
or the early finish date and the late finish date, of any of the activities in the schedule.  
Float or slack is not for the exclusive use of or benefit of either the District or the 
Contractor, but its use shall be determined solely by the District. 

17. CHANGES IN THE WORK

17.1 No Changes Without Authorization 

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in 
the Work without an executed Change Order or a written Construction Change 
Directive authorized by the District as herein provided.  District shall not be liable for 
the cost of any extra work or any substitutions, changes, additions, omissions, or 
deviations from the Drawings and Specifications unless the District's governing board 
has authorized the same and the cost thereof has been approved in writing by 
Change Order or Construction Change Directive in advance of the changed Work 
being performed.  No extension of time for performance of the Work shall be allowed 
hereunder unless claim for such extension is made at the time changes in the Work 
are ordered, and such time duly adjusted and approved in writing in the Change 
Order or Construction Change Directive.  Contractor shall be responsible for any 
costs incurred by the District for professional services and DSA fees and/or delay to 
the Project Schedule, if any, for DSA to review any request for changes to the DSA 
approved plans and specifications for the convenience of the Contractor and/or to 
accommodate the Contractor’s means and methods.  The provisions of the Contract 
Documents shall apply to all such changes, additions, and omissions with the same 
effect as if originally embodied in the Drawings and Specifications. 

17.1.2 Contractor shall perform immediately all work that has been authorized by 
a fully executed Change Order or Construction Change Directive.  Contractor shall be 
fully responsible for any and all delays and/or expenses caused by Contractor's 
failure to expeditiously perform this Work. 

17.1.3 Should any Change Order result in an increase in the Contract Price or 
extend the Contract Time, the cost of or length of extension in that Change Order 
shall be agreed to, in writing, by the District in advance of the Work by Contractor 
and shall be subject to the monetary limitations set forth in Public Contract Code 
section 20118.4.  In the event that Contractor proceeds with any change in Work 
without a Change Order executed by the District or Construction Change Directive, 
Contractor waives any claim of additional compensation or time for that additional 
work. Under no circumstances shall Contractor be entitled to any claim of additional 
compensation or time not expressly requested by Contractor in a Proposed Change 
Order or approved by District in an executed Change Order.  

17.1.4 A Change Order or Construction Change Directive will become effective 
when approved by the Board, notwithstanding that Contractor has not signed it.  A 
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Change Order or Construction Change Directive will become effective without 
Contractor’s signature provided District indicates it as a “Unilateral Change Order”.  
Any dispute as to the adjustment in the Contract Price or Contract Time, if any, of 
the Unilateral Change Order shall be resolved pursuant to the Payments and Claims 
Process provisions herein. 

17.1.5 Contractor understands, acknowledges, and agrees that the reason for 
District authorization is so that District may have an opportunity to analyze the Work 
and decide whether the District shall proceed with the Change Order or alter the 
Project so that a change in Work becomes unnecessary. 

17.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Contract Price, or an extension of the Contract Time, or a change that 
is inconsistent with the intent of the Contract Documents.  These changes shall be 
effected by written Change Order, Construction Change Directive, by Architect’s 
response(s) to RFI(s), or by Architect’s Supplemental Instructions (“ASI”). 

17.3 Price Request 

17.3.1 Definition of Price Request 

A Price Request is a written request prepared by the Architect requesting the 
Contractor to submit to the District and the Architect an estimate of the effect of a 
proposed change in the Work on the Contract Price and the Contract Time. 

17.3.2 Scope of Price Request 

A Price Request shall contain adequate information, including any necessary 
Drawings and Specifications, to enable Contractor to provide the cost breakdowns 
required herein.  The Contractor shall not be entitled to any additional compensation 
for preparing a response to a Price Request, whether ultimately accepted or not. 

17.4 Change Orders 

17.4.1 A Change Order is a written instrument prepared and issued by the 
District and/or the Architect and signed by the District (as authorized by the District's 
Governing Board), the Contractor, the Architect, and approved by the Project 
Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 
all of the following: 

17.4.1.1 A description of a change in the Work; 

17.4.1.2 The amount of the adjustment in the Contract Price, if any; and 

17.4.1.3 The extent of the adjustment in the Contract Time, if any. 
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17.5 Proposed Change Order 

17.5.1 Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 
requesting that the District and the Architect issue a Change Order based upon a 
proposed change to the Work. 

17.5.2 Changes in Contract Price 

A PCO shall include breakdowns and backup documentation pursuant to the revisions 
herein and sufficient, in the District’s judgment, to validate any change in Contract 
Price.  In no case shall Contractor or any of its Subcontractors be permitted to 
reserve rights for additional compensation for Change Order Work. 

17.5.3 Changes in Time 

A PCO shall also include any changes in time required to complete the Project.  Any 
additional time requested shall not be the number of days to make the proposed 
change but must be based upon the impact to the Construction Schedule as defined 
in the Contract Documents.  The Contractor shall justify the proposed change in time 
by submittal of a schedule analysis that accurately shows the impact of the change 
on the critical path of the Construction Schedule (“Time Impact Analysis”).  If 
Contractor fails to request a time extension in a PCO, including the Time Impact 
Analysis, then the Contractor is thereafter precluded from requesting, and waives 
any right to request, additional time and/or claim a delay.  In no case shall 
Contractor or any of its Subcontractors be permitted to reserve rights for additional 
time for Change Order Work. A PCO that leaves the amount of time requested blank, 
or states that such time requested is “to be determined”, is not permitted and shall 
also constitute a waiver of any right to request additional time and/or claim a delay.  

17.5.4 Allowances 

If there is an Allowance, then Contractor shall not bill for or be due any portion of an 
Allowance unless the District has identified specific work, Contractor has submitted a 
price for that work or the District has proposed a price for that work, the District has 
accepted the cost for that work, and the District has executed an Allowance 
Expenditure Directive incorporating that work. Allowance Expenditure Directives shall 
be based on Contractor’s costs, without overhead and profit, for products, delivery, 
installation, labor, insurance, payroll, taxes, bonding and equipment rental will be 
included in Allowance Expenditure Directive authorizing expenditure of funds from 
the Allowance. No overhead and profit shall be added to the Allowance Expenditure 
Directive.  

Any unused portion of the Allowance will revert to the District documented by a 
deductive Change Order. Contractor authorizes the District to execute a unilateral 
deductive Change Order at or near the end of the Project for all or any portion of the 
Allowance not allocated. 

17.5.5 Unknown and/or Unforeseen Conditions 

Separate from what is provided in the Allowance, if Contractor requests an increase 
in Contract Price and/or Contract Time that is based at least partially on Contractor’s 
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assertion that Contractor has encountered unknown and/or unforeseen condition(s) 
on the Project, then Contractor shall base the PCO on provable information that, 
beyond a reasonable doubt and to the District’s satisfaction, demonstrates that the 
unknown and/or unforeseen condition(s) were actually unknown and/or unforeseen 
and that the condition(s) were reasonably unknown and/or unforeseen.  If not, the 
District shall deny the PCO as unsubstantiated, and the Contractor shall complete the 
Project without any increase in Contract Price and/or Contract Time based on that 
PCO. 

17.5.6 Time to Submit Proposed Change Order 

Contractor shall submit its PCO, using Document 00 63 57 (Proposed Change Order 
Form), within five (5) working days of the date Contractor discovers, or reasonably 
should have discovered, the circumstances giving rise to the PCO, unless additional 
time to submit a PCO is granted in writing by the District.  Time is of the essence in 
Contractor’s submission of PCOs so that the District can promptly investigate the 
basis for the PCO.  Accordingly, if Contractor fails to submit its PCO within this 
timeframe, Contractor waives, releases, and discharges any right to assert or claim 
any entitlement to an adjustment of the Contract Price and/or Time based on 
circumstances giving rise to the PCO. 

17.5.7 Proposed Change Order Certification 

In submitting a PCO, Contractor certifies and affirms that the cost and/or time 
request is submitted in good faith, that the cost and/or time request is accurate and 
in accordance with the provisions of the Contract Documents, and the Contractor 
submits the cost and/or request for extension of time recognizing the significant civil 
penalties and treble damages which follow from making a false claim or presenting a 
false claim under Government Code section 12650 et seq. 

It is expressly understood that the value of the extra Work or changes expressly 
includes any and all of the Contractor’s costs and expenses, direct and indirect, 
resulting from additional time required on the Project or resulting from delay to the 
Project including, without limitation, cumulative impacts.  Contractor is not entitled 
to separately recover amounts for overhead or other indirect costs.  Any costs, 
expenses, damages, or time extensions not included are deemed waived. 
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17.6 Format for Proposed Change Order 

17.6.1 The following format shall be used as applicable by the District and the 
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 
deductions to the Contract, supported by attached documentation.  Any spaces left 
blank will be deemed no change to cost or time. 

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 

(a) Material (attach suppliers’ invoice or itemized quantity 
and unit cost plus sales tax) 

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

(c) Add Equipment (attach suppliers’ invoice) 

(d) Subtotal 

(e) Add Overhead and Profit for any and all Tiers of 
Subcontractor, the total not to exceed ten percent 
(10%) of Item (d) 

(f) Subtotal 

(g) Add General Conditions Cost (if Time is Compensable) 
(attach supporting documentation) 

(h) Subtotal 

(i) Add Overhead and Profit for Contractor, not to 
exceed five percent (5%) of Item (h) 

(j) Subtotal 

(k) Add Bond and Insurance, not to exceed two and one-
half percent (2.5%) of Item (j) 

(l) TOTAL 

(m) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

[REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost plus 
sales tax) 

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

(c) Add Equipment (attach suppliers’ invoice) 

(d) Add General Conditions Cost (if Time is Compensable) 
(attach supporting documentation) 

(e) Subtotal 

(f) Add Overhead and Profit for Contractor, not to 
exceed fifteen percent (15%) of Item (e) 

(g) Subtotal 

(h) Add Bond and Insurance, not to exceed two and one-
half percent (2.5%) of Item (g) 

(i) TOTAL 

(j) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

17.6.2 Mandatory Use of Forms. Contractor shall only submit PCOs by 
completing Document 00 63 57 (Proposed Change Order Form). Contractor 
acknowledges and agrees that use of this specific and consistent format is essential 
to District’s evaluation of PCOs. Accordingly, Contractor waives, releases, and 
discharges any right to assert or claim any entitlement to an adjustment of the 
Contract Price and/or Time for any purported PCO that does not comply with 
Document 00 63 57 (Proposed Change Order Form). 

17.6.3 Labor.  Contractor shall be compensated for the costs of labor actually 
and directly utilized in the performance of the Work.  Such labor costs shall be the 
actual cost, use of any formulas (e.g. labor factors) is not allowed, not to exceed 
prevailing wage rates established by the bid advertisement date or when the 
Contract was awarded, whichever is applicable, in the locality of the Site and shall be 
in the labor classification(s) necessary for the performance of the Work, fully 
Burdened.  Labor costs shall exclude costs incurred by the Contractor in preparing 
estimate(s) of the costs of the change in the Work, in the maintenance of records 
relating to the costs of the change in the Work, coordination and assembly of 
materials and information relating to the change in the Work or performance thereof, 
or the supervision and other overhead and general conditions costs associated with 
the change in the Work or performance thereof, including but not limited to the cost 
for the job superintendent. If applicable, District will pay Contractor the reasonable 
costs for room and board, supported with appropriate backup documentation, 
without markup for profit or overhead as provided by U.S. General Services 
Administration per diem rates for California lodging, meals and incidentals, 
https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-rates-lookup.  
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17.6.4 Materials.  Contractor shall be compensated for the costs of materials 
necessarily and actually used or consumed in connection with the performance of the 
change in the Work.  Costs of materials may include reasonable costs of 
transportation from a source closest to the Site of the Work and delivery to the Site. 
If discounts by material suppliers are available for materials necessarily used in the 
performance of the change in the Work, they shall be credited to the District.  If 
materials necessarily used in the performance of the change in the Work are 
obtained from a supplier or source owned in whole or in part by the Contractor, 
compensation therefor shall not exceed the current wholesale price for such 
materials.  If, in the reasonable opinion of the District, the costs asserted by the 
Contractor for materials in connection with any change in the Work are excessive, or 
if the Contractor fails to provide satisfactory evidence of the actual costs of such 
materials from its supplier or vendor of the same, the costs of such materials and the 
District’s obligation to pay for the same shall be limited to the then lowest wholesale 
price at which similar materials are available in the quantities required to perform 
the change in the Work.  The District may elect to furnish materials for the change in 
the Work, in which event the Contractor shall not be compensated for the costs of 
furnishing such materials or any mark-up thereon. 

17.6.5 Equipment.  As a precondition to the District’s duty to pay for Equipment 
rental or loading and transportation, Contractor shall provide satisfactory evidence of 
the actual costs of Equipment from the supplier, vendor or rental agency of same.  
Contractor shall be compensated for the actual cost of the necessary and direct use 
of Equipment in the performance of the change in the Work.  Use of such Equipment 
in the performance of the change in the Work shall be compensated in increments of 
fifteen (15) minutes. Rental time for Equipment moved by its own power shall 
include time required to move such Equipment to the site of the Work from the 
nearest available rental source of the same.  If Equipment is not moved to the Site 
by its own power, Contractor will be compensated for the loading and transportation 
costs in lieu of rental time.  The foregoing notwithstanding, neither moving time or 
loading and transportation time shall be allowed if the Equipment is used for 
performance of any portion of the Work other than the change in the Work.  Unless 
prior approval in writing is obtained by the Contractor from the Architect, the Project 
Inspector and the District, no costs or compensation shall be allowed for time while 
Construction Equipment is inoperative, idle or on standby, for any reason.  
Contractor shall not be entitled to an allowance or any other compensation for 
Equipment or tools used in the performance of change in the Work where such 
Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 
claimed by the Contractor in connection with the performance of any Work shall not 
exceed rental rates established by distributors or construction equipment rental 
agencies in the locality of the Site; any costs asserted which exceed such rental rates 
shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 
Architect, the Project Inspector and the District, the allowable rate for the use of 
Equipment in connection with the Work shall constitute full compensation to the 
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 
attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 
labor (exclusive of labor costs of the Equipment operator), and any and all other 
costs incurred by the Contractor incidental to the use of such Equipment. 

17.6.6 General Conditions Cost.  The phrase “General Conditions Cost” shall 
mean, other than expressly limited or excluded herein, the costs of Contractor during 
the construction phase, including but not limited to: payroll costs for project 
manager for Work conducted at the Site, payroll costs for the superintendent and 
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full-time general foremen, workers not included as direct labor costs engaged in 
support functions (e.g., loading/unloading, clean-up), costs of offices and temporary 
facilities including office materials, office supplies, office equipment, minor expenses, 
utilities, fuel, sanitary facilities and telephone services at the Site, costs of 
consultants not in the direct employ of Contractor or Subcontractors, and fees for 
permits and licenses. 

17.6.7 Overhead and Profit.  The phrase “Overhead and Profit” shall include 
field and office supervisors and assistants, watchperson, use of small tools, 
consumable, insurance other than construction bonds and insurance required herein, 
general conditions costs and home office expenses. 

17.7 Change Order Certification 

17.7.1 All Change Orders and PCOs include the following certification by the 
Contractor, either in the form specifically or incorporated by this reference: 

17.7.1.1 The undersigned Contractor approves the foregoing as to the changes, 
if any, to the Contract Price specified for each item, and as to the extension of 
time allowed, if any, for completion of the entire Work as stated herein, and 
agrees to furnish all labor, materials, and service, and perform all work necessary 
to complete any additional work specified for the consideration stated herein.  
Submission of sums which have no basis in fact or which Contractor knows are 
false are at the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code section 12650 et seq.  It is understood that 
the changes herein to the Contract shall only be effective when approved by the 
governing board of the District. 

17.7.1.2 It is expressly understood that the value of the extra Work or changes 
expressly includes any and all of the Contractor’s costs and expenses, direct and 
indirect, resulting from additional time required on the Project or resulting from 
delay to the Project including, without limitation, cumulative impacts.  Contractor 
is not entitled to separately recover amounts for overhead or other indirect costs.  
Any costs, expenses, damages, or time extensions not included are deemed 
waived. 

17.7.2 Accord and Satisfaction: Contractor’s execution of any Change Order shall 
constitute a full accord and satisfaction, and release, of all Contractor (and if 
applicable, Subcontractor) claims for additional time, money or other relief arising 
from or relating to the subject matter of the change including, without limitation, 
impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other 
type of claim.  

17.7.3 Mandatory Use of Forms. Contractor shall only submit Change Orders 
by completing Document 00 63 63 (Change Order Form). Contractor acknowledges 
and agrees that use of this specific and consistent format is essential to District’s 
processing of Change Orders. Accordingly, Contractor waives, releases, and 
discharges any right to assert or claim any entitlement to an adjustment of the 
Contract Price and/or Time for any change that does not comply with Document 00 
63 63 (Change Order Form). 

EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT GENERAL CONDITIONS 
DOCUMENT 00 72 13 -56 

17.8 Determination of Change Order Cost 

17.8.1 The amount of the increase or decrease in the Contract Price from a 
Change Order, if any, shall be determined in one or more of the following ways as 
applicable to a specific situation and at the District's discretion: 

17.8.1.1 District acceptance of a PCO; 

17.8.1.2 By unit prices contained in Contractor’s original bid; 

17.8.1.3 By agreement between District and Contractor. 

17.9 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  
Where a portion of the Work is deleted from the Contract, the reasonable value of the 
deducted work less the value of work performed shall be considered the appropriate 
deduction.  The value submitted on the Schedule of Values shall be used to calculate the 
credit amount unless the bid documentation is being held in escrow as part of the 
Contract Documents.  Unit Prices, if any, may be used in District’s discretion in 
calculating reasonable value. If Contractor offers a proposed amount for a deductive 
Change Order(s), Contractor shall include a minimum of five percent (5%) total profit 
and overhead to be deducted with the amount of the work of the Change Order(s).  If 
Subcontractor work is involved, Subcontractors shall also include a minimum of five 
percent (5%) profit and overhead to be deducted with the amount of its deducted work.  
Any deviation from this provision shall not be allowed. 

17.10 Addition or Deletion of Alternate Bid Item(s) 

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 
Contractor’s performance of the Work, the District may elect to add or delete any such 
Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 
parties agree to a different price and the Contract Time shall be adjusted by the number 
of days allocated in the Contract Documents.  If days are not allocated in the Contract 
Documents, the Contract Time shall be equitably adjusted. 

17.11 Discounts, Rebates, and Refunds 

For purposes of determining the cost, if any, of any change, addition, or omission to the 
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 
surplus materials and equipment shall accrue and be credited to the Contractor, and the 
Contractor shall make provisions so that such discounts, rebates, refunds, and returns 
may be secured, and the amount thereof shall be allowed as a reduction of the 
Contractor’s cost in determining the actual cost of construction for purposes of any 
change, addition, or omission in the Work as provided herein. 

17.12 Construction Change Directives 

17.12.1 A Construction Change Directive is a written order prepared and issued by 
the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work.  The District may, as 
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provided by law, by Construction Change Directive and without invalidating the 
Contract, order changes in the Work consisting of additions, deletions, or other 
revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 
provisions of this section regarding Changes in the Work.  If all or a portion of the 
Project is being funded by funds requiring approval by the State Allocation Board 
(“SAB”), these revisions may be subject to compensation once approval of same is 
received and funded by the SAB, and funds are released by the Office of Public 
School Construction (“OPSC”).  Any dispute as to the adjustment in the Contract 
Price, if any, of the Construction Change Directive or timing of payment shall be 
resolved pursuant to the Payments and Claims Process provisions herein. 

17.12.2 The District may issue a Construction Change Directive in the absence of 
agreement on the terms of a Change Order. 

17.13 Force Account Directives 

17.13.1 When work, for which a definite price has not been agreed upon in 
advance, is to be paid for on a force account basis, all direct costs necessarily 
incurred and paid by the Contractor for labor, material, and equipment used in the 
performance of that Work, shall be subject to the approval of the District and 
compensation will be determined as set forth herein. 

17.13.2 The District will issue a Force Account Directive to proceed with the Work 
on a force account basis, and a not-to-exceed budget will be established by the 
District. 

17.13.3 All requirements regarding direct cost for labor, labor burden, material, 
equipment, and markups on direct costs for overhead and profit described in this 
section shall apply to Force Account Directives.  However, the District will only pay 
for actual costs verified in the field by the District or its authorized representative(s) 
on a daily basis. 

17.13.4 The Contractor shall be responsible for all cost related to the 
administration of Force Account Directive.  The markup for overhead and profit for 
Contractor modifications shall be full compensation to the Contractor to administer 
Force Account Directive, and Contractor shall not be entitled to separately recover 
additional amounts for overhead and/or profit. 

17.13.5 The Contractor shall notify the District or its authorized representative(s) 
at least twenty-four (24) hours prior to proceeding with any of the force account 
work.  Furthermore, the Contractor shall notify the District when it has consumed 
eighty percent (80%) of the budget, and shall not exceed the budget unless 
specifically authorized in writing by the District.  The Contractor will not be 
compensated for force account work in the event that the Contractor fails to timely 
notify the District regarding the commencement of force account work, or exceeding 
the force account budget. 

17.13.6 The Contractor shall diligently proceed with the work, and on a daily basis, 
submit a daily force account report using Document 00 63 47, “Daily Force Account 
Report,” no later than 5:00 p.m. each day.  The report shall contain a detailed 
itemization of the daily labor, material, and equipment used on the force account 
work only.  The names of the individuals performing the force account work shall be 
included on the daily force account reports.  The type and model of equipment shall 
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be identified and listed.  The District will review the information contained in the 
reports, and sign the reports no later than the next work day, and return a copy of 
the report to the Contractor for their records.  The District will not sign, nor will the 
Contractor receive compensation for work the District cannot verify.  The Contractor 
will provide a weekly force account summary indicating the status of each Force 
Account Directive in terms of percent complete of the not-to-exceed budget and the 
estimated percent complete of the work. 

17.13.7 In the event the Contractor and the District reach a written agreement on 
a set cost for the work while the work is proceeding based on a Force Account 
Directive, the Contractor’s signed daily force account reports shall be discontinued, 
and all previously signed reports shall be invalid. 

17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction 
Change Directives, the Contractor shall keep and maintain cost-accounting records 
satisfactory to the District, including, without limitation, Job Cost Reports as provided in 
these General Conditions, which shall be available to the District on the same terms as 
any other books and records the Contractor is required to maintain under the Contract 
Documents.  Such records shall include without limitation hourly records for Labor and 
Equipment and itemized records of materials and Equipment used that day in connection 
with the performance of any Work.  All records maintained hereunder shall be subject to 
inspection, review and/or reproduction by the District, the Architect or the Project 
Inspector upon request.  In the event that the Contractor fails or refuses, for any 
reason, to maintain or make available for inspection, review and/or reproduction such 
records, the District’s reasonable good faith determination of the extent of adjustment to 
the Contract Price shall be final, conclusive, dispositive and binding upon Contractor. 

17.15 Notice Required 

If the Contractor desires to make a claim for an increase in the Contract Price, or any 
extension in the Contract Time for completion, it shall notify the District pursuant to the 
provisions herein including, without limitation, Article 25 Claims Process provisions.  No 
claim shall be considered unless made in accordance with this subparagraph.  Contractor 
shall proceed to execute the Work even though the adjustment may not have been 
agreed upon.  Any change in the Contract Price or extension of the Contract Time 
resulting from such claim shall be authorized by a Change Order. 

17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders or 
Construction Change Directives issued to Subcontractors by the Contractor to the extent 
as required by the Contract Documents. 

17.17 Alteration to Change Order Language 

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 
Orders altered in violation of this provision, if in conflict with the terms set forth herein, 
shall be construed in accordance with the terms set forth herein.  Contractor shall 
execute finalized Change Orders and proceed under the provisions herein with proper 
notice. 
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17.18 Failure of Contractor to Execute Change Order 

Contractor shall be in default of the Contract if Contractor fails to execute a Change 
Order when the Contractor agrees with the addition and/or deletion of the Work in that 
Change Order. 

18. REQUEST FOR INFORMATION

18.1 Any Request for Information shall reference all applicable Contract 
Document(s), including Specification section(s), detail(s), page number(s), drawing 
number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for 
Information cannot modify the Contract Price, Contract Time, or the Contract 
Documents.  Upon request by the District, Contractor shall provide an electronic copy of 
the Request for Information in addition to the hard copy. 

18.2 The Contractor shall be responsible for any costs incurred for professional 
services that District may deduct from any amounts owing to the Contractor, if a 
Request for Information requests an interpretation or decision of a matter where the 
information sought is equally available to the party making the request.  District, at its 
sole discretion, shall deduct from and/or invoice Contractor for all the professional 
services arising herein. 

19. PAYMENTS

19.1 Contract Price 

The Contract Price is stated in the Agreement and, including authorized adjustments, is 
the total amount payable by the District to the Contractor for performance of the Work 
under the Contract Documents. 

19.2 Applications for Progress Payments 

19.2.1 Procedure for Applications for Progress Payments 

19.2.1.1 Application for Progress Payment 

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during 
the progress of the Work, Contractor shall submit to the District and the 
Architect an itemized Application for Payment for operations completed in 
accordance with the Schedule of Values.  Such application shall be notarized, 
if required, and supported by the following or each portion thereof unless 
waived by the District in writing: 

19.2.1.1.1.1 The amount paid to the date of the Application to the 
Contractor, to all its Subcontractors, and all others furnishing labor, 
material, or equipment for its Contract; 

19.2.1.1.1.2 The amount being requested under the Application for 
Payment by the Contractor on its own behalf and separately stating the 
amount requested on behalf of each of the Subcontractors and all others 
furnishing labor, material, and equipment under the Contract; 
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19.2.1.1.1.3 The balance that will be due to each of such entities 
after said payment is made; 

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated 
Specifications are current; 

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of 
requesting partial payment; 

19.2.1.1.1.6 An updated and acceptable construction schedule in 
conformance with the provisions herein; 

19.2.1.1.1.7 The additions to and subtractions from the Contract 
Price and Contract Time; 

19.2.1.1.1.8 A total of the retentions held; 

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, 
rentals, and other support and details of cost as the District may require 
from time to time; 

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work 
by line item; 

19.2.1.1.1.11 Schedule of Values updated from the preceding 
Application for Payment; 

19.2.1.1.1.12 A duly completed and executed conditional waiver and 
release upon progress payment compliant with Civil Code section 8132 
from the Contractor and each subcontractor of any tier and supplier to be 
paid from the current progress payment; 

19.2.1.1.1.13 A duly completed and executed unconditional waiver and 
release upon progress payment compliant with Civil Code section 8134 
from the Contractor and each subcontractor of any tier and supplier that 
was paid from the previous progress payment(s); and 

19.2.1.1.1.14 A certification by the Contractor of the following: 

The Contractor warrants title to all Work performed as of the date of this 
payment application has been completed in accordance with the Contract 
Documents for the Project.  The Contractor further warrants that all 
amounts have been paid for work which previous Certificates for Payment 
were issued and payments received and all Work performed as of the date 
of this payment application is free and clear of liens, claims, security 
interests, or encumbrances in favor of the Contractor, Subcontractors, 
material and equipment suppliers, workers, or other persons or entities 
making a claim by reason of having provided labor, materials, and 
equipment relating to the Work, except those of which the District has 
been informed.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a 
violation of the False Claims Act set forth under Government Code section 
12650 et seq.   
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19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act 
set forth in Government Code section 12650 et seq. for information 
provided with any Application for Progress Payment. 

19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for 
each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work for the 
period of the Application for Payment.  As indicated herein, the District 
shall not make any payment to Contractor until: 

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 
electronic CPRs directly to the DIR on no less than every 30 days while 
Work is being performed and within 30 days after the final day of Work 
performed on the Project for any journeyman, apprentice, worker or 
other employee was employed in connection with the Work, or within 
ten (10) days of any request by the District or the DIR to the 
requesting entity, and 

19.2.1.1.1.16.2 Any delay in Contractor and/or its 
Subcontractor(s) providing CPRs in a timely manner may directly delay 
the Contractor’s payment. 

19.2.1.1.2 Applications received after June 20th will not be paid until the 
second week of July and applications received after December 12th will not be 
paid until the first week of January. 

19.2.2 Prerequisites for Progress Payments 

19.2.2.1 First Payment Request:  The following items, if applicable, 
must be completed before the District will accept and/or process the 
Contractor's first payment request: 

19.2.2.1.1 Installation of the Project sign; 

19.2.2.1.2 Installation of field office; 

19.2.2.1.3 Installation of temporary facilities and fencing; 

19.2.2.1.4 Schedule of Values; 

19.2.2.1.5 Contractor’s Construction Schedule; 

19.2.2.1.6 Schedule of unit prices, if applicable; 

19.2.2.1.7 Submittal Schedule; 

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 
payment application; 

19.2.2.1.9 Copies of necessary permits; 

19.2.2.1.10 Copies of authorizations and licenses from governing 
authorities; 
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19.2.2.1.11 Initial progress report; 

19.2.2.1.12 Surveyor qualifications; 

19.2.2.1.13 Written acceptance of District's survey of rough grading, if 
applicable; 

19.2.2.1.14 List of all Subcontractors, with names, license numbers, 
telephone numbers, and Scope of Work; 

19.2.2.1.15 All bonds and insurance endorsements; and 

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job 
site secretary, record documents recorder, and job site superintendent. 

19.2.2.2 Second Payment Request:  The District will not process the second 
payment request until and unless all submittals and Shop Drawings have been 
accepted for review by the Architect. 

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 
criteria set forth herein have not been met shall not constitute a waiver of said 
criteria by District.  Instead, such payment shall be construed as a good faith 
effort by District to resolve differences so Contractor may pay its Subcontractors 
and suppliers.  Contractor agrees that failure to submit such items may constitute 
a breach of contract by Contractor and may subject Contractor to termination. 

19.3 Progress Payments 

19.3.1 District’s Approval of Application for Payment 

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in 
accordance with both of the following: 

19.3.1.1.1 Each Application for Payment shall be reviewed by the District 
as soon as practicable after receipt for the purpose of determining that the 
Application for Payment is a proper Application for Payment. 

19.3.1.1.2 Any Application for Payment determined not to be a proper 
Application for Payment suitable for payment shall be returned to the 
Contractor as soon as practicable, but not later than seven (7) days, after 
receipt.  An Application for Payment returned pursuant to this paragraph shall 
be accompanied by a document setting forth in writing the reasons why the 
Application for Payment is not proper.  The number of days available to the 
District to make a payment without incurring interest pursuant to this section 
shall be reduced by the number of days by which the District exceeds this 
seven-day return requirement. 

19.3.1.1.3 An Application for Payment shall be considered properly 
executed if funds are available for payment of the Application for Payment, 
and payment is not delayed due to an audit inquiry by the financial officer of 
the District. 
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19.3.1.2 The District’s review of the Contractor’s Application for Payment will be 
based on the District’s and the Architect’s observations at the Site and the data 
comprising the Application for Payment that the Work has progressed to the point 
indicated and that, to the best of the District’s and the Architect’s knowledge, 
information, and belief, the quality of the Work is in accordance with the Contract 
Documents.  The foregoing representations are subject to: 

19.3.1.2.1 Observation of the Work for general conformance with the 
Contract Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior 
to completion, and 

19.3.1.2.4 Specific qualifications expressed by the Architect. 

19.3.1.3 District’s approval of the certified Application for Payment shall be 
based on Contractor complying with all requirements for a fully complete and 
valid certified Application for Payment. 

19.3.2 Payments to Contractor 

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 
the Work performed (as verified by Architect and Inspector and certified by 
Contractor) up to the last day of the previous month, less the aggregate of 
previous payments and amount to be withheld.  The value of the Work completed 
shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 
operate to release the Contractor, or any Surety upon any bond, from damages 
arising from such Work, or from the District's right to enforce each and every 
provision of this Contract, and the District shall have the right subsequently to 
correct any error made in any estimate for payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests 
processed or be entitled to have any payment made for Work performed, so long 
as any lawful or proper direction given by the District concerning the Work, or 
any portion thereof, remains incomplete. 

19.3.2.3 If the District fails to make any progress payment within thirty (30) 
days after receipt of an undisputed and properly submitted Application for 
Payment from the Contractor, the District shall pay interest to the Contractor 
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 
Code of Civil Procedure. 

19.3.3 No Waiver 

No payment by District hereunder shall be interpreted so as to imply that District has 
inspected, approved, or accepted any part of the Work.  Notwithstanding any 
payment, the District may enforce each and every provision of this Contract.  The 
District may correct or require correction of any error subsequent to any payment. 
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19.4 Decisions to Withhold Payment 

19.4.1 Reasons to Withhold Payment 

The District may withhold payment in whole, or in part, to the extent reasonably 
necessary to protect the District if, in the District's opinion, the representations to 
the District required herein cannot be made.  The District may withhold payment, in 
whole, or in part, to such extent as may be necessary to protect the District from 
loss because of, but not limited to any of the following: 

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 
written notice to Contractor. 

19.4.1.2 Stop Payment Notices or other liens served upon the District as a 
result of the Contract.  Contractor agrees that the District may withhold up to 
125% of the amount claimed in the Stop Payment Notice to answer the claim and 
to provide for the District’s reasonable cost of any litigation pursuant to the stop 
payment notice. 

19.4.1.3 Written notice to withhold payment from Contractor by payment 
and/or performance bond surety(ies). 

19.4.1.4 Liquidated damages assessed against the Contractor. 

19.4.1.5 The cost of completion of the Contract if there exists a reasonable 
doubt that the Work can be completed for the unpaid balance of the Contract 
Price or by the completion date. 

19.4.1.6 Damage to the District or other contractor(s). 

19.4.1.7 Unsatisfactory prosecution of the Work by the Contractor. 

19.4.1.8 Failure to store and properly secure materials. 

19.4.1.9 Failure of the Contractor to submit, on a timely basis, proper, 
sufficient, and acceptable documentation required by the Contract Documents, 
including, without limitation, a Construction Schedule, Schedule of Submittals, 
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 
and samples, Proposed product lists, executed Change Orders, and/or verified 
reports. 

19.4.1.10 Failure of the Contractor to maintain As-Built Drawings. 

19.4.1.11 Erroneous estimates by the Contractor of the value of the Work 
performed, or other false statements in an Application for Payment. 

19.4.1.12 Unauthorized deviations from the Contract Documents. 

19.4.1.13 Failure of the Contractor to prosecute the Work in a timely manner in 
compliance with the Construction Schedule, established progress schedules, 
and/or completion dates. 
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19.4.1.14 Failure to provide acceptable electronic certified payroll records, as 
required by the Labor Code, by these Contract Documents, or by written request; 
for each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or by each Subcontractor in connection with the Work for the 
period of the Application for Payment or if payroll records are delinquent or 
inadequate. 

19.4.1.15 Failure to properly pay prevailing wages as required in Labor Code 
section 1720 et seq., failure to comply with any other Labor Code requirements, 
and/or failure to comply with labor compliance monitoring and enforcement by 
the DIR. 

19.4.1.16 Allowing an unregistered subcontractor, as described in Labor Code 
section 1725.5, to engage in the performance of any work under this Contract. 

19.4.1.17 Failure to comply with any applicable federal statutes and regulations 
regarding minimum wages, withholding, payrolls and basic records, apprentice 
and trainee employment requirements, equal employment opportunity 
requirements, Copeland Act requirements, Davis-Bacon Act and related 
requirements, Contract Work Hours and Safety Standards Act requirements, if 
applicable. 

19.4.1.18 Failure to properly maintain or clean up the Site. 

19.4.1.19 Failure to timely indemnify, defend, or hold harmless the District. 

19.4.1.20 Any payments due to the District, including but not limited to 
payments for failed tests, utilities changes, or permits. 

19.4.1.21 Failure to pay Subcontractor(s) or supplier(s) as required by law and 
by the Contract Documents. 

19.4.1.22 Failure to pay any royalty, license or similar fees. 

19.4.1.23 Contractor is otherwise in breach, default, or in substantial violation 
of any provision of this Contract. 

19.4.1.24 Failure to perform any implementation and/or monitoring required by 
any SWPPP for the Project and/or the imposition of any penalties or fines 
therefore whether imposed on the District or Contractor. 

19.4.2 Reallocation of Withheld Amounts 

19.4.2.1 District may, in its discretion, apply any withheld amount to pay 
outstanding claims or obligations as defined herein.  In so doing, District shall 
make such payments on behalf of Contractor.  If any payment is so made by 
District, then that amount shall be considered a payment made under Contract 
by District to Contractor and District shall not be liable to Contractor for any 
payment made in good faith.  These payments may be made without prior 
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judicial determination of claim or obligation.  District will render Contractor an 
accounting of funds disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 
with the Contract Documents or fails to perform any provision thereof, District 
may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, 
without prejudice to any other remedy, make good such deficiencies.  The District 
shall adjust the total Contract Price by reducing the amount thereof by the cost of 
making good such deficiencies.  If District deems it inexpedient to correct Work 
that is damaged, defective, or not done in accordance with Contract provisions, 
an equitable reduction in the Contract Price (of at least one hundred fifty percent 
(150%) of the estimated reasonable value of the nonconforming Work) shall be 
made therefor. 

19.4.3 Payment After Cure 

When Contractor removes the grounds for declining approval, payment shall be 
made for amounts withheld because of them.  No interest shall be paid on any 
retainage or amounts withheld due to the failure of the Contractor to perform in 
accordance with the terms and conditions of the Contract Documents. 

19.5 Subcontractor Payments 

19.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions 
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 
to each Subcontractor, out of the amount paid to the Contractor on account of such 
Subcontractor’s portion of the Work, the amount to which said Subcontractor is 
entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar 
manner. 

19.5.2 No Obligation of District for Subcontractor Payment 

The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law. 

19.5.3 Joint Checks 

District shall have the right in its sole discretion, if necessary for the protection of the 
District, to issue joint checks made payable to the Contractor and Subcontractors 
and/or material or equipment suppliers.  The joint check payees shall be responsible 
for the allocation and disbursement of funds included as part of any such joint 
payment.  In no event shall any joint check payment be construed to create any 
contract between the District and a Subcontractor of any tier, or a material or 
equipment supplier, any obligation from the District to such Subcontractor or a 
material or equipment supplier, or rights in such Subcontractor or a material or 
equipment supplier against the District. 
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20. COMPLETION OF THE WORK

20.1 Completion 

20.1.1 District will accept completion of Contract and have the Notice of 
Completion recorded when the entire Work shall have been completed to the 
satisfaction of District. 

20.1.2 The Work may only be accepted as complete by action of the governing 
board of the District. 

20.1.3 District, at its sole option, may accept completion of Contract and have 
the Notice of Completion recorded when the entire Work shall have been completed 
to the satisfaction of District, except for minor corrective items, as distinguished 
from incomplete items.  If Contractor fails to complete all minor corrective items 
within fifteen (15) days after the date of the District’s acceptance of completion, 
District shall withhold from the final payment one hundred fifty percent (150%) of an 
estimate of the amount sufficient to complete the corrective items, as determined by 
District, until the item(s) are completed. 

20.1.4 At the end of the 15-day period, if there are any items remaining to be 
corrected, District may elect to proceed as provided herein related to adjustments to 
Contract Price, and/or District’s right to perform the Work of the Contractor. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

The Contractor shall notify the Architect when Contractor considers the Work 
complete.  Upon notification, Architect will prepare a list of minor items to be 
completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 
shall proceed promptly to complete and correct items on the Punch List.  Failure to 
include an item on Punch List does not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 

20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete 
and ready for use.  Service connections shall be made and existing services 
reconnected. 

20.2.2.2 Record Drawings and Record Specifications 

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work 
(“As-Builts”) and Record Specifications upon completion of the Project and as 
a condition precedent to approval of final payment. 

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected 
prints and employ a competent draftsman to transfer the Record Drawings 
information to the most current version of AutoCAD that is, at that time, 
currently utilized for plan check submission by either the District, the 
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Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.  
When completed, Contractor shall deliver to the District corrected sepias and 
data storage device acceptable to District with AutoCAD file. 

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 
in the Record Drawings and Record Specifications, even if inaccuracies 
become evident at a future date. 

20.2.2.3 Construction Storm Water Permit, if applicable 

Contractor shall submit to District all electronic or hard copy records required by 
the Construction Storm Water Permit, if applicable, within seven (7) days of 
Completion of the Project. 

20.2.2.4 Spare Parts and Maintenance Manuals:   

20.2.2.4.1 Contractor shall provide products, spare parts, maintenance, 
and extra materials in quantities specified in the Specifications and in 
Manufacturer's recommendations. 

20.2.2.4.2 Contractor shall prepare all operation and maintenance 
manuals and date as indicated in the Specifications. 

20.2.2.5 Instruction of District Personnel: 

20.2.2.5.1 Before final inspection, at agreed upon times, Contractor shall 
instruct District's designated personnel in operation, adjustment, and 
maintenance of products, equipment, and systems. 

20.2.2.5.2 For equipment requiring seasonal operation, Contractor shall 
perform instructions for other seasons within six months or by the change of 
season. 

20.2.2.5.3 Contractor shall use operation and maintenance manuals as 
basis for instruction. Contractor shall review contents of manual with 
personnel in detail to explain all aspects of operation and maintenance. 

20.2.2.5.4 Contractor shall prepare and insert additional data in Operation 
and Maintenance Manual when the need for such data becomes apparent 
during instruction. 

20.2.2.5.5 Contractor shall review contents of manual with personnel in 
detail to explain all aspects of operation and maintenance. 

20.2.2.6 Source Programming:  Contractor shall provide all source 
programming for all items in the Project. 

20.2.2.7 Verified Reports:  Contractor shall completely and accurately fill out 
and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 
Regulations. 
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20.3 Final Inspection 

20.3.1 Contractor shall comply with Punch List procedures as provided herein and 
maintain the presence of a Project Superintendent and Project Manager until the 
Punch List is complete to ensure proper and timely completion of the Punch List.  
Under no circumstances shall Contractor demobilize its forces prior to completion of 
the Punch List without District’s prior written approval.  Upon receipt of Contractor’s 
written notice that all of the Punch List items have been fully completed and the 
Work is ready for final inspection and District acceptance, Architect and Project 
Inspector will inspect the Work and shall submit to Contractor and District a final 
inspection report noting the Work, if any, required in order to complete in 
accordance with the Contract Documents.  Absent unusual circumstances, this report 
shall consist of the Punch List items not yet satisfactorily completed. 

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and 
Architect, who shall again inspect such Work.  If the Architect finds the Work 
complete and acceptable under the Contract Documents, the Architect will notify 
Contractor, who shall then jointly submit to the Architect and the District its final 
Application for Payment. 

20.3.3 Final Inspection Requirements 

20.3.3.1 Before calling for final inspection, Contractor shall determine that the 
following have been performed: 

20.3.3.1.1 The Work has been completed. 

20.3.3.1.2 All life safety items are completed and in working order. 

20.3.3.1.3 Mechanical and electrical Work including, without limitation, 
security system, data, and fire alarm, are complete and tested, fixtures are in 
place, connected, and ready for tryout. 

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 
labeled. 

20.3.3.1.5 Replace filters of operating equipment. 

20.3.3.1.6 Painting and special finishes complete. 

20.3.3.1.7 Doors complete with hardware, cleaned of protective film, 
relieved of sticking or binding, and in working order. 

20.3.3.1.8 Tops and bottoms of doors sealed. 

20.3.3.1.9 Floors waxed and polished as specified. 

20.3.3.1.10 Carpeted and soft surfaces vacuumed. 

20.3.3.1.11 Broken glass replaced and interior and exterior glass and all 
surfaces exposed to view cleaned. 
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20.3.3.1.12 Equipment and fixtures cleaned to a sanitary condition. 

20.3.3.1.13 Grounds cleared of Contractor’s equipment, raked clean of 
debris, and remove waste and surplus materials, rubbish, and construction 
facilities from the Site and surrounding areas. 

20.3.3.1.14 Site cleaned, paved areas swept, and clean landscaped surfaces 
raked. 

20.3.3.1.15 Roofs, gutters, down spouts, and drainage systems cleaned of 
debris. 

20.3.3.1.16 Work cleaned, free of stains, scratches, and other foreign 
matter, and damaged and broken material replaced. 

20.3.3.1.17 Temporary labels, tape, stains, and foreign substances 
removed, transparent and glossy surfaces polished, 

20.3.3.1.18 Finished and decorative work shall have marks, dirt, and 
superfluous labels removed. 

20.3.3.1.19 Final cleanup, as provided herein. 

20.4 Costs of Multiple Inspections 

More than two (2) requests of the District to make a final inspection shall be considered 
an additional service of District, Architect, Construction Manager, and/or Project 
Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 
available, withheld from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 

20.5.1 District’s Rights to Occupancy 

The District may occupy or use any completed or partially completed portion of the 
Work at any stage, and such occupancy shall not constitute the District’s Final 
Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 
making of Final Payment, any provision in Contract Documents, nor the use or 
occupancy of the Work, in whole or in part, by District shall constitute acceptance of 
Work not in accordance with the Contract Documents nor relieve the Contractor or 
the Contractor's Performance Bond Surety from liability with respect to any 
warranties or responsibility for faulty or defective Work or materials, equipment and 
workmanship incorporated therein.  In the event that the District occupies or uses 
any completed or partially completed portion of the Work, the Contractor shall 
remain responsible for payments, security, maintenance, heat, utilities, damage to 
the Work, insurance, the period for correction of the Work, and the commencement 
of warranties required by the Contract Documents unless the Contractor requests in 
writing, and the District agrees, to otherwise divide those responsibilities.  Any 
dispute as to responsibilities shall be resolved pursuant to the Claims Process 
provisions herein, with the added provision that during the dispute process, the 
District shall have the right to occupy or use any portion of the Work that it needs or 
desires to use. 
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20.5.2 Inspection Prior to Occupancy or Use 

Immediately prior to partial occupancy or use, the District, the Contractor, and the 
Architect shall jointly inspect the area to be occupied or portion of the Work to be 
used in order to determine and record the condition of the Work. 

20.5.3 No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 
portions of the Work shall not constitute beneficial occupancy or District’s acceptance 
of the Work not complying with the requirements of the Contract Documents. 

21. FINAL PAYMENT AND RETENTION

21.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will 
issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 
and either accept the Work as complete or notify the Architect and the Contractor in 
writing of reasons why the Work is not complete.  Upon District’s acceptance of the Work 
of the Contractor as fully complete by the Governing Board of the District (that, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily 
completed), the District shall record a Notice of Completion with the County Recorder, 
and the Contractor shall, upon receipt of final payment from the District, pay the 
amount due Subcontractors. 

21.2 Prerequisites for Final Payment   

The following conditions must be fulfilled prior to Final Payment: 

21.2.1 A full release of all Stop Payment Notices served in connection with the 
Work shall be submitted by Contractor. 

21.2.2 A duly completed and executed conditional waiver and release upon final 
payment compliant with Civil Code section 8136, from the Contractor and each 
subcontractor of any tier and supplier to be paid from the final payment. 

21.2.3 A duly completed and executed unconditional waiver and release upon 
progress payment compliant with Civil Code section 8134, from the Contractor and 
each subcontractor of any tier and supplier that was paid from the previous progress 
payments. 

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 
RELEASE OF ANY AND ALL CLAIMS” from the Contractor. 

21.2.5 The Contractor shall have made all corrections to the Work that are 
required to remedy any defects therein, to obtain compliance with the Contract 
Documents or any requirements of applicable codes and ordinances, or to fulfill any 
of the orders or directions of District required under the Contract Documents. 

21.2.6 Each Subcontractor shall have delivered to the Contractor all written 
guarantees, warranties, applications, and bonds required by the Contract Documents 
for its portion of the Work. 
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21.2.7 Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without limitation, submission of an 
approved set of complete Record Drawings. 

21.2.8 Architect shall have issued its written approval that final payment can be 
made. 

21.2.9 The Contractor shall have delivered to the District all manuals and 
materials required by the Contract Documents, which must be approved by the 
District. 

21.2.10 The Contractor shall have completed final clean-up as provided herein. 

21.3 Retention 

21.3.1 The retention, less any amounts disputed by the District or that the 
District has the right to withhold pursuant to provisions herein, shall be paid: 

21.3.1.1 After approval by the Architect of the Application and Certificate of 
Payment, 

21.3.1.2 After the satisfaction of the conditions set forth herein, and 

21.3.1.3 After forty-five (45) days after the recording of the Notice of 
Completion by District. 

21.3.2 No interest shall be paid on any retention, or on any amounts withheld 
due to a failure of the Contractor to perform, in accordance with the terms and 
conditions of the Contract Documents, except as provided to the contrary in any 
Escrow Agreement between the District and the Contractor pursuant to Public 
Contract Code section 22300. 

21.4 Substitution of Securities 

The District will permit the substitution of securities in accordance with the provisions of 
Public Contract Code section 22300.   

22. UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in 
compliance with the Contract Documents, it must, if required in writing by the District, the 
Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 
Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s 
expense without change in the Contract Price or Contract Time. 

23. NONCONFORMING WORK AND CORRECTION OF WORK

23.1 Nonconforming Work 

23.1.1 Contractor shall promptly remove from Premises all Work identified by 
District as failing to conform to the Contract Documents whether incorporated or not.  
Contractor shall promptly replace and re-execute its own Work to comply with the 
Contract Documents without additional expense to the District and shall bear the 
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expense of making good all work of other contractors destroyed or damaged by any 
removal or replacement pursuant hereto and/or any delays to the District or other 
Contractors caused thereby. 

23.1.2 If Contractor does not remove Work that District has identified as failing 
to conform to the Contract Documents within a reasonable time, not to exceed 
FORTY-EIGHT (48) hours, District may remove it and may store any material at 
Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 
ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 
any material at auction or at private sale and shall deduct all costs and expenses 
incurred by the District and/or District may withhold those amounts from payment(s) 
to Contractor. 

23.2 Correction of Work 

23.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 
Work rejected by the District, the Architect, or the Project Inspector as failing to 
conform to the requirements of the Contract Documents, whether observed before or 
after Completion and whether or not fabricated, installed, or completed.  The 
Contractor shall bear costs of correcting the rejected Work, including additional 
testing, inspections, and compensation for the Inspector’s or the Architect’s services 
and expenses made necessary thereby. 

23.2.2 One-Year Warranty Corrections 

If, within one (1) year after the date of Completion of the Work or a designated 
portion thereof, or after the date for commencement of warranties established 
hereunder, or by the terms of an applicable special warranty required by the 
Contract Documents, any of the Work is found to be not in accordance with the 
requirements of the Contract Documents, the Contractor shall correct it promptly 
after receipt of written notice from the District to do so.  This period of one (1) year 
shall be extended with respect to portions of the Work first performed after 
Completion by the period of time between Completion and the actual performance of 
the Work.  This obligation hereunder shall survive District’s acceptance of the Work 
under the Contract and termination of the Contract.  The District shall give such 
notice promptly after discovery of the condition. 

23.3 District's Right to Perform Work 

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 
perform any provisions of this contract, the District, after FORTY-EIGHT (48) 
hours’ written notice to the Contractor, may, without prejudice to any other remedy 
it may have, make good such deficiencies and may deduct the cost thereof from the 
payment then or thereafter due the Contractor. 

23.3.2 If it is found at any time, before or after completion of the Work, that 
Contractor has varied from the Drawings and/or Specifications, including, but not 
limited to, variation in material, quality, form, or finish, or in the amount or value of 
the materials and labor used, District may require at its option: 
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23.3.2.1 That all such improper Work be removed, remade or replaced, and all 
work disturbed by these changes be made good by Contractor at no additional 
cost to the District; 

23.3.2.2 That the District deduct from any amount due Contractor the sum of 
money equivalent to the difference in value between the work performed and 
that called for by the Drawings and Specifications; or 

23.3.2.3 That the District exercise any other remedy it may have at law or 
under the Contract Documents, including but not limited to the District hiring its 
own forces or another contractor to replace the Contractor’s nonconforming 
Work, in which case the District shall either issue a deductive Change Order, a 
Construction Change Directive, or invoice the Contractor for the cost of that 
work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 
or District may withhold those amounts from payment(s) to Contractor. 

24. TERMINATION AND SUSPENSION 

24.1 District’s Request for Assurances 

If District at any time reasonably believes Contractor is or may be in default under this 
Contract, District may in its sole discretion notify Contractor of this fact and request 
written assurances from Contractor of performance of Work and a written plan from 
Contractor to remedy any potential default under the terms this Contract that the 
District may advise Contractor of in writing. Contractor shall, within ten (10) calendar 
days of District’s request, deliver a written cure plan that meets the District’s 
requirements in its request for assurances. Contractor’s failure to provide such written 
assurances of performance and the required written plan, within ten (10) calendar days 
of request, will constitute a material breach of this Contract sufficient to justify 
termination for cause. 

24.2 District's Right to Terminate Contractor for Cause 

24.2.1 Grounds for Termination:  The District, in its sole discretion, may 
terminate the Contract and/or terminate the Contractor’s right to perform the work 
of the Contract based upon any of the following: 

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part 
thereof with sufficient diligence as will ensure its completion within the time 
specified or any extension thereof, or 

24.2.1.2 Contractor fails to complete said Work within the time specified or any 
extension thereof, or 

24.2.1.3 Contractor persistently fails or refuses to perform Work or provide 
material of sufficient quality as to be in compliance with Contract Documents; or 

24.2.1.4 Contractor persistently refuses, or repeatedly fails, except in cases for 
which extension of time is provided, to supply enough properly skilled workers or 
proper materials to complete the Work in the time specified; or 

24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for 
material, or for labor; or 
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24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions 
of District; or 

24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that 
is sufficient to prosecute the Work or that can work in harmony with all other 
elements of labor employed or to be employed on the Work; or 

24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 
or in substantial violation of any provision of this Contract, including but not 
limited to a lapse in licensing or registration.  

24.2.2 Notification of Termination 

24.2.2.1 Upon the occurrence at District's sole determination of any of the 
above conditions, District may, without prejudice to any other right or remedy, 
serve written notice upon Contractor and its Surety of District's termination of 
this Contract and/or the Contractor’s right to perform the work of the Contract.  
This notice will contain the reasons for termination.  Unless, within three (3) days 
after the service of the notice, any and all condition(s) shall cease, and any and 
all violation(s) shall cease, or arrangement satisfactory to District for the 
correction of the condition(s) and/or violation(s) be made, this Contract and/or 
the Contractor’s right to perform the Work of the Contract shall cease and 
terminate.  Upon termination, Contractor shall not be entitled to receive any 
further payment until the entire Work is finished. 

24.2.2.2 Upon termination, District may immediately serve written notice of 
tender upon Surety whereby Surety shall have the right to take over and perform 
this Contract only if Surety: 

24.2.2.2.1 Within three (3) days after service upon it of the notice of 
tender, gives District written notice of Surety’s intention to take over and 
perform this Contract; and 

24.2.2.2.2 Commences performance of this Contract within three (3) days 
from date of serving of its notice to District. 

24.2.2.3 Surety shall not utilize Contractor in completing the Project if the 
District notifies Surety of the District’s objection to Contractor’s further 
participation in the completion of the Project.  Surety expressly agrees that any 
contractor which Surety proposes to fulfill Surety’s obligations is subject to 
District’s approval.  District’s approval shall not be unreasonably withheld, 
conditioned or delayed. 

24.2.2.4 If Surety fails to notify District or begin performance as indicated 
herein, District may take over the Work and execute the Work to completion by 
any method it may deem advisable at the expense of Contractor and/or its 
Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 
or other damages the District incurs thereby.  Time is of the essence in this 
Contract.  If the District takes over the Work as herein provided, District may, 
without liability for so doing, take possession of and utilize in completing the 
Work such materials, appliances, plan, and other property belonging to 
Contractor as may be on the Site of the Work, in bonded storage, or previously 
paid for.  
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24.2.2.5 In the alternative, the District shall have the right (but shall have no 
obligation) to assume and/or assign to a general contractor or construction 
manager or other third party who is qualified and has sufficient resources to 
complete the Work, the rights of the Contractor under its subcontracts with any 
or all Subcontractors.  In the event of an assumption or assignment by the 
District, no Subcontractor shall have any claim against the District or third party 
for Work performed by Subcontractor or other matters arising prior to 
termination of the Contract and/or the Contractor’s right to perform the work of 
the Contract.  The District or any third party, as the case may be, shall be liable 
only for obligations to the Subcontractor arising after assumption or assignment.  
Should the District so elect, the Contractor shall execute and deliver all 
documents and take all steps, including the legal assignment of its contractual 
rights, as the District may require, for the purpose of fully vesting in the District 
the rights and benefits of its Subcontractor under Subcontracts or other 
obligations or commitments.  All payments due the Contractor hereunder shall be 
subject to a right of offset by the District for expenses and damages suffered by 
the District as a result of any default, acts, or omissions of the Contractor.  
Contractor must include this assignment provision in all of its contracts with its 
Subcontractors. 

24.2.3 In the event of a termination for cause, if the expense to the District to 
finish the Work exceeds the unpaid Contract Price, Contractor and Surety shall pay 
difference to District within twenty-one (21) days of District's request. 

24.2.4 In the event a termination for cause is later determined to have been 
made wrongfully or without cause, then the termination shall be treated as a 
termination for convenience, effective as of the same date as the purported 
termination for cause, and the Contractor shall have no greater rights than it would 
have had following a termination for convenience.  Any Contractor claim arising out 
of a termination for cause shall be made in accord with Article 12 herein.  No other 
loss, cost, damage, expense or liability may be claimed, requested or recovered by 
the Contractor. 

24.3 Termination of Contractor for Convenience 

24.3.1 District in its sole discretion may terminate the Contract in whole or in 
part upon three (3) days’ written notice to the Contractor. 

24.3.2 Upon notice, Contractor shall: 

24.3.2.1 Cease operations as directed by the District in the notice; 

24.3.2.2 Take necessary actions for the protection and preservation of the Work 
as soon as possible; and 

24.3.2.3 Terminate all existing subcontracts and purchase orders and enter into 
no further subcontracts and purchase orders. 

24.3.3 Within 30 days of the notice, Contractor submit to the District a payment 
application for the actual cost for labor, materials, and services performed, including 
all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs, that 
is unpaid.  Contractor shall have no claims against the District except for the actual 
cost for labor, materials, and services performed that adequately documented 
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through timesheets, invoices, receipts, or otherwise.  District shall pay all undisputed 
invoice(s) for work performed until the notice of termination. 

24.3.4 If Contractor objects to the termination for convenience, including 
disagreement on the actual cost due Contractor, the District retains the right to all 
the options available to the District under a termination for cause.   

24.4 Effect of Termination 

24.4.1 Contractor shall, only if ordered to do so by the District, immediately 
remove from the Site all or any materials and personal property belonging to 
Contractor that have not been incorporated in the construction of the Work, or which 
are not in place in the Work.  The District retains the right, but not the obligation, to 
keep and use any materials and personal property belonging to Contractor that have 
not been incorporated in the construction of the Work, or which are not in place in 
the Work.  The Contractor and its Surety shall be liable upon the Performance Bond 
for all damages caused to the District by reason of the Contractor’s failure to 
complete the Contract. 

24.4.2 In the event that the District shall perform any portion of, or the whole of 
the Work, pursuant to the provisions of the General Conditions, the District shall not 
be liable nor account to the Contractor in any way for the time within which, or the 
manner in which, the Work is performed by the District or for any changes the 
District may make in the Work or for the money expended by the District in 
satisfying claims and/or suits and/or other obligations in connection with the Work. 

24.4.3 In the event that the Contract is terminated for any reason, no allowances 
or compensation will be granted for the loss of any anticipated profit by the 
Contractor or any impact or impairment of Contractor’s bonding capacity. 

24.4.4 The foregoing provisions are in addition to and not in limitation of any 
other rights or remedies available to District. 

24.5 Emergency Termination of Public Contracts Act of 1949 

24.5.1 This Contract is subject to termination as provided by sections 4410 and 
4411 of the Government Code of the State of California, being a portion of the 
Emergency Termination of Public Contracts Act of 1949. 

24.5.1.1 Section 4410 of the Government Code states: 

In the event a national emergency occurs, and public work, being performed by 
contract, is stopped, directly or indirectly, because of the freezing or diversion of 
materials, equipment or labor, as the result of an order or a proclamation of the 
President of the United States, or of an order of any federal authority, and the 
circumstances or conditions are such that it is impracticable within a reasonable 
time to proceed with a substantial portion of the work, then the public agency 
and the contractor may, by written agreement, terminate said contract. 

24.5.1.2 Section 4411 of the Government Code states: 

Such an agreement shall include the terms and conditions of the termination of 
the contract and provision for the payment of compensation or money, if any, 
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which either party shall pay to the other or any other person, under the facts and 
circumstances in the case. 

24.5.2 Compensation to the Contractor shall be determined at the sole discretion 
of District on the basis of the reasonable value of the Work done, including 
preparatory work.  As an exception to the foregoing and at the District's discretion, 
in the case of any fully completed separate item or portion of the Work for which 
there is a separate previously submitted unit price or item on the accepted schedule 
of values, that price shall control.  The District, at its sole discretion, may adopt the 
Contract Price as the reasonable value of the work done or any portion thereof. 

24.6 Suspension of Work 

24.6.1 District in its sole discretion may suspend, delay or interrupt the Work in 
whole or in part for such period of time as the District may determine upon three (3) 
days written notice to the Contractor. 

24.6.1.1 An adjustment may be made for changes in the cost of performance of 
the Work caused by any such suspension, delay or interruption.  No adjustment 
shall be made to the extent: 

24.6.1.1.1 That performance is, was or would have been so suspended, 
delayed or interrupted by another cause for which Contractor is responsible; 
or 

24.6.1.1.2 That an equitable adjustment is made or denied under another 
provision of the Contract; or 

24.6.1.1.3 That the suspension of Work was the direct or indirect result of 
Contractor’s failure to perform any of its obligations hereunder. 

24.6.1.2 Any adjustments in cost of performance may have a fixed or 
percentage fee as provided in the section on Format for Proposed Change Order 
herein.  This amount shall be full compensation for all Contractor’s and its 
Subcontractor(s)’ changes in the cost of performance of the Contract caused by 
any such suspension, delay or interruption. 

25. CLAIMS PROCESS

25.1 Obligation to File Claims for Disputes 

25.1.1 Should Contractor otherwise seek extra time or compensation for any 
reason whatsoever, then Contractor shall first follow procedures set forth in the 
Contract Documents including, without limitation, Articles 15, 16 and 17, all of which 
are conditions precedent to submitting a Claim pursuant to Article 25.   A Notice of 
Delay or Proposed Change Order are less formal procedures that proceed the formal 
claim and do not constitute a Claim.  A Claim also does not include correspondence, 
RFIs, vouchers, invoices, progress payment applications, or other routine or 
authorized form of requests for progress payments in compliance with the Contract.  
If a dispute remains, then Contractor shall give written notice to District that 
expressly invokes this Article 25 within the time limits set forth herein.   
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25.1.2 Contractor’s sole and exclusive remedy for a Dispute is to file a written 
claim setting forth Contractor’s position as required herein within the time limits set 
forth herein. 

25.2 Duty to Perform during Claim Process 

Contractor and its subcontractors shall continue to perform its Work under the Contract 
including the disputed work and shall not cause a delay of the Work during any dispute, 
claim, negotiation, mediation, or arbitration proceeding, except by written agreement by 
the District.   

25.3 Definition of Claim 

25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a 
separate demand by the Contractor sent by registered mail or certified mail with 
return receipt requested, for one or more of the following: 

25.3.1.1 A time extension, including without limitation, for relief of damages or 
penalties for delay assessed by the District under the Contract; 

25.3.1.2 Payment by the District of money or damages arising from work done 
by, or on behalf of, the Contractor pursuant to the Contract and payment of 
which is not otherwise expressly provided for or to which Contractor is not 
otherwise entitled to; or 

25.3.1.3 An amount of payment disputed by the District. 

25.4 Claims Presentation 

25.4.1 Form and Contents of Claim 

25.4.1.1 If Contractor intends to submit a Claim for an increase in the Contract 
Price and/or Contract Time for any reason including, without limitation, the acts 
of District or its agents, Contractor shall, within thirty (30) days after the event 
giving rise to the Claim, give notice of the Claim (“Notice of Potential Claim”) in 
writing specifically identifying Contractor is invoking this Article 25 Claims 
Presentation.  The Notice of Potential Claim shall provide Contractor’s preliminary 
request for an adjustment to the Contract Price and/or Contract Time, with a 
description of the grounds therefore. 

25.4.1.2 Within thirty (30) days after serving the written Notice of Potential 
Claim, Contractor shall provide a Claim including an itemized statement of the 
details and amounts of its Claim for any increase in the Contract Price of Contract 
Time as provided below, including a Time Impact Analysis and any and all other 
documentation substantiating Contractor’s claimed damages: 

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes 
giving rise to the dispute, and shall show, in detail, the cause and effect of 
same; 

25.4.1.2.2 Citation to provisions in the Contract Documents, statute 
sections, and/or case law entitling Contractor to an increase in the Contract 
Price or Contract Time; 
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25.4.1.2.3 The pertinent dates and/or durations and actual and/or 
anticipated effects on the Contract Price, Contract Schedule milestones and/or 
Contract Time adjustments;  

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual 
time impact on the critical path; and 

25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if 
applicable, for all cost impacts priced like a change order according to Article 
17 and must be updated monthly as to cost and entitlement if a continuing 
claim.    

25.4.1.3 The Claim shall include the following certification by the Contractor: 

25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury 
that the attached dispute is made in good faith; that the supporting data is 
accurate and complete to the best of my knowledge and belief; that the 
amount requested accurately reflects the adjustment for which Contractor 
believes the District is liable; and that I am duly authorized to certify the 
dispute on behalf of the Contractor. 

25.4.1.3.2 Furthermore, Contractor understands that the value of the 
attached dispute expressly includes any and all of the Contractor’s costs and 
expenses, direct and indirect, resulting from the Work performed on the 
Project, additional time required on the Project and/or resulting from delay to 
the Project including, without limitation, cumulative impacts.  Contractor may 
not separately recover for overhead or other indirect costs.  Any costs, 
expenses, damages, or time extensions not included are deemed waived. 

25.4.2 Contractor shall bear all costs incurred in the preparation and submission 
of a Claim. 

25.4.3 Failure to timely submit a Claim and the requisite supporting 
documentation shall constitute a waiver of Contractor’s claim(s) against the District 
and Contractor’s Claim(s) for compensation or an extension of time shall be deemed 
waived, released, and discharged as to any entitlement for adjustment to Contract 
Price and/or Contract Time.   

25.5 Claim Resolution pursuant to Public Contract Code section 9204 

Contractor may request to waive the claims procedure under Public Contract Code 
section 9204 and proceed directly to the commencement of a civil action or binding 
arbitration.  If Contractor chooses to proceed, Contractor shall comply with the 
following steps: 

25.5.1 STEP 1: 

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return receipt 
requested, including the documents necessary to substantiate it, the District shall 
conduct a reasonable review of the Claim and, within a period not to exceed 
forty-five (45) days, shall provide the Contractor a written statement identifying 
what portion of the Claim is disputed and what portion is undisputed.  Upon 
receipt of a Claim, the District and Contractor may, by mutual agreement, extend 
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the time period to provide a written statement. If the District needs approval 
from its governing body to provide the Contractor a written statement identifying 
the disputed portion and the undisputed portion of the Claim, and the governing 
body does not meet within the forty-five (45) days or within the mutually agreed 
to extension of time following receipt of Claim sent by registered mail or certified 
mail, return receipt requested, the District shall have up to three (3) days 
following the next duly publicly noticed meeting of the governing body after the 
45-day period, or extension, expires to provide Contractor a written statement
identifying the disputed portion and the undisputed portion.

25.5.1.1.1 Any payment due on an undisputed portion of the Claim shall 
be processed and made within sixty (60) days after the District issues its 
written statement. Amounts not paid in a timely manner as required by this 
section shall bear interest at seven percent (7%) per annum. 

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 
writing, mediation and proceed directly to the commencement of a civil action or 
binding arbitration, as applicable.  In this instance, District and Contractor must 
comply with the sections below regarding Public Contract Code section 20104, et 
seq. and Government Code Claim Act Claims. 

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet 
the time requirements of this section, this shall result in the Claim being deemed 
rejected in its entirety.  A Claim that is denied by reason of the District’s failure 
to have responded to a Claim, or its failure to otherwise meet the time 
requirements of this section, shall not constitute an adverse finding with regard 
to the merits of the Claim or the responsibility or qualifications of Contractor. 

25.5.2 STEP 2: 

25.5.2.1 If Contractor disputes the District’s written response, or if the District 
fails to respond to a Claim within the time prescribed, Contractor may demand in 
writing an informal conference to meet and confer for settlement of the issues in 
dispute.  Upon receipt of a demand in writing sent by registered mail or certified 
mail, return receipt requested, the District shall schedule a meet and confer 
conference within thirty (30) days for settlement of the dispute.  Within ten (10) 
business days following the conclusion of the meet and confer conference, if the 
Claim or any portion of the Claim remains in dispute, the District shall provide the 
Contractor a written statement identifying the portion of the Claim that remains 
in dispute and the portion that is undisputed. 

25.5.2.1.1.1 Any payment due on an undisputed portion of the Claim 
shall be processed and made within sixty (60) days after the District 
issues its written statement.  Amounts not paid in a timely manner as 
required by this section shall bear interest at seven percent (7%) per 
annum. 

25.5.3 STEP 3: 

25.5.3.1 Any disputed portion of the Claim, as identified by Contractor in 
writing, shall be submitted to nonbinding mediation, with the District and 
Contractor sharing the associated costs equally. The District and Contractor shall 
mutually agree to a mediator within ten (10) business days after the disputed 
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portion of the Claim has been identified in writing. If the parties cannot agree 
upon a mediator, each party shall select a mediator and those mediators shall 
select a qualified neutral third party to mediate with regard to the disputed 
portion of the Claim. Each party shall bear the fees and costs charged by its 
respective mediator in connection with the selection of the neutral mediator. If 
mediation is unsuccessful, the parts of the Claim remaining in dispute shall be 
subject to applicable procedures outside this section. 

25.5.3.1.1 For purposes of this section, mediation includes any nonbinding 
process, including, but not limited to, neutral evaluation or a dispute review 
board, in which an independent third party or board assists the parties in 
dispute resolution through negotiation or by issuance of an evaluation. Any 
mediation utilized shall conform to the timeframes in this section. 

25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing, 
the mediation conducted pursuant to this section shall excuse any further 
obligation under Public Contract Code section 20104.4 to mediate after litigation 
has been commenced. 

25.5.4 STEP 4: 

25.5.4.1 If mediation under this section does not resolve the parties’ dispute, 
the District may, but does not require arbitration of disputes under private 
arbitration or the Public Works Contract Arbitration Program. 

25.6 Subcontractor Pass-Through Claims 

25.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to 
assert a claim against a District because privity of contract does not exist, the 
contractor may present to the District a Claim on behalf of a subcontractor or lower 
tier subcontractor.  A subcontractor may request in writing, either on his or her own 
behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 
work which was performed by the subcontractor or by a lower tier subcontractor on 
behalf of the subcontractor. The subcontractor requesting that the Claim be 
presented to the District shall furnish reasonable documentation to support the 
Claim. 

25.6.2 Within forty-five (45) days of receipt of this written request from a 
subcontractor, Contractor shall notify the subcontractor in writing as to whether the 
Contractor presented the Claim to the District and, if Contractor did not present the 
Claim, provide the subcontractor with a statement of the reasons for not having done 
so. 

25.6.3 The Contractor shall bind all its Subcontractors to the provisions of this 
section and will hold the District harmless against Claims by Subcontractors. 

25.7 Government Code Claim Act Claim 

25.7.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of 
all applicable Claim Resolution requirements the Contractor shall comply with all 
claims presentation requirements as provided in Chapter 1 (commencing with section 
900) and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1
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of Government Code as a condition precedent to the Contractor’s right to bring a civil 
action against the District.   

25.7.2 Contractor shall bear all costs incurred in the preparation, submission and 
administration of a Claim.  Any claims presented in accordance with the Government 
Code must affirmatively indicate Contractor’s prior compliance with the claims 
procedure herein of the claims asserted. 

25.7.3 For purposes of those provisions, the running of the time within which a 
claim pursuant to Public Contract Code section 20104.2 only must be presented to 
the District shall be tolled from the time the claimant submits his or her written claim 
until the time that claim is denied as a result of the meet and confer process, 
including any period of time utilized by the meet and confer process.   

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et seq. 

25.8.1 In the event of a disagreement between the parties as to performance of 
the Work, the interpretation of this Contract, or payment or nonpayment for Work 
performed or not performed, the parties shall attempt to resolve all claims of three 
hundred seventy-five thousand dollars ($375,000) or less which arise between 
Contractor and District by those procedures set forth in Public Contract Code section 
20104, et seq., to the extent applicable.  

25.8.1.1 Contractor shall file with the District any written Claim, including the 
documents necessary to substantiate it, upon the application for final payment. 

25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District 
shall respond in writing within forty-five (45) days of receipt of the Claim or may 
request in writing within thirty (30) days of receipt of the Claim any additional 
documentation supporting the Claim or relating to defenses or claims the District 
may have against the Contractor. 

25.8.1.2.1 If additional information is required, it shall be requested and 
provided by mutual agreement of the parties. 

25.8.1.2.2 District's written response to the documented Claim shall be 
submitted to the Contractor within fifteen (15) days after receipt of the 
further documentation or within a period of time no greater than that taken 
by the Contractor to produce the additional information, whichever is greater. 

25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or 
equal to three hundred seventy-five thousand dollars ($375,000), the District 
shall respond in writing to all written Claims within sixty (60) days of receipt of 
the claim, or may request, in writing, within thirty (30) days of receipt of the 
Claim any additional documentation supporting the Claim or relating to defenses 
or claims the District may have against the Contractor. 

25.8.1.3.1 If additional information is required, it shall be requested and 
provided upon mutual agreement of the District and the Contractor. 

25.8.1.3.2 The District's written response to the Claim, as further 
documented, shall be submitted to the Contractor within thirty (30) days after 
receipt of the further documentation, or within a period of time no greater 
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than that taken by the Contractor to produce the additional information or 
requested documentation, whichever is greater. 

25.8.1.4 If Contractor disputes the District’s written response, or the District 
fails to respond within the time prescribed, Contractor may so notify the District, 
in writing, either within fifteen (15) days of receipt of the District's response or 
within fifteen (15) days of the District's failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet and confer 
for settlement of the issues in dispute.  Upon a demand, the District shall 
schedule a meet and confer conference within thirty (30) days for settlement of 
the dispute. 

25.8.1.5 Following the meet and confer conference, if the Claim or any portion 
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 
provisions the running of the time within which a claim must be filed shall be 
tolled from the time the Contractor submits its written Claim until the time the 
Claim is denied, including any period of time utilized by the meet and confer 
process. 

25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section, 
within sixty (60) days, but no earlier than thirty (30) days, following the filing of 
responsive pleadings, the court shall submit the matter to nonbinding mediation 
unless waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within fifteen (15) days by both parties of a 
disinterested third person as mediator, shall be commenced within thirty (30) 
days of the submittal, and shall be concluded within fifteen (15) days from the 
commencement of the mediation unless a time requirement is extended upon a 
good cause showing to the court or by stipulation of both parties.  If the parties 
fail to select a mediator within the 15-day period, any party may petition the 
court to appoint the mediator. 

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the 
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 
of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing with 
Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) 
shall apply to any proceeding brought under this subdivision consistent with the 
rules pertaining to judicial arbitration. 

25.8.1.8 The District shall not fail to pay money as to any portion of a Claim 
which is undisputed except as otherwise provided in the Contract Documents.  In 
any suit filed pursuant to this section, the District shall pay interest due at the 
legal rate on any arbitration award or judgment.  Interest shall begin to accrue 
on the date the suit is filed in a court of law. 

25.8.2 Contractor shall bind its Subcontractors to the provisions of this Article 
and will hold the District harmless against disputes by Subcontractors. 
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25.9 Claim Procedure Compliance 

25.9.1 Failure to submit and administer claims as required in Article 25 shall 
waive Contractor’s right to claim on any specific issues not included in a timely 
submitted claim. Claim(s) not raised in a timely protest and timely claim submitted 
under this Article 25 may not be asserted in any subsequent litigation, Government 
Code Claim, or legal action. 

25.9.2 District shall not be deemed to waive any provision under this Article 25, if 
at District’s sole discretion, a claim is administered in a manner not in accord with 
this Article 25.  Waivers or modifications of this Article 25 may only be made by a 
signed change order approved as to form by legal counsel for both District and 
Contractor; oral or implied modifications shall be ineffective. 

25.10 Claim Resolution Non-Applicability 

25.10.1 The procedures for dispute and claim resolutions set forth in this Article 
shall not apply to the following: 

25.10.1.1 Personal injury, wrongful death or property damage claims; 

25.10.1.2 Latent defect or breach of warranty or guarantee to repair; 

25.10.1.3 Stop payment notices; 

25.10.1.4 District’s rights set forth in the Article on Suspension and Termination; 

25.10.1.5 Disputes arising out of labor compliance enforcement by the 
Department of Industrial Relations; or 

25.10.1.6 District rights and obligations as a public entity set forth in applicable 
statutes; provided, however, that penalties imposed against a public entity by 
statutes, including, but not limited to, Public Contract Code sections 20104.50 
and 7107, shall be subject to the Claim Resolution requirements provided in this 
Article. 

25.11 Attorney’s Fees 

25.11.1 Should litigation be necessary to enforce any terms or provisions of this 
Agreement, then each party shall bear its own litigation and collection expenses, 
witness fees, court costs, and attorney’s fees. 

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS

26.1 Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department of 
Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 
it shall perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California 
Code of Regulations, including, without limitation, the requirement that the Contractor 
and all Subcontractors shall timely furnish complete and accurate electronic certified 
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payroll records directly to the DIR.  The District may not issue payment if this 
requirement is not met. 

26.2 Wage Rates, Travel, and Subsistence 

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), 
Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per 
diem wages and the general prevailing rate for holiday and overtime work in the 
locality in which this public work is to be performed for each craft, classification, or 
type of worker needed to execute this Contract are on file at the District’s principal 
office and copies will be made available to any interested party on request or 
available online at http://www.dir.ca.gov/.  Contractor shall obtain and post a copy 
of these wage rates at the job site. 

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at 
the general prevailing rate of per diem wages for holiday and overtime work on file 
with the Director of the Department of Industrial Relations, unless otherwise 
specified.  The holidays upon which those rates shall be paid need not be specified by 
the District but shall be all holidays recognized in the applicable collective bargaining 
agreement.  If the prevailing rate is not based on a collectively bargained rate, the 
holidays upon which the prevailing rate shall be paid shall be as provided in Section 
6700 of the Government Code. 

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in 
Work on the Project the general prevailing rate of per diem wages determined by the 
Director of the Department of Industrial Relations, regardless of any contractual 
relationship which may be alleged to exist between Contractor or any Subcontractor 
and such workers. 

26.2.4 If during the period this bid is required to remain open, the Director of the 
Department of Industrial Relations determines that there has been a change in any 
prevailing rate of per diem wages in the locality in which the Work under the 
Contract is to be performed, such change shall not alter the wage rates in the Notice 
to Bidders or the Contract subsequently awarded. 

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 
District, forfeit the statutory amount up to two hundred dollars ($200) for each 
calendar day, or portion thereof, for each worker paid less than the prevailing rates, 
determined by the District and/or the Director, for the work or craft in which that 
worker is employed for any public work done under Contract by Contractor or by any 
Subcontractor under it.  The difference between such prevailing wage rates and the 
amount paid to each worker for each calendar day or portion thereof for which each 
worker was paid less than the prevailing wage rate shall be paid to each worker by 
Contractor. 

26.2.6 Any worker employed to perform Work on the Project, which Work is not 
covered by any classification listed in the general prevailing wage rate of per diem 
wages determined by the Director, shall be paid not less than the minimum rate of 
wages specified therein for the classification which most nearly corresponds to Work 
to be performed by him, and such minimum wage rate shall be retroactive to time of 
initial employment of such person in such classification. 
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26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to 
include employer payments for health and welfare, pension, vacation, travel time, 
subsistence pay, and apprenticeship or other training programs authorized by Labor 
Code section 3093, and similar purposes. 

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of 
Project, a schedule showing all determined minimum wage rates and all authorized 
deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 
any tier on the Site, and the required Equal Employment Opportunity poster(s). 

26.3 Hours of Work 

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s 
work.  The time of service of any worker employed at any time by Contractor or by 
any Subcontractor on any subcontract under this Contract upon the Work or upon 
any part of the Work contemplated by this Contract shall be limited and restricted by 
Contractor to eight (8) hours per day, and forty (40) hours during any one week, 
except as hereinafter provided.  Notwithstanding the provisions hereinabove set 
forth, Work performed by employees of Contractor in excess of eight (8) hours per 
day and forty (40) hours during any one week, shall be permitted upon this public 
work upon compensation for all hours worked in excess of eight (8) hours per day at 
not less than one and one-half times the basic rate of pay. 

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an 
accurate record showing the name of and actual hours worked each calendar day 
and each calendar week by each worker employed by Contractor in connection with 
the Work or any part of the Work contemplated by this Contract.  The record shall be 
kept open at all reasonable hours to the inspection of District and to the Division of 
Labor Standards Enforcement of the DIR. 

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by 
Contractor or by any Subcontractor for each calendar day during which such worker 
is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of the provisions of article 
3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code. 

26.3.4 Any Work necessary to be performed after regular working hours, or on 
Sundays or other holidays shall be performed without additional expense to the 
District. 

26.4 Payroll Records 

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing 
any portion of the Work under this Contract to upload, an accurate and complete 
certified payroll record (“CPR”) electronically using DIR’s eCPR System by uploading 
the CPRs by electronic XML file or entering each record manually using the DIR’s 
iform (or current form) online on no less than every thirty (30) days while Work is 
being performed and within thirty (30) days after the final day of Work performed on 
the Project and within ten (10) days of any request by the District or Labor 
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Commissioner at http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html 
or current application and URL, showing the name, address, social security number, 
work classification, straight-time, and overtime hours worked each day and week, 
and the actual per diem wages paid to each journeyman, apprentice, worker, or 
other employee employed by the Contractor and/or each Subcontractor in connection 
with the Work. 

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on 
a weekly basis or to the requesting party, whether the District or DIR, within ten 
(10) days after receipt of each written request.  The CPRs from the Contractor
and each Subcontractor for each week shall be provided on or before Wednesday
of the week following the week covered by the CPRs.  District may not make any
payment to Contractor until:

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable 
to the DIR; and 

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 
CPRs to the DIR in a timely manner may directly delay Contractor’s payment. 

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the 
principal office of Contractor on the following basis: 

26.4.2.1 A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized representative on 
request. 

26.4.2.2 CPRs shall be made available for inspection or furnished upon request 
to a representative of District, Division of Labor Standards Enforcement, Division 
of Apprenticeship Standards, and/or the DIR. 

26.4.2.3 CPRs shall be made available upon request by the public for inspection 
or copies thereof made; provided, however, that a request by the public shall be 
made through the District, Division of Apprenticeship Standards, or the Division 
of Labor Standards Enforcement.  If the requested CPRs have not been provided 
pursuant to the provisions herein, the requesting party shall, prior to being 
provided the records, reimburse the costs of preparation by Contractor, 
Subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of Contractor. 

26.4.3 Any copy of records made available for inspection as copies and furnished 
upon request to the public or any public agency by District, Division of 
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual’s 
name, address, and social security number.  The name and address of Contractor 
awarded Contract or performing Contract shall not be marked or obliterated. 

26.4.4 Contractor shall inform District of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 
working days, provide a notice of change of location and address. 

26.4.5 In the event of noncompliance with the requirements of this section, 
Contractor shall have ten (10) days in which to comply subsequent to receipt of 
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written notice specifying in what respects Contractor must comply with this section.  
Should noncompliance still be evident after the ten (10) day period, Contractor shall, 
as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 
day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 
the request of the Labor Commissioner, these penalties shall be withheld from 
progress payments then due. 

26.4.6 [RESERVED] 

26.5 [RESERVED] 

26.6 Apprentices 

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 
amount greater than, or a number of working days greater than that specified in 
Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 
Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 
compliance with this Article and with Labor Code section 1777.5 for all 
apprenticeship occupations. 

26.6.2 Apprentices of any crafts or trades may be employed and, when required 
by Labor Code section 1777.5, shall be employed provided they are properly 
registered in full compliance with the provisions of the Labor Code. 

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices 
under the regulations of the craft or trade at which he/she/they is employed, and 
shall be employed only at the work of the craft or trade to which he/she/they is 
registered. 

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 
to be employed.  The employment and training of each apprentice shall be in 
accordance with the provisions of the apprenticeship standards and apprentice 
agreements under which he/she/they is training. 

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractors employing workers 
in any apprenticeable craft or trade in performing any Work under this Contract shall 
apply to the applicable joint apprenticeship committee for a certificate approving the 
Contractor or Subcontractor under the applicable apprenticeship standards and fixing 
the ratio of apprentices to journeymen employed in performing the Work. 

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractor may be required to 
make contributions to the apprenticeship program. 

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code 
section 1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall: 

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 
from the date of such determination; 
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26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 
section 1777.7.  Interpretation and enforcement of these provisions shall be in 
accordance with the rules and procedures of the California Apprenticeship Council 
and under the authority of the Chief of the Division of Apprenticeship Standards. 

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 
1777.6, which section forbids certain discriminatory practices in the employment of 
apprentices. 

26.6.9 Contractor shall become fully acquainted with the law regarding 
apprentices prior to commencement of the Work.  Special attention is directed to 
sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 
of Regulations, section 200 et seq.  Questions may be directed to the State Division 
of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, 
California 94102. 

26.7 Non-Discrimination 

26.7.1 Contractor herein agrees to comply with the provisions of the California 
Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the 
California Government Code, commencing at section 12900; the Federal Civil Rights 
Act of 1964, as set forth in Public Law 88-352, and all amendments thereto; 
Executive Order 11246; and all administrative rules and regulations found to be 
applicable to Contractor and Subcontractor.  

26.7.2 Special requirements for Federally Assisted Construction Contracts:  
During the performance of this Contract, Contractor agrees to incorporate in all 
subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 
Volume 33 No. 104 of the Federal Register dated May 28, 1968. 

26.8 Labor First Aid 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 
U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 
(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.). 

27. [RESERVED]

28. MISCELLANEOUS

28.1 Assignment of Antitrust Actions 

28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or 
materials pursuant to a public works contract, the Contractor or subcontractor offers 
and agrees to assign to the awarding body all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from purchases of goods, 
which assignment shall be made and become effective at the time the awarding body 
tenders final payment to the Contractor, without further acknowledgment by the 
parties. 
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28.1.2 Section 4552 of the Government Code states: 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 
the bid is accepted, it will assign to the purchasing body all rights, title, and interest 
in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, materials, or services by the bidder for sale to the purchasing 
body pursuant to the bid.  Such assignment shall be made and become effective at 
the time the purchasing body tenders final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states: 

If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, 
the assignor shall be entitled to receive reimbursement for actual legal costs incurred 
and may, upon demand, recover from the public body any portion of the recovery, 
including treble damages, attributable to overcharges that were paid by the assignor 
but were not paid by the public body as part of the bid price, less the expenses 
incurred in obtaining that portion of the recovery. 

28.1.4 Section 4554 of the Government Code states: 

Upon demand in writing by the assignor, the assignee shall, within one year from 
such demand, reassign the cause of action assigned under this part if the assignor 
has been or may have been injured by the violation of law for which the cause of 
action arose and (a) the assignee has not been injured thereby, or (b) the assignee 
declines to file a court action for the cause of action. 

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is 
Contractor. 

28.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 
because it is a sale to a State or Local Government for its exclusive use, District, upon 
request, will execute documents necessary to show (1) that District is a political 
subdivision of the State for the purposes of such exemption, and (2) that the sale is for 
the exclusive use of District.  No Federal Excise Tax for such materials shall be included 
in any Contract Price. 

28.3 Taxes 

Contract Price is to include any and all applicable sales taxes or other taxes that may be 
due in accordance with section 7051 et seq. of the Revenue and Taxation Code, 
Regulation 1521 of the State Board of Equalization or any other tax code that may be 
applicable. 

28.4 Shipments 

Contractor is responsible for any or all damage or loss to shipments until delivered and 
accepted on Site, as indicated in the Contract Documents.  There must be no charge for 
containers, packing, unpacking, drayage, or insurance.  The total Contract Price shall be 
all inclusive (including sales tax) and no additional costs of any type will be considered. 
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28.5 Compliance with Government Reporting Requirements 

If this Contract is subject to federal or other governmental reporting requirements 
because of federal or other governmental financing in whole or in part for the Project of 
which it is part, or for any other reason, Contactor shall comply with those reporting 
requirements at the request of the District at no additional cost. 

END OF DOCUMENT 
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SPECIAL CONDITIONS 

1. Preparation of Solicitation of Subsequent Contracts 

Insert Section 6.1.9 in the General Conditions: 

6.1.9 Contractor’s duties and services under this Contract shall not include 
preparing or assisting the District with any portion of the District’s preparation of a 
request for proposals, request for qualifications, or any other solicitation regarding a 
subsequent or additional contract with the District. The District shall at all times 
retain responsibility for public contracting, including with respect to any subsequent 
phase of this Project. Contractor’s participation in the planning, discussions, or 
drawing of project plans or specifications shall be limited to conceptual, preliminary, 
or initial plans or specifications. Contractor shall cooperate with the District to ensure 
that all bidders for a subsequent contract on any subsequent phase of this Project 
have access to the same information, including all conceptual, preliminary, or initial 
plans or specifications prepared by Contractor pursuant to this Contract.. 

2. Mitigation Measures 

Contractor shall comply with all applicable mitigation measures, if any, adopted by any 
public agency with respect to this Project pursuant to the California Environmental Quality 
Act.  (Public Resources Code section 21000 et seq.) 

3. Modernization Projects 

3.1 Access.  Access to the school buildings and entry to buildings, classrooms, 
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction 
purposes, must be coordinated with District and onsite District personnel before Work is 
to start.  Unless agreed to otherwise in writing, only a school custodian will be allowed to 
unlock and lock doors in existing building(s).  The custodian will be available only while 
school is in session.  If a custodian is required to arrive before 7:00 a.m. or leave after 
3:30 p.m. to accommodate Contractor’s Work, the overtime wages for the custodian will 
be paid by the Contractor, unless at the discretion of the District, other arrangements 
are made in advance. 

3.2 Keys.  Upon request, the District may, at its own discretion, provide keys to 
the school site for the convenience of the Contractor.  The Contractor agrees to pay all 
expenses to re-key the entire school site and all other affected District buildings if the 
keys are lost or stolen, or if any unauthorized party obtains a copy of the key or access 
to the school. 

3.3 Maintaining Services.  The Contractor is advised that Work is to be 
performed in spaces regularly scheduled for instruction.  Interruption and/or periods of 
shutdown of public access, electrical service, water service, lighting, or other utilities 
shall be only as arranged in advance with the District.  Contractor shall provide 
temporary services to all facilities interrupted by Contractor’s Work. 

EC00000Z01, Education Center
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT SPECIAL CONDITIONS 
DOCUMENT 00 73 13 -3 

3.4 Maintaining Utilities.  The Contractor shall maintain in operation during 
duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, 
and other utility service lines within working area. 

3.5 Confidentiality.  Contractor shall maintain the confidentiality of all 
information, documents, programs, procedures and all other items that Contractor 
encounters while performing the Work.  This requirement shall be ongoing and shall 
survive the expiration or termination of this Contract and specifically includes, without 
limitation, all student, parent, and employee disciplinary information and health 
information. 

3.6 Work during Instructional Time.  By submitting its bid, Contractor affirms 
that Work may be performed during ongoing instruction in existing facilities.  If so, 
Contractor agrees to cooperate to the best of its ability to minimize any disruption to 
school operations and any use of school facilities by the public up to, and including, 
rescheduling specific work activities, at no additional cost to District. 

3.7 No Work during Student Testing.  Contractor shall, at no additional cost to 
the District and at the District’s request, coordinate its Work to not disturb District 
students including, without limitation, not performing any Work when students at the 
Site are taking State or Federally-required tests. 

4. Badge Policy for Contractors 

All Contractors doing work for the District will provide their workers with identification 
badges.  These badges will be worn by all members of the Contractor's staff who are 
working in a District facility. 

4.1 Badges must be filled out in full and contain the following information: 

4.1.1 Name of Contractor 

4.1.2 Name of Employee 

4.1.3 Contractor's address and phone number 

4.2 Badges are to be worn when the Contractor or his/her employees are on site 
and must be visible at all times.  Contractors must inform their employees that they are 
required to allow District employees, the Architect, the Construction Manager, the 
Program Manager, or the Project Inspector to review the information on the badges 
upon request. 

4.3 Continued failure to display identification badges as required by this policy 
may result in the individual being removed from the Project or assessment of fines 
against the Contractor. 

5. Substitutions for Specified Items 

Replace Section 1.7 in the General Conditions with the following provisions: 

1.7.1 Whenever in the Specifications any materials, process, or article is indicated 
or specified by grade, patent, or proprietary name, or by name of manufacturer, that 
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Specification shall be deemed to be followed by the words “or equal.”  Contractor 
may, unless otherwise stated, offer any material, process, or article that shall be 
substantially equal or better in every respect to that so indicated or specified. 

1.7.1.1 If the material, process, or article offered by Contractor is not, in the 
opinion of the District, substantially equal or better in every respect to that 
specified, then Contractor shall furnish the material, process, or article specified 
in the Specifications without any additional compensation or change order. 

1.7.1.2 This provision shall not be applicable with respect to any material, 
product, thing or service for which District made findings and gave notice in 
accordance with Public Contract Code section 3400(c); therefore, Contractor shall 
not be entitled to request a substitution with respect to those materials, products 
or services. 

1.7.2 A request for a substitution shall be submitted as follows: 

1.7.2.1 Contractor shall notify the District in writing of any request for a 
substitution at least ten (10) days prior to bid opening as indicated in the 
Instructions to Bidders. 

1.7.3 Within 35 days after the date of the Notice of Award, Contractor shall provide 
data substantiating a request for substitution of “an equal” item, including but not 
limited to the following: 

1.7.3.1 All variations of the proposed substitute from the material specified 
including, but not limited to, principles of operation, materials, or construction 
finish, thickness or gauge of materials, dimensions, weight, and tolerances; 

1.7.3.2 Available maintenance, repair or replacement services; 

1.7.3.3 Increases or decreases in operating, maintenance, repair, 
replacement, and spare parts costs; 

1.7.3.4 Whether or not acceptance of the substitute will require other changes 
in the Work (or in work performed by the District or others under Contract with 
the District); and 

1.7.3.5 The time impact on any part of the Work resulting directly or indirectly 
from acceptance of the proposed substitute. 

1.7.4 No substitutions shall be made until approved, in writing, by the District.  The 
burden of proof as to equality of any material, process, or article shall rest with 
Contractor.  The Contractor warrants that if substitutes are approved: 

1.7.4.1 The proposed substitute is equal or superior in all respects to that 
specified, and that such proposed substitute is suitable and fit for the intended 
purpose and will perform adequately the function and achieve the results called 
for by the general design and the Contract Documents; 

1.7.4.2 The Contractor provides the same warranties and guarantees for the 
substitute that would be provided for that specified; 
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1.7.4.3 The Contractor shall be fully responsible for the installation of the 
substitute and any changes in the Work required, either directly or indirectly, 
because of the acceptance of such substitute, with no increase in Contract Price 
or Contract Time.  Incidental changes or extra component parts required to 
accommodate the substitute will be made by the Contractor without a change in 
the Contract Price or Contract Time; 

1.7.4.4 The Contractor shall be responsible for any re-design costs occasioned 
by District's acceptance and/or approval of any substitute; and 

1.7.4.5 The Contractor shall, in the event that a substitute is less costly than 
that specified, credit the District with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In this 
event, the Contractor agrees to execute a deductive Change Order to reflect that 
credit. 

1.7.5 In the event Contractor furnishes a material, process, or article more 
expensive than that specified, the difference in the cost of that material, process, or 
article so furnished shall be borne by Contractor. 

1.7.6 In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed substitute 
or in the acceptance or rejection of any proposed substitute. 

1.7.7 Contractor shall be responsible for any costs the District incurs for 
professional services, DSA fees, or delay to the Project Schedule, if applicable, while 
DSA reviews changes for the convenience of Contractor and/or to accommodate 
Contractor’s means and methods.  District may deduct those costs from any amounts 
owing to the Contractor for the review of the request for substitution, even if the 
request for substitution is not approved.  District, at its sole discretion, shall deduct 
from the payments due to and/or invoice Contractor for all the professional services 
and/or DSA fees or delay to the Project Schedule, if applicable, while DSA reviews 
changes for the convenience of Contractor and/or to accommodate Contractor’s 
means and methods arising herein. 

6. Weather Days 

Replace Section 15.2.1.5 in the General Conditions with the following: 

15.2.1.5 The number of days of Adverse Weather exceeds the following 
parameters: 

January 3 July 1 
February 3 August 1 
March 2 September 1 
April 2 October 2 
May 2 November 3 
June 1 December 3 
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7. [RESERVED] 

8. [RESERVED] 

9. Permits, Certificates, Licenses, Fees, Approvals 

9.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required 
in the General Conditions, the Contractor shall secure and pay for all permits, licenses, 
approvals, and certificates necessary for the prosecution of the Work with the exception 
of the following: 

None 

With respect to the above-listed items, Contractor shall be responsible for securing 
such items; however, District will be responsible for payment of these charges or 
fees.  Contractor shall notify the District of the amount due with respect to such 
items and to whom the amount is payable.  Contractor shall provide the District with 
an invoice and receipt with respect to such charges or fees. 

9.2 General Permit for Storm Water Discharges Associated with 
Construction and Land Disturbance Activities  

General Permit for Storm Water Discharges Associated with Construction and Land 
Disturbance Activities does not apply to this Project. 

10. Project Labor Agreement/Payroll Records 

The District has entered into a Project Labor Agreement (“PLA”), which covers this Project.  

Accordingly, the following provision is added as Section 26.4.6: 

26.4.6 As Contractor and its subcontractors have agreed to be bound by the 
terms of the PLA entered into by the District [on or about / dated ] _________, 
Contractor and its subcontractors may be excused from uploading CPRs electronically 
using DIR’s eCPR System by uploading the CPRs by electronic XML file or entering 
each record manually using the DIR’s iform (or current form) online at 
http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html , or by using a 
more current application and URL.  However, within ten (10) days of any request by 
the District or Labor Commissioner, Contractor and its subcontractors shall provide 
CPRs showing the name, address, social security number, work classification, 
straight time, and overtime hours worked each day and week, and the actual per 
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diem wages paid to each journeyman, apprentice, worker, or other employee 
employed by the Contractor and/or each subcontractor in connection with the Work. 

11. As-Builts and Record Drawings 

11.1 When called for by Division 1, Contractor shall submit As-Built Drawings 
pursuant to the Contract Documents consisting of one set of computer-aided design and 
drafting (“CADD”) files in the following format, CADD. 

11.2 Contractor shall submit Record Drawings pursuant to the Contract Documents 
consisting of one set of computer-aided design and drafting (“CADD”) files in the 
following format CADD. 

12. Disabled Veteran Business Enterprises 

This Project uses or may plan to use funds allocated pursuant to the State of California 
School Facility Program (“Program”) for the construction and/or modernization of school 
buildings.  Therefore, Section 17076.11 of the Education Code requires the District to have 
a participation goal for disabled veteran business enterprises (“DVBE”) of at least three 
percent (3%), per year, of the overall dollar amount expended each year by the District on 
projects that receive state funding.  The Contractor must submit the Disabled Veteran 
Business Enterprise Participation Certification to the District with its executed Agreement, 
identifying the steps Contractor took to solicit DVBE participation in conjunction with this 
Contract. 

13. Construction Manager 

The District will use a Construction Manager on the Project that is the subject of this 
Contract.  Jeremy Bright ESUHSD is the Construction Manager for this Project. 

14. Program Manager 

Jeremy Bright is the Program Manager designated for the Project that is the subject of this 
Contract. 

15. [RESERVED] 

16. [RESERVED] 

17. [RESERVED] 

18. [RESERVED] 

19. [RESERVED] 

20. [RESERVED]
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DOCUMENT 00 73 56 

HAZARDOUS MATERIALS 
PROCEDURES & REQUIREMENTS 

1. Summary

This document includes information applicable to hazardous materials and hazardous
waste abatement.

2. Notice of Hazardous Waste or Materials

a. Contractor shall give notice in writing to the District, the Construction
Manager, and the Architect promptly, before any of the following materials
are disturbed, and in no event later than twenty-four (24) hours after first
observance, of any:

(1) Material that Contractor believes may be a material that is hazardous
waste or hazardous material, as defined in section 25117 of the Health
and Safety Code, that is required to be removed to a Class I, Class II,
or Class III disposal site in accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or
property exposed thereto in connection with Work at the site.

b. Contractor's written notice shall indicate whether the hazardous waste or
material was shown or indicated in the Contract Documents to be within the
scope of Work, and whether the materials were brought to the site by
Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor
is responsible.  As used in this section the term "hazardous materials" shall
include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB),
petroleum and related hydrocarbons, and radioactive material.

c. In response to Contractor's written notice, the District shall investigate the
identified conditions.

d. If the District determines that conditions do not involve hazardous materials
or that no change in terms of Contract is justified, the District shall so notify
Contractor in writing, stating reasons.  If the District and Contractor cannot
agree on whether conditions justify an adjustment in Contract Price or
Contract Time, or on the extent of any adjustment, Contractor shall proceed
with the Work as directed by the District.

e. If after receipt of notice from the District, Contractor does not agree to
resume Work based on a reasonable belief it is unsafe, or does not agree to
resume Work under special conditions, then District may order such portion of
Work that is in connection with such hazardous condition or such affected
area to be deleted from the Work, or performed by others, or District may
invoke its rights to terminate the Contract in whole or in part.  District will
determine entitlement to or the amount or extent of an adjustment, if any, in
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Contract Price or Contract Time as a result of deleting such portion of Work, 
or performing the Work by others. 

f. If Contractor stops Work in connection with any hazardous condition and in
any area affected thereby, Contractor shall immediately redeploy its workers,
equipment, and materials, as necessary, to other portions of the Work to
minimize delay and disruption.

3. Additional Warranties and Representations

a. Contractor represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have the required levels
of familiarity with the Site and the Work, training, and ability to comply fully
with all applicable laws and contractual requirements for safe and expeditious
performance of the Work, including whatever training is or may be required
regarding the activities to be performed (including, but not limited to, all
training required to address adequately the actual or potential dangers of
Contract performance).

b. Contractor represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have and maintain in
good standing any and all certifications and licenses required by applicable
federal, state, and other governmental and quasi-governmental requirements
applicable to the Work.

c. Contractor represents and warrants that it has studied carefully all
requirements of the Specifications regarding procedures for demolition,
hazardous waste abatement, or safety practices, specified in the Contract,
and prior to submitting its bid, has either (a) verified to its satisfaction that
the specified procedures are adequate and sufficient to achieve the results
intended by the Contract Documents, or (b) by way of approved "or equal"
request or request for clarification and written Addenda, secured changes to
the specified procedures sufficient to achieve the results intended by the
Contract Documents.  Contractor accepts the risk that any specified
procedure will result in a completed Project in full compliance with the
Contract Documents.

4. Monitoring and Testing

a. District reserves the right, in its sole discretion, to conduct air monitoring,
earth monitoring, Work monitoring, and any other tests (in addition to testing
required under the agreement or applicable law), to monitor Contract
requirements of safe and statutorily compliant work methods and (where
applicable) safe re-entry level air standards under state and federal law upon
completion of the job, and compliance of the work with periodic and final
inspection by public and quasi-public entities having jurisdiction.

b. Contractor acknowledges that District has the right to perform, or cause to be
performed, various activities and tests including, but not limited to, pre-
abatement, during abatement, and post-abatement air monitoring, that
District shall have no obligation to perform said activities and tests, and that
a portion of said activities and tests may take place prior to the completion of
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the Work by Contractor.  In the event District elects to perform these 
activities and tests, Contractor shall afford District ample access to the Site 
and all areas of the Work as may be necessary for the performance of these 
activities and tests.  Contractor will include the potential impact of these 
activities or tests by District in the Contract Price and the Scheduled 
Completion Date. 

c. Notwithstanding District's rights granted by this paragraph, Contractor may
retain its own industrial hygiene consultant at Contractor’s own expense and
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring,
and District reserves the right to request documentation of all such activities
and tests performed by Contractor relating to the Work and Contractor shall
immediately provide that documentation upon request.

5. Compliance with Laws

a. Contractor shall perform safe, expeditious, and orderly work in accordance
with the best practices and the highest standards in the hazardous waste
abatement, removal, and disposal industry, the applicable law, and the
Contract Documents, including, but not limited to, all responsibilities relating
to the preparation and return of waste shipment records, all requirements of
the law, delivering of all requisite notices, and obtaining all necessary
governmental and quasi-governmental approvals.

b. Contractor represents that it is familiar with and shall comply with all laws
applicable to the Work or completed Work including, but not limited to, all
federal, state, and local laws, statutes, standards, rules, regulations, and
ordinances applicable to the Work relating to:

(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based
products, radioactive material, or other hazardous materials;

(3) The generation, processing, treatment, storage, transport, disposal,
destruction, or other management of asbestos, PCB, lead, petroleum,
radioactive material, or hazardous waste materials or other waste
materials of any kind; and

(4) The protection of environmentally sensitive areas such as wetlands
and coastal areas.

6. Disposal

a. Contractor has the sole responsibility for determining current waste storage,
handling, transportation, and disposal regulations for the job Site and for
each waste disposal facility.  Contractor must comply fully at its sole cost and
expense with these regulations and any applicable law.  District may, but is
not obligated to, require submittals with this information for it to review
consistent with the Contract Documents.
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b. Contractor shall develop and implement a system acceptable to District to
track hazardous waste from the Site to disposal, including appropriate
"Hazardous Waste Manifests" on the EPA form, so that District may track the
volume of waste it put in each landfill and receive from each landfill a
certificate of receipt.

c. Contractor shall provide District with the name and address of each waste
disposal facility prior to any disposal, and District shall have the express right
to reject any proposed disposal facility.  Contractor shall not use any disposal
facility to which District has objected.  Contractor shall document actual
disposal or destruction of waste at a designated facility by completing a
disposal certificate or certificate of destruction forwarding the original to the
District.

7. Permits

a. Before performing any of the Work, and at such other times as may be
required by applicable law, Contractor shall deliver all requisite notices and
obtain the approval of all governmental and quasi-governmental authorities
having jurisdiction over the Work.  Contractor shall submit evidence
satisfactory to District that it and any disposal facility:

(1) have obtained all required permits, approvals, and the like in a timely
manner both prior to commencement of the Work and thereafter as
and when required by applicable law; and

(2) are in compliance with all such permits, approvals and the regulations.

For example, before commencing any work in connection with the
Work involving asbestos-containing materials, or PCBs, or other
hazardous materials subject to regulation, Contractor agrees to
provide the required notice of intent to renovate or demolish to the
appropriate state or federal agency having jurisdiction, by certified
mail, return receipt requested, or by some other method of transmittal
for which a return receipt is obtained, and to send a copy of that
notice to District.  Contractor shall not conduct any Work involving
asbestos-containing materials or PCBs unless Contractor has first
confirmed that the appropriate agency having jurisdiction is in receipt
of the required notification.  All permits, licenses, and bonds that are
required by governmental or quasi-governmental authorities, and all
fees, deposits, tap fees, offsite easements, and asbestos and PCB
disposal facilities expenses necessary for the prosecution of the Work,
shall be procured and paid for by Contractor.  Contractor shall give all
notices and comply with all the applicable laws bearing on the conduct
of the Work as drawn and specified.  If Contractor observes or
reasonably should have observed that Plans and Specifications and
other Contract Documents are at variance therewith, it shall be
responsible for promptly notifying District in writing of such fact.  If
Contractor performs any Work contrary to applicable laws, it shall bear
all costs arising therefrom.
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b. In the case of any permits or notices held in District's name or of necessity to
be made in District's name, District shall cooperate with Contractor in
securing the permit or giving the notice, but the Contractor shall prepare for
District review and execution upon approval, all necessary applications,
notices, and other materials.

8. Indemnification

To the fullest extent permitted by law, the indemnities and limitations of liability
expressed throughout the Contract Documents apply with equal force and effect to
any claims or liabilities imposed or existing by virtue of the removal, abatement, and
disposal of hazardous waste.  This includes, but is not limited to, liabilities connected
to the selection and use of a waste disposal facility, a waste transporter, personal
injury, property damage, loss of use of property, damage to the environment or
natural resources, or “disposal” and “release” of materials associated with the Work
(as defined in 42 U.S.C. § 960l et seq.).

9. Termination

District shall have an absolute right to terminate for default immediately without
notice and without an opportunity to cure should Contractor knowingly or recklessly
commit a material breach of the terms of the Contract Documents, or any applicable
law, on any matter involving the exposure of persons or property to hazardous
waste.  However, if the breach of contract exposing persons or property to
hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure
to exercise reasonable care, then the procedures for termination for cause shall
apply without modification.

END OF DOCUMENT 
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SUMMARY OF WORK 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including, without limitation: 

A. General Conditions, including, without limitation, Site Access Conditions and
Requirements;

B. Special Conditions.

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of this Contract includes, but is not limited to the following:

Removal of existing roofing material and flashing. New Thermoplastic
Polyolefin (TPO) Roofing at Buildings C, D & E. Wall Plywood replacement, 
sheeting/substrate plywood removal and replacement.  Roof drain repair.  
Roof drain auger and cleaning.  Sheet metal flashing, trim, and coping 
replacement.  

1.03 CONTRACTS 

A. Perform the Work under a single, fixed-price Contract.

1.04 WORK BY OTHERS 

A. Work on the Project that will be performed and completed prior to the start of
the Work of this Contract: Not Applicable

B. Work on the Project that will be performed by others concurrent with the
Work of this Contract: Not Applicable

1.05 CODES, REGULATIONS, AND STANDARDS 

A. The codes, regulations, and standards adopted by the state and federal
agencies having jurisdiction shall govern minimum requirements for this
Project.  Where codes, regulations, and standards conflict with the Contract
Documents, these conflicts shall be brought to the immediate attention of the
District and the Architect.

B. Codes, regulations, and standards shall be as published effective as of date of
bid opening, unless otherwise specified or indicated.
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1.06 PROJECT RECORD DOCUMENTS 

A. Contractor shall maintain on Site one set of the following record documents;
Contractor shall record actual revisions to the Work:

(1) Contract Drawings.

(2) Specifications.

(3) Addenda.

(4) Change Orders and other modifications to the Contract.

(5) Reviewed shop drawings, product data, and samples.

(6) Field test records.

(7) Inspection certificates.

(8) Manufacturer's certificates.

B. Contractor shall store Record Documents separate from documents used for
construction.  Provide files, racks, and secure storage for Record Documents
and samples.

C. Contractor shall record information concurrent with construction progress.

D. Specifications: Contractor shall legibly mark and record at each product
section of the Specifications the description of the actual product(s) installed,
including the following:

(1) Manufacturer's name and product model and number.

(2) Product substitutions or alternates utilized.

(3) Changes made by Addenda and Change Orders and written directives.

1.07 EXAMINATION OF EXISTING CONDITIONS 

A. Contractor shall be held to have examined the Project Site and acquainted
itself with the conditions of the Site and of the streets or roads approaching
the Site.

B. Prior to commencement of Work, Contractor shall survey the Site and existing
buildings and improvements to observe existing damage and defects such as
cracks, sags, broken, missing or damaged glazing, other building elements
and Site improvements, and other damage.

C. Should Contractor observe cracks, sags, and other damage to and defects of
the Site and adjacent buildings, paving, and other items not indicated in the
Contract Documents, Contractor shall immediately report same to the District
and the Architect.
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1.08 CONTRACTOR'S USE OF PREMISES 

A. If unoccupied and only with District’s prior written approval, Contractor may
use the building(s) at the Project Site without limitation for its operations,
storage, and office facilities for the performance of the Work.  If the District
chooses to beneficially occupy any building(s), Contractor must obtain the
District's written approval for Contractor's use of spaces and types of
operations to be performed within the building(s) while so occupied.
Contractor's access to the building(s) shall be limited to the areas indicated.

B. If the space at the Project Site is not sufficient for Contractor's operations,
storage, office facilities and/or parking, Contractor shall arrange and pay for
any additional facilities needed by Contractor.

C. Contractor shall not interfere with use of or access to occupied portions of the
building(s) or adjacent property.

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of
building clear and free of debris and obstructions at all times.

E. No one other than those directly involved in the demolition and construction,
or specifically designated by the District or the Architect shall be permitted in
the areas of work during demolition and construction activities.

F. The Contractor shall install the construction fence and maintain that it will be
locked when not in use.  Keys to this fencing will be provided to the District.

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings show above-grade and below-grade structures, utility lines, and
other installations that are known or believed to exist in the area of the Work.
Contractor shall locate these existing installations before proceeding with
excavation and other operations that could damage same; maintain them in
service, where appropriate; and repair damage to them caused by the
performance of the Work.  Should damage occur to these existing
installations, the costs of repair shall be at the Contractor's expense and
made to the District's satisfaction.

B. Contractor shall be alert to the possibility of the existence of additional
structures and utilities.  If Contractor encounters additional structures and
utilities, Contractor will immediately report to the District for disposition of
same as indicated in the General Conditions.

1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS 

A. Contractor shall give the District a minimum of three (3) days written notice
in advance of any need to shut off existing utility services or to effect
equipment interruptions.  The District will set exact time and duration for
shutdown, and will assist Contractor with shutdown.  Work required to re-
establish utility services shall be performed by the Contractor.
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B. Contractor shall obtain District's written approval as indicated in the General
Conditions in advance of deliveries of material or equipment or other activities
that may conflict with District's use of the building(s) or adjacent facilities.

1.11 STRUCTURAL INTEGRITY 

A. Contractor shall be responsible for and supervise each operation and work
that could affect structural integrity of various building elements, both
permanent and temporary.

B. Contractor shall include structural connections and fastenings as indicated or
required for complete performance of the Work.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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ALLOWANCE 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Non-specified work.

1.2 RELATED SECTIONS 

A. Document 01 11 00 (Summary of Work)

B. Document 01 29 00 (Payments and Completion)

C. Document 01 33 00 (Submittal Procedures)

1.3 ALLOWANCES 

A. Included in the Contract, a stipulated sum/price of [INSERT AMOUNT] as an

allowance for TBD  within the limits set forth in the Contract Documents. This
Allowance shall not be utilized without written approval by the District. 

B. Contractor’s costs, without overhead and profit, for products, delivery, installation,
labor, insurance, payroll, taxes, bonding and equipment rental will be included in
Allowance Expenditure Directive authorizing expenditure of funds from this
Allowance.  No overhead and profit shall be added to the Allowance Expenditure
Directive.

C. Funds will be drawn from Allowance only with District approval evidenced by an
Allowance Expenditure Directive.

D. At Contract closeout, funds remaining in Allowance will be credited to District by
Change Order.

E. Whenever costs are more than the Allowance, the amount covered by the Allowance
will be approved at cost.  The Contract Price shall be adjusted by Change Order for
amounts in excess of the Allowance.

PART 2 PRODUCTS  

Not used. 

PART 3 EXECUTION 

Not used. 

END OF DOCUMENT 
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ALTERNATES AND UNIT PRICING 

PART 1 – ALTERNATES 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Bid Form and Proposal;

D. Instruction to Bidders.

1.02 DESCRIPTION 

The items of work indicated below propose modifications to, substitutions for, 
additions to and/or deletions from the various parts of the Work specified in other 
Sections of the Specifications. The acceptance or rejection of any of the alternates is 
strictly at the option of the District subject to District's acceptance of Contractor's 
stated prices contained in this Proposal. 

1.03 GENERAL 

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 
item whether specifically stated or not, shall be omitted and where an item is added 
or modified or where scope of Work is increased, all Work pertaining to that required 
to render same ready for use on the Project in accordance with intention of Drawings 
and Specifications shall be included in an agreed upon price amount. 

1.04 BASE BID 

The Base Bid includes all work required to construct the Project completely and in 
accordance with the Contract Documents. 

1.05 ALTERNATES 

A. NA

B. NA

The above Alternate descriptions are general in nature and for reference
purposes only. The Contract Documents, including, without limitation, the
Drawings and Specifications, must be referred to for the complete scope of
Work.
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PART 2 - UNIT PRICING 

2.01 GENERAL 

Contractor shall completely state all required figures based on Unit Prices listed 
below.  Where scope of Work is decreased, all Work pertaining to the item, whether 
specifically stated or not, shall be omitted and where scope of Work is increased, all 
work pertaining to that item required to render same ready for use on the Project in 
accordance with intention of Drawings and Specifications shall be included in an 
agreed upon price amount. 

2.02 UNIT PRICES 

Furnish unit prices for each of the named items on a square foot, lineal foot, or per 
each basis, as applies. Unit prices shall include all labor, materials, services, profit, 
overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 
subcontractors, and supplier(s).  

A. NA

B. NA

END OF DOCUMENT 
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DOCUMENT 01 25 13 

PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. Instructions to Bidders;

B. General Conditions, including, without limitation, Substitutions For Specified
Items; and

C. Special Conditions.

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT 

A. Catalog numbers and specific brands or trade names followed by the
designation "or equal" are used in conjunction with material and equipment
required by the Specifications to establish the standards of quality, utility, and
appearance required.  Substitutions which are equal in quality, utility, and
appearance to those specified may be reviewed subject to the provisions of
the General Conditions.

B. Wherever more than one manufacturer's product is specified, the first-named
product is the basis for the design used in the work and the use of
alternative-named manufacturers' products or substitutes may require
modifications in that design.  If such alternatives are proposed by Contractor
and are approved by the District and/or the Architect, Contractor shall
assume all costs required to make necessary revisions and modifications of
the design resulting from the substitutions requested by the Contractor.

C. When materials and equipment are specified by first manufacturer's name
and product number, second manufacturer's name and "or approved equal,"
supporting data for the second product, if proposed by Contractor, shall be
submitted in accordance with the requirements for substitutions.  The
District’s Board has found and determined that certain item(s) shall be used
on this Project based on the purpose(s) indicated pursuant to Public Contract
Code section 3400(c).  These findings, as well as the products and brand or
trade names, have been identified in the Notice to Bidders.

D. The Contractor will not be allowed to substitute specified items unless the
request for substitution is submitted as follows:

(1) District must receive any notice of request for substitution of a
specified item a minimum of ten (10) calendar days prior to bid
opening.
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(2) Within 35 days after the date of the Notice of Award, the Contractor
shall submit data substantiating the request(s) for all substitution(s)
containing sufficient information to assess acceptability of product or
system and impact on Project, including, without limitation, the
requirements specified in the Special Conditions and the technical
Specifications.  Insufficient information shall be grounds for rejection
of substitution.

E. If the District and/or Architect, in reviewing proposed substitute materials and
equipment, require revisions or corrections to be made to previously accepted
Shop Drawings and supplemental supporting data to be resubmitted,
Contractor shall promptly do so.  If any proposed substitution is judged by
the District and/or Architect to be unacceptable, the specified material or
equipment shall be provided.

F. Samples may be required.  Tests required by the District and/or Architect for
the determination of quality and utility shall be made at the expense of
Contractor, with acceptance of the test procedure first given by the District.

G. In reviewing the supporting data submitted for substitutions, the District
and/or Architect will use for purposes of comparison all the characteristics of
the specified material or equipment as they appear in the manufacturer's
published data even though all the characteristics may not have been
particularly mentioned in the Contract Documents.  If more than two (2)
submissions of supporting data are required, the cost of reviewing the
additional supporting data shall be borne by Contractor, and the District will
deduct the costs from the Contract Price.  The Contractor shall be responsible
for any re-design costs occasioned by District's acceptance and/or approval of
any substitute.

H. The Contractor shall, in the event that a substitute is less costly than that
specified, credit the District with one hundred percent (100%) of the net
difference between the substitute and the originally specified material.  In this
event, the Contractor agrees to execute a deductive Change Order to reflect
that credit.  In the event Contractor furnishes a material, process, or article
more expensive than that specified, the difference in the cost of that material,
process, or article so furnished shall be borne by Contractor.

I. In no event shall the District be liable for any increase in Contract Price or
Contract Time due to any claimed delay in the evaluation of any proposed
substitute or in the acceptance or rejection of any proposed substitute.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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CHANGES IN THE WORK 

CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE 
AGREEMENT, GENERAL CONDITIONS, AND SPECIAL CONDITIONS, IF USED, 
RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES. 

END OF DOCUMENT 
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APPLICATION FOR PAYMENT AND  
CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS 

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 
CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS. 
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CONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8132) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Through Date:   

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below. This document is effective only on the claimant's receipt of payment from the 
financial institution on which the following check is drawn: 

Maker of Check:   

Amount of Check:  $ 

Check Payable to:   

Exceptions 

This document does not affect any of the following: 

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) The following progress payments for which the claimant has previously given
a conditional waiver and release but has not received payment:

Date(s) of waiver and release:   

Amount(s) of unpaid progress payment(s):  $ 
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(4) Contract rights, including (A) a right based on rescission, abandonment, or
breach of contract, and (B) the right to recover compensation for work not
compensated by the payment.

Claimant's Signature:  

Claimant's Title:   

Date of Signature:   
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UNCONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8134) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Through Date:   

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below.  The claimant has received the following progress payment:  $ 

Exceptions 

This document does not affect any of the following: 

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) Contract rights, including (A) a right based on rescission, abandonment, or
breach of contract, and (B) the right to recover compensation for work not
compensated by the payment.

Claimant's Signature:  

Claimant's Title:   

Date of Signature:   
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CONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8136) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  This document is effective 
only on the claimant's receipt of payment from the financial institution on which the 
following check is drawn: 

Maker of Check:   

Amount of Check:  $ 

Check Payable to:   

Exceptions 

This document does not affect any of the following: 

Disputed claims for extras in the amount of:  $ 

Claimant's Signature:   

Claimant's Title:   

Date of Signature:   
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UNCONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8138) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to 
the customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  The claimant has been paid 
in full. 

Exceptions 

This document does not affect any of the following: 

Disputed claims for extras in the amount of: $ 

Claimant's Signature:   

Claimant's Title:   

Date of Signature:   

EC00000Z01, Education Center 
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT PROJECT MEETINGS 
DOCUMENT 01 31 19-1 

DOCUMENT 01 31 19 

PROJECT MEETINGS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; and

B. Special Conditions.

1.02 PROGRESS MEETINGS: 

A. Contractor shall schedule and hold regular weekly progress meetings after a
minimum of one week's prior written notice of the meeting date and time to
all Invitees as indicated below.

B. Location: Contractor's field office.

C. The Contractor shall notify and invite the following entities (“Invitees”):

(1) District Representative.

(2) Contractor.

(3) Contractor's Project Manager.

(4) Contractor's Superintendent.

(5) Subcontractors, as appropriate to the agenda of the meeting.

(6) Suppliers, as appropriate to the agenda of the meeting.

(7) Construction Manager, if any.

(8) Architect

(9) Engineer(s), if any and as appropriate to the agenda of the meeting.

(10) Others, as appropriate to the agenda of the meeting.

D. The District's and/or the Architect’s Consultants will attend at their discretion,
in response to the agenda.

E. The District representative, the Construction Manager, and/or another District
Agent shall take and distribute meeting notes to attendees and other
concerned parties.  If exceptions are taken to anything in the meeting notes,
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those exceptions shall be stated in writing to the District within five (5) 
working days following District's distribution of the meeting notes. 

1.03 PRE-INSTALLATION/PERFORMANCE MEETING: 

A. Contractor shall schedule a meeting prior to the start of each of the following
portions of the Work: cutting and patching of plaster and roofing, and other
weather-exposed and moisture-resistant products.  Contractor shall invite all
Invitees to this meeting, and others whose work may affect or be affected by
the quality of the cutting and patching work.

B. Contractor shall review in detail prior to this meeting, the manufacturer's
requirements and specifications, applicable portions of the Contract
Documents, Shop Drawings, and other submittals, and other related work.  At
this meeting, invitees shall review and resolve conflicts, incompatibilities, or
inadequacies discovered or anticipated.

C. Contractor shall review in detail Project conditions, schedule, requirements for
performance, application, installation, and quality of completed Work, and
protection of adjacent Work and property.

D. Contractor shall review in detail means of protecting the completed Work
during the remainder of the construction period.

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 

EC00000Z01, Education Center
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT SCHEDULING OF WORK 
DOCUMENT 01 32 13-1 

DOCUMENT 01 32 13 

SCHEDULING OF WORK 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Summary of Work; and

D. Submittals.

1.02 SECTION INCLUDES 

A. Scheduling of Work under this Contract shall be performed by Contractor in
accordance with requirements of this Section.

(1) Development of schedule, cost and resource loading of the schedule,
monthly payment requests, and project status reporting requirements
of the Contract shall employ computerized Critical Path Method
(“CPM”) scheduling (“CPM Schedule”).

(2) CPM Schedule shall be cost loaded based on Schedule of Values as
approved by District.

(3) Submit schedules and reports as specified in the General Conditions.

B. Upon Award of Contract, Contractor shall immediately commence
development of Initial and Original CPM Schedules to ensure compliance with
CPM Schedule submittal requirements.

1.03 CONSTRUCTION SCHEDULE 

A. Within ten (10) days of issuance of the Notice to Proceed and before request
for first progress payment, the Contractor shall prepare and submit to the
Project Manager a construction progress schedule conforming to the Milestone
Schedule below.

B. The Construction Schedule shall be continuously updated, and an updated
schedule shall be submitted with each application for progress payment.
Each revised schedule shall indicate the work actually accomplished during
the previous period and the schedule for completion of the remaining work.
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C. Milestone Schedule:

ACTIVITY DESCRIPTION REQUIRED COMPLETION 

CONSTRUCTION STARTS     NTP Date 
FINAL PROJECT COMPLETION  90 Consecutive Calendar 

 Days from the NTP date 

1.04 QUALIFICATIONS 

A. Contractor shall employ experienced scheduling personnel qualified to use the
latest version of [i.e., Primavera Project Planner]. Experience level required is
set forth below.  Contractor may employ such personnel directly or may
employ a consultant for this purpose.

(1) The written statement shall identify the individual who will perform
CPM scheduling.

(2) Capability and experience shall be verified by description of
construction projects on which individual has successfully applied
computerized CPM.

(3) Required level of experience shall include at least two (2) projects of
similar nature and scope with value not less than three-fourths (¾) of
the Total Bid Price of this Project.  The written statement shall provide
contact persons for referenced projects with current telephone and
address information.

B. District reserves the right to approve or reject Contractor’s scheduler or
consultant at any time. District reserves the right to refuse replacing of
Contractor’s scheduler or consultant, if District believes replacement will
negatively affect the scheduling of Work under this Contract.

1.05 GENERAL 

A. Progress Schedule shall be based on and incorporate milestone and
completion dates specified in Contract Documents.

B. Overall time of completion and time of completion for each milestone shown
on Progress Schedule shall adhere to times in the Contract, unless an earlier
(advanced) time of completion is requested by Contractor and agreed to by
District.  Any such agreement shall be formalized by a Change Order.

(1) District is not required to accept an early completion schedule, i.e.,
one that shows an earlier completion date than the Contract Time.

(2) Contractor shall not be entitled to extra compensation in event
agreement is reached on an earlier completion schedule and
Contractor completes its Work, for whatever reason, beyond
completion date shown in its early completion schedule but within the
Contract Time.

EC00000Z01, Education Center
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT SCHEDULING OF WORK 
DOCUMENT 01 32 13-3 

(3) A schedule showing the work completed in less than the Contract
Time, and that has been accepted by District, shall be considered to
have Project Float. The Project Float is the time between the scheduled
completion of the work and the Completion Date. Project Float is a
resource available to both District and the Contractor.

C. Ownership Project Float: Neither the District nor Contractor owns Project
Float.  The Project owns the Project Float.  As such, liability for delay of the
Completion Date rests with the party whose actions, last in time, actually
cause delay to the Completion Date.

(1) For example, if Party A uses some, but not all of the Project Float and
Party B later uses remainder of the Project Float as well as additional
time beyond the Project Float, Party B shall be liable for the time that
represents a delay to the Completion Date.

(2) Party A would not be responsible for the time since it did not consume
the entire Project Float and additional Project Float remained;
therefore, the Completion Date was unaffected by Party A.

D. Progress Schedule shall be the basis for evaluating job progress, payment
requests, and time extension requests.  Responsibility for developing Contract
CPM Schedule and monitoring actual progress as compared to Progress
Schedule rests with Contractor.

E. Failure of Progress Schedule to include any element of the Work, or any
inaccuracy in Progress Schedule, will not relieve Contractor from responsibility
for accomplishing the Work in accordance with the Contract.  District’s
acceptance of schedule shall be for its use in monitoring and evaluating job
progress, payment requests, and time extension requests and shall not, in
any manner, impose a duty of care upon District, or act to relieve Contractor
of its responsibility for means and methods of construction.

F. Software: Use .PDF.  Such software shall be compatible with Windows
operating system. Contractor shall transmit contract file to District on
compact disk at times requested by District.

G. Transmit each item under the form approved by District.

(1) Identify Project with District Contract number and name of Contractor.

(2) Provide space for Contractor’s approval stamp and District’s review
stamps.

(3) Submittals received from sources other than Contractor will be
returned to the Contractor without District’s review.

1.06 INITIAL CPM SCHEDULE 

A. Initial CPM Schedule submitted for review at the pre-construction conference
shall serve as Contractor’s schedule for up to ninety (90) calendar days after
the Notice to Proceed.
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B. Indicate detailed plan for the Work to be completed in first ninety (90) days
of the Contract; details of planned mobilization of plant and equipment;
sequence of early operations; procurement of materials and equipment.
Show Work beyond ninety (90) calendar days in summary form.

C. Initial CPM Schedule shall be time scaled.

D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and
resource loaded schedule will be used as basis for monthly progress payments
until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule
for progress payments shall not exceed ninety (90) calendar days.

E. District and Contractor shall meet to review and discuss the Initial CPM
Schedule within seven (7) calendar days after it has been submitted to
District.

(1) District’s review and comment on the schedule shall be limited to
Contract conformance (with sequencing, coordination, and milestone
requirements).

(2) Contractor shall make corrections to schedule necessary to comply
with Contract requirements and shall adjust schedule to incorporate
any missing information requested by District.  Contractor shall
resubmit Initial CPM Schedule if requested by District.

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is
of the opinion that any of the Work included on its Initial CPM Schedule has
been impacted, the Contractor shall submit to District a written Time Impact
Evaluation (“TIE”) in accordance with Article 1.12 of this Section. The TIE
shall be based on the most current update of the Initial CPM Schedule.

1.07 ORIGINAL CPM SCHEDULE 

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and
realistic plan for completion of the Work in conformance with requirements as
specified herein.

B. Progress Schedule shall include or comply with following requirements:

(1) Time scaled, cost and resource (labor and major equipment) loaded
CPM schedule.

(2) No activity on schedule shall have duration longer than fifteen (15)
Work days, with exception of submittal, approval, fabrication and
procurement activities, unless otherwise approved by District.

(a) Activity durations shall be total number of actual Work days
required to perform that activity.

(3) The start and completion dates of all items of Work, their major
components, and milestone completion dates, if any.

EC00000Z01, Education Center
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT SCHEDULING OF WORK 
DOCUMENT 01 32 13-5 

(4) District furnished materials and equipment, if any, identified as
separate activities.

(5) Activities for maintaining Project Record Documents.

(6) Dependencies (or relationships) between activities.

(7) Processing/approval of submittals and shop drawings for all material
and equipment required per the Contract.  Activities that are
dependent on submittal acceptance or material delivery shall not be
scheduled to start earlier than expected acceptance or delivery dates.

(a) Include time for submittals, re-submittals and reviews by
District.  Coordinate with accepted schedule for submission of
Shop Drawings, samples, and other submittals.

(b) Contractor shall be responsible for all impacts resulting from re-
submittal of Shop Drawings and submittals.

(8) Procurement of major equipment, through receipt and inspection at
jobsite, identified as separate activity.

(a) Include time for fabrication and delivery of manufactured
products for the Work.

(b) Show dependencies between procurement and construction.

(9) Activity description: what Work is to be accomplished and where.

(10) The total cost of performing each activity shall be total of labor,
material, and equipment, excluding overhead and profit of Contractor.
Overhead and profit of the General Contractor shall be shown as a
separate activity in the schedule.  Sum of cost for all activities shall
equal total Contract value.

(11) Resources required (labor and major equipment) to perform each
activity.

(12) Responsibility code for each activity corresponding to Contractor or
Subcontractor responsible for performing the Work.

(13) Identify the activities which constitute the controlling operations or
critical path. No more than twenty-five percent (25%) of the activities
shall be critical or near critical. Near critical is defined as float in the
range of one (1) to ten (10) days.

(14) Twenty (20) workdays for developing punch list(s), completion of
punch list items, and final clean-up for the Work or any designated
portion thereof. No other activities shall be scheduled during this
period.
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(15) Interface with the work of other contractors, District, and agencies
such as, but not limited to, utility companies.

(16) Show detailed Subcontractor Work activities.  In addition, furnish
copies of Subcontractor schedules upon which CPM was built.

(a) Also furnish for each Subcontractor, as determined by District,
submitted on Subcontractor letterhead, a statement certifying
that Subcontractor concurs with Contractor’s Original CPM
Schedule and that Subcontractor’s related schedules have been
incorporated, including activity duration, cost and resource
loading.

(b) Subcontractor schedules shall be independently derived and not
a copy of Contractor’s schedule.

(c) In addition to Contractor's schedule and resource loading,
obtain from electrical, mechanical, and plumbing
Subcontractors, and other Subcontractors as required by
District, productivity calculations common to their trades, such
as units per person day, feet of pipe per day per person, feet of
wiring per day per person, and similar information.

(d) Furnish schedule for Contractor/Subcontractor CPM schedule
meetings which shall be held prior to submission of Original
CPM schedule to District.  District shall be permitted to attend
scheduled meetings as an observer.

(17) Activity durations shall be in Work days.

(18) Submit with the schedule a list of anticipated non-Work days, such as
weekends and holidays.  The Progress Schedule shall exclude in its
Work day calendar all non-Work days on which Contractor anticipates
critical Work will not be performed.

C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60)
days from the Notice to Proceed date, meet with District to review the
Original CPM Schedule submittal.

(1) Contractor shall have its Project Manager, Project Superintendent,
Project Scheduler, and key Subcontractor representatives, as required
by District, in attendance.  The meeting will take place over a
continuous one (1) day period.

(2) District’s review will be limited to submittal’s conformance to Contract
requirements including, but not limited to, coordination requirements.
However, review may also include:

(a) Clarifications of Contract Requirements.

(b) Directions to include activities and information missing from
submittal.
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(c) Requests to Contractor to clarify its schedule.

(3) Within five (5) days of the Schedule Review Meeting, Contractor shall
respond in writing to all questions and comments expressed by District
at the Meeting.

1.08 ADJUSTMENTS TO CPM SCHEDULE 

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the
Original CPM Schedule submittal to address all review comments from original
CPM Schedule review meeting and resubmit network diagrams and reports for
District’s review.

(1) District, within ten (10) days from date that Contractor submitted the
revised schedule, will either:

(a) Accept schedule and cost and resource loaded activities as
submitted, or

(b) Advise Contractor in writing to review any part or parts of
schedule which either do not meet Contract requirements or
are unsatisfactory for District to monitor Project’s progress,
resources, and status or evaluate monthly payment request by
Contractor.

(2) District may accept schedule with conditions that the first monthly CPM
Schedule update be revised to correct deficiencies identified.

(3) When schedule is accepted, it shall be considered the “Original CPM
Schedule” which will then be immediately updated to reflect the
current status of the work.

(4) District reserves right to require Contractor to adjust, add to, or clarify
any portion of schedule which may later be discovered to be
insufficient for monitoring of Work or approval of partial payment
requests.  No additional compensation will be provided for such
adjustments, additions, or clarifications.

B. Acceptance of Contractor’s schedule by District will be based solely upon
schedule’s compliance with Contract requirements.

(1) By way of Contractor assigning activity durations and proposing
sequence of Work, Contractor agrees to utilize sufficient and necessary
management and other resources to perform work in accordance with
the schedule.

(2) Upon submittal of schedule update, updated schedule shall be
considered “current” CPM Schedule.

(3) Submission of Contractor’s schedule to District shall not relieve
Contractor of total responsibility for scheduling, sequencing, and
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pursuing Work to comply with requirements of Contract Documents, 
including adverse effects such as delays resulting from ill-timed Work. 

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall
be understood to be Contractor’s representation that the Schedule meets
requirements of Contract Documents and that Work shall be executed in
sequence indicated on the schedule.

D. Contractor shall distribute Original CPM Schedule to Subcontractors for review
and written acceptance, which shall be noted on Subcontractors’ letterheads
to Contractor and transmitted to District for the record.

1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS 

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall
monitor progress of Work and adjust schedule each month to reflect actual
progress and any anticipated changes to planned activities.

(1) Each schedule update submitted shall be complete, including all
information requested for the Original CPM Schedule submittal.

(2) Each update shall continue to show all Work activities including those
already completed.  These completed activities shall accurately reflect
“as-built” information by indicating when activities were actually
started and completed.

B. A meeting will be held on approximately the twenty-fifth (25th) of each
month to review the schedule update submittal and progress payment
application.

(1) At this meeting, at a minimum, the following items will be reviewed:
Percent (%) complete of each activity; Time Impact Evaluations for
Change Orders and Time Extension Request; actual and anticipated
activity sequence changes; actual and anticipated duration changes;
and actual and anticipated Contractor delays.

(2) These meetings are considered a critical component of overall monthly
schedule update submittal and Contractor shall have appropriate
personnel attend.  At a minimum, these meetings shall be attended by
Contractor’s General Superintendent and Scheduler.

(3) Contractor shall plan on the meeting taking no less than four (4)
hours.

C. Within five (5) working days after monthly schedule update meeting,
Contractor shall submit the updated CPM Schedule update.

D. Within five (5) working days of receipt of above noted revised submittals,
District will either accept or reject monthly schedule update submittal.

(1) If accepted, percent (%) complete shown in monthly update will be
basis for Application for Payment by the Contractor.  The schedule
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update shall be submitted as part of the Contractor’s Application for 
Payment. 

(2) If rejected, update shall be corrected and resubmitted by Contractor
before the Application for Payment is submitted.

E. Neither updating, changing or revising of any report, curve, schedule, or
narrative submitted to District by Contractor under this Contract, nor District’s
review or acceptance of any such report, curve, schedule or narrative shall
have the effect of amending or modifying in any way the Completion Date or
milestone dates or of modifying or limiting in any way Contractor’s obligations
under this Contract.

1.10 SCHEDULE REVISIONS 

A. Updating the Schedule to reflect actual progress shall not be considered
revisions to the Schedule. Since scheduling is a dynamic process, revisions to
activity durations and sequences are expected on a monthly basis.

B. To reflect revisions to the Schedule, the Contractor shall provide District with
a written narrative with a full description and reasons for each Work activity
revised. For revisions affecting the sequence of work, the Contractor shall
provide a schedule diagram which compares the original sequence to the
revised sequence of work. The Contractor shall provide the written narrative
and schedule diagram for revisions two (2) working days in advance of the
monthly schedule update meeting.

C. Schedule revisions shall not be incorporated into any schedule update until
the revisions have been reviewed by District.  District may request further
information and justification for schedule revisions and Contractor shall,
within three (3) days, provide District with a complete written narrative
response to District’s request.

D. If the Contractor’s revision is still not accepted by District, and the Contractor
disagrees with District’s position, the Contractor has seven (7) calendar days
from receipt of District’s letter rejecting the revision to provide a written
narrative providing full justification and explanation for the revision.   The
Contractor’s failure to respond in writing within seven (7) calendar days of
District’s written rejection of a schedule revision shall be contractually
interpreted as acceptance of District’s position, and the Contractor waives its
rights to subsequently dispute or file a claim regarding District’s position.

E. At District’s discretion, the Contractor can be required to provide
Subcontractor certifications of performance regarding proposed schedule
revisions affecting said Subcontractors.

1.11 RECOVERY SCHEDULE 

A. If the Schedule Update shows a completion date twenty-one (21) calendar
days beyond the Contract Completion Date, or individual milestone
completion dates, the Contractor shall submit to District the proposed
revisions to recover the lost time within seven (7) calendar days. As part of
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this submittal, the Contractor shall provide a written narrative for each 
revision made to recapture the lost time. If the revisions include sequence 
changes, the Contractor shall provide a schedule diagram comparing the 
original sequence to the revised sequence of work. 

B. The revisions shall not be incorporated into any schedule update until the
revisions have been reviewed by District.

C. If the Contractor’s revisions are not accepted by District, District and the
Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E
above.

D. At District’s discretion, the Contractor can be required to provide
Subcontractor certifications for revisions affecting said Subcontractors.

1.12 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER 
DELAYS 

A. When Contractor is directed to proceed with changed Work, the Contractor
shall prepare and submit within fourteen (14) calendar days from the Notice
to Proceed a TIE which includes both a written narrative and a schedule
diagram depicting how the changed Work affects other schedule activities.
The schedule diagram shall show how the Contractor proposes to incorporate
the changed Work in the schedule and how it impacts the current schedule-
update critical path. The Contractor is also responsible for requesting time
extensions based on the TIE’s impact on the critical path. The diagram must
be tied to the main sequence of schedule activities to enable District to
evaluate the impact of changed Work to the scheduled critical path.

B. Contractor shall be required to comply with the requirements of Paragraph
1.09.A for all types of delays such as, but not limited to,
Contractor/Subcontractor delays, adverse weather delays, strikes,
procurement delays, fabrication delays, etc.

C. Contractor shall be responsible for all costs associated with the preparation of
TIEs, and the process of incorporating them into the current schedule update.
The Contractor shall provide District with four (4) copies of each TIE.

D. Once agreement has been reached on a TIE, the Contract Time will be
adjusted accordingly.  If agreement is not reached on a TIE, the Contract
Time may be extended in an amount District allows, and the Contractor may
submit a claim for additional time claimed by contractor.

1.13 TIME EXTENSIONS 

A. The Contractor is responsible for requesting time extensions for time impacts
that, in the opinion of the Contractor, impact the critical path of the current
schedule update.  Notice of time impacts shall be given in accord with the
General Conditions.

B. Where an event for which District is responsible impacts the projected
Completion Date, the Contractor shall provide a written mitigation plan,
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including a schedule diagram, which explains how (e.g., increase crew size, 
overtime, etc.) the impact can be mitigated. The Contractor shall also include 
a detailed cost breakdown of the labor, equipment, and material the 
Contractor would expend to mitigate District-caused time impact. The 
Contractor shall submit its mitigation plan to District within fourteen (14) 
calendar days from the date of discovery of the impact.  The Contractor is 
responsible for the cost to prepare the mitigation plan. 

C. Failure to request time, provide TIE, or provide the required mitigation plan
will result in Contractor waiving its right to a time extension and cost to
mitigate the delay.

D. No time will be granted under this Contract for cumulative effect of changes.

E. District will not be obligated to consider any time extension request unless
the Contractor complies with the requirements of Contract Documents.

F. Failure of the Contractor to perform in accordance with the current schedule
update shall not be excused by submittal of time extension requests.

G. If the Contractor does not submit a TIE within the required fourteen (14)
calendar days for any issue, it is mutually agreed that the Contractor does not
require a time extension for said issue.

1.14 SCHEDULE REPORTS 

A. Submit four (4) copies of the following reports with the Initial CPM Schedule,
the Original CPM Schedule, and each monthly update.

B. Required Reports:

(1) Two activity listing reports: one sorted by activity number and one by
total Project Float. These reports shall also include each activity’s
early/late and actual start and finish dates, original and remaining
duration, Project Float, responsibility code, and the logic relationship of
activities.

(2) Cost report sorted by activity number including each activity’s
associated cost, percentage of Work accomplished, earned value- to
date, previous payments, and amount earned for current update
period.

(3) Schedule plots presenting time-scaled network diagram showing
activities and their relationships with the controlling operations or
critical path clearly highlighted.

(4) Cash flow report calculated by early start, late start, and indicating
actual progress.  Provide an exhibit depicting this information in
graphic form.

(5) Planned versus actual resource (i.e., labor) histogram calculated by
early start and late start.
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C. Other Reports:

In addition to above reports, District may request, from month to month, any
two of the following reports. Submit four (4) copies of all reports.

(1) Activities by early start.

(2) Activities by late start.

(3) Activities grouped by Subcontractors or selected trades.

(4) Activities with scheduled early start dates in a given time frame, such
as fifteen (15) or thirty (30) day outlook.

D. Furnish District with report files on compact disks containing all schedule files
for each report generated.

1.15 PROJECT STATUS REPORTING 

A. In addition to submittal requirements for CPM scheduling identified in this
Section, Contractor shall provide a monthly project status report (i.e., written
narrative report) to be submitted in conjunction with each CPM Schedule as
specified herein.  Status reporting shall be in form specified below.

B. Contractor shall prepare monthly written narrative reports of status of Project
for submission to District.  Written status reports shall include:

(1) Status of major Project components (percent (%) complete, amount of
time ahead or behind schedule) and an explanation of how Project will
be brought back on schedule if delays have occurred.

(2) Progress made on critical activities indicated on CPM Schedule.

(3) Explanations for any lack of work on critical path activities planned to
be performed during last month.

(4) Explanations for any schedule changes, including changes to logic or to
activity durations.

(5) List of critical activities scheduled to be performed next month.

(6) Status of major material and equipment procurement.

(7) Any delays encountered during reporting period.

(8) Contractor shall provide printed report indicating actual versus planned
resource loading for each trade and each activity.  This report shall be
provided on weekly and monthly basis.

(a) Actual resource shall be accumulated in field by Contractor and
shall be as noted on Contractor’s daily reports.  These reports
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will be basis for information provided in computer-generated 
monthly and weekly printed reports. 

(b) Contractor shall explain all variances and mitigation measures.

(9) Contractor may include any other information pertinent to status of
Project.  Contractor shall include additional status information
requested by District at no additional cost.

(10) Status reports, and the information contained therein, shall not be
construed as claims, notice of claims, notice of delay, or requests for
changes or compensation.

1.16 WEEKLY SCHEDULE REPORT 

At the Weekly Progress Meeting, the Contractor shall provide and present a time-
scaled three (3) week look-ahead schedule that is based and correlated by activity 
number to the current schedule (i.e., Initial, Original CPM, or Schedule Update). 

1.17 DAILY CONSTRUCTION REPORTS 

On a daily basis, Contractor shall submit a daily activity report to District for each 
workday, including weekends and holidays when worked. Contractor shall develop 
the daily construction reports on a computer-generated database capable of sorting 
daily Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-
area, and Change Order Work. Upon request of District, furnish computer disk of this 
data base. Obtain District’s written approval of daily construction report data base 
format prior to implementation.  Include in report: 

A. Project name and Project number.

B. Contractor’s name and address.

C. Weather, temperature, and any unusual site conditions.

D. Brief description and location of the day’s scheduled activities and any special
problems and accidents, including Work of Subcontractors.  Descriptions shall
be referenced to CPM scheduled activities.

E. Worker quantities for its own Work force and for Subcontractors of any tier.

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.

1.18 PERIODIC VERIFIED REPORTS 

Contractor shall complete and verify construction reports on a form prescribed by the 
Division of the State Architect and file reports on the first day of February, May, 
August, and November during the preceding quarter year; at the completion of the 
Contract; at the completion of the Work; at the suspension of Work for a period of 
more than one (1) month; whenever the services of Contractor or any of 
Contractor’s Subcontractors are terminated for any reason; and at any time a special 
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verified report is required by the Division of the State Architect.  Refer to section 4-
336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations. 

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 
END OF DOCUMENT 
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SUBMITTALS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Contractor’s Submittals and
Schedules, Drawings and Specifications;

B. Special Conditions.

1.02 SECTION INCLUDES: 

A. Definitions:

(1) Shop Drawings and Product Data are as indicated in the General
Conditions and include, but are not limited to, fabrication, erection,
layout and setting drawings, formwork and falsework drawings,
manufacturers' standard drawings, descriptive literature, catalogues,
brochures, performance and test data, wiring and control diagrams.  In
addition, there are other drawings and descriptive data pertaining to
materials, equipment, piping, duct and conduit systems, and methods
of construction as may be required to show that the materials,
equipment or systems and all positions conform to the requirement of
the Contract Documents, including, without limitation, the Drawings.

(2) "Manufactured" applies to standard units usually mass-produced;
"fabricated" means specifically assembled or made out of selected
materials to meet design requirements.  Shop Drawings shall establish
the actual detail of manufactured or fabricated items, indicated proper
relation to adjoining work and amplify design details of mechanical and
electrical equipment in proper relation to physical spaces in the
structure.

(3) Manufacturer's Instructions: Where any item of Work is required by
the Contract Documents to be furnished, installed, or performed, at a
minimum, in accordance with a specified product manufacturer's
instructions, the Contractor shall procure and distribute copies of these
to the District, the Architect, and all other concerned parties and shall
furnish, install, or perform the work, at a minimum, in accordance with
those instructions.
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B. Samples, Shop Drawings, Product Data, and other items as specified, in
accordance with the following requirements:

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples
to the District, the Architect, the Project Inspector, and the
Construction Manager.

(2) Contractor shall comply with all time frames herein and in the General
Conditions and, in any case, shall submit required information in
sufficient time to permit proper consideration and action before
ordering any materials or items represented by such Shop Drawings,
Product Data, and/or Samples.

(3) Contractor shall allow sufficient time so that no delay occurs due to
required lead time in ordering or delivery of any item to the Site.
Contractor shall be responsible for any delay in progress of Work due
to its failure to observe these requirements.

(4) Time for completion of Work shall not be extended on account of
Contractor's failure to promptly submit Shop Drawings, Product Data,
and/or Samples.

(5) Reference numbers on Shop Drawings shall have Architectural and/or
Engineering Contract Drawings reference numbers for details, sections,
and “cuts” shown on Shop Drawings.  These reference numbers shall
be in addition to any numbering system that Contractor chooses to use
or has adopted as standard.

(6) When the magnitude or complexity of submittal material prevents a
complete review within the stated time frame, Contractor shall make
this submittal in increments to avoid extended delays.

(7) Contractor shall certify on submittals for review that submittals
conform to Contract requirements.  Also certify that Contractor-
furnished equipment can be installed in allocated space.  In event of
any variance, Contractor shall specifically state in transmittal and on
Shop Drawings, portions vary and require approval of a substitute.
Submittals shall not be used as a means of requesting a substitution.

(8) Unless specified otherwise, sampling, preparation of samples, and
tests shall be in accordance with the latest standard of the American
Society for Testing and Materials.

(9) Upon demand by Architect or District, Contractor shall submit samples
of materials and/or articles for tests or examinations and consideration
before Contractor incorporates same in Work.  Contractor shall be
solely responsible for delays due to sample(s) not being submitted in
time to allow for tests.  Acceptance or rejection will be expressed in
writing.  Work shall be equal to approved samples in every respect.
Samples that are of value after testing will remain the property of
Contractor.
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C. Submittal Schedule:

(1) Contractor shall prepare its proposed submittal schedule that is
coordinated with the proposed construction schedule and submit both
to the District within ten (10) days after the date of the Notice to
Proceed.  Contractor's proposed schedules shall become the Project
Construction Schedule and the Project Submittal Schedule after each is
approved by the District.

(2) Contractor is responsible for all lost time should the initial submittal be
rejected, marked "revise and resubmit", etc.

(3) All Submittals shall be forwarded to the District by the date indicated
on the approved Submittal Schedule, unless an earlier date is
necessary to maintain the Construction Schedule, in which case those
Submittals shall be forwarded to the District so as not to delay the
Construction Schedule.

(4) Contractor may be assessed $100 a day for each day it is late in
submitting a shop drawing or sample.  No extensions of time will be
granted to Trade Contractor or any Subcontractor because of its failure
to have shop drawings and samples submitted in accordance with the
Schedule.

1.03 SHOP DRAWINGS: 

A. Contractor shall submit one reproducible transparency and six (6) opaque
reproductions.  The District will review and return the reproducible copy and
one (1) opaque reproduction to Contractor.

B. Before commencing installation of any Work, the Contractor shall submit and
receive approval of all drawings, descriptive data, and material list(s) as
required to accomplish Work.

C. Review of Shop Drawings is regarded as a service to assist Contractor and in
all cases original Contract Documents shall take precedence as outlined under
General Conditions.

D. No claim for extra time or payment shall be based on work shown on Shop
Drawings unless the claim is (1) noted on Contractor's transmittal letter
accompanying Shop Drawings and (2) Contractor has complied with all
applicable provisions of the General Conditions, including, without limitation,
provisions regarding changes and payment, and all required written
approvals.

E. District shall not review Shop Drawings for quantities of materials or number
of items supplied.

F. District's and/or Architect’s review of Shop Drawing will be general.  District
and/or Architect review does not relieve Contractor of responsibility for
dimensions, accuracy, proper fitting, construction of Work, furnishing of
materials, or Work required by Contract Documents and not indicated on
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Shop Drawings.  The District’s and/or Architect’s review of Shop Drawings is 
not to be construed as approving departures from Contract Documents. 

G. Review of Shop Drawings and Schedules does not relieve Contractor from
responsibility for any aspect of those Drawings or Schedules that is a violation
of local, County, State, or Federal laws, rules, ordinances, or rules and
regulations of commissions, boards, or other authorities or utilities having
jurisdiction.

H. Before submitting Shop Drawings for review, Contractor shall check Shop
Drawings of its subcontractors for accuracy, and confirm that all Work
contiguous with and having bearing on other work shown on Shop Drawings is
accurately drawn and in conformance with Contract Documents.

I. Submitted drawings and details must bear stamp of approval of Contractor:

(1) Stamp and signature shall clearly certify that Contractor has checked
Shop Drawings for compliance with Drawings.

(2) If Contractor submits a Shop Drawing without an executed stamp of
approval, or whenever it is evident (despite stamp) that Drawings
have not been checked, the District and/or Architect will not consider
them and will return them to the Contractor for revision and
resubmission.  In that event, it will be deemed that Contractor has not
complied with this provision and Contractor shall bear risk of all delays
to same extent as if it had not submitted any Shop Drawings or
details.

J. Submission of Shop Drawings (in either original submission or when
resubmitted with correction) constitutes evidence that Contractor has checked
all information thereon and that it accepts and is willing to perform Work as
shown.

K. Contractor shall pay for cost of any changes in construction due to improper
checking and coordination.  Contractor shall be responsible for all additional
costs, including coordination.  Contractor shall be responsible for costs
incurred by itself, the District, the Architect, the Project Inspector, the
Construction Manager, any other Subcontractor or contractor, etc., due to
improperly checked and/or coordination of submittals.

L. Shop Drawings must clearly delineate the following information:

(1) Project name and address.

(2) Specification number and description.

(3) Architect's name and project number.

(4) Shop Drawing title, number, date, and scale.

(5) Names of Contractor, Subcontractor(s) and fabricator.
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(6) Working and erection dimensions.

(7) Arrangements and sectional views.

(8) Necessary details, including complete information for making
connections with other Work.

(9) Kinds of materials and finishes.

(10) Descriptive names of materials and equipment, classified item
numbers, and locations at which materials or equipment are to be
installed in the Work.  Contractor shall use same reference
identification(s) as shown on Contract Drawings.

M. Contractor shall prepare composite drawings and installation layouts when
required to solve tight field conditions.

(1) Shop Drawings shall consist of dimensioned plans and elevations and
must give complete information, particularly as to size and location of
sleeves, inserts, attachments, openings, conduits, ducts, boxes,
structural interferences, etc.

(2) Contractor shall coordinate these composite Shop Drawings and
installation layouts in the field between itself and its Subcontractor(s)
for proper relationship to the Work, the work of other trades, and the
field conditions.  The Contractor shall check and approve all
submittal(s) before submitting them for final review.

1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 

A. Contractor shall submit manufacturer's printed literature in original form.  Any
fading type of reproduction will not be accepted.  Contract must submit a
minimum of six (6) each, to the District.  District shall return one (1) to the
Contractor, who shall reproduce whatever additional copies it requires for
distribution.

B. Contractor shall submit six (6) copies of a complete list of all major items of
mechanical, plumbing, and electrical equipment and materials in accordance
with the approved Submittal Schedule, except as required earlier to comply
with the approved Construction Schedule.  Other items specified are to be
submitted prior to commencing Work.  Contractor shall submit items of like
kind at one time in a neat and orderly manner.  Partial lists will not be
acceptable.

C. Submittals shall include manufacturer's specifications, physical dimensions,
and ratings of all equipment.  Contractor shall furnish performance curves for
all pumps and fans.  Where printed literature describes items in addition to
that item being submitted, submitted item shall be clearly marked on sheet
and superfluous information shall be crossed out.  If highlighting is used,
Contractor shall mark all copies.
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D. Equipment submittals shall be complete and include space requirements,
weight, electrical and mechanical requirements, performance data, and
supplemental information that may be requested.

E. Imported Materials Certification must be submitted at least ten (10) days
before material is delivered.

1.05 SAMPLES: 

A. Contractor shall submit for approval Samples as required and within the time
frame in the Contract Documents.  Materials such as concrete, mortar, etc.,
which require on-site testing will be obtained from Project Site.

B. Contractor shall submit four (4) samples except where greater or lesser
number is specifically required by Contract Documents including, without
limitation, the Specifications.

(1) Samples must be of sufficient size and quality to clearly illustrate
functional characteristics, with integrally related parts and attachment
devices.

(2) Samples must show full range of texture, color, and pattern.

C. Contractor shall make all Submittals, unless it has authorized
Subcontractor(s) to submit and Contractor has notified the District in writing
to this effect.

D. Samples to be shipped prepaid or hand-delivered to the District.

E. Contractor shall mark samples to show name of Project, name of Contractor
submitting, Contract number and segment of Work where representative
Sample will be used, all applicable Specifications Sections and documents,
Contract Drawing Number and detail, and ASTM or FS reference, if applicable.

F. Contractor shall not deliver any material to Site prior to receipt of District's
and/or Architect’s completed written review and approval.  Contractor shall
furnish materials equal in every respect to approved Samples and execute
Work in conformance therewith.

G. District’s and/or Architect’s review, acceptance, and/or approval of Sample(s)
will not preclude rejections of any material upon discovery of defects in same
prior to final acceptance of completed Work.

H. After a material has been approved, no change in brand or make will be
permitted.

I. Contractor shall prepare its Submittal Schedule and submit Samples of
materials requiring laboratory tests to specified laboratory for testing not less
than ninety (90) days before such materials are required to be used in Work.
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J. Samples which are rejected must be resubmitted promptly after notification of
rejection and be marked "Resubmitted Sample" in addition to other
information required.

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s
direction:

(1) Size: As Specified.

(2) Furnish catalog numbers and similar data, as requested.

1.06 REVIEW AND RESUBMISSION REQUIREMENTS: 

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product
Data, and other submittal(s) by appropriate reviewer and return to Contractor
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such
review, whichever is later.

B. One (1) copy of product or materials data will be returned to Contractor with
the review status.

C. Samples to be incorporated into the Work will be returned to Contractor,
together with a written notice designating the Sample with the appropriate
review status and indicating errors discovered on review, if any.  Other
Samples will not be returned, but the same notice will be given with respect
thereto, and that notice shall be considered a return of the Sample.

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s),
Product Data, and other submittal(s) as required by the reviewer.  Such
resubmittals will be reviewed and returned in the same manner as original
Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within
fourteen (14) days after receipt thereof or within fourteen (14) days after
receipt of all related information necessary for such review.  Such resubmittal
shall not delay the Work.

E. Contractor may proceed with any of the Work covered by Sample(s), Shop
Drawing(s), Product Data, and other submittal(s) upon its return if designated
as no exception taken, or revise as noted, provided the Contractor proceeds
in accordance with the District and/or the Architect’s notes and comments.

F. Contractor shall not begin any of the work covered by a Sample(s), Shop
Drawing(s), Product Data, and other submittal(s), designated as revise and
resubmit or rejected, until a revision or correction thereof has been reviewed
and returned to Contractor.

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated
as revise and resubmit or rejected and requiring resubmittal, shall be revised
or corrected and resubmitted to the District no later than fourteen (14) days
or a shorter period as required to comply with the approved Construction
Schedule, after its return to Contractor.
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H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s),
Product Data, and other submittal(s) shall waive any of the requirements of
the Contract Documents, or relieve Contractor of any obligation thereunder.

I. District's and/or Architect’s review of Shop Drawings does not relieve the
Contractor of responsibility for any errors that may exist.  Contractor is
responsible for the dimensions and design of adequate connections and
details and for satisfactory construction of all the Work.

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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SITE STANDARDS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including without limitation, Site Access, Conditions, and
Regulations;

B. Special Conditions;

C. Drug-Free Workplace Certification;

D. Tobacco-Free Environment Certification;

E. Criminal Background Investigation/Fingerprinting Certification;

F. Temporary Facilities and Controls.

1.02 REQUIREMENTS OF THE DISTRICT: 

A. Drug-Free Schools and Safety Requirements:

(1) All school sites and other District Facilities have been declared “Drug-
Free Zones.”  No drugs, alcohol and/or smoking are allowed at any
time in any buildings and/or grounds on District property.  No
students, staff, visitors, or contractors are to use drugs on these sites.

(2) Smoking and the use of tobacco products by all persons is prohibited
on or in District property.  District property includes school buildings,
school grounds, school-owned vehicles and vehicles owned by others
while on District property. Contractor shall post: "Non-Smoking Area"
in a highly visible location in each work area, staging area, and parking
area.  Contractor may designate a smoking area outside of District
property within the public right-of-way, provided that this area
remains quiet and unobtrusive to adjacent neighbors.  This smoking
area is to be kept clean at all times.

(3) Contractor shall ensure that no alcohol, firearms, weapons, or
controlled substances enter or are used at the Site.  Contractor shall
immediately remove from the Site and terminate the employment of
any employee(s) found in violation of this provision.

B. Language:  Profanity or other unacceptable and/or loud language will not be
tolerated, "Cat calls" or other derogatory language toward students, staff,
volunteers, parents or public will not be allowed.
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C. Disturbing the Peace (Noise and Lighting): 

(1) Contractor shall observe the noise ordinance of the Site at all times 
including, without limitation, all applicable local, city, and/or state 
laws, ordinances, and/or regulations regarding noise and allowable 
noise levels. 

(2) The use of radios, etc., shall be controlled to keep all sound at a level 
that cannot be heard beyond the immediate area of use.  District 
reserves the right to prohibit the use of radios at the Site, except for 
mobile phones or other handheld communication radios. 

(3) If portable lights are used after dark, all light must be located so as 
not to direct light into neighboring property. 

D. Traffic: 

(1) Driving on the Premises shall be limited to periods when students and 
public are not present.  If driving or deliveries must be made during 
the school hours, two (2) or more ground guides shall lead the vehicle 
across the area of travel.  In no case shall driving take place across 
playgrounds or other pedestrian paths during recess, lunch, and/or 
class period changes.  The speed limit on-the Premises shall be five (5) 
miles per hour (maximum) or less if conditions require. 

(2) All paths of travel for deliveries, including without limitation, material, 
equipment, and supply deliveries, shall be reviewed and approved by 
District in advance.  Any damage will be repaired to the pre-damaged 
condition by the Contractor. 

(3) District shall designate a construction entry to the Site.  If Contractor 
requests, District determines it is required, and to the extent possible, 
District shall designate a staging area so as not to interfere with the 
normal functioning of school facilities.  Location of gates and fencing 
shall be approved in advance with District and at Contractor's expense. 

(4) Parking areas shall be reviewed and approved by District in advance.  
No parking is to occur under the drip line of trees or in softscape areas 
that could otherwise be damaged. 

E. All of the above shall be observed and complied with by the Contractor and all 
workers on the Site.  Failure to follow these directives could result in 
individual(s) being suspended or removed from the work force at the 
discretion of the District.  The same rules and regulations shall apply equally 
to delivery personnel, inspectors, consultants, and other visitors to the Site. 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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REGULATORY REQUIREMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Obtaining of Permits,
Licenses and Registrations and Work to Comply with All Applicable Laws and
Regulations;

B. Special Conditions; and

C. Quality Control.

1.02 DESCRIPTION: 

This section covers the general requirements for regulatory requirements pertaining 
to the Work and is supplementary to all other regulatory requirements mentioned or 
referenced elsewhere in the Contract Documents. 

1.03 REQUIREMENTS OF REGULATORY AGENCIES: 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the
lawful orders of all public authorities having jurisdiction over the Work, are
hereby incorporated into these Contract Documents as if repeated in full
herein and are intended to be included in any reference to Code or Building
Code, unless otherwise specified, including, without limitation, the references
in the list below.  Contractor shall make available at the Site copies of all the
listed documents applicable to the Work as the District and/or Architect may
request, including, without limitation, applicable portions of the California
Code of Regulations ("CCR").

(1) California Building Standards Administrative Code, Part 1, Title 24,
CCR.

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International
Building Code volumes 1-2 and California Amendments).

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National
Electrical Code and California Amendments).

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform
Mechanical Code and California Amendments).

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform
Plumbing Code and California Amendments).
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(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire
Code and California Amendments).

(7) California Green Building Standards Code (CALGreen), Part 11, Title
24, CCR.

(8) California Referenced Standards Code, Part 12, Title 24, CCR.

(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR.

(10) Partial List of Applicable National Fire Protection Association (NFPA)
Standards:

(a) NFPA 13 - Automatic Sprinkler System.

(b) NFPA 14 - Standpipes Systems.

(c) NFPA 17A - Wet Chemical System

(d) NFPA 24 - Private Fire Mains.

(e) (California Amended) NFPA 72 - National Fire Alarm Codes.

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

(11) California Division of the State Architect interpretation of Regulations
(“DSA IR”), including, without limitation:

(a) DSA IR A-6 — Construction Change Document Submittal and
Approval Processes.

(b) DSA IR A-7 — Project Inspector Certification and Approval.

(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties
and Performance.

(d) DSA IR A-12 — Assistant Inspector Approval.

(12) DSA Procedures (“DSA PR”)

(a) DSA PR 13-01 – Construction Oversight Process

(b) DSA PR 13-02 – Project Certification Process

B. This Project shall be governed by applicable regulations, including, without
limitation, the State of California’s Administrative Regulations for the Division
of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24,
CCR, and the most current version on the date the bids are opened and as it
pertains to school construction including, without limitation:
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(1) Test and testing laboratory per Section 4-335.  District shall pay for
the testing laboratory.

(2) Special inspections per Section 4-333(c).

(3) Deferred Approvals per section 4-317(g).

(4) Verified reports per Sections 4-336 & 4-343(c).

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and
4-341.

(6) Duties of the Contractor shall be per Section 4-343.

(7) Duties of Project Inspector shall be per Section 4-334.

(8) Addenda and Construction Change Documents per Section 4-338.

Contractor shall keep and make available all applicable parts of the most 
current version of Title 24 referred to in the plans and specifications at the 
Site during construction. 

C. Items of deferred approval shall be clearly marked on the first sheet of the
Architect’s and/or Engineer's approved Drawings.  All items later submitted
for approval shall be per Title 24 requirements to the DSA.

(1) Contractor shall submit the following to Architect for review and
endorsement:

(a) Product information on proposed material/system supplier.

(b) Drawings, specifications, and calculations prepared, signed, and
stamped by an architect or engineer licensed in the State of
California for that portion of the Work.

(c) All other requirements as may be required by DSA.

(2) Cost of preparing and submitting documentation per DSA Deferred
Approval requirements including required modifications to Drawings
and Specifications, whether or not indicated in the Contract
Documents, shall be borne by Contractor.

(3) Contractor shall not begin fabrication and installation of deferred
approval items without first obtaining DSA approval of Drawings and
Specifications.

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall
systems exceeding 10 feet in span.
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PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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ABBREVIATIONS AND ACRONYMS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 DOCUMENT INCLUDES: 

A. Abbreviations used throughout the Contract Documents.

B. Reference to a technical society, organization, or body is by abbreviation, as
follows:

1. AA The Aluminum Association 
2. AASHTO American Association of State Highway and 

Transportation Officials 
3. ABPA Acoustical and Board Products Association 
4. ACI American Concrete Institute 
5. AGA American Gas Association 
6. AGC Associated General Contractors of America 
7. AHC Architectural Hardware Consultant 
8. AHRI Air Conditioning, Heating, Refrigeration 

Institute  
9. AI Asphalt Institute 
10. AIA American Institute of Architects 
11. AISC American Institute of Steel Construction 
12. AISI American Iron and Steel Institute 
13. AMCA Air Movement and Control Association 
14. ANSI American National Standards Institute 
15. APA APA – The Engineered Wood Association 
16. ASCE American Society of Civil Engineers 
17. ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers 
18. ASME American Society of Mechanical Engineers 
19. ASTM American Society of Testing and Materials 

International 
20. AWPA American Wood Protection Association 
21. AWPI American Wood Preservers Institute 
22. AWS American Welding Society 
23. AWSC American Welding Society Code 
24. AWI Architectural Woodwork Institute 
25. AWWA American Water Works Association 
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26. BIA The Brick Industry Association 
27. CCR California Code of Regulations 
28. CLFMI Chain Link Fence Manufacturers Institute 
29. CRA California Redwood Association 
30. CRSI Concrete Reinforcing Steel Institute 
31. CS Commercial Standards 
32. CSI Construction Specifications Institute 
33. CTI Cooling Technology Institute 
34. FGIA Fenestration and Glazing Industry Alliance 
35. FGMA Flat Glass Manufacturers’ Association 
36. FIA Factory Insurance Association 
37. FM Factory Mutual Global 
38. FS/FED

SPEC
Federal Specification 

39. FTI Facing Title Institute 
40. GA Gypsum Association 
41. IAPMO International Association of Plumbing and 

Mechanical Officials 
42. ICC International Code Council 
43. IEEE Institute of Electrical and Electronics Engineers 
44. IES Illuminating Engineering Society 
45. MCAC Mason Contractors Association of California 
46. MIMA Mineral Wool Insulation Manufacturers 

Association 
47. MLMA Metal Lath Manufacturers Association 
48. MS/MIL

SPEC
Military Specifications 

49. NAAMM National Association of Architectural Metal 
Manufacturers 

50. NBHA National Builders Hardware Association 
51. NCMA National Concrete Masonry Association 
52. NCSEA National Council of Structural Engineers 

Associations 
53. NEC National Electrical Code 
54. NEMA National Electrical Manufacturers Association 
55. NIST National Institute of Standards and Technology 
56. NSI Natural Stone Institute 
57. NTMA National Terrazzo and Mosaic Association, Inc. 
58. ORS Office of Regulatory Services (California) 
59. OSHA Occupational Safety and Health Act 
60. PCI Precast/Prestressed Concrete Institute 
61. PCA Portland Cement Association 
62. PCA Painting Contractors Association 
63. PDI Plumbing Drainage Institute 
64. PEI Porcelain Enamel Institute, Inc. 
65. PG&E Pacific Gas & Electric Company 
66. PS Product Standards 
67. SDI Steel Door Institute; Steel Deck Institute 
68. SJI Steel Joist Institute 
69. SSPC Society for Protective Coatings 
70. TCNA Tile Council of North America, Inc. 
71. TPI Truss Plate Institute 
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72. UBC Uniform Building Code 
73. UL Underwriters Laboratories Code 
74. UMC Uniform Mechanical Code 
75. USDA United States Department of Agriculture 
76. VI Vermiculite Institute 
77. WCLIB West Coast Lumber Inspection Bureau 
78. WDMA Window and Door Manufacturers Association 
79. WEUSER Western Electric Utilities Service Engineering 

Requirements 
80. WIC Woodwork Institute of California 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 42 16 

DEFINITIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or Federal
Standards, Contractor shall comply with requirements of the standard, except
when more rigid requirements are specified in the Contract Documents, or are
required by applicable codes.

B. Contractor shall conform to current reference standard publication date in
effect on the date of bid opening.

C. Contractor shall obtain copies of standards unless specifically required not to
by the Contract Documents.

D. Contractor shall maintain a copy of all standards at jobsite during submittals,
planning, and progress of the specific Work, until final completion, unless
specifically required not to by the Contract Documents.

E. Should specified reference standards conflict with Contract Documents,
Contractor shall request clarification from the District and/or the Architect
before proceeding.

F. The contractual relationship of the parties to the Contract shall not be altered
from the contractual relationship as indicated in the Contract Documents by
mention or inference otherwise in any referenced document.

G. Governing Codes shall be as shown in the Contract Documents including,
without limitation, the Specifications.

END OF DOCUMENT 
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REFERENCES 

PART 1 - GENERAL 

1.01 SCHEDULE OF REFERENCES: 

The following information is intended only for the general assistance of the 
Contractor, and the District does not represent that all of the information is 
current.  It is the Contractor’s responsibility to verify the correct 
information for each of the entities listed. 

AA The Aluminum Association 
1400 Crystal Drive, Suite 430 
Arlington, VA 22202 

www.aluminum.org 

703/358-
2960 

AABC Associated Air Balance Council 
2401 Pennsylvania Avenue NW, Suite 330 
Washington, DC 20037 

www.aabc.com 

202/737-0202 

AASHTO American Association of State Highway and 
Transportation Officials 
555 12th St. NW - Suite 1000 
Washington, DC 20004 

www.transportation.org 

202/624-5800 

AATCC American Association of Textile Chemists and 
Colorists 
P.O. Box 12215Research Triangle Park, NC 27709-
2215 

www.aatcc.org 

919/549-8141 

ACA American Coatings Association 
901 New York Ave., NW, Suite 300 West 
Washington, DC 20001 

www.paint.org 

202/462-6272 

ACI American Concrete Institute  
38800 Country Club Dr. 
Farmington Hills, MI 48331-3439 

www.concrete.org 

248/848-3800 

ACPA American Concrete Pipe Association 
5605 N. MacArthur Blvd., Suite 340 
Irving, TX 75038 

www.concrete-pipe.org 

972/506-7216 
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ADC Air Duct Council 
1901 N. Roselle Road, Suite 800 
Schaumburg, IL 60195 

www.flexibleduct.org 

847/706-6750 

AF&PA American Forest and Paper Association 
1101 K Street, NW, Suite 700 
Washington, DC 20005 

www.afandpa.org 

202/463-2700 

AGA American Gas Association 
400 North Capitol Street, NW, Suite 450 
Washington, DC 20001 

www.aga.org 

202/824-7000 

AGC Associate General Contractors of America 
2300 Wilson Blvd., Suite 300 
Arlington, VA 22201 

www.agc.org 

703/548-3118 

AHA American Hardboard Association 
1210 West Northwest Highway 
Palatine, IL 60067 

http://domensino.com/AHA/default.htm 

847/934-8800 

AI Asphalt Institute 
2696 Research Park Drive 
Lexington, KY 40511-8480 

www.asphaltinstitute.org 

859/288-4960 

AIA The American Institute of Architects 
1735 New York Ave., NW 
Washington, DC 20006-5292 

www.aia.org 

202/626-7300 

AISC American Institute of Steel Construction 
130 East Randolph Street, Suite 2000 
Chicago, IL 60601  

www.aisc.org 

312.670.2400 

AISI American Iron and Steel Institute 
25 Massachusetts Ave., NW, Suite 800 
Washington, DC 20001 

www.steel.org 

202/452-7100 

AITC American Institute of Timber Construction 
1010 South 336th Street, #210 
Federal Way, WA 98003-7394 

https://www.plib.org/aitc/ 

253/835-3344 
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ALI Associated Laboratories, Inc. 
P.O. Box 152837 
Dallas, TX 75315 

www.assoc-labs.com 

214/565-0593 

ALSC American Lumber Standards Committee, Inc. 
7470 New Technology Way, Suite F  
Frederick, MD 21703 

www.alsc.org 

301/972-1700 

AMCA Air Movement and Control Association International, 
Inc. 
30 W. University Drive 
Arlington Heights, IL  60004 

www.amca.org 

847/394-0150 

AMPP 
(formerly 
SSPC) 

Association for Materials Protection and Performance 
(merger of Society for Protective Coatings and 
National Association of Corrosion Engineers 
International) (formerly Steel Structures Painting 
Council) 
800 Trumbull Drive 
Pittsburgh, PA 15205 

www.sspc.org 

412/281-2331 
877/281-7772 

ANLA AmericanHort (merger of American Nursery & 
Landscape Association and OFA – The Association of 
Horticultural Professionals) 
2130 Stella Court 
Columbus, OH 43215 

www.americanhort.org 

614/487-1117 

ANSI American National Standards Institute 
1899 L Street, NW, 11th Floor 
Washington, DC 20036 

www.ansi.org 

202/293-8020 

APA APA-The Engineered Wood Association 
7011 S. 19th Street 
Tacoma, WA 98466-5333 

www.apawood.org 

253/565-6600 
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APA Architectural Precast Association 
325 John Knox Rd, Suite L-103 
Tallahassee, FL 32303 

www.archprecast.org 

850/205-5637 

APCIA American Property Casualty Insurance Association 
(merger of American Insurance Association 
(formerly the National Board of Fire Underwriters) 
with the Property Casualty Insurers Association of 
America) 
555 12th St, NW, Suite 550  
Washington DC 20004  

www.apci.org 

202/828-7100 

AHRI Air Conditioning and Refrigeration Institute (now 
Air-Conditioning, Heating, & Refrigeration Institute) 
2311 Wilson Blvd, Suite 400 
Arlington, VA 22201 

www.ahrinet.org 

703/524-8800 

ARMA Asphalt Roofing Manufacturers Association 
2331 Rock Spring Road 
Forest Hill, MD 21050 

www.asphaltroofing.org 

443/640-1075 

ASA The Acoustical Society of America 
Suite 300 
1305 Walt Whitman Road 
Melville, NY 11747-4300 

https://acousticalsociety.org/ 

516/576-2360 

ASCE American Society of Civil Engineers 
1801 Alexander Bell Drive 
Reston, VA 20191 

www.asce.org 

800/548-2723 
703/295-6300 

ASHRAE American Society of Heating, Refrigerating and Air 
Conditioning Engineers 
180 Technology Parkway 
Peachtree Corners, GA 30092 

www.ashrae.org 

800/527-4723 
404/636-8400 

ASLA American Society of Landscape Architects 
636 Eye Street, NW 
Washington, DC 20001-3736 

www.asla.org 

202/898-2444 
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ASME American Society of Mechanical Engineers 
Two Park Avenue 
New York, NY 10016-5990 

www.asme.org 

800/834-2763 

ASPE American Society of Plumbing Engineers 
6400 Shafer Court, Suite 350 
Rosemont, IL 60018 

http://aspe.org 

847/296-0002 

ASQ American Society for Quality 
P.O. Box 3005 
Milwaukee, WI 53201-3005 

or 
600 North Plankinton Avenue 
Milwaukee, WI 53203 

http://asq.org 

800/248-1946 
414/272-8575 

ASSE American Society of Sanitary Engineering 
18927 Hickory Creek Dr., Suite 220 
Mokena, IL 60448 

www.asse-plumbing.org 

708/995-3019 

ASTM ASTM International 
100 Barr Harbor Drive 
PO Box C700 
West Conshohocken, PA, 19428-2959 

www.astm.org 

610/832-9500 

AWCI Association of the Wall and Ceiling Industry 
513 West Broad Street, Suite 210 
Falls Church, VA 22046 

www.awci.org 

703/538-1600 

AWPA American Wood Protection Association  
(formerly American Wood Preservers Institute) 
P.O. Box 361784 
Birmingham, AL 35236-1784 

www.awpa.com 

205/733-4077 

AWS American Welding Society 
8669 NW 36 Street, Suite 130 
Miami, FL 33166 

www.aws.org 

800/443-9353 
305/443-9353 

AWI Architectural Woodwork Institute 
46179 Westlake Drive, Suite 120 
Potomac Falls, VA 20165-5874 

www.awinet.org 

571/323-3636 
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AWWA American Water Works Association 
6666 West Quincy Avenue 
Denver, CO 80235 

www.awwa.org 

800/926-7337 
303/794-7711 

BHMA Builders Hardware Manufacturers Association 
355 Lexington Avenue, 15th Floor 
New York, NY 10017 

www.buildershardware.com 

212/297-2122 

BIA The Brick Industry Association 
12007 Sunrise Valley Drive, Suite 430 
Reston, VA 20191 

www.gobrick.com 

703/620-0010 

CGA Compressed Gas Association 
8484 Westpark Drive, Suite 220 
McLean, VA 22102 

www.cganet.com 

703/788-2700 

CISCA Ceilings & Interior Systems Construction Association 
1010 Jorie Blvd, Suite 30 
Oak Brook, IL 60523 

www.cisca.org 

630/584-1919 

CISPI Cast Iron Soil Pipe Institute 
2401 Fieldcrest Dr. 
Mundelein, IL 60060 

www.cispi.org 

224/864-2910 

CLFMI Chain Link Fence Manufacturers Institute 
10015 Old Columbia Road, Suite B-215 
Columbia, MD 21046 

chainlinkinfo.org 

301/596-2583 

CPA Composite Panel Association 
19465 Deerfield Avenue, Suite 306 
Leesburg, VA 20176 

www.compositepanel.org 

703/724-1128 

CPSC Consumer Product Safety Commission 
4330 East-West Highway 
Bethesda, MD 20814 

www.cpsc.gov 

800/638-2772 

CRA California Redwood Association 
818 Grayson Road, Suite 201 
Pleasant Hill, CA 94523 

www.calredwood.org 

925/935-1499 
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CRI Carpet and Rug Institute 
100 S. Hamilton Street 
Dalton, GA 30722-2048 

www.carpet-rug.org 
 

706/278-3176 

CRSI  Concrete Reinforcing Steel Institute 
933 N. Plum Grove Road 
Schaumburg, IL 60173-4758 

www.crsi.org 
 

847/517-1200 

CSI The Construction Specifications Institute 
123 North Pitt St, Suite 450 
Alexandria, VA 22314 

www.csinet.org 
 

800/689-2900 

CTIOA Ceramic Tile Institute of America 
12061 Jefferson Blvd. 
Culver City, CA 90230-6219 

www.ctioa.org 
 

310/574-7800 

DHA Decorative Hardwoods Association (formerly 
Hardwood Plywood & Veneer Association) 
42777 Trade West Dr. 
Sterling, VA 20166 
https://www.decorativehardwoods.org/ 
 

703/435-2900 

DHI Door and Hardware Institute 
(formerly National Builders Hardware Association) 
2001 K Street NW, 3rd Floor North 
Washington, DC 20006 

www.dhi.org 
 

202/367-1134 

DIPRA Ductile Iron Pipe Research Association 
P.O. Box 190306 
Birmingham, AL 35219 

www.dipra.org 
 

205/402-8700 

DOC U.S. Department of Commerce 
1401 Constitution Ave., NW 
Washington, DC 20230 

www.commerce.gov 
 

202/482-2000 

DOT U.S. Department of Transportation 
1200 New Jersey Avenue, SE 
Washington, DC 20590 

www.dot.gov 
 

855/368-4200 
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EJMA Expansion Joint Manufacturers Association, Inc. 
25 North Broadway 
Tarrytown, NY 10591 

www.ejma.org 

914/332-0040 

EPA Environmental Protection Agency 
Ariel Rios Building 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 

www.epa.gov 

202/272-0167 

FCICA Floor Covering Installation Contractors Association 
800 Roosevelt Rd., Bldg. C, Suite 312 
Glen Ellyn, IL 60137 

www.fcica.com 

630/672-3702 

FGIA Fenestration and Glazing Industry Alliance 
1900 E Golf Rd, Suite 1250 
Schaumburg, IL 60173 

https://fgiaonline.org/ 

847/303-5664 

FM 
Global 

Factory Mutual Insurance Company 
Amy Daley  
Global Practice Leader – Education, Public Entities, 
Health Care 
FM Global 
270 Central Avenue 
Johnston, RI 02919-4949 

www.fmglobal.com 

401/275-3000 
401/275-3029 

FS General Services Administration (GSA) Index of 
Federal Specifications, Standards and Commercial 
Item Descriptions 
470 East L’Enfant Plaza, SW, Suite 8100 
Washington, DC 20407 

www.gsa.gov 

202/619-8925 

GA The Gypsum Association 
962 Wayne Ave., Suite 620 
Silver Spring, MD 20910 

www.gypsum.org 

301/277-8686 

HMA Hardwood Manufacturers Association 
One Williamsburg Place, Suite 108 
Warrendale, PA 15086 

http://hmamembers.org 

412/244-0440 
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IAPMO International Association of Plumbing and 
Mechanical Officials 
(formerly the Western Plumbing Officials 
Association) 
4755 E. Philadelphia St. 
Ontario, CA 91761 

www.iapmo.org 

909/472-4100 

ICC International Code Council 
500 New Jersey Avenue, NW, 6th Floor 
Washington, DC 20001 

www.iccsafe.org 

888/422-7233 

IEEE Institute of Electrical and Electronics Engineers 
3 Park Avenue, 17th Floor 
New York, NY 10016-5997 

www.ieee.org 

212/419-7900 

IES Illuminating Engineering Society 
120 Wall Street, Floor 17 
New York, NY 10005-4001 

www.ies.org 

212/248-5000 

ITRK Intertek Testing Services 
3933 US Route 11 
Cortland, NY 13045 

www.intertek.com 

607/753-6711 

MCAA Mechanical Contractors Association of America 
1385 Piccard Drive 
Rockville, MD 20850 

www.mcaa.org 

301/869-5800 

MMPA 
(formerly 
WMMPA) 

Moulding & Millwork Producers Association 
(formerly Wood Moulding & Millwork Producers 
Association) 
507 First Street 
Woodland, CA 95695 

www.wmmpa.com 

530/661-9591 
800/550-7889 

EC00000Z01, Education Center
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



EAST SIDE UNION HIGH SCHOOL DISTRICT REFERENCES 
DOCUMENT 01 42 19-10 

 

MSS Manufacturers Standardization Society (MSS) of the 
Valve and Fittings Industry, Inc. 
127 Park Street, NE 
Vienna, VA 22180-4602 

http://mss-hq.org 
 

703/281-6613 

NAAMM National Association of Architectural Metal 
Manufacturers 
800 Roosevelt Rd. Bldg. C, Suite 312 
Glen Ellyn, IL 60137 

www.naamm.org 
 

630/942-6591 

NAIMA North American Insulation Manufacturers 
Association 
P.O. Box 1906 Alexandria, VA 22313 

https://insulationinstitute.org/ 
 

703/684-0084 

NALP National Association of Landscape Professionals 
(formerly Professional Landcare Network) 
12500 Fair Lakes Circle, Suite 200 
Fairfax, VA 22033 

https://www.landscapeprofessionals.org/ 
 

703/736-9666 

NAPA National Asphalt Pavement Association 
6406 Ivy Lane, Suite 350 
Greenbelt, MD 20770-1441 

www.asphaltpavement.org 
 

888/468-6499 
301/731-4748 

NCSPA National Corrugated Steel Pipe Association 
14070 Proton Road, Suite 100 
Dallas, TX 75244 

www.ncspa.org 
 

972/850-1907 

NCMA National Concrete Masonry Association 
13750 Sunrise Valley Drive 
Herndon, VA 20171-4662 

www.ncma.org 
 

703/713-1900 

NEBB National Environmental Balancing Bureau 
8575 Grovemont Circle 
Gaithersburg, MD 20877 

www.nebb.org 
 

301/977-3698 

NECA National Electrical Contractors Association 
1201 Pennsylvania Ave. NW 
Washington, D.C., 20004 

www.necanet.org 
 

202/991-6300 
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NEMA National Electrical Manufacturers Association 
1300 North 17th Street N, Suite 900 
Rosslyn, VA 22209 

www.nema.org 

703/841-3200 

NEII National Elevator Industry, Inc. 
5537 SW Urish Road 
Topeka, KS 66610 

https://nationalelevatorindustry.org/ 

703/589-9985 

NFPA National Fire Protection Association 
1 Batterymarch Park 
Quincy, MA02169-7471 

www.nfpa.org 

800/344-3555 
855/274-8525 

NGA 
(formerly 
GANA) 

National Glass Association (merged with Glass 
Association of North America) 
1945 Old Gallows Road Suite 750 
Vienna, VA 22182 

www.glass.org 

866/342-5642 
Ext 127 

NHLA National Hardwood Lumber Association 
PO Box 34518 
Memphis, TN 38184 

www.nhla.com 

901/377-1818 

NIA National Insulation Association 
516 Herndon Pkwy., Ste. D 
Herndon, VA 20170 

www.insulation.org 

703/464-6422 

NRCA National Roofing Contractors Association 
10255 W. Higgins Road, Suite 600 
Rosemont, IL 60018-5607 

www.nrca.net 

847/299-9070 

NSF NSF International 
789 N. Dixboro Road 
Ann Arbor, MI 48113-0140 

www.nsf.org 

800/673-6275 
734/769-8010 

NSI Natural Stone Institute (formerly Marble Institute of 
America) 
380 E. Lorain St. 
Oberlin, OH 44074 

https://www.naturalstoneinstitute.org/ 

440/250-9222 
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NTMA National Terrazzo and Mosaic Association 
209 N. Crockett Street, Suite 2 
PO Box 2605 
Fredericksburg, TX 78624 

www.ntma.com 

800/323-9736 

OSHA Occupational Safety and Health Act 
U.S. Department of Labor 
Occupational Safety & Health Administration 
200 Constitution Ave., NW 
Washington, DC 20210 

www.osha.gov 

800/321-OSHA 
(6742) 

PCA Portland Cement Association 
5420 Old Orchard Road 
Skokie, IL 60077 

or 
200 Massachusetts Ave NW, Suite 200 
Washington, DC 20001 

www.cement.org 

847/966-6200 
202/408-9494 

PCA Painting Contractors Association (formerly Painting 
and Decorating Contractors of America) 
2316 Millpark Drive 
Maryland Heights, MO 63043 

https://www.pcapainted.org/ 

800/322-7322 

PCI Precast/Prestressed Concrete Institute 
8770 W. Bryn Mawr Ave., Suite 1150 
Chicago, IL 60631 

www.pci.org 

312/786-0300 

PDI Plumbing & Drainage Institute 
800 Turnpike Street, Suite 300 
North Andover, MA 01845 

http://pdionline.org 

978/557-0720 
800/589-8956 

PEI Porcelain Enamel Institute, Inc. 
P.O. Box 920220 
Norcross, GA 30010 

www.porcelainenamel.com 

770/676-9366 
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PG&E Pacific Gas & Electric Company 
P.O. Box 997300 
Sacramento, CA 95899-7300 

www.pge.com 
 

800/743-5000 

PLIB Pacific Lumber Inspection Bureau (formerly West 
Coast Lumber Inspection Bureau) 
1010 South 336th Street, Suite 210 
Federal Way, WA 98003-7394 

https://www.plib.org/ 
 

253/835-3344 

RFCI Resilient Floor Covering Institute 
115 Broad Street, Suite 201 
La Grange, GA 30240 

www.rfci.com 
 

706/882-3833 

SDI Steel Deck Institute 
P.O. Box 426 
Glenshaw, PA 15116 

www.sdi.org 
 

412/487-3325 

SDI Steel Door Institute 
30200 Detroit Road 
Westlake, OH 44145 

www.steeldoor.org 
 

440/899-0010 

SJI Steel Joist Institute 
140 West Evans Street, Suite 203 
Florence, SC 29501 

http://steeljoist.org 
 

843/407-4091 

SMA Stucco Manufacturers Association 
5753 E Santa Ana Cyn Rd, #G-156 
Anaheim, CA 92807 

www.stuccomfgassoc.com 
 

714/473-9579 

SMACNA Sheet Metal and Air Conditioning Contractors' 
National Association 
4201 Lafayette Center Drive 
Chantilly, VA 20151-1219 

www.smacna.org 
 

703/803-2980 

SPI SPI: The Plastics Industry Trade Association, Inc. 
1425 K St. NW, Suite 500 
Washington, DC 20005 

www.plasticsindustry.org 
 

202/974-5200 
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TCA The Tile Council of North America 
100 Clemson Research Blvd. 
Anderson, SC 29625 

www.tcnatile.com 

864/646-8453 

TPI Truss Plate Institute 
2670 Crain Highway, Suite 203 
Waldorf, MD 20601 

www.tpinst.org 

240/587-5582 

TPI Turfgrass Producers International 
444 E. Roosevelt Road #346  
Lombard, IL 60148 

www.turfgrasssod.org 

800/405-8873 
847/649-5555 

TCIA Tree Care Industry Association 
(formerly the National Arborist Association) 
670 N Commercial Street, Suite 201 
Manchester, NH 03101 

www.tcia.org 

603/314-5380 
800/733-2622 

TVI The Vermiculite Institute 
c/o The Schundler Company 
10 Central Street 
Nahant, MA 01908 

www.vermiculiteinstitute.org 

732/287-2244 

UL Underwriters Laboratories Inc. 
333 Pfingsten Road 
Northbrook, IL 60062-2096 

www.ul.com 

847/272-8800 
877/854-3577 

UNI Uni-Bell PVC Pipe Association 
201 E. John Carpenter Freeway, Suite 750 
Irving, TX 75062 

www.uni-bell.org 

972/243-3902 

USDA U.S. Department of Agriculture 
1400 Independence Ave., S.W. 
Washington, DC 20250 

www.usda.gov 

202/720-2791 

WA Wallcoverings Association 
35 E Wacker Dr., Suite 850 
Chicago, IL 60601 

www.wallcoverings.org 

312/224-2574 
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WCMA Window Covering Manufacturers Association 
355 Lexington Avenue 15th Floor 
New York, NY 10017 

www.wcmanet.org 

212/297-2122 

WDMA Window & Door Manufacturers Association 
2001 K Street NW, 3rd Floor North 
Washington, D.C. 20006 

www.wdma.com 

202/367-1157 

WI Woodwork Institute 
1455 Response Road, Suite 110 
Sacramento, CA 95815 

www.wicnet.org 

916/372-9943 

WRI Wire Reinforcement Institute 
942 Main Street, Suite 300 
Hartford, CT 06103 

www.wirereinforcementinstitute.org 

860/240-9545 

WWCA Western Wall & Ceiling Contractors Association 
1910 N. Lime St. 
Orange, CA 92865 

www.wwcca.org 

714/221-5520 

WWPA Western Wood Products Association (formerly 
Redwood Inspection Service) 
1500 SW First Ave., Suite 870 
Portland, OR 97201 

www.wwpa.org 

503/224-3930 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 43 00 

MATERIALS AND EQUIPMENT 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Purchase of Materials and
Equipment;

B. Special Conditions;

C. Imported Materials Certification.

1.02 MATERIAL AND EQUIPMENT 

A. Only items approved by the District and/or Design Professional shall be used.

B. Contractor shall submit lists of products and other product information in
accordance with the Contract Documents, including, without limitation, the
provisions regarding the submittals.

1.03 MATERIAL AND EQUIPMENT COLORS 

A. The District and/or Architect will provide a schedule of colors.

B. No individual color selections will be made until after approval of all pertinent
materials and equipment and after receipt of appropriate samples in
accordance with the Contract Documents, including, without limitation, the
provisions regarding the submittals.

C. Contractor shall request priority in writing for any item requiring advance
ordering to maintain the approved Construction Schedule.

1.04 DELIVERY, STORAGE, AND HANDLING 

A. Contractor shall deliver manufactured materials in original packages,
containers, or bundles (with seals unbroken), bearing name or identification
mark of manufacturer.

B. Contractor shall deliver fabrications in as large assemblies as practicable;
where specified as shop-primed or shop-finished, package or crate as
required to preserve such priming or finish intact and free from abrasion.

C. Contractor shall store materials in such a manner as necessary to properly
protect them from damage.  Materials or equipment damaged by handling,
weather, dirt, or from any other cause will not be accepted.
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D. Materials are not acceptable that have been warehoused for long periods of
time, stored or transported in improper environment, improperly packaged,
inadequately labeled, poorly protected, excessively shipped, deviated from
normal distribution pattern, or reassembled.

E. Contractor shall store material so as to cause no obstructions of sidewalks,
roadways, access to the Site or buildings, and underground services.
Contractor shall protect material and equipment furnished under Contract.

F. Contractor may store materials on Site with prior written approval by the
District, all material shall remain under Contractor's control and Contractor
shall remain liable for any damage to the materials.  Should the Project Site
not have storage area available, the Contractor shall provide for off-site
storage at a bonded warehouse and with appropriate insurance coverage at
no cost to District.

G. When any room in Project is used as a shop or storeroom, the Contractor
shall be responsible for any repairs, patching, or cleaning necessary due to
that use.  Location of storage space shall be subject to prior written approval
by District.

PART 2 - PRODUCTS 

2.01 MANUFACTURERS 

A. Manufacturers listed in various sections of Contract Documents are names of
those manufacturers that are believed to be capable of supplying one or more
of items specified therein.

B. The listing of a manufacturer does not imply that every product of that
manufacturer is acceptable as meeting the requirements of the Contract
Documents.

2.02 FACILITIES AND EQUIPMENT 

Contractor shall provide, install, maintain, and operate a complete and adequate 
facility for handling, the execution, disposal, and distribution of material and 
equipment as required for proper and timely performance of Work connected with 
Contract. 

2.03 MATERIAL REFERENCE STANDARDS 

Where material is specified solely by reference to “standard specifications” and if 
requested by District, Contractor shall submit for review data on actual material 
proposed to be incorporated into Work of Contract listing name and address of 
vendor, manufacturer, or producer, and trade or brand names of those materials, 
and data substantiating compliance with standard specifications. 
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PART 3 - EXECUTION 

3.01 WORKMANSHIP 

A. Where not more specifically described in any other Contract Documents,
workmanship shall conform to methods and operations of best standards and
accepted practices of trade or trades involved and shall include items of
fabrication, construction, or installation regularly furnished or required for
completion (including finish and for successful operation, as intended).

B. Work shall be executed by tradespersons skilled in their respective lines of
Work.  When completed, parts shall have been durably and substantially built
and present a neat appearance.

3.02 COORDINATION 

A. Contractor shall coordinate installation of Work so as to not interfere with
installation of others.  Adjustment or rework because of Contractor’s failure to
coordinate will be at no additional cost to District.

B. Contractor shall examine in-place work for readiness, completeness, fitness to
be concealed or to receive other work, and in compliance with Contract
Documents.  Concealing or covering Work constitutes acceptance of additional
cost which will result should in-place Work be found unsuitable for receiving
other Work or otherwise deviating from the requirements of the Contract
Documents.

3.03 COMPLETENESS 

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 
installed complete and operational with all elements, accessories, anchorages, utility 
connections, etc., in manner to assure well-balanced performance, in accordance 
with manufacturer's recommendations and by Contract Documents.  For example, 
electric water coolers require water, electricity, and drain services; roof drains 
require drain system; sinks fit within countertop, etc.  Terms such as “installed 
complete,” “operable condition,” “for use intended,” “connected to all utilities,” 
“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match 
similar,” should be assumed to apply in all cases, except where completeness of 
functional or operable condition is specifically stated as not required. 

3.04 APPROVED INSTALLER OR APPLICATOR 

Installation by a manufacturer’s approved installer or applicator is an understood 
part of Specifications and only approved installer or applicator is to provide on-site 
Work where specified manufacturer has on-going program of approving (i.e. 
certifying, bonding, re-warranting) installers or applicators.  Newly established 
relationships between a manufacturer and an installer or applicator who does not 
have other approved applicator work in progress or completed is not approved for 
this Project. 
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3.05 MANUFACTURER'S RECOMMENDATIONS 

All installations shall be in accordance with manufacturer's published 
recommendations and specific written directions of manufacturer's representative.  
Should Contract Documents differ from recommendations of manufacturer or 
directions of his representative, Contractor shall analyze differences, make 
recommendations to the District and the Architect in writing, and shall not proceed 
until interpretation or clarification has been issued by the District and/or the 
Architect. 

END OF DOCUMENT 
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QUALITY CONTROL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections and
Tests, Uncovering of Work and Non-conforming of Work and Correction of
Work;

B. Special Conditions.

1.02 RELATED CODES: 

A. The Work is governed by requirements of Title 24, California Code of
Regulations (“CCR”), and the Contractor shall keep a copy of these available
at the job Site for ready reference during construction.

B. The Division of the State Architect (“DSA”) shall be notified at or before the
start of construction.

1.03 OBSERVATION AND SUPERVISION: 

A. The District and Architect or their appointed representatives will review the
Work and the Contractor shall provide facilities and access to the Work at all
times as required to facilitate this review.  Administration by the Architect and
any consulting Structural Engineer will be in accordance with applicable
regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341.

B. One or more Project Inspector(s) approved by DSA and employed by or in
contract with the District, referred to hereinafter as the “Project Inspector”,
will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-
333(b) and 4-342:

(1) The Project Inspector and Special Inspector(s) shall have access to the
Work wherever it is in preparation or progress for ascertaining that the
Work is in accordance with the Contract Documents and all applicable
code sections.  The Contractor shall provide facilities and operation of
equipment as needed, and access as required and shall provide
assistance for sampling or measuring materials.

(2) The Project Inspector will notify the District and Architect and call the
attention of the Contractor to any observed failure of Work or material
to conform to Contract Documents.
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(3) The Project Inspector shall observe and monitor all testing and
inspection activities required.

The Contractor shall conform with all applicable laws as indicated in the Contract 
Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  
The Contractor shall supervise and direct the Work and maintain a competent 
superintendent on the job who is authorized to act in all matters pertaining to the 
Work.  The Contractor's superintendent shall also inspect all materials, as they 
arrive, for compliance with the Contract Documents.  Contractor shall reject 
defective Work or materials immediately upon delivery or failure of the Work or 
material to comply with the Contract Documents.  The Contractor shall submit 
verified reports as indicated in the Contract Documents, including, without limitation, 
the Specifications and as required by Part 1, Title 24, Section 4-336. 

1.04 TESTING AGENCIES: 

A. Testing agencies and tests shall be in conformance with the General
Documents and the requirements of Part 1, Title 24, Section 4- 335.

B. Testing and inspection in connection with earthwork shall be under the
direction of the District's consulting soils engineer, if any, referred to
hereinafter as the "Soils Engineer."

C. Testing and inspection of construction materials and workmanship shall be
performed by a qualified laboratory, referred to hereinafter as the "Testing
Laboratory." The Testing Laboratory shall be under direction of an engineer
registered in the State of California, shall conform to requirements of ASTM
E329, and shall be employed by or in contract with the District.

1.05 TESTS AND INSPECTIONS: 

A. The Contractor shall be responsible for notifying the District and Project
Inspector of all required tests and inspections.  Contractor shall notify the
District and Project Inspector at least seventy-two hours (72) hours in
advance of performing any Work requiring testing or inspection.

B. The Contractor shall provide access to Work to be tested and furnish
incidental labor, equipment, and facilities to facilitate all inspections and tests.

C. The District will pay for first inspections and tests required by the “CCR”, and
other inspections or tests that the District and/or the Architect may direct to
have made, including the following principal items:

(1) Tests and observations for earthwork and paving.

(2) Tests for concrete mix designs, including tests of trial batches.

(3) Tests and inspections for structural steel work.

(4) Field tests for framing lumber moisture content.
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(5) Additional tests directed by the District that establish that materials
and installation comply with the Contract Documents.

(6) Tests and observations of welding and expansion anchors.

D. The District may at its discretion, pay and then back charge the Contractor
for:

(1) Retests or reinspections, if required, and tests or inspections required
due to Contractor error or lack of required identifications of material.

(2) Uncovering of work in accordance with Contract Documents.

(3) Testing done on weekends, holidays, and overtime will be chargeable
to the Contractor for the overtime portion.

(4) Testing done off Site.

E. Testing and inspection reports and certifications:

(1) If initially received by Contractor, Contractor shall provide to each of
the following a copy of the agency or laboratory report of each test or
inspection or certification.

(a) The District;

(b) The Construction Manager, if any;

(c) The Architect;

(d) The Consulting Engineer, if any;

(e) Other engineers on the Project, as appropriate;

(f) The Project Inspector; and

(g) The Contractor.

(2) When the test or inspection is one required by the CCR, a copy of the
report shall also be provided to the DSA.

PART 2 - PRODUCTS 

2.01 TYPE OF TESTS AND INSPECTIONS 

A. Testing and inspection shall be in accordance with DSA Form 103 (or current
version)

B. Slump Test
ASTM C 143

C. Concrete Tests
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Testing agency shall test concrete used in the work per the following 
paragraphs: 

(1) Compressive Strength:

(a) Minimum number of tests required: One (1) set of three (3)
cylinders for each 100 cubic yards (Sec. 2604(h) 01) of
concrete or major fraction thereof, placed in one (1) day. See
Title 24, Section 2605(g).

(b) Two cylinders of each set shall be tested at twenty-eight (28)
days.  One (1) cylinder shall be held in reserve and tested only
when directed by the Architect or District.

(c) Concrete shall test the minimum ultimate compressive strength
in twenty-eight 28 days, as specified on the structural
drawings.

(d) In the event that the twenty-eight (28) day test falls below the
minimum specified strength, the effective concrete in place
shall be tested by taking cores in accordance with UBC
Standard No. 26-13 and tested as required for cylinders.

(e) In the event that the test on core specimens falls below the
minimum specified strength, the concrete will be deemed
defective and shall be removed and replaced upon such
direction of the Architect, and in a manner acceptable to the
Division of the State Architect.

D. Reinforcing, Steel

E. Structural Steel Per Title 24 and as noted:

(1) Material: Steel per Table in Title 24, Section 2712.

(2) Qualification of Welders (UBC Std. 27-6).

(3) Shop fabrication (Section 2712(d). Structural steel only).

(4) Shop and field welding (Section 2712(e)).

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Site Standards; and

D. Construction Waste Management and Disposal.

1.02 TEMPORARY UTILITIES: 

A. Electric Power and Lighting:

(1) Contractor will pay for power during the course of the Work.  To the
extent power is available in the building(s) or on the Site, Contractor
may use the District’s existing utilities by making prearranged
payments to the District for the utilities used by Contractor and all
Subcontractors.  Contractor shall be responsible for providing
temporary facilities required to deliver that power service from its
existing location in the building(s) or on the Site to point of intended
use.

(2) Contractor shall verify characteristics of power available in building(s)
or on the Site.  Contractor shall take all actions required to make
modifications where power of higher voltage or different phases of
current are required.  Contractor shall be fully responsible for
providing that service and shall pay all costs required therefor.

(3) Contractor shall furnish, wire for, install, and maintain temporary
electrical lights wherever it is necessary to provide illumination for the
proper performance and/or observation of the Work: a minimum of 20
foot-candles for rough work and 50 foot-candles for finish work.

(4) Contractor shall be responsible for maintaining existing lighting levels
in the project vicinity should temporary outages or service
interruptions occur.

B. Heat and Ventilation:

(1) Contractor shall provide temporary heat to maintain environmental
conditions to facilitate progress of the Work, to meet specified
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minimum conditions for the installation and curing of materials, and to 
protect materials and finishes from damage due to improper 
temperature and humidity conditions.  Portable heaters shall be 
standard units complete with controls. 

(2) Contractor shall provide forced ventilation and dehumidification, as
required, of enclosed areas for proper installation and curing of
materials, to disperse humidity, and to prevent hazardous
accumulations of dust, fumes, vapors, and gases.

(3) Contractor shall pay the costs of installation, maintenance, operation,
and removal of temporary heat and ventilation, including costs for fuel
consumed, required for the performance of the Work.

C. Water:

(1) Contractor shall pay for water used during the course of the Work.
Contractor shall coordinate and pay for installation or use of water
meter in compliance with local water agency requirements.  To the
extent water is then available in the building(s) or on the Site,
Contractor may use the District’s existing utilities by making
prearranged payments to the District for the utilities used by
Contractor and all Subcontractors.  Contractor shall be responsible for
providing temporary facilities required to deliver such utility service
from its existing location in the building(s), on the Site, or other
location approved by the local water agency, to point of intended use.

(2) Contractor shall use backflow preventers on water lines at point of
connection to District’s water supply.  Backflow preventers shall
comply with requirements of Uniform Plumbing Code.

(3) Contractor shall make potable water available for human consumption.

D. Sanitary Facilities:

(1) Contractor shall provide sanitary temporary facilities in no fewer
numbers than required by law and such additional facilities as may be
directed by the Inspector for the use of all workers.  The facilities shall
be maintained in a sanitary condition at all times and shall be left at
the Site until removal is directed by the Inspector or Contractor
completes all other work at the Site.

(2) Use of toilet facilities in the Work under construction shall not be
permitted except by consent of the Inspector and the District.

E. Telephone Service:

(1) Contractor shall arrange with local telephone service company for
telephone service as required for the performance of the Work.
Contractor shall, at a minimum, provide in its field office one line for
telephone and one line for fax machine.
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(2) Contractor shall pay the costs for telephone and fax lines installation,
maintenance, service, and removal.

F. Fire Protection:

(1) Contractor shall provide and maintain fire extinguishers and other
equipment for fire protection.  Such equipment shall be designated for
use for fire protection only and shall comply with all requirements of
the California Fire, State Fire Marshall and/or its designee.

(2) Where on-site welding and burning of steel is unavoidable, Contractor
shall provide protection for adjacent surfaces.

G. Trash Removal:

(1) Contractor shall provide trash removal on a timely basis.  Under no
circumstance shall Contractor use District trash service.

H. Field Office:

(1) If Contractor chooses to provide a field office, it shall be an acceptable
construction trailer that is well-lit and ventilated.  The construction
trailer shall be equipped with shelves, desks, filing cabinet, chairs, and
such other items of equipment needed.  Trailer and equipment are the
property of the Contractor and must be removed from the Site upon
completion of the Work. Contractor may use the corridor adjacent to
the construction area for an office area, if approved in writing by
District.

(2) Contractor shall provide any additional electric lighting and power
required for the trailer.  Contractor shall make adequate provisions for
heating and cooling as required.

I. Temporary Facilities:

(1)

1.03 CONSTRUCTION AIDS: 

A. Plant and Equipment:

(1) Contractor shall furnish, operate, and maintain a complete plant for
fabricating, handling, conveying, installing, and erecting materials and
equipment; and for conveyances for transporting workers.  Include
elevators, hoists, debris chutes, and other equipment, tools, and
appliances necessary for performance of the Work.

(2) Contractor shall maintain plant and equipment in safe and efficient
operating condition.  Damages due to defective plant and equipment,
and uses made thereof, shall be repaired by Contractor at no expense
to the District.
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B. None of the District’s tools and equipment shall be used by Contractor for the
performance of the Work.

1.04 BARRIERS AND ENCLOSURES: 

A. Contractor shall obtain the District's written permission for locations and
types of temporary barriers and enclosures, including fire-rated materials
proposed for use, prior to their installation.

B. Contractor shall provide and maintain temporary enclosures to prevent public
entry and to protect persons using other buildings and portions of the Site
and/or Premises, the public, and workers.  Contractor shall also protect the
Work and existing facilities from the elements, and adjacent construction and
improvements, persons, and trees and plants from damage and injury from
demolition and construction operations.

C. Contractor shall provide site access to existing facilities for persons using
other buildings and portions of the Site, the public, and for deliveries and
other services and activities.

D. Tree and Plant Protection:

(1) Contractor shall preserve and protect existing trees and plants on the
Premises that are not designated or required to be removed, and those
adjacent to the Premises.

(2) Contractor shall provide barriers to a minimum height of 4'-0" around
drip line of each tree and plant, around each group of trees and plants,
as applicable, in the proximity of demolition and construction
operations, or as denoted on the Plans.

(3) Contractor shall not park trucks, store materials, perform Work or
cross over landscaped areas.  Contractor shall not dispose of paint
thinners, water from cleaning, plastering or concrete operations, or
other deleterious materials in landscaped areas, storm drain systems,
or sewers.  Plant materials damaged as a result of the performance of
the Work shall, at the option of the District and at Contractor's
expense, either be replaced with new plant materials equal in size to
those damaged or by payment of an amount representing the value of
the damaged materials as determined by the District.

(4) Contractor shall remove soil that has been contaminated during the
performance of the Work by oil, solvents, and other materials which
could be harmful to trees and plants, and replace with good soil, at
Contractor's expense.

(5) Excavation around Trees:

(a) Excavation within drip lines of trees shall be done only where
absolutely necessary and with written permission from the
District.
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(b) Where trenching for utilities is required within drip lines,
tunneling under and around roots shall be by hand digging and
shall be approved by the District.  Main lateral roots and
taproots shall not be cut.  All roots 2 inches in diameter and
larger shall be tunneled under and heavily wrapped with wet
burlap so as to prevent scarring or excessive drying.  Smaller
roots that interfere with installation of new work may be cut
with prior approval by the District.  Roots must first be cut with
a Vermeer, or equivalent, root cutter prior to any trenching.

(c) Where excavation for new construction is required within drip
line of trees, hand excavation shall be employed to minimize
damage to root system. Roots shall be relocated in backfill
areas wherever possible.  If encountered immediately adjacent
to location of new construction, roots shall be cut
approximately 6 inches back from new construction.

(d) Approved excavations shall be carefully backfilled with the
excavated materials approved for backfilling.  Backfill shall
conform to adjacent grades without dips, sunken areas, humps,
or other surface irregularities.  Do not use mechanical
equipment to compact backfill.  Tamp carefully using hand
tools, refilling and tamping until Final Acceptance as necessary
to offset settlement.

(e) Exposed roots shall not be allowed to dry out before permanent
backfill is placed.  Temporary earth cover shall be provided, or
roots shall be wrapped with four layers of wet, untreated burlap
and temporarily supported and protected from damage until
permanently relocated and covered with backfill.

(f) Accidentally broken roots should be sawed cleanly 3 inches
behind ragged end.

1.05 SECURITY: 

The Contractor shall be responsible for project security for materials, tools, 
equipment, supplies, and completed and partially completed Work. 

1.06 TEMPORARY CONTROLS: 

A. Noise Control:

(1) Contractor acknowledges that adjacent facilities may remain in
operation during all or a portion of the Work period, and it shall take
all reasonable precautions to minimize noise as required by applicable
laws and the Contract Documents.

(2) Notice of proposed noisy operations, including without limitation,
operation of pneumatic demolition tools, concrete saws, and other
equipment, shall be submitted to the District a minimum of forty-eight
(48) hours in advance of their performance.
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B. Noise and Vibration:

(1) Equipment and impact tools shall have intake and exhaust mufflers.

(2) Contractor shall cooperate with District to minimize and/or cease the
use of noisy and vibratory equipment if that equipment becomes
objectionable by its longevity.

C. Dust and Dirt:

(1) Contractor shall conduct demolition and construction operations to
minimize the generation of dust and dirt, and prevent dust and dirt
from interfering with the progress of the Work and from accumulating
in the Work and adjacent areas including, without limitation, occupied
facilities.

(2) Contractor shall periodically water exterior demolition and construction
areas to minimize the generation of dust and dirt.

(3) Contractor shall ensure that all hauling equipment and trucks carrying
loads of soil and debris shall have their loads sprayed with water or
covered with tarpaulins, and as otherwise required by local and state
ordinance.

(4) Contractor shall prevent dust and dirt from accumulating on walks,
roadways, parking areas, and planting, and from washing into sewer
and storm drain lines.

D. Water:

(1) Contractor shall not permit surface and subsurface water, and other
liquids, to accumulate in or about the vicinity of the Premises.  Should
accumulation develop, Contractor shall control the water or other
liquid, and suitably dispose of it by means of temporary pumps, piping,
drainage lines, troughs, ditches, dams, or other methods.

E. Pollution:

(1) No burning of refuse, debris, or other materials shall be permitted on
or in the vicinity of the Premises.

(2) Contractor shall comply with applicable regulatory requirements and
anti-pollution ordinances during the conduct of the Work including,
without limitation, demolition, construction, and disposal operations.

F. Lighting:

(1) If portable lights are used after dark, all light must be located so as
not to direct light into neighboring property.
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1.07 JOB SIGN(S): 

A. General:

(1) Contractor shall provide and maintain a Project identification sign with
the design, text, and colors designated by the District and/or the
Design Professional; locate sign as approved by the District.

(2) Signs other than the specified Project sign and or signs required by
law, for safety, or for egress, shall not be permitted, unless otherwise
approved in advance by the District.

B. Materials:

(1) Structure and Framing: Structurally sound, new or used wood or
metal; wood shall be nominal 3/4-inch exterior grade plywood.

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood.

(3) Rough Hardware: Galvanized.

(4) Paint: Exterior quality, of type and colors selected by the District
and/or the Design Professional.

C. Fabrication:

(1) Contractor shall fabricate to provide smooth, even surface for painting.

(2) Size: 4'-0" x 8'-0", unless otherwise indicated.

(3) Contractor shall paint exposed surfaces of supports, framing, and
surface material with exterior grade paint: one coat of primer and one
coat of finish paint.

(4) Text and Graphics: As indicated.

1.08 PUBLICITY RELEASES: 

A. Contractor shall not release any information, story, photograph, plan, or
drawing relating information about the Project to anyone, including press and
other public communications medium, including, without limitation, on
website(s) without the written permission of the District.

PART 2 – PRODUCTS Not used. 

PART 3 – EXECUTION Not used. 

END OF DOCUMENT 
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CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES: 

A. Administrative and procedural requirements for the following:

(1) Salvaging non-hazardous construction waste.

(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.

1.03 DEFINITIONS: 

A. Construction Waste:  Building and site improvement materials and other solid
waste resulting from construction, remodeling, renovation, or repair
operations.  Construction waste includes packaging.

B. Demolition Waste:  Building and site improvement materials resulting from
demolition or selective demolition operations.

C. Disposal:  Removal off-site of demolition and construction waste and
subsequent sale, recycling, reuse, or deposit in landfill or incinerator
acceptable to authorities having jurisdiction.

D. Recycle:  Recovery of demolition or construction waste for subsequent
processing in preparation for reuse.

E. Salvage:  Recovery of demolition or construction waste and subsequent sale
or reuse in another facility.

F. Salvage and Reuse:  Recovery of demolition or construction waste and
subsequent incorporation into the Work.
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1.04 PERFORMANCE REQUIREMENTS: 

A. General:  Develop waste management plan that results in end-of Project rates
for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but
not a combination) of total waste generated by the Work.

1.05 SUBMITTALS: 

A. Waste Management Plan:  Submit waste management plan within 30 days of
date established for commencement of the Work.

B. Waste Reduction Progress Reports:  Concurrent with each Application for
Payment, submit copies of report.  Include the following information:

(1) Material category.

(2) Generation point of waste.

(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic
yards.

(5) Quantity of waste recycled, both estimated and actual in tons or cubic
yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or
cubic yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a
percentage of total waste.

C. Waste Reduction Calculations:  Before request for final payment, submit
copies of calculated end-of-Project rates for salvage, recycling, and disposal
as a percentage of total waste generated by the Work.

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste
donated to individuals and organizations.  Indicate whether organization is tax
exempt.

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold
to individuals and organizations.  Indicate whether organization is tax
exempt.

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of
recyclable waste by recycling and processing facilities licensed to accept
them.  Include manifests, weight tickets, receipts, and invoices.

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of
waste by landfills and incinerator facilities licensed to accept them.  Include
manifests, weight tickets, receipts, and invoices.
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H. CHPS Submittal:  CHPS letter template for Credit ME2.0 and ME2.1, signed by
Contractor, tabulating total waste material, quantities diverted and means by
which it is diverted, and statement that requirements for the credit have been
met.

I. Qualification Data:  For Waste Management Coordinator.

J. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician
responsible for recovering refrigerant, stating that all refrigerant that was
present was recovered and that recovery was performed according to EPA
regulations.  Include name and address of technician and date refrigerant was
recovered.

K. Submittal procedures and quantities are specified in Document 01 33 00.

1.06 QUALITY ASSURANCE: 

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional
by U.S. Green Building Council.

B. Regulatory Requirements:  Comply with hauling and disposal regulations of
authorities having jurisdiction.

C. Waste Management Conference:  Conduct conference at Project site to
comply with requirements.  Review methods and procedures related to waste
management including, but not limited to, the following:

(1) Review and discuss waste management plan including responsibilities
of Waste Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste
and its disposition.

(3) Review and finalize procedures for materials separation and verify
availability of containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to
recycling and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN: 

A. General:  Develop plan consisting of waste identification, waste reduction
work plan, and cost/revenue analysis.  Indicate quantities by weight or
volume, but use same units of measurement throughout waste management
plan.

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing
and construction waste generated by the Work.  Include estimated quantities
and assumptions for estimates.
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C. Waste Reduction Work Plan:  List each type of waste and whether it will be
salvaged, recycled, or disposed of in landfill or incinerator.  Include points of
waste generation, total quantity of each type of waste, quantity for each
means of recovery, and handling and transportation procedures.

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and
reused in this Project, describe methods for preparing salvaged
materials before incorporation into the Work.

(2) Salvaged Materials for Sale:  For materials that will be sold to
individuals and organizations, include list of their names, addresses,
and telephone numbers.

(3) Salvaged Materials for Donation:  For materials that will be donated to
individuals and organizations, include list of their names, addresses,
and telephone numbers.

(4) Recycled Materials:  Include list of local receivers and processors and
type of recycled materials each will accept.  Include names, addresses,
and telephone numbers.

(5) Disposed Materials:  Indicate how and where materials will be disposed
of.  Include name, address, and telephone number of each landfill and
incinerator facility.

(6) Handling and Transportation Procedures:  Include method that will be
used for separating recyclable waste including sizes of containers,
container labeling, and designated location on Project site where
materials separation will be located.

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 PLAN IMPLEMENTATION: 

A. General:  Implement approved waste management plan.  Provide handling,
containers, storage, signage, transportation, and other items as required to
implement waste management plan during the entire duration of the
Contract.

(1) Comply with Document 01 50 00 for operation, termination, and
removal requirements.

B. [Waste Management Coordinator:  Engage a waste management coordinator
to be responsible for implementing, monitoring, and reporting status of waste
management work plan.  Coordinator shall be present at Project site full time
for duration of Project.]
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C. Training:  Train workers, subcontractors, and suppliers on proper waste
management procedures, as appropriate for the Work occurring at Project
site.

(1) Distribute waste management plan to everyone concerned within 3
days of submittal return.

(2) Distribute waste management plan to entities when they first begin
work on site.  Review plan procedures and locations established for
salvage, recycling, and disposal.

D. Site Access and Temporary Controls:  Conduct waste management operations
to ensure minimum interference with roads, streets, walks, walkways, and
other adjacent occupied and used facilities.

(1) Designate and label specific areas of Project site necessary for
separating materials that are to be salvaged, recycled, reused,
donated, and sold.

(2) Comply with Document 01 50 00 for controlling dust and dirt,
environmental protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE: 

A. General:  Recycle paper and beverage containers used by on-site workers.

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other
incentives received for recycling waste materials shall accrue to the
Contractor.

C. Procedures:  Separate recyclable waste from other waste materials, trash,
and debris.  Separate recyclable waste by type at Project site to the
maximum extent practical.

(1) Provide appropriately marked containers or bins for controlling
recyclable waste until they are removed from Project Site.  Include list
of acceptable and unacceptable materials at each container and bin.

(a) Inspect containers and bins for contamination and remove
contaminated materials if found.

(2) Stockpile processed materials on site without intermixing with other
materials.  Place, grade, and shape stockpiles to drain surface water.
Cover to prevent windblown dust.

(3) Stockpile materials away from construction area.  Do not store within
drip line of remaining trees.

(4) Store components off the ground and protect from the weather.
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(5) Remove recyclable waste off District property and transport to
recycling receiver or processor.

D. Packaging:

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle
and store in a dry location.

(2) Polystyrene Packaging:  Separate and bag material.

(3) Pallets:  As much as possible, require deliveries using pallets to
remove pallets from Project Site.  For pallets that remain on Site,
break down pallets into component wood pieces and comply with
requirements for recycling wood.

(4) Crates:  Break down crates into component wood pieces and comply
with requirements for recycling wood.

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.

F. Wood Materials:

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces.

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated
wood.

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry
location.

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small
mobile chipper or hammer mill.  Screen out paper after grinding.

3.03 DISPOSAL OF WASTE: 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise
reused, remove waste materials from Project Site and legally dispose of them
in a landfill or incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to
be disposed of accumulate on site.

(2) Remove and transport debris in a manner that will prevent spillage on
adjacent surfaces and areas.

B. Burning:  Do not burn waste materials.

C. Disposal:  Transport waste materials off District property and legally dispose
of them.

END OF DOCUMENT 
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SECTION 01 66 00 

PRODUCT DELIVERY, STORAGE AND HANDLING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access, Conditions and
Requirements;

B. Special Conditions.

1.02 PRODUCTS 

A. Products are as defined in the General Conditions.

B. Contractor shall not use and/or reuse materials and/or equipment removed
from existing Premises, except as specifically permitted by the Contract
Documents.

C. Contractor shall provide interchangeable components of the same
manufacturer, for similar components.

1.03 TRANSPORTATION AND HANDLING 

A. Contractor shall transport and handle Products in accordance with
manufacturer's instructions.

B. Contractor shall promptly inspect shipments to confirm that Products comply
with requirements, quantities are correct, and products are undamaged.

C. Contractor shall provide equipment and personnel to handle Products by
methods to prevent soiling, disfigurement, or damage.

1.04 STORAGE AND PROTECTION 

A. Contractor shall store and protect Products in accordance with manufacturer's
instructions, with seals and labels intact and legible.  Contractor shall store
sensitive products in weather-tight, climate controlled enclosures.

B. For exterior storage of fabricated Products, Contractor shall place on sloped
supports, above ground.

C. Contractor shall provide off-site storage and protection when Site does not
permit on-site storage or protection.
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D. Contractor shall cover products subject to deterioration with impervious sheet
covering and provide ventilation to avoid condensation.

E. Contractor shall store loose granular materials on solid flat surfaces in a well-
drained area and prevent mixing with foreign matter.

F. Contractor shall provide equipment and personnel to store Products by
methods to prevent soiling, disfigurement, or damage.

G. Contractor shall arrange storage of Products to permit access for inspection
and periodically inspect to assure Products are undamaged and are
maintained under specified conditions.

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 71 23 

FIELD ENGINEERING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Investigation, and Soils
Investigation Report;

B. Special Conditions;

C. Site-Visit Certification.

1.02 REQUIREMENTS INCLUDED: 

A. Contractor shall provide and pay for field engineering services by a California-
registered engineer, required for the project, including, without limitations:

(1) Survey work required in execution of the Project.

(2) Civil or other professional engineering services specified, or required to
execute Contractor's construction methods.

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS: 

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 
whom District makes no objection. 

1.04 SURVEY REFERENCE POINTS: 

A. Existing basic horizontal and vertical control points for the Project are those
designated on the Drawings.

B. Contractor shall locate and protect control points prior to starting Site Work
and preserve all permanent reference points during construction.  In addition
Contractor shall:

(1) Make no changes or relocation without prior written notice to District
and Architect.

(2) Report to District and Architect when any reference point is lost or
destroyed, or requires relocation because of necessary changes in
grades or locations.

(3) Require surveyor to replace Project control points based on original
survey control that may be lost or destroyed.
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1.05 RECORDS: 

Contractor shall maintain a complete, accurate log of all control and survey work as 
it progresses. 

1.06 SUBMITTALS: 

A. Contractor shall submit name and address of Surveyor and Professional
Engineer to District and Architect prior to its/their work on the Project.

B. On request of District and Architect, Contractor shall submit documentation to
verify accuracy of field engineering work, at no additional cost to the District.

C. Contractor shall submit a certificate signed by registered engineer or surveyor
certifying that elevations and locations of improvements are in conformance
or nonconformance with Contract Documents.

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 COMPLIANCE WITH LAWS: 

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 
requirements. 

3.02 NONCONFORMING WORK: 

Contractor is responsible for any re-surveying required by correction of 
nonconforming work. 

END OF DOCUMENT 
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CUTTING AND PATCHING 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections, and
Tests, Integration of Work, Nonconforming Work, and Correction of Work, and
Uncovering Work;

B. Special Conditions;

C. Hazardous Materials Procedures and Requirements;

D. Hazardous Materials Certification;

E. Lead-Based Paint Certification;

F. Imported Materials Certification.

1.02 CUTTING AND PATCHING: 

A. Contractor shall be responsible for all cutting, fitting, and patching, including
associated excavation and backfill, required to complete the Work or to:

(1) Make several parts fit together properly.

(2) Uncover portions of Work to provide for installation of ill-timed Work.

(3) Remove and replace defective Work.

(4) Remove and replace Work not conforming to requirements of Contract
Documents.

(5) Remove Samples of installed Work as specified for testing.

(6) Provide routine penetrations of non-structural surfaces for installation
of piping and electrical conduit.

(7) Attaching new materials to existing remodeling areas – including
painting (or other finishes) to match existing conditions.

B. In addition to Contract requirements, upon written instructions from the
District, Contractor shall uncover Work to provide for observations of covered
Work in accordance with the Contract Documents; remove samples of
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installed materials for testing as directed by District; and remove Work to 
provide for alteration of existing Work. 

C. Contractor shall not cut or alter Work, or any part of it, in such a way that
endangers or compromises the integrity of the Work, the Project, or work of
others.

1.03 SUBMITTALS: 

A. Prior to any cutting or alterations that may affect the structural safety of
Project, or work of others, and well in advance of executing such cutting or
alterations, Contractor shall submit written notice to District pursuant to the
applicable notice provisions of the Contract Documents, requesting consent to
proceed with the cutting or alteration, including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.

(3) Integrity or effectiveness of weather-exposed or weather-resistant
elements or systems.

(4) Efficiency, operational life, maintenance or safety of operational
elements.

(5) Visual qualities of sight-exposed elements.

B. Contractor's Request shall also include:

(1) Identification of Project.

(2) Description of affected Work.

(3) Necessity for cutting, alteration, or excavations.

(4) Effects of Work on District, other trades, or structural or weatherproof
integrity of Project.

(5) Description of proposed Work:

(a) Scope of cutting, patching, alteration, or excavation.

(b) Trades that will execute Work.

(c) Products proposed to be used.

(d) Extent of refinishing to be done.

(6) Alternates to cutting and patching.

(7) Cost proposal, when applicable.

EC00000Z01, Education Center
EC Reno Essential Bld Systems (Roofing-Shops 2025), 
Bid No. B-04-24-25, CP6668



V: 2024Jan 

EAST SIDE UNION HIGH SCHOOL DISTRICT CUTTING AND PATCHING 
DOCUMENT 01 73 29-3 

 

(8) The scheduled date the Contractor intends to perform the Work and
the duration of time to complete the Work.

(9) Written permission of District or other District contractor(s) whose
work will be affected.

1.04 QUALITY ASSURANCE: 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve
security, strength, weather protection, appearance for aesthetic match,
efficiency, operational life, maintenance, safety of operational elements, and
the continuity of existing fire ratings.

B. Contractor shall ensure that cutting, fitting, and patching shall successfully
duplicate undisturbed adjacent profiles, materials, textures, finishes, colors,
and that materials shall match existing construction.  Where there is dispute
as to whether duplication is successful or has been achieved to a reasonable
degree, the District's decision shall be final.

1.05 PAYMENT FOR COSTS: 

A. Cost caused by ill-timed or defective Work or Work not conforming to
Contract Documents, including costs for additional services of the District, its
consultants, including but not limited to the Construction Manager, the
Architect, the Project Inspector(s), Engineers, and Agents, will be paid by
Contractor and/or deducted from the Contract by the District.

B. District shall only pay for cost of Work if it is part of the original Contract Price
or if a change has been made to the contract in compliance with the
provisions of the General Conditions.  Cost of Work performed upon
instructions from the District, other than defective or nonconforming Work,
will be paid by District on approval of written Change Order.  Contractor shall
provide written cost proposals prior to proceeding with cutting and patching.

PART 2 - PRODUCTS 

2.01 MATERIALS: 

A. Contractor shall provide for replacement and restoration of Work removed.
Contractor shall comply with the Contract Documents and with the Industry
Standard(s), for the type of Work, and the Specification requirements for
each specific product involved.  If not specified, Contractor shall first
recommend a product of a manufacturer or appropriate trade association for
approval by the District.

B. Materials to be cut and patched include those damaged by the performance of
the Work.
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PART 3 – EXECUTION 

3.01 INSPECTION: 

A. Contractor shall inspect existing conditions of the Site and the Work, including 
elements subject to movement or damage during cutting and patching, 
excavating and backfilling.  After uncovering Work, Contractor shall inspect 
conditions affecting installation of new products. 

B. Contractor shall report unsatisfactory or questionable conditions in writing to 
District as indicated in the General Conditions and shall proceed with Work as 
indicated in the General Conditions by District. 

3.02 PREPARATION: 

A. Contractor shall provide shoring, bracing and supports as required to maintain 
structural integrity for all portions of the Project, including all requirements of 
the Project. 

B. Contractor shall provide devices and methods to protect other portions of 
Project from damage. 

C. Contractor shall, provide all necessary protection from weather and extremes 
of temperature and humidity for the Project, including without limitation, any 
work that may be exposed by cutting and patching Work.  Contractor shall 
keep excavations free from water. 

3.03 ERECTION, INSTALLATION AND APPLICATION: 

A. With respect to performance, Contractor shall: 

(1) Execute fitting and adjustment of products to provide finished 
installation to comply with and match specified tolerances and finishes. 

(2) Execute cutting and demolition by methods that will prevent damage 
to other Work, and provide proper surfaces to receive installation of 
repairs and new Work. 

(3) Execute cutting, demolition excavating, and backfilling by methods 
that will prevent damage to other Work and damage from settlement. 

B. Contractor shall employ original installer or fabricator to perform cutting and 
patching for: 

(1) Weather-exposed surfaces and moisture-resistant elements such as 
roofing, sheet metal, sealants, waterproofing, and other trades. 

(2) Sight-exposed finished surfaces. 

C. Contractor shall execute fitting and adjustment of products to provide a 
finished installation to comply with specified products, functions, tolerances, 
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and finishes as shown or specified in the Contract Documents including, 
without limitation, the Drawings and Specifications. 

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other
penetrations through surfaces.  Contractor shall conform to all Code
requirements for penetrations or the Drawings and Specifications, whichever
calls for a higher quality or more thorough requirement.  Contractor shall
maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc.

E. Contractor shall restore Work which has been cut or removed.  Contractor
shall install new products to provide completed Work in accordance with
requirements of the Contract Documents and as required to match
surrounding areas and surfaces.

F. Contractor shall refinish all continuous surfaces to nearest intersection as
necessary to match the existing finish to any new finish.

END OF DOCUMENT 
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ALTERATION PROJECT PROCEDURES 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Integration of Work,
Purchase of Materials and Equipment, Uncovering of Work and Non-
conforming Work and Correction of Work and Trenches;

B. Special Conditions.

PART 2 - PRODUCTS 

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK: 

A. New Materials: As specified in the Contract Documents including, without
limitation, in the Specifications, Contractor shall match existing products,
conditions, and work for patching and extending work.

B. Type and Quality of Existing Products: Contractor shall determine by
inspection, by testing products where necessary, by referring to existing
conditions and to the Work as a standard.

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Contractor shall verify that demolition is complete and that areas are ready
for installation of new Work.

B. By beginning restoration Work, Contractor acknowledges and accepts the
existing conditions.

3.02 PREPARATION: 

A. Contractor shall cut, move, or remove items as necessary for access to
alterations and renovation Work.  Contractor shall replace and restore these
at completion.

B. Contractor shall remove unsuitable material not as salvage unless otherwise
indicated in the Contract Documents.  Unsuitable material may include,
without limitation, rotted wood, corroded metals, and deteriorated masonry
and concrete.  Contractor shall replace materials as specified for finished
Work.
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C. Contractor shall remove debris and abandoned items from all areas of the
Site and from concealed spaces.

D. Contractor shall prepare surface and remove surface finishes to provide for
proper installation of new Work and finishes.

E. Contractor shall close openings in exterior surfaces to protect existing work
from weather and extremes of temperature and humidity.  Contractor shall
insulate ductwork and piping to prevent condensation in exposed areas.
Contractor shall insulate building cavities for thermal and/or acoustical
protection, as detailed.

3.03 INSTALLATION: 

A. Contractor shall coordinate Work of all alternations and renovations to
expedite completion and to accommodate District occupancy.

B. Designated Areas and Finishes: Contractor shall complete all installations in
all respects, including operational, mechanical work and electrical work.

C. Contractor shall remove, cut, and patch Work in a manner to minimize
damage and to provide a means of restoring Products and finishes to original
or specified condition.

D. Contractor shall refinish visible existing surfaces to remain in renovated
rooms and spaces, to specified condition for each material, with a neat and
square or straight transition to adjacent finishes.

E. Contractor shall install products as specified in the Contract Documents,
including without limitation, the Specifications.

3.04 TRANSITIONS: 

A. Where new Work abuts or aligns with existing, Contractor shall perform a
smooth and even transition.  Patched Work must match existing adjacent
work in texture and appearance.

B. When finished surfaces are cut so that a smooth transition with new Work is
not possible, Contractor shall terminate existing surface along a straight line
at a natural line of division and make a recommendation for resolution to the
District and the Architect for review and approval.

3.05 ADJUSTMENTS: 

A. Where removal of partitions or walls results in adjacent spaces becoming one,
Contractor shall rework floors, walls, and ceilings to a smooth plane without
breaks, steps, or bulkheads.

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit
a recommendation for providing a smooth transition to the District and the
Architect for review and approval.
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C. Contractor shall trim and seal existing wood doors and shall trim and paint
metal doors as necessary to clear new floor finish and refinish trim as
required.

D. Contractor shall fit Work at penetrations of surfaces.

3.06 REPAIR OF DAMAGED SURFACES: 

A. Contractor shall patch or replace portions of existing surfaces, which are
damaged, lifted, discolored, or showing other imperfections, in the area
where the Work is performed.

B. Contractor shall repair substrate prior to patching finish.

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS: 

A. Cultivated or planted areas and other surface improvements which are
damaged by actions of the Contractor shall be restored by Contractor to their
original condition or better, where indicated.

B. Contractor shall protect and replace, if damaged, all existing guard posts,
barricades, and fences.

C. Contractor shall give special attention to avoid damaging or killing trees,
bushes and/or shrubs on the Premises and/or identified in the Contract
Documents, including without limitation, the Drawings.

3.08 FINISHES: 

A. Contractor shall finish surfaces as specified in the Contract Documents,
including without limitations, the provisions of all Divisions of the
Specifications.

B. Contractor shall finish patches to produce uniform finish and texture over
entire area.  When finish cannot be matched, Contractor shall refinish entire
surface to nearest intersections.

3.09 CLEANING: 

A. Contractor shall continually clean the Site and the Premises as indicated in
the Contract Documents, including without limitation, the provisions in the
General Conditions and the Specifications regarding cleaning.

END OF DOCUMENT 
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DOCUMENT 01 77 00 

CONTRACT CLOSEOUT AND FINAL CLEANING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of Work;

B. Special Conditions;

C. Temporary Facilities and Controls.

1.02 CLOSEOUT PROCEDURES 

Contractor shall comply with all closeout provisions as indicated in the General 
Conditions. 

1.03 FINAL CLEANING 

A. Contractor shall execute final cleaning prior to final inspection.

B. Contractor shall clean interior and exterior glass and all surfaces exposed to
view; remove temporary labels, tape, stains, and foreign substances, polish
transparent and glossy surfaces, wax and polish new vinyl floor surfaces,
vacuum carpeted and soft surfaces.

C. Contractor shall clean equipment and fixtures to a sanitary condition.

D. Contractor shall replace filters of operating equipment.

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage
systems.

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped
surfaces.

G. Contractor shall remove waste and surplus materials, rubbish, and
construction facilities from the Site and surrounding areas.

1.04 ADJUSTING 

Contractor shall adjust operating products and equipment to ensure smooth and 
unhindered operation. 
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1.05 RECORD DOCUMENTS AND SHOP DRAWINGS 

A. Contractor shall legibly mark each item to record actual construction,
including:

(1) Measured depths of foundation in relation to finish floor datum.

(2) Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permit surface improvements.

(3) Measured locations of internal utilities and appurtenances concealed in
construction, referenced to visible and accessible features of the Work.

(4) Field changes of dimension and detail.

(5) Details not on original Contract Drawings

(6) Changes made by modification(s).

(7) References to related Shop Drawings and modifications.

B. Contractor will provide one set of Record Drawings to District.

C. Contractor shall submit all required documents to District and/or Architect
prior to or with its final Application for Payment.

1.06 INSTRUCTION OF DISTRICT PERSONNEL 

A. Before final inspection, at agreed upon times, Contractor shall instruct
District's designated personnel in operation, adjustment, and maintenance of
products, equipment, and systems.

B. For equipment requiring seasonal operation, Contractor shall perform
instructions for other seasons within six months or by the change of season.

C. Contractor shall use operation and maintenance manuals as basis for
instruction. Contractor shall review contents of manual with personnel in
detail to explain all aspects of operation and maintenance.

D. Contractor shall prepare and insert additional data in Operation and
Maintenance Manual when the need for such data becomes apparent during
instruction.

E. Contractor shall review contents of manual with personnel in detail to explain
all aspects of operation and maintenance.

1.07 SPARE PARTS AND MAINTENANCE MATERIALS 

A. Contractor shall provide products, spare parts, maintenance, and extra
materials in quantities specified in the Specifications and in Manufacturer's
recommendations.
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B. Contractor shall provide District with all required Operation and Maintenance
Data at one time.  Partial or piecemeal submissions of Operation and
Maintenance Data will not be accepted.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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OPERATION AND MAINTENANCE DATA 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of the Work;

B. Special Conditions.

1.02 QUALITY ASSURANCE: 

Contractor shall prepare instructions and data by personnel experienced in 
maintenance and operation of described products. 

1.03 FORMAT: 

A. Contractor shall prepare data in the form of an instructional manual entitled
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”).

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side
rings, with durable plastic covers; two inch maximum ring size. When multiple
binders are used, Contractor shall correlate data into related consistent
groupings.

C. Cover: Contractor shall identify each binder with typed or printed title
"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list
title of Project and identify subject matter of contents.

D. Contractor shall arrange content by systems process flow under section
numbers and sequence of Table of Contents of the Contract Documents.

E. Contractor shall provide tabbed fly leaf for each separate product and system,
with typed description of product and major component parts of equipment.

F. Text: The content shall include Manufacturer's printed data, or typewritten
data on 24 pound paper.

G. Drawings: Contractor shall provide with reinforced punched binder tab and
shall bind in with text; folding larger drawings to size of text pages.

1.04 CONTENTS, EACH VOLUME: 

A. Table of Contents: Contractor shall provide title of Project; names, addresses,
and telephone numbers of the Architect, any engineers, subconsultants,
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Subcontractor(s), and Contractor with name of responsible parties; and 
schedule of products and systems, indexed to content of the volume. 

B. For Each Product or System: Contractor shall list names, addresses, and
telephone numbers of Subcontractor(s) and suppliers, including local source
of supplies and replacement parts.

C. Product Data: Contractor shall mark each sheet to clearly identify specific
products and component parts, and data applicable to installation. Delete
inapplicable information.

D. Drawings: Contractor shall supplement product data to illustrate relations of
component parts of equipment and systems, to show control and flow
diagrams.  Contractor shall not use Project Record Documents as
maintenance drawings.

E. Text: Contractor shall include any and all information as required to
supplement product data.  Contractor shall provide logical sequence of
instructions for each procedure, incorporating manufacturer's instructions.

F. Warranties and Bonds:  Contractor shall bind in one copy of each.

1.05 MANUAL FOR MATERIALS AND FINISHES: 

A. Building Products, Applied Materials, and Finishes:  Contractor shall include
product data, with catalog number, size, composition, and color and texture
designations.  Contractor shall provide information for re-ordering custom
manufactured products.

B. Instructions for Care and Maintenance:  Contractor shall include
Manufacturer's recommendations for cleaning agents and methods,
precautions against detrimental agents and methods, and recommended
schedule for cleaning and maintenance.

C. Moisture Protection and Weather Exposed Products:  Contractor shall include
product data listing applicable reference standards, chemical composition, and
details of installation.  Contractor shall provide recommendations for
inspections, maintenance, and repair.

D. Additional Requirements:  Contractor shall include all additional requirements
as specified in the Specifications.

E. Contractor shall provide a listing in Table of Contents for design data, with
tabbed fly sheet and space for insertion of data.

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS: 

A. Each Item of Equipment and Each System:  Contractor shall include
description of unit or system, and component parts and identify function,
normal operating characteristics, and limiting conditions.  Contractor shall
include performance curves, with engineering data and tests, and complete
nomenclature, and commercial number of replaceable parts.
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B. Panelboard Circuit Directories:  Contractor shall provide electrical service
characteristics, controls, and communications.

C. Contractor shall include color coded wiring diagrams as installed.

D. Operating Procedures:  Contractor shall include start-up, break-in, and
routine normal operating instructions and sequences.  Contractor shall include
regulation, control, stopping, shut-down, and emergency instructions.
Contractor shall include summer, winter, and any special operating
instructions.

E. Maintenance Requirements:  Contractor shall include routine procedures and
guide for trouble-shooting; disassembly, repair, and reassembly instructions;
and alignment, adjusting, balancing, and checking instructions.

F. Contractor shall provide servicing and lubrication schedule, and list of
lubricants required.

G. Contractor shall include manufacturer's printed operation and maintenance
instructions.

H. Contractor shall include sequence of operation by controls manufacturer.

I. Contractor shall provide original manufacturer's parts list, illustrations,
assembly drawings, and diagrams required for maintenance.

J. Contractor shall provide control diagrams by controls manufacturer as
installed.

K. Contractor shall provide Contractor's coordination drawings, with color coded
piping diagrams as installed.

L. Contractor shall provide charts of valve tag numbers, with location and
function of each valve, keyed to flow and control diagrams.

M. Contractor shall provide list of original manufacturer's spare parts, current
prices, and recommended quantities to be maintained in storage.

N. Additional Requirements:  Contractor shall include all additional requirements
as specified in Specification(s).

O. Contractor shall provide a listing in Table of Contents for design data, with
tabbed fly sheet and space for insertion of data.

1.07 SUBMITTAL: 

A. Contractor shall submit to the District for review two (2) copies of preliminary
draft or proposed formats and outlines of the contents of the Manual within
thirty (30) days of Contractor’s start of Work.

B. For equipment, or component parts of equipment put into service during
construction and to be operated by District, Contractor shall submit draft
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content for that portion of the Manual within ten (10) days after acceptance of 
that equipment or component. 

C. Contractor shall submit two (2) copies of a complete Manual in final form prior
to final Application for Payment. Copy will be returned with Architect/Engineer
comments.  Contractor must revise the content of the Manual as required by
District prior to District's approval of Contractor’s final Application for
Payment.

D. Contractor must submit two (2) copies of revised Manual in final form within
ten (10) days after final inspection.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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WARRANTIES 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Warranty/Guarantee
Information;

B. Special Conditions.

1.02 FORMAT 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-
side rings, with durable plastic covers; two-inch maximum ring size.

B. Cover:  Contractor shall identify each binder with typed or printed title
"WARRANTIES” and shall list title of Project.

C. Table of Contents:  Contractor shall provide title of Project; name, address,
and telephone number of Contractor and equipment supplier; and name of
responsible principal.  Contractor shall identify each item with the number and
title of the specific Specification, document, provision, or section in which the
name of the product or work item is specified.

D. Contractor shall separate each warranty with index tab sheets keyed to the
Table of Contents listing, providing full information and using separate typed
sheets as necessary.  Contractor shall list each applicable and/or responsible
Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address,
and telephone number of each responsible principal(s).

1.03 PREPARATION: 

A. Contractor shall obtain warranties, executed in duplicate by each applicable
and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within
ten (10) days after completion of the applicable item or work.  Except for
items put into use with District's permission, Contractor shall leave date of
beginning of time of warranty blank until the date of completion is
determined.

B. Contractor shall verify that documents are in proper form, contain full
information, and are notarized, when required.

C. Contractor shall co-execute submittals when required.

D. Contractor shall retain warranties until time specified for submittal.
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1.04 TIME OF SUBMITTALS: 

A. For equipment or component parts of equipment put into service during
construction with District's permission, Contractor shall submit a draft
warranty for that equipment or component within ten (10) days after
acceptance of that equipment or component.

B. Contractor shall submit for District approval all warranties and related
documents within ten (10) days after date of completion.  Contractor must
revise the warranties as required by the District prior to District's approval of
Contractor’s final Application for Payment.

C. For items of work delayed beyond date of completion, Contractor shall
provide an updated submittal within ten (10) days after acceptance, listing
the date of acceptance as start of warranty period.

PART 2 - PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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RECORD DOCUMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Documents on Work;

B. Special Conditions.

PART 2 - RECORD DRAWINGS 

2.01 GENERAL: 

A. As indicated in the Contract Documents, the District will provide Contractor
with one set of reproducible, full size original Contract Drawings (mylars).

B. Contractor shall maintain at each Project Site one set of marked-up plans and
shall transfer all changes and information to those marked-up plans, as often
as required in the Contract Documents, but in no case less than once each
month.  Contractor shall submit to the Project Inspector one set of
reproducible vellums of the Project Record Drawings (“As-Builts”) showing all
changes incorporated into the Work since the preceding monthly submittal.
The As-Builts shall be available at the Project Site. The Contractor shall
submit reproducible vellums at the conclusion of the Project following review
of the blueline prints.

C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed
letters.

D. All deviations in construction, including but not limited to pipe and conduit
locations and deviations caused by without limitation Change Orders,
Construction Claim Directives, RFI’s, and Addenda, shall be accurately and
legibly recorded by Contractor.

E. Locations and changes shall be done by Contractor in a neat and legible
manner and, where applicable, indicated by drawing a "cloud" around the
changed or additional information.

2.02 RECORD DRAWING INFORMATION: 

A. Contractor shall record the following information:

(1) Locations of Work buried under or outside each building, including,
without limitation, all utilities, plumbing and electrical lines, and
conduits.

EC00000Z01, Education Center
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(2) Actual numbering of each electrical circuit to match panel schedule.

(3) Locations of significant Work concealed inside each building whose
general locations are changed from those shown on the Contract
Drawings.

(4) Locations of all items, not necessarily concealed, which vary from the
Contract Documents.

(5) Installed location of all cathodic protection anodes.

(6) Deviations from the sizes, locations, and other features of installations
shown in the Contract Documents.

(7) Locations of underground work, points of connection with existing
utilities, changes in direction, valves, manholes, catch basins, capped
stubouts, invert elevations, etc.

(8) Sufficient information to locate Work concealed in each building with
reasonable ease and accuracy.

In some instances, this information may be recorded by dimension.  In other 
instances, it may be recorded in relation to the spaces in the building near 
which it was installed. 

B. Contractor shall provide additional drawings as necessary for clarification.

C. Contractor shall provide reproducible record drawings, made from final Shop
Drawings marked "No Exceptions Taken" or "Approved as Noted."

D. After review and approval of the marked-up specifications by the Project
Inspector, Contractor shall provide electronic copies of the drawings (in PDF
format) with one file with all of the sheets and one set of individual sheet files
at the conclusion of the Project.

PART 3 - RECORD SPECIFICATIONS 

3.01 GENERAL: 

A. Contractor shall mark each section legibly to record manufacturer, trade
name, catalog number, and supplier of each Product and item of equipment
actually installed.

B. After review and approval of the marked-up specifications by the Project
Inspector, Contractor shall provide one electronic copy of the specifications
(in PDF format) at the conclusion of the Project.
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PART 4 - MAINTENANCE OF RECORD DOCUMENTS 

4.01 GENERAL 

A. Contractor shall store Record Documents apart from documents used for
construction as follows:

(1) Provide files and racks for storage of Record Documents.

(2) Maintain Record Documents in a clean, dry, legible condition and in
good order.

B. Contractor shall not use Record Documents for construction purposes.

PART 5 – PRODUCTS Not Used. 

END OF DOCUMENT 

EC00000Z01, Education Center
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SECTION 01740 CLEANING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS  

A. The Drawings and general provisions of the Contract, including General and Special Conditions 
and Division 1, General Requirements, apply to the Work specified in this Section. 

B. Parts 1,3,4,5,6 and Title 24 of the California Code of Regulations is to be considered an integral 
part of this section. Items noted here are those specifically related to the General Contractor. 

1.02 WORK INCLUDED  

A. The following is a general description of the Work included in this Section. This description does 
not limit the Scope of Work shown in the Drawings nor does it relieve the Contractor of any 
responsibility for coordination of ALL Work of this Contract.  

Progress 
Cleaning 

• General Cleaning 
• Specific Product and Assembly Cleaning 

Final Cleaning • Final Cleaning and Preparation for Occupancy 
Site Maintenance • Ongoing Site Maintenance 

• Maintenance of Partially Completed Site Systems 
 

1.03 RELATED WORK  

A. Refer to the following Sections for Work specifically related to the Work of this Section. This 
information is provided for convenience and does not eliminate coordination requirements. All 
Sections of this Project Manual and all other Contract Documents shall be considered related by 
the Contractor.  

Section 01310 Project Management and Coordination 
Section 01320 Construction Progress Documentation 
Section 01730 Execution 

1.04 QUALITY ASSURANCE  

A. Provide the following per Division 1: 
Supervision • Full-time supervision and observation by the Contractor of all on-

site Construction Activities including ordering, procurement and 
delivery of all materials and products manufactured or assembled 
off-site. 

Qualifications of 
Workers 

• Provide professional cleaning staff experienced in Institution 
Custodial Work and construction related cleaning and turnover.  

Product Acceptance • Cleaning shall be covered exhaustively in punch list.  
Substrate Acceptance • Cleaning shall not commence until construction operations have 

ceased.  

1.05 QUALITY CONTROL BY CONTRACTOR 

A. The following specific procedures shall be required to demonstrate adequate levels of quality 
provided for project components and systems. Exclusion of any item from this list does not relieve 
the Contractor of any responsibilities for quality procedures covered elsewhere in the Contract 
Documents. 

Supervision • Per Division 1 
Testing • n/a 
Special 
Inspections 

• n/a 
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Mock Ups • n/a 

1.06 CLOSE OUT  

A. Provide the following Close Out materials in accordance with Division 1. 
Product Manuals • Maintenance and Operations instructions / manuals provided by all 

product / material manufacturers. 
 

System Manuals • Maintenance and Operations instructions / manuals provided by 
subcontractors for assemblies / systems. 

 
Maintenance Tools 
and Materials 

• Provide cleaning instructions for all surfaces. 
 

Surplus Materials  • Provide specialized cleaning products remaining from cleaning 
operations. 

 
Training • Provide training for specialized cleaning and maintenance 

operations. 

PART 2 – REQUIREMENTS 

2.01 PROGRESS CLEANING 

A. Provide materials and labor as necessary to maintain the site and existing buildings in a neat and 
orderly manner. 
1. Remove trash from Work Zone perimeters on a daily basis. 
2. Remove trash from entire Work Zone on a weekly basis.  

B. Provide cleaning of all adjacent site and building areas where ongoing construction operations 
have caused dust or debris to fall on them. 
1. Clean up of debris occurring outside the Work Zone shall occur immediately.  
2. Debris remaining for more than 24 hours may be removed by the Owner and the expense shall 

be back charged to the Contractor.  
C. Provide for any incidental cleaning that may be required as the result of specific construction 

operations causing dust or debris to locate in occupied areas of the site or adjacent buildings. 
3. Contractor shall provide weekly inspection of adjacent site areas for dust and debris.  

D. Fully Cooperate with Architect representative providing periodic site review of project cleanliness. 

2.02 FINAL CLEANING 

A. Provide materials and labor as necessary to complete final cleaning in preparation for Substantial 
Completion and Final Completion. Final Cleaning shall include all surfaces and assemblies and 
shall leave the facility, site and adjacent buildings and all areas affected by construction operations 
in any way clean and ready for use by the Owner. 
1. All areas of the Work Zone shall appear as new. 

B. Mechanical System shall be operated prior to Final Cleaning for a period of time sufficient for 
construction dust to be fully removed from the system.  
1. Minimum 24 hours 
2. Refer to Commissioning Section of Division 1 for detailed requirements.  

2.03 SITE MAINTENANCE 

A. Where Site Amenities and Landscaping exist within the Work Zone and these amenities or 
landscaping are intended to remain after the completion of construction, the Contractor shall 
provide materials and labor as necessary to maintain such items in clean and working conditions. 

B. Landscaping shall be maintained, watered, fertilized if necessary, to insure healthy and continued 
life after completion of construction. 
4. Contractor shall provide temporary watering and fertilization as necessary.  



East Side Union High School District 
ESUHSD District Office 

2505 DOR 
 

 

 

Section 01740 
Cleaning - 3 

 

5. Contractor shall coordinate with the Owner regarding specific requirements, access to water 
and specific materials.  

PART 3 - EXECUTION 

3.01 GENERAL CLEANING 

A. Follow the recommendation of the manufacturer of the materials and items to be cleaned for all 
cleaning, polishing, and treatment materials and supplies. 
1. Do not use chemicals or cleaners that will damage any surface, finish, or component in any 

assembly. 
2. Damage as a result of cleaning will be the sole responsibility of the Contractor. 

B. Cleaning methods for proprietary materials shall be in strict accordance with manufacturer's 
instructions.  Cleaning solutions, agents, solvents, waxes, or other materials shall be only as 
approved by manufacturer of the material install in the Work.  

C. Materials for cleaning existing construction shall be approved in writing by the Owner. 

3.02 SCHEDULE 

A. Items to be cleaned include, but are not limited to:  
1. Glass and Glazing 
2. Doors, Windows, Frames 
3. Exposed Finish Hardware 
4. Exposed non-ferrous metal surfaces 
5. Grills, Vents, Lovers and all mechanical appurtenances 
6.  Lights, Switches, Outlets and all electrical appurtenances 
7. Floor coverings, Wall coverings 
8. Equipment, machinery and any related controls 
9. Accessories 
10. All finishes requiring any cleaning 
11. Existing Draperies 

3.03 LABELS 

A. Remove all labels from glass, doors, finishes and products except for labels describing operations, 
safety, ratings or listings. 

B. Thoroughly remove ink trademarks from laminated plastic surfaces.  
C. Temporary tapes, wrapping, coatings, paper labels, and other items shall be removed. 

3.04 SITE CLEANING 

A. Remove all construction equipment from site. 
B. Remove all remaining demolition materials from site. 
C. Remove all construction debris from site. 
D. The Contractor shall also clean any areas adjacent to the Work Zone in which dust or debris has 

been tracked by building users and employees as a result of inadequate daily cleaning procedures 
by the Contractor. 
1. It is recommended that daily procedures be utilized to prevent the spread of dirt throughout the 

building. The owner will fully exercise all rights under this provision to ensure adequate clean-
up. 

3.05 DUST CONTROL 

A. Maintain dust control during entire project duration. 
1. Provide site watering during excavation and grading 
2. Provide site watering during cleanup and seeping activities. 
3. Provide tarps and other enclosures around areas of the work that will generate high levels of 

dust. 
4. Provide plastic enclosure of rooms, windows, doors where dust may carry to other parts of the 

school site. 
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B. Maintain dust control during final cleaning. Ensure that exterior clean-up operations, including 
street sweeping, do not contaminate interior spaces, both existing and new. 
1. Provide specific measures to ensure that existing draperies remain free of construction dust. 

C. After final cleaning, all existing landscaping shall be washed with clean water to remove surface 
dust from leaves. 

3.06 BUILDING CLEANING 

A. Exposed and semi-exposed surfaces shall be dusted mopped, washed, wiped, and buffed as 
necessary to leave the Work in a clean, like new condition. 
1. This shall include all adjacent areas affected by the construction. 

3.07 REPAIRS 

A. Repair all site paving damaged as a result of construction operations. 
1. Replace all damaged concrete with new concrete to match. 
2. Replace or patch asphalt paving to match. Paving damaged as a result of chemical or 

petroleum spills shall be removed to base and replaced. 
B. Repair all building components damaged as a result of construction operations. 

1. Repair damage to any new or existing cabinetry, woodwork and interior finishes 
2. Repair all surfaces where temporary attachments occurred, such as shoring or temporary 

barricades. Repairs shall be appropriate to the material damaged and the extent of the 
damage. 

3. The Architect retains the right to reject any repair method not adequate to return the subject 
material or surface to its original condition. 

3.08 SITE MAINTENANCE 

A. Provide temporary irrigation for existing landscaping to remain located within the Work zone. 
B. Provide coordination with the Owner to acquire and apply any necessary fertilizers, supplements to 

insure continued health of plant material. 
C. Provide barricades as necessary top protect trees and vegetation. 
D. Provide any necessary erosion control measures to prevent the occurrence of silt in the storm 

water system and to minimize physical damage to existing site grading. 

 

 
 

END OF SECTION 
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SECTION 02200 GENERAL SITE PREPARATION 

PART 1 - GENERAL 

1.01. RELATED DOCUMENTS  

A. The Drawings and general provisions of the Contract, including General and Special Conditions 
and Division 1, General Requirements, apply to the work specified in this section. 

B. Parts 1,3,4,5,6 and Title 24 of the California Code of Regulations is to be considered an integral 
part of this section. Items noted here are those specifically related to the General Contractor. 

C. All California Prevailing Wage Laws apply to the work of this section.   

1.02. WORK INCLUDED 

A. The following is a general description of the work included in this section. This description does not 
limit the scope of work shown in the drawings nor does it relieve the Contractor of any responsibility 
for coordination of ALL work of this Contract.  
Identification • Utility and existing construction identification 
Protection • Utility protection 

• Landscape protection 
Marking • Marking and Notification 
Maintenance • Maintenance of landscaping, protection assemblies 

1.03. RELATED WORK  

A. Refer to the following sections for work specifically related to the work of this section. This 
information is provided for convenience and does not eliminate coordination requirements. All 
sections of this Project Manual and all other Contract Documents shall be considered related by the 
Contractor.  
Section 01 31 00 Project Management and Coordination 
Section 01 32 00 Construction Progress Documentation 
Section 01 73 00 Execution 
Section 02 23 00 Site Clearing 
  

1.04. SUBMITTALS  

A. Provide the following submittals per the requirements of Division 1. 
1. Catalog Cuts: Provide manufacturers product information for all components required for 

manufacture and fabrication, including, but not limited to the following: 
2. Samples: Provide samples for initial selection purposes in form of manufacturer's color charts, 

actual units or sections of units, products or assemblies. Provide samples showing full range of 
colors, textures, and patterns available for each type of material indicated, including, but not 
limited to the following: 

3. Shop Drawings: Provide shop drawings showing location of each item, dimensioned plans and 
elevations, installation components, accessories, including, but not limited to following: 

4. Product Data: Provide product data for each type of product and process specified in this 
section and incorporated into items of architectural woodwork during fabrication, finishing, and 
installation: 

5. Schedule: Provide Schedule defining location, installation, sequence or other information, 
including, but not limited to, the following: 

Catalog Cuts • n/a 
Samples • n/a 
Shop Drawings • n/a 
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Product Data  • n/a 
Schedule • n/a 
  

1.05. REFERENCES / STANDARDS 

A. The following References and Standards are incorporated into the requirements of this Section as 
they apply to products, assembly, manufacturing procedures and installation. References shall be 
utilized in determining “Industry Standards” and other acceptable manufacture and installation 
methods, but shall not relieve the Contractor of any other responsibilities of the Contract. Where 
conflicts occur between multiple listed references, the Contractor shall assume that the more 
restrictive standard applies and shall seek determination from the Architect regarding applicable 
standard.  
References • n/a 
Quality Standard •  

1.06. QUALITY ASSURANCE  

A. Provide the following per Division 1: 
Supervision • Full time supervision and observation by the Contractor of all on-

site Construction Activities including ordering, procurement and 
delivery of all materials and products manufactured or assembled 
off-site. 

Qualifications of 
Workers 

• n/a 

Product Acceptance • n/a 
Substrate Acceptance • n/a 
 •  
 •  

1.07. QUALITY CONTROL BY CONTRACTOR 

A. The following specific procedures shall be required to demonstrate adequate levels of quality 
provided for project components and systems. Exclusion of any item from this list does not relieve 
the Contractor of any responsibilities for quality procedures covered elsewhere in the Contract 
Documents. 
Supervision • Per Division 1 
Testing • Provide USA, locating service for all existing utilities 
Special 
Inspections 

• n/a 

Mock Ups • n/a 

1.08. QUALITY CONTROL BY OWNER 

A. The following specific procedures shall be required to demonstrate adequate levels of quality 
provided for project components and systems. Exclusion of any item from this list does not relieve 
the Contractor of any responsibilities for quality procedures covered elsewhere in the Contract. 
Observation • Per Division 1.  

• Review utility locations with the District, Architect prior to 
commencement. 

• Ongoing review of protection assemblies 
Inspection  • Per CCR Title 24: Continuous Inspection by DSA Certified inspector 
Testing • n/a 
Special 
Inspections 

• n/a 

1.09. COMMISSIONING 
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A. Provide Commissioning procedures and products per requirements of Division 1. Commissioning 
procedures shall include, but not be limited to, the following: 
Commissioning 
Requirements 

• Refer Division 1 for detailed Commissioning Procedures. General 
Commissioning Requirements:  

•  
 •  
 •  
 •  
 •  

1.10. CLOSE OUT  

A. Provide the following Close Out materials in accordance with Division 1. 
Product Manuals • Maintenance and Operations instructions / manuals provided by all 

product / material manufacturers. 
System Manuals • Maintenance and Operations instructions / manuals provided by 

subcontractors for assemblies / systems. 
Maintenance Tools 
and materials 

•  
 

Surplus Materials  •  
Training •  

1.11. WARRANTY  

A. Provide written warranty in accordance with Division 1. 
Warranty Form  • Per Division 1 
Warranty Period • 1 year 
Warranty Start • Date of Substantial Completion 
  

PART 2 - PRODUCTS 

2.01 Not used 

PART 3 - EXECUTION 

3.01 IDENTIFICATION 

A. Contractor shall perform the following tasks prior to commencement of Site Clearing / Excavation 
operations: 
1. Review full scope of work in field with Architect at regular Project Meeting 
2. Review Existing Facility documents including original plans and utility drawings and drawings 

for any previous additions. Contractor shall request documents form Architect if they have not 
been provided prior to commencement of work.  

3. Provide USA for all known utilities. 
4. Provide visual observation of local vaults, grade boxes, hand holes, manholes and any other 

visible appurtenance to assess utility runs that may not be documented. 
5. Contractor shall provide a high level of diligence in assessing existing utilities.  
6. Contractor shall be responsible for repair and replacement of any damaged utilities that may 

have been identified with or without the aid of specific documentation.  

3.02 PROTECTION OF UTILITIES 

A. Protect utilities from damage. 
1. Provide barriers to prevent machinery and equipment from damaging vaults, boxes, and other 

appurtenances. 
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2. Provide layout and marking as required to avoid damage to underground pipes and conduits.  
3. Provide barriers, fencing and markers to protect overhead and surface mounted piping, wiring, 

conduits.  

3.03 PROTECTION OF LANDSCAPING 

A. Protect all existing landscaping to remain.  
1. Mark all landscaping to remain with signs, tags or other means to ensure all construction 

personnel are aware of protection requirements.  
2. Provide barriers and fencing to keep all construction activities, including personnel, out of 

protected area.  
3. Provide temporary irrigation by means of automatic system or manual watering.  

3.04 TREE PROTECTION 

A. Protect all trees to remain 
1. Provide plastic tree fencing at the drip line of all trees listed to remain.  Fencing shall be staked 

or otherwise supported so that it remains vertical and taught. 
2. Protect limbs and foliage from damage caused by equipment and material handling. Avoid 

breakage of branches by forklift and crane operations.  
3. Provide irrigation until temporary irrigation is installed or throughout summer for non-irrigated 

trees. Irrigation shall consist of deep watering on a bi-weekly basis. Contractor may be 
required to construct berms to contain water for deep irrigation.  

B. Trimming and Pruning 
1. All trimming and pruning of trees shall be done with permission from the Architect after review 

of the specific situation.  
2. Trimming of limbs over 4” in diameter shall be performed under the supervision of the 

landscape architect or via the services of a licensed tree service. 
3. All trimming shall include sealing of stump to as appropriate to the species and the size of the 

stump.  

3.05 MAINTERNANCE OF PROTECTION ASSEMBLIES 

A. All protection assemblies shall be maintained for the duration of the project  
1. Protection may be removed from a particular area when the work of that area or phase is 

complete and no further construction operations will occur that may affect the items requiring 
protection.  

B. Protection assemblies shall be repaired or adjusted such that fencing remains vertical and taught.  
C. Damage shall be repaired promptly.  
D. Temporary breaches of fence for access shall be restored immediately after access is complete.  

3.06 VERIFICATION 

A. Verify that survey benchmark and intended elevations for the Work are as indicated. If variations 
occur, consult the Architect for direction. 

B. Contractor is responsible for coordination of basic survey information among all trades and 
personnel.  

 
 
 

END OF SECTION 
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SECTION 02 41 00 GENERAL DEMOLITION 

PART 1 - GENERAL 

1.01. RELATED DOCUMENTS  

The Drawings and general provisions of the Contract, including General and Special Conditions and Division 
1, General Requirements, apply to the work specified in this section. 

Parts 1,3,4,5,6 and  Title 24 of the California Code of Regulations is to be considered an integral part of this 
section. Items noted here are those specifically related to the General Contractor. 

All California Prevailing Wage Laws apply to the work of this section.   
 
WORK INCLUDED  
A. The following is a general description of the work included in this section. This description does not 

limit the scope of work shown in the drawings nor does it relieve the Contractor of any responsibility 
for coordination of ALL work of this Contract.  

General • General Demolition Requirements 

• Refer to Related Sections for specific project requirements not 
included herein. 

  

1.02. RELATED WORK  

A. Refer to the following sections for work specifically related to the work of this section. This 
information is provided for convenience and does not eliminate coordination requirements. All 
sections of this Project Manual and all other Contract Documents shall be considered related by the 
Contractor.  

017400 Cleaning 

  

 

1.03. SUBMITTALS  

A. Provide the following submittals per the requirements of Division 1. 
1. Catalog Cuts: Provide manufacturers product information for all components required for 

manufacture and fabrication, including, but not limited to the following: 
2. Samples Provide samples for initial selection purposes in form of manufacturer's color charts, 

actual units or sections of units, products or assemblies. Provide samples showing full range of 
colors, textures, and patterns available for each type of material indicated, including, but not 
limited to the following: 

3. Shop Drawings: Provide shop drawings showing location of each item, dimensioned plans and 
elevations, installation components, accessories, including, but not limited to following: 

4. Product Data: Provide product data for each type of product and process specified in this 
section and incorporated into items of architectural woodwork during fabrication, finishing, and 
installation: 



East Side Union High School District 

�^h,^� �ŝƐƚƌŝĐƚ KĸĐe 

2505 DOR  

 

 

Section 02 41 00 
General Demolition - 2 

 

5. Schedule: Provide Schedule defining location, installation, sequence or other information, 
including, but not limited to, the following: 

Catalog Cuts • n/a 

Samples • n/a 

Shop Drawings • n/a 

Product Data  • n/a 

Schedule • n/a 

  

1.04. REFERENCES / STANDARDS 

A. The following References and Standards are incorporated into the requirements of this Section as 
they apply to products, assembly, manufacturing procedures and installation. References shall be 
utilized in determining “Industry Standards” and other acceptable manufacture and installation 
methods, but shall not relieve the Contractor of any other responsibilities of the Contract. Where 
conflicts occur between multiple listed references, the Contractor shall assume that the more 
restrictive standard applies and shall seek determination from the Architect regarding applicable 
standard.  

References • n/a 

Quality Standard • n/a 

1.05. QUALITY ASSURANCE  

A. Provide the following per Division 1: 

Supervision • Full time supervision and observation by the Contractor of all on-
site Construction Activities including ordering, procurement and 
delivery of all materials and products manufactured or assembled 
off-site. 

Qualifications of 
Workers 

• Minimum five years experience in construction related building and 
interior demolition, including surgical removal of items relative to 
future reinstallation and new installation adjacent to and related to 
demolished areas. 

Product Acceptance • n/a 

Substrate Acceptance • n/a 

1.06. QUALITY CONTROL BY CONTRACTOR 

A. The following specific procedures shall be required to demonstrate adequate levels of quality 
provided for project components and systems. Exclusion of any item from this list does not relieve 
the Contractor of any responsibilities for quality procedures covered elsewhere in the Contract 
Documents. 

Supervision • Per Division 1 
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Testing • n/a 

Special 
Inspections 

• n/a 

Mock Ups • n/a 

1.07. QUALITY CONTROL BY OWNER 

A. The following specific procedures shall be required to demonstrate adequate levels of quality 
provided for project components and systems. Exclusion of any item from this list does not relieve 
the Contractor of any responsibilities for quality procedures covered elsewhere in the Contract. 

Observation • Per Division 1 

Inspection  • n/a 

Testing • n/a 

Special 
Inspections 

• n/a 

1.08. COMMISSIONING 

A. Provide Commissioning procedures and products per requirements of Division 1. Commissioning 
procedures shall include, but not be limited to, the following: 

Commissioning  • n/a 

1.09. CLOSE OUT  

A. Provide the following Close Out materials in accordance with Division 1. 

Product Manuals Maintenance and Operations instructions / manuals provided by all 
product / material manufacturers. 

System Manuals Maintenance and Operations instructions / manuals provided by 
subcontractors for assemblies / systems. 

Maintenance Tools 
and Materials 

n/a 

Surplus Materials  n/a 

Training n/a 

1.10. WARRANTY  

A. Provide written warranty in accordance with Division 1. 

Warranty Form  • Per Division 1 

Warranty Period • 1 year 

Warranty Start • Date of Substantial Completion 

  

PART 2 - PRODUCTS 



East Side Union High School District 

�^h,^� �ŝƐƚƌŝĐƚ KĸĐe 

2505 DOR  

 

 

Section 02 41 00 
General Demolition - 4 

 

2.01 Not Used 

PART 3 - EXECUTION 

DEMOLITION SECTION OF OTHER DISCIPLINES 

A. This section shall apply to all demolition work defined under any other section of this Specification. 
Conflicts between this section and other sections shall be resolved by the Architect with favor to the 
most restrictive stipulation.  

All trades shall review all documents to determine the extent to which their demolition work may require 
support work from other trades. 

The Contractor shall be responsible to ensure that all trade work required for demolition tasks is provided 
regardless of the inclusion of that trade in any Plans or Demolition Sections. 
1. Contractor shall provide complete service including specified demolition work as well as 

collateral requirements for repair, closure, termination or re-routing. No claims shall be made 
for incidental or peripheral demolition work associated with any specified work.  

TRANSFER OF RESPONSIBILITY AND DISPOSITION OF MATERIALS 

A. Contractor shall consult with Owner prior to commencing any demolition and determine which  
existing items and equipment are of value to the Owner.  These items shall be carefully removed to 
avoid damage and shall be delivered to the Owner as directed. 

Title to all remaining items, equipment and fixtures required to be removed, shall be vested in the Contractor 
whereupon the Owner will not be responsible for the condition, loss or damage to said property.  All 
such items shall be removed from the Owner's property. 

SUPERVISION REQUIREMENTS 

A. Provide continuous supervision of all demolition activities. All demolition work shall be done in 
conjunction with the Contract Documents and shall accommodate provisions of all aspects of the 
Documents. 

Conduct demolition to minimize interference with adjacent structures. 
Conduct operations with minimum interference to public or private accesses. 
Maintain egress and access at all times.  Do not close or obstruct roadways without permits. 
Cease operations immediately if adjacent structures appear to be in danger.  Notify District Representative. 

SITE SAFETY DURING DEMOLITON OPERATIONS 

A. Contractor shall provide fire watch for the site or facility during temporary shutdown of fire alarm or 
fire suppression systems.  

Contractor shall provide security services for the site or facility during temporary shutdown of the security 
systems.  

Contractor shall provide traffic control during disruption of normal traffic flow on site due to temporary 
alterations in site circulation system.  

Contractor shall provide pedestrian control during demolition operations to ensure pedestrians are protected 
from equipment and materials.  

Contractor shall provide vision shielding to prevent observation by the public of cutting and welding torches 
or any other source of bright light that may damage vision.  

Refer to Site Safety Section of this specification. 
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DEMOLITION SCHEDULING 

A. Contractor acknowledges that Demolition Scheduling shall be coordinated with the District 
Representative for the beneficial operation of the School Site. Contractor shall place no limitation 
on the extent of coordination of Demolition activities for this purpose.  

Contractor acknowledges that Demolition work may occur in multiple and repetitive tasks and may occur at 
different locations at different times, dependent on the needs of the School Site to maintain access, 
operation, utilities, systems and safety. 
1. Demolition tasks may be restricted to certain work times based on any one of the following: 

a. Occupancy of adjacent areas by District and the need to minimize disruption at particular 
times. 

b. Need to maintain operation of critical systems and utilities at particular times 
2. Demolition tasks may be restricted to certain work areas based on the nature and scope of the 

task and its potential affect on the users of adjacent occupied spaces.  
All Demolition Scheduling shall be reviewed with the District Representative prior to commencing operations.  

3. Demolition of site walks, drives, ramps that could affect daily operations of the school shall be 
scheduled with the District Representative and District to occur and be replaced with new 
construction when school is not in session. 

4. Demolition Operations may be limited to hours before and after school sessions depending on 
the time of year and the nature of the demolition work. 

5. Demolition Operations may be limited to periods in which school is not in session, such as 
weekends and holidays. 

Contractor shall provide allowance for multiple demolition exercises as may be required to facilitate school 
schedule. Coordination of demolition scheduling with District operational needs shall not be allowed 
as the basis of delay claims. 

NOTIFICATION OF DEMOLITION 

A. Provide notification of the commencement of any demolition task or phase 48 hours in advance.  
Do not commence demolition until the Architect has approved the task or phase and coordinated the 

schedule with the District.  

DEMOLITION EQUIPMENT 

A. Contractor shall provide all equipment and materials as may be necessary to perform the 
demolition work within the limitations of this section.  No claims shall be made for special 
equipment or processes based on limitations of this section.  

Contractor shall provide equipment and tools of appropriate size, operation and function to accomplish 
demolition tasks within the restrictions described herein. 
1. Provide equipment of appropriate size to ensure the protection of existing facilities, materials 

and systems.  

PREPARATION 

A. Provide, erect, and maintain temporary barriers and security devices. Include chain link fence 
around each phase of construction. 
1. Include protection of all existing trees. 

Mark all items to be removed.  
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Provide layout as required to direct slab and wall removal. Identify slab and walls requiring precise cutting 
and demolition for future fitting of new construction. 

DUST CONTROL 

A. All demolition activities shall include adequate measures for dust control. Contractor shall provide 
any and all means necessary to prevent the circulation of dust into adjacent buildings and site 
areas. 

Contractor shall provide the following as needed or at the request of the District Representative: 
1. Continuous watering of all excavation, grading, operational and transit areas during site  

demolition operations. Watering shall include spray over actual excavation areas as well as 
stockpile areas.  

2. Watering shall occur over transit areas, including equipment routes, equipment loads and 
parking areas.  

3. Opening protection at all adjacent buildings that may include plastic barriers, fans and other 
means to prevent dust from entering buildings.  

4. Dust removal: Sweep or wash down of adjacent site and building areas that will be used by the 
public.  

Use all means necessary to prevent the spread of dust during performance of the work of this Section; 
provide dust curtains of fireproof polyethylene where indicated and where applicable, moisten 
surfaces as required. 

Provide sealed membranes with zipper operated doors over corridors and passageways separating the work 
zone from occupied spaces. Provide sealed membranes over windows and ventilation openings. 
5. Membranes shall not limit operability of windows and ventilation systems in areas occupied by 

the public.  
6. In no case shall barriers obstruct required exit routes.  

DEMOLITION 

A. Demolish and remove components in an orderly and careful manner, in sequence as indicated on 
Drawings or as determined by consultation with Architect. 

Coordinate all structural shoring and demolition to insure that no settling, deflection or other failure occurs as 
a result of removal or modification of existing elements. 

Protect existing supporting structural members. 
Clearly direct demolition work so that items to remain are protected. 
Disconnect, cap and identify designated utilities. 

1. Cap utilities at appropriate locations for future service, reconnection.  
2. Architect may require removal of piping and raceway beyond specific work areas in order to 

achieve appropriate location for utility termination.  
Execute demolition work to ensure safety of persons and adjacent property against damage by falling debris 

or other causes in connection of this work. 

TERMINATION OF UTILITIES 

A. All demolition of utility piping, wiring or ductwork shall include functional termination of piping, wiring 
and ductwork to remain such that: 
1. Operation of remaining systems is not affected or disrupted. 
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2. Terminations can be accessed for reconnection or re-routing either as part of this work or as 
specified in other projects.  

Demolition of site and building utilities shall provide for termination and investigation regarding the operation 
of remaining components in adjacent buildings. Contractor shall explicitly ensure that removal of 
any component specified herein does not prevent remaining components from operating in 
occupied spaces.  

RE-INSTALLATION / RECONSTRUCTION 

A. Demolition work may require the temporary removal of material, assemblies and equipment that is 
intended to remain. Demolition work shall require the re-installation of such items to their original 
condition.  
1. Reinstallation may affect utility systems and components, electrical systems, communications 

and data systems and alarm systems.  
2. All critical systems shall be maintained in working order for the remainder of the site. No 

demolition work shall be allowed that will disable and system beyond the extent of a temporary 
shutdown. 

3. Contractor is responsible for returning any system to operation for adjacent areas where work 
of this contract has interrupted that operation.  

REPAIR AND REPLACEMENT OF DAMAGED ASSEMBLIES,  UTILITIES, SYSTEMS 

A. Promptly repair damages caused to adjacent facilities by demolition operations, as directed by the 
Architect and at no cost to the District. 

Contractor is responsible for repair, replacement of any system or component damaged by demolition work.  

DISPOSAL OF DEBRIS 

A. Remove from the site and legally dispose of all debris resulting from demolition operations. 
Provide certification that all materials have been disposed of at appropriate facilities via appropriate 

methods. 
1. Provide dump receipts describing yardage and material content. 

CLEAN UP 

A. Remove demolished materials from site as work progresses. 
1. Provide debris boxes or trucking as appropriate to task. 
2. Remove debris boxes upon filling to capacity. 
3. Remove partially filled boxes within one week of delivery. 
4. Prevent access to debris boxes by the public.  

Leave areas of work in clean condition. 
5. Provide sweeping, vacuuming, mopping and other janitorial services as required.  

 

 

END OF SECTION 
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SECTION 06 10 00   ROUGH CARPENTRY 

PART 1 - GENERAL 

1.01 PROVISIONS: 

A. All of the provisions of the General Conditions, Supplementary General Conditions, and Special 
Conditions, Division 1 - General Requirements, and any applicable provisions elsewhere in the 
Contract shall apply to the work of this Section as fully as if repeated here. 

B. Part 1, Title 24 of the California Code of Regulations is to be considered an integral part of this 
section. Items noted here are those specifically related to the General Contractor. 

C. All California Prevailing Wage Laws apply to the work of this section.  Refer to ESUHSD Labor 
Compliance Program and the specific “Labor Compliance Requirements” specification section 
included elsewhere in this Project Manual 

1.02 DESCRIPTION: 

A. Work Included: Execution and completion of all rough and finish carpentry as shown and specified 
including, but not necessarily limited to, the following: 
1. Patching, repairing or replacing existing wood framing where it is to remain. 
2. New Framing  
3. Framing in and patching existing holes in existing wood framing where items are removed. 
4. Backing, blocking and related carpentry prep for installation of all plumbing, mechanical, 

electrical and finish items as required. 
5. Carpentry Work incidental to Work in other Sections. 

1.03 QUALITY ASSURANCE: 

A. Comply with the referenced standards of the following trade associations: 
1. West Coast Lumber Inspection Bureau (WCLIB) 
2. Western Wood Products Association (WWPA) 
3. American Plywood Association (APA) 
4. California Redwood Association (CRA) 

B. Comply with all referenced requirements of the California Building Code (CBC). 
C. Comply with the referenced preservative treatment requirements of the American Wood Preservers 

Association (AWPA). 
D. Inspection:  Prior to all work of this section, carefully inspect the installed work of all other trades 

and verify that all such work is complete to the point where this installation may properly 
commence.  

E. Discrepancies:  In the event of discrepancy, immediately notify the Architect.  Do not proceed with 
installation in areas of discrepancy until all such discrepancies have been fully resolved. 

F. Lumber may be rejected by the Architect, whether or not it has been installed, for excessive warp, 
twist, bow, crook, mildew, fungus, or mold, as well as for improper cutting and fitting. 

1.04 DELIVERY & STORAGE OF MATERIAL: 

A. All materials shall be properly packed and handled while in transit so as to arrive at the job site in 
undamaged condition.  Manufactured materials shall be delivered in suitable containers plainly 
marked with brand and manufacturer's name. 

B. Storage arrangements shall be subject to the Architect's approval and shall afford every access for 
inspection and identification of each item.  Lumber shall be piled off the ground, on skids, in a 
manner that prevents twisting or warping and affords proper ventilation, drainage, and protection 
from termites and decay, rain and excessive sun.  Plywood shall be protected from dampness.  All 
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material shall be protected from the elements and from any and all damage or deterioration.  
Coordinate material storage area with Owner. 

C. Damaged or deteriorated materials or assemblies shall not be used in the work and shall be 
replaced at no extra cost to the Owner. 

1.05 CODES AND STANDARDS: 

A. California Building Code, 2022 Edition. 
B. Where provisions of pertinent codes and standards conflict with this Specification, the more 

stringent will apply. 

1.06 SUBMITTALS 

A. Provide the following submittals per the requirements of Section 01330. 
Catalog Cuts • n/a 

Samples 
 

• n/a 
 

Shop Drawings 
 

• n/a 

Product Data  • Wood Treatment Data:  For informational purposes, submit two copies 
of the chemical treatment manufacturers' instructions for proper use of 
each type of treated material.  Indicate by means of copy of the letter of 
transmittal, that copy of each instruction has been distributed to the 
installer of the material. 

o Dip Treatment:  For each type specified, include 
certification by treating plant, identifying the chemical 
solutions used, submersion period and conformance with 
specified standards. 

o Pressure Treatment:  For each type specified, include 
certification by the treating plant, identifying the chemicals 
and process used, net amount of salts retained and 
conformance with applicable standards.  For water borne 
preservatives, include statement that moisture content of 
treated materials was reduced to a maximum of 15% prior 
to shipment to project site. 

• Fire Retardant Treatment:  Include certification by the treating plant that 
the treatment material complies with the governing ordinances and that 
treatment will not "bleed" through the surface finish materials scheduled 
to be used. 

Schedule • n/a 

Closeout 
Materials 

• n/a 

  

1.07 QUALITY CONTROL 

A. The following procedures shall be required to demonstrate adequate levels of quality provided for 
project components and systems. Exclusion of any item from this list does not relieve the 
Contractor of any responsibilities for quality procedures covered elsewhere in the Contract 
Documents.  

Commissioning Procedures • n/a 
Observation Requirements Standard Inspection 
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Training Requirements • n/a 
  
  

PART 2 - PRODUCTS 

2.01 LUMBER: 

A. General:  All material shall conform to these specifications and to the applicable current editions of 
the Standard Specifications of the ASTM and the California Building Code. 

B. Lumber Grading: Douglas Fir, "Standard Grading & Dressing Rules for West Coast Lumber," 
No.17, West Coast Lumber Inspection Bureau. 

C. Lumber Grade Marking: Each piece of lumber shall bear the official grade mark of the appropriate 
inspection bureau of the American Lumber Association. 

D. Lumber Size and Patterns: Surface four sides, dress sizes to UBC Standard 23-1, work to sizes 
shown.  Sizing and surfacing shall be as required and approved for the particular location.  All 
framing shall be sized and where exposed shall be surfaced. 

E. Fir Plywood: U.S. Product Standard PS 1-95 for plywood, Douglas Fir CDX, Douglas Fir Structural 
I, grade stamped and edge branded to DFPA Standards of the American Plywood Association.  
Use standard sheathing with exterior glue. 

F. Boards and dimension lumber 2" or less in thickness shall have an average moisture content of 
15% or less, but no portion of a shipment shall be over 19%.  Air-dried lumber is desired but, if 
necessary, lumber may be kiln-dried.  However, the drying process must be slow and regulated to 
cause only an amount of checking comparable with air-dried stock.  All wood thicker than 2½" shall 
be well seasoned stock, moisture content not to exceed 19% at time of installation. 

G. All framing, unless otherwise shown, shall be Douglas Fir, No.1, and for stud, plate, joist, blocking, 
and backing, No.1. 

2.02 LUMBER FASTENINGS: 

A. Nails and Spikes: Common wire, unless otherwise noted. 
1. Nailing of wood member shall conform to the California Building Code and/or as indicated.  

Box nails are not permitted. 
2. Penetration: Per Section 2304.9 and Table 2304.9.1 of the CBC or as noted on the Drawings. 
3. To connect pieces 2" net in thickness, 16d nails may be used. 
4. Do not drive nails closer together than half their length, nor closer to edge of piece of lumber or 

timber than one-quarter their length. 
5. Spacing and size of nails to be such that splitting will not occur.  Pre-bore holes for nails 

wherever necessary to prevent splitting.  Bore diameter of holes smaller than diameter of nail 
or spike (¾ diameters). 

6. For plywood nailing, size and spacing as indicated.  Nails shall have edge distances of not less 
than 3/8". 

7. Use galvanized nails where exposed to weather. 
B. Screws:  Bright steel wood screws. 

1. Screws are to be turned into place, not driven.  Self-tapping where required for fastening to 
metal framing. 

2. Countersink where heads will interfere or as required. 
3. Screw bore holes the same diameter and depth as shank; bore holes for threaded portion of 

screws with bit no larger than base of thread. 
4. Use galvanized or cadmium-plated screws on all fastenings exposed to weather. 

C. Bolts:  Standard mild steel, square head machine bolts with square nuts and malleable iron or steel 
plate washers, conforming to ASTM A307. 
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1. To be installed in drilled holes the diameter of the bolt, 1/32 inch to 1/16-inch oversize. 
2. Bolting of wood members shall conform to CBC requirements and as called for on the 

drawings. 
3. Washers:  Provide all bolts bearing on wood, unless noted otherwise on the drawings, with 

malleable iron or steel plate washers under heads and nuts. 
4. Use galvanized bolts, nuts, and washers where exposed to weather. 

D. Lag Screws: Conform to "National Design Specifications for Stress Grade Lumber and Its 
Fastenings", AFPA, latest edition. 
1. Lag screws shall be screwed and not driven into place.  Penetration in each timber shall not be 

less than 2/3 of the length of the lag screw. 
2. Hole shall be bored the same diameter and depth as the shank, after which the hole shall be 

continued to a depth equal to the length of the lag screw with a diameter no larger than ¾ of 
the shank diameter. 

3. Washers:  Provide all lag screws bearing on wood with malleable iron or steel plate washers 
under heads. 

4. Use galvanized lag screws and washers where exposed to weather. 
E. Metal framing devices shall be as manufactured by Simpson Company, San Leandro; or approved 

equal. 
F. Fasteners for pressure-preservative treated and fire-retardant treated wood, galvanized & stainless 

steel metal framing devices, shall be hot-dipped zinc coated galvanized, stainless steel, silicon 
bronze or copper.  Fasteners required to be corrosion resistant shall be either zinc-coated 
fasteners, aluminum alloy wire fasteners or stainless steel fasteners. 

2.03 MATERIALS - PRESERVATIVE TREATMENT: 

A. Preservative Treatment: Water born chromated copper arsenate (CCA) to comply with AWPA 
Standard P5.  Acceptable manufacturers and products: Kopper's "Wolmanized", Niedermeyer - 
Martin "Niedo/CCA", Osmose "K-33", Hoover Universal "Dixie CAA", or equal. 

B. Apply all preservative treatment to comply with AWPA Standard C1 and the appropriate standards 
as follows: 
1. Plywood:  AWPA Standard C9, above grade use. 
2. All other wood: AWPA Standard C2, above grade use. 

C. Provide preservative treatment for all wood at the roof, such as insulation nailers, curbs, plywood 
backup, etc., and all wood in contact with concrete. 

D. Provide labeling in conformance with CBC Section 2303.1.8.1 on all preservative treated material 
delivered to the job site. 

2.04 MATERIALS - FIRE RETARDANT TREATMENT: 

A. Fire Retardant Treatment: Water born chemical treatment to comply with AWPA Standard P-5.  
Use of ammonium phosphates is prohibited.  Acceptable manufacturers and products: Koppers 
"Dricon", Osmose "Frame Proof LHC", Hoover "Pyro-Guard" and "Exterior Fire-X", J.H. Baker 
"Deblaze" and "Exterior Fire Retardant", or equal. 

B. Apply in compliance with the applicable AWPA Standard for type of wood and application. 
1. Plywood:  AWPA Standard C-27, Interior Type A and Exterior Type. 
2. Lumber:  AWPA Standard C-20, Interior Type A and Exterior Type. 

C. Provide fire retardant treatment for all wood noted to receive it. 
D. Where treated items are indicated on the Drawings to receive a transparent or opaque paint finish, 

use a fire retardant treatment which will not bleed through or adversely affect the bond of the finish 
material. 

E. Provide labeling in conformance with CBC Section 2303.2.4 on all fire treated material delivered to 
the job site. 
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PART 3 - EXECUTION 

3.01 WORKMANSHIP: 

A. General:  All rough carpentry shall produce joints true, tight, and well-nailed with all members 
assembled in accordance with the drawings and with all pertinent codes and regulations.  Carefully 
layout framing to be straight, true, and plumb. 

B. Selection of lumber pieces: Carefully select all members; select individual pieces so that knots and 
obvious defects will not interfere with placing bolts or proper nailing or making proper connections. 

C. Shimming:  Do no shim sills, joists, short studs, trimmers, headers, lintels, or other framing 
components. 

3.02 GENERAL FRAMING: 

A. General: 
1. In addition to all framing operations normal to the fabrication and erection indicated on the 

drawings.  Install all backing required for the work of other trades.  Install furring, stripping, 
grounds, curbs, cants, etc., indicated, specified, or required. 

2. Set all horizontal or sloped members with crown up. 
3. Do not notch, bore, or cut members for pipes, ducts, conduits, or for other reasons except as 

shown on the drawings, or as specifically approved in advance by the Architect. 
4. Joists and beams at same level shall be connected with metal framing devices, "U" type, 

except as noted. 
5. Provide furring as needed to accommodate and/or conceal the various components and 

equipment of Mechanical, Electrical and Systems of other Divisions of Work. 
B. Bearings: 

1. Make all bearings full unless otherwise indicated on the drawings.  Set headers on edge, 
supported on each end by cripples. 

2. Finish all bearing surfaces on which structural members are to rest so as to give sure and even 
support; where framing members slope, cut or notch the ends as required to give uniform 
bearing surface. 

C. Wood Grounds and Nailers: 
1. Provide wherever shown and where required for screeding, or attachment of other work.  Form 

to shapes as shown and cut as required for true line and level of work to be attached.  
Coordinate location with other work involved. 

2. Attach wood nailers to steel framing with 1/2" diameter bolts at 4'-0" o.c. unless otherwise 
noted on drawings. 

3. Attach wood nailers to concrete walls with 1/2" diameter expansion shield at 4'-0" o.c. 
maximum unless otherwise noted on drawings. 

4. Attach all other wood grounds and nailers to substrates as required to support applied loading.  
Countersink bolts and nuts flush with surfaces, unless otherwise shown.  Where possible when 
attachment made to concrete, anchor to formwork before concrete placement. 

3.03 BLOCKING: 

A. Install all blocking as required by governing codes and as required to support all items of finish and 
to cut off all concealed draft openings, both vertical and horizontal, between ceiling and floor areas. 

B. Install 2x blocking at all intersections and edges of finished surface for bearing, and at all points 
where required to support fixtures, cabinets, hardware, flashing, and equipment of any other trade.  
Blocking to receive fixtures shall be secured to framing with steel clips. 
1. Install 2x blocking at all ceiling or soffits where support spacing for finish material is over 24" 

o.c.  Add blocking at 24" o.c. to support gypsum drywall ceiling and at 16" o.c. to support 
plaster ceilings. 

C. Blocking between joists: 
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1. Install wood solid blocking between joists where the span exceeds eight feet. 
2. The distance between a line of blocking and a bearing wall shall not exceed eight feet. 
3. Solid blocking may be omitted for roof and ceiling joists eight inches (nominal) in depth where 

the omission is permitted by code, except where otherwise indicated on the drawings. 
4. Install solid blocking between joists at all points of support and wherever sheathing or flooring 

is discontinuous. 
5. Blocking may be omitted where joists rest on ribbons and are nailed to studs, and where joists 

are supported on metal joist hangers. 

3.04 BUILT-UP BEAMS: Use no less than two joists spiked together to support partitions running parallel to the 
joists, provided however that where necessary to permit passage of pipes such joists may be separated by 
solid blocking spaced at no more than four feet on center. 

3.05 STUD WALLS AND PARTITIONS: 

A. Studs:  Make all studs single length, unspliced, and platform framed.  Sill plates, as a minimum, 
shall be the same size as studs unless otherwise noted. 

B. Corners and Intersections: Unless otherwise indicated on the drawings, frame all corners and 
intersections with three or more studs and all required bearing for wall finish. 

3.06 ALIGNMENT: On all framing members to receive a finished wall or ceiling, align the finish subsurface to vary 
not more than 1/8 inch from the plane of surfaces of adjacent framing and furring members. 

3.07 INSTALLATION OF PLYWOOD SHEATHING: 

A. Placement: 
1. Place all plywood with face grain perpendicular to supports and continuously over at least two 

supports, except where otherwise specifically shown on the drawings. 
2. Center joists accurately over supports, unless otherwise specifically shown on the drawings, 

stagger the end joints of plywood panels to achieve a minimum of continuity of joints. 
3. Nail all panel edges to framing members or blocking at least 1-1/2" thick and as shown on the 

drawings.  Space nails at panel edges as indicated on drawings, or if not indicated, according 
to the Uniform Building Code requirements.  Place nails not less than 3/8" from panel edges 
and driven solidly into the support. 

4. Provide 1/8 inch minimum separation at ends and edges of plywood sheathing installed under 
cement plaster. 

5. Sheathing surfaces shall be free of warp, twist, buckles, holes and other defects. 
B. Glued Plywood: Install in accordance with APA recommendations.  Apply a bead of adhesive to 

joints and to edges at all floor joists and beams.  Apply a bead in a snake-like manner to joists at 
plywood butt edges. 

C. Protection of Plywood: Protect all plywood from moisture by use of all required waterproof 
coverings until the plywood has in turn been covered with the next succeeding component or finish. 

3.08 FASTENINGS: 

A. Nailing: 
1. Use only common wire nails of the dimensions shown on the Nailing schedule, except where 

otherwise specifically noted in the drawings. 
2. All nailing to conform to minimum requirements shown on the drawings and/or as referenced 

by these specifications. 
3. For conditions not covered on the drawings, provide penetration into the piece receiving the 

point of not less than 1/2 the length of the nail provided, however, that 16d nails may be used 
to connect two pieces of two inch (nominal) thickness. 

4. In diaphragms, the minimum penetrations shall be 1-1/2" for 8d nails and 1-5/8" for 10d nails. 
5. Do all nailing without splitting wood, pre-boring as required; replace all split members. 
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B. Bolts and Screws: 
1. Bolts:  Drill holes 1/32" larger in diameter than the bolts being used, drill straight and true from 

one side only.  Bolt threads shall not bear on wood. 
2. Screws: 

a. Anchorage embedment in piece lagged to shall not be less than 6/10 screw length nor 
less than 8 times screw diameter. 

b. For lag screws and wood screws, pre-bore holes in accordance with A.I.T.C. and with a 
maximum diameter as root of thread, enlarge holes to shank diameter for length of shank. 

c. Screw, do not drive, all lag screws and wood screws. 
d. Bolts with upset threads not permitted. 

C. Washers: 
1. Provide washers under heads and nuts of all bolts and lag screws. 
2. Washers for bolts in shear shall have a net area of not less than 16 times the area of bolt or 

lag screw, and shall be either of steel not less in thickness than 1/10 the length of the washer's 
longest side, or of malleable iron having a thickness of not less than 1/2 the bolt or screw 
diameter. 

3. Washers shall have a bearing surface for the nut or head that is not less than or equal in 
diameter to the long diameter of the nut or head. 

D. Anchor Bolts: 
1. Anchor sills on concrete with 5/8" diameter x 12" anchor bolts at 48" o.c. maximum spacing, 

minimum 2 each piece and one within 9" of each end, except as noted on the drawings. 
2. Provide one anchor bolt within 9" of each side of holes or notches 1-1/8" or larger. 

3.09 SEALING: 

A. Seal ends of beam 4" nominal or thicker with two coats of sealer.  Seal ends of plywood that will be 
exposed to weather with three coats of sealer. 

3.10 ROOF CURBS AND SLEEPERS: 

A. Provide where required for the attachment of other work.  Form to the shapes and cut as required 
for true line and level of work to be attached.  Set true to line and level, plumb, with other work 
involved. 

B. Attach to substrates securely as required to support the applied loading. 
C. All waterproof membranes shall be maintained, repaired and installed at roof curbs and sleepers to 

provide a waterproof membrane. 

3.11 CLEANING UP: 

A. General:  Keep the premises in a neat, safe, and orderly condition at all times during the execution 
of this portion of the work, free from accumulation of sawdust, cut-ends, and debris. 

B. Sweeping: 
1. At the end of each working day, or more often if necessary, thoroughly sweep all surfaces 

where refuse from this portion of the work has settled. 
2. Remove the refuse to the area of the job site set aside for its storage. 
3. Upon completion of the work, remove all debris, rubbish, and surplus materials from the site, 

resulting from work under this section.  Do not leave any wood, shavings, sawdust, etcetera, 
on the ground or buried in fill or inside framing. 
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for its use. 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. Section Includes 
1. Thermoplastic Polyolefin Single-Ply Roofing Membrane 
2. Thermoplastic Polyolefin Flashings 
3. Thermoplastic Polyolefin Accessories 
4. Insulation  
 

B. Related Sections 
1. Section 06100: Rough Carpentry 
2. Section 07620: Sheet Metal Flashing and Trim 
3. Section 15430: Plumbing Specialties 

 
1.02 REFERENCES 

 
A. American Society for Testing and Materials (ASTM) - Annual Book of ASTM Standards 

1. ASTM D-751 – Standard Test Methods for Coated Fabrics  
2. ASTM D-2137 - Standard Test Methods for Rubber Property—Brittleness Point of Flexible Polymers and 

Coated Fabrics  
3. ASTM E-96 - Standard Test Methods for Water Vapor Transmission of Materials  
4. ASTM D1204 - Standard Test Method for Linear Dimensional Changes of Nonrigid Thermoplastic Sheeting 

or Film at Elevated Temperature  
5. ASTM D-471 - Standard Test Method for Rubber Property—Effect of Liquids  
6. ASTM D-1149 - Standard Test Methods for Rubber Deterioration—Cracking in an Ozone Controlled 

Environment  
7. ASTM C-1549 - Standard Test Method for Determination of Solar Reflectance Near Ambient Temperature 

Using a Portable Solar Reflectometer  
8. ASTM C-1371 - Standard Test Method for Determination of Emittance of Materials Near Room 

Temperature Using Portable Emissometers  
9. ASTM E 903 – Standard Test Method for Solar Absorptance, Reflectance, and Transmission of Materials 

Using Integrating Spheres 
10. ASTM G155 - Standard Practice For Operating Xenon Arc Light Apparatus For Exposure Of Non-Metallic 

Materials    
11. ASTM D573 - Standard Test Method For Rubber - Deterioration In An Air Oven   

 
B. Sheet Metal and Air Conditioning Contractors National Association, Inc. (SMACNA) - Architectural Sheet  

Metal Manual 
 
C. National Roofing Contractors Association (NRCA) 
 
D. U.S. Green Building Council (USGBC) 

1. Leadership in Energy and Environmental Design (LEED) 
 
E. California Title 24 Energy Efficient Standards 
 
F. ENERGY STAR 
 
G. Cool Roofing Rating Council (CRRC) 
 

1.03 DEFINITIONS 
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A. Roofing Terminology: Refer to ASTM D1079 and the glossary of the National Roofing Contractors 
Association (NRCA) Roofing and Waterproofing Manual for definitions of roofing terms related to this 
section. 

 
1.04 SUBMITTALS 
 

A. Product Data:  Provide product data sheets for each type of product indicated in this section. 
 
B. Shop Drawings:  Provide manufacturers standard details and approved shop drawings for the roof system 

specified. 
 
C. Samples:  Provide samples of insulations, fasteners, membrane materials and accessories for verification of 

quality. 
 
D. Certificates:  Installer shall provide written documentation from the manufacturer of their authorization to 

install the roof system, and eligibility to obtain the warranty specified in this section. 
 

1.05 QUALITY ASSURANCE 
 

A. Manufacturer’s Qualifications:  GAF shall provide a roofing system that meets or exceeds all criteria listed in 
this section.  

B. Installer’s Qualifications:   

1. Installer shall be classified as a GAF PlatinumElite™ Commercial Contractor as defined and certified by 
GAF. 

 
C. Source Limitations:  All components listed in this section shall be provided by a single manufacturer or 

approved by the primary roofing manufacturer. 
 
D. Final Inspection   

Manufacturer’s representative shall provide a comprehensive final inspection after completion of the roof 
system.  All application errors must be addressed and final punch list completed. 

 
1.06 PRE-INSTALLATION CONFERENCE 
 

A. Prior to scheduled commencement of the roofing installation and associated work, conduct a meeting at the 
project site with the installer, architect, owner, GAF representative and any other persons directly involved 
with the performance of the work.  The installer shall record conference discussions to include decisions and 
agreements reached (or disagreements), and furnish copies of recorded discussions to each attending party.  
The main purpose of this meeting is to review foreseeable methods and procedures related to roofing work. 

 
1.07 PERFORMANCE REQUIREMENTS 
 

A. GAF shall provide all primary roofing materials that are physically and chemically compatible when installed 
in accordance with manufacturers current application requirements. 

 
1.08 REGULATORY REQUIREMENTS 
 

A. All work shall be performed in a safe, professional manner, conforming to all federal, state and local codes. 
 

1.09 DELIVERY, STORAGE AND HANDLING 
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A. Deliver all roofing materials to the site in original containers, with factory seals intact.  All products are to 
carry a GAF label. 

 
B. Store all pail goods in their original undamaged containers in a clean, dry location within their specified 

temperature range. 
 
C. Do not expose materials to moisture in any form before, during, or after delivery to the site. Reject delivery of 

materials that show evidence of contact with moisture. 
 
D. Remove manufacturer supplied plastic covers from materials provided with such.  Use “breathable” type 

covers such as canvas tarpaulins to allow venting and protection from weather and moisture. Cover and protect 
materials at the end of each work day.  Do not remove any protective tarpaulins until immediately before the 
material will be installed. 

 
E. Materials shall be stored above 55°F (12.6°C) a minimum of 24 hours prior to application. 
 

1.10 PROJECT CONDITIONS 
 

A. Weather 
1. Proceed with roofing only when existing and forecasted weather conditions permit.   
2. Ambient temperatures must be above 45°F (7.2°C) when applying hot asphalt or water based adhesives. 

 
1.11 WARRANTY 
 

A. Provide Manufacturers standard EverGuard® Diamond Pledge™ Guarantee with single source edge-to-edge 
coverage and no monetary limitation where the manufacturer agrees to repair or replace components in the 
roofing system, which cause a leak due to a failure in materials or workmanship. 
1. Duration: Thirty (30) years from the date of completion. 

a) Covered components include GAF roofing membrane, liquid-applied membrane or coating, base 
flashing, high wall waterproofing flashing, insulation, expansion joint covers, preflashed accessories, 
and metal flashings used by the contractor of record that meet SMACNA standards (the “GAF Roofing 
Materials”). 

b) Materials and workmanship of listed products within this section are included when installed in 
accordance with current GAF application and specification requirements.  Contact GAF Design 
Services for the full terms and conditions of the guarantee. 

c) Leaks caused by any non-GAF materials, such as the roof deck, existing materials, or non-GAF 
insulation are not covered. 

 
PART 2 PRODUCTS 
 
2.01 ACCEPTABLE MANUFACTURER 
 

A. Acceptable Manufacturer: GAF, Commercial Roofing Products Division, which is located at: 1 Campus Drive; 
Parsippany, NJ 07054; Toll Free Tel: 877-423-7663 (option 4, then option 3); Email: designservices@gaf.com; 
Web: www.gaf.com 

 
2.02 INSULATION 
 

A. Coated glass fiber and a special coated glass-fiber facer laminated to a closed-cell polyisocyanurate foam core. 
Conforms to or exceeds the requirements of ASTM C 1289 Type II, Class 2, Grade 2.  EnergyGuard™ 
Barrier Polyiso Insulation, with the following characteristics: 
1. Board Thickness:  1.75” 
2. Thermal Resistance (LTTR value) of:  10.0 
3. Board Size: 4’ x 8’ 
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4. Compressive Strength: 20 psi 
 

2.03 COVER BOARD 
 

A. Fiber-reinforced gypsum panel with an integral water-resistant core.  Securock® Gypsum Fiber Roof Board 
by US Gypsum. 
1. Board Thickness: ¼”   
2. Board Size: 4’ x 8’ 
3. Thermal Resistance (R value) of: .20   

 
2.04 MEMBRANE MATERIALS 

 
A. A smooth type, polyester scrim reinforced thermoplastic polyolefin membrane for use as a single ply roofing 

membrane.  Meets or exceeds the minimum requirements of ASTM D-6878. UL Listed, FM Approved, Dade 
County Product Approval, Florida Building Code Approved.  White membrane is Energy Star Listed, CRRC 
Listed and Title 24 Compliant.   
1. EverGuard® TPO 80 Mil Membrane by GAF. 

a) 10’ X 100’, each roll contains 1000 sq. ft. of material weighing 420 lbs.  
b) Color: White  

 
2.05 CURB/WALL FLASHING MEMBRANE 

 
A. GENERAL 

1. EverGuard® membrane flashing should be of the same type and thickness as the roof membrane.  
2. Because colored TPO membranes may exhibit different welding characteristics, please call the GAF Design 

Services hotline at 800-766-877-423-7663 Option 4, Option 3 before attempting to weld different-colored 
TPO membranes with white membranes or flashings. 

3. EverGuard® TPO Fleece-Back membranes are optional flashing membranes for all EverGuard® TPO 
systems.  These membranes may be a solution when a contaminated substrate is encountered. 

 
B. FLASHING MEMBRANE 

1. A smooth type, polyester scrim reinforced thermoplastic polyolefin membrane for use as a single ply roofing 
membrane.  Meets or exceeds the minimum requirements of ASTM D-6878. UL Listed, FM Approved, 
Dade County Product Approval, Florida Building Code Approved.  White membrane is Energy Star Listed, 
CRRC Listed and Title 24 Compliant.   

a) rGuard® TPO 80 Mil Membrane by GAF. 
 

2.06 ADHESIVES, SEALANTS AND PRIMERS 
 
A. Sprayable, Low VOC solvent-based contact adhesive used for bonding smooth EverGuard® and EverGuard® 

Extreme® TPO membranes.  One canister covers 10 squares.  EverGuard® TPO Quick Spray Adhesive 
LV50 by GAF. 

 
B. Two component, low-rise polyurethane adhesive. Appropriate for application temperatures between 25°F 

(13.8°C) and 65°F (36.1°C). Available in Bag-in-Box, 15 Gal (57L) drums, and SpotShot. Oly-Bond 500™ 
Winter Grade distributed by GAF. 

 
C. Low VOC solvent based primer for preparing surfaces to receive butyl based adhesive tapes, EverGuard® 

TPO Low VOC Primer, by GAF. 
 
D. Low VOC TPO cleaner designed to clean exposed or contaminated seams prior to heat welding to remove any 

residual soap or revitalize aged membranes. Contains only 50 grams per liter of Volatile Organic Content and 
has been formulated using a blend of primarily VOC-exempt ingredients to be in compliance with air quality 
regulations for single ply roofing products.  EverGuard® TPO CleanWeld® Conditioner by GAF. 
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E. One part butyl based high viscosity sealant suitable for sealing between flashing membrane and substrate 
surface behind exposed termination bars and for sealing between roofing membrane and drain flange. 
EverGuard® Water Block, by GAF. 

 
F. One-part, moisture-cure, self-leveling sealant designed for use in pitch pans on single ply roof systems.  

EverGuard® One-Part Pourable Sealant. 
 

2.07 FASTENERS AND PLATES 
 
A. Mechanical Fasteners & Plates 

1. Drill-Tec™ #12 Fastener: Standard duty alloy steel insulation fastener with CR-10 coating with a .220” 
diameter thread. Factory Mutual Standard 4470 Approved, #3 Phillips head for use on steel and wood decks. 

2. Drill-Tec™ Insulation Plates: Galvalume, 3” (76 mm) diameter, suitable for use with Drill•Tec™ Standard 
and HD screws, and Drill•Tec™ Spikes.  Special design available for use with Drill•Tec™ Polymer Screws. 

 
2.08 FLASHING ACCESSORIES 

 
A. GENERAL FLASHING ACCESSORIES 

1. A smooth type, unreinforced thermoplastic polyolefin based membrane for use as an alternative 
flashing/reinforcing material for penetrations and corners.  Required whenever preformed vent boots cannot 
be used, available in White,  0.055 inches (55 mils) nominal thickness and sheet size: 24in x 50ft. 
EverGuard Extreme® TPO Detailing Membrane, by GAF. 

2. An 8 inch (203 mm) wide smooth type, polyester scrim reinforced thermoplastic polyolefin membrane strip 
for use as a cover strip over coated metal and stripping-in coated metal flanges and general repairs: 0.045 
inches (45 mils) nominal thickness with 100 foot length, available in White, EverGuard Extreme® TPO 
Flashing Membrane, by GAF. 

3. 25 mil TPO membrane laminated to galvanized sheet metal for fabrication into metal gravel stop and drip 
edge profiles, metal base and curb flashings, sealant pans, and scupper sleeves. EverGuard Extreme ® 
TPO Coated Metal, by GAF.  

a) Metal type: Available in 24 gauge, 20 gauge, Aluminum, and Stainless steel 
b) Sheets per pallet: Available in 5, 10, or 30 
c) Sheet Size: 4’ x 10’ or Custom size 
d) Sheet Color: White 

i) Custom colors available 
4. Extruded aluminum termination bar with angled lip caulk receiver and lower leg bulb stiffener. Pre-punched 

slotted holes at 6” on center or 8” on center. ¾” x 10’ with 0.090” cross section, DRILL-TEC™ 
Termination Bar, by GAF. 

 
B. FIELD OF ROOF ACCESSORIES 

1. A smooth type, unreinforced thermoplastic polyolefin based membrane for use as an alternative 
flashing/reinforcing material for penetrations and corners.  Required whenever preformed vent boots cannot 
be used, 0.055 inches (55 mils) nominal thickness and sheet size: 24in x 50ft. EverGuard Extreme® TPO 
UN-55 Detailing Membrane, by GAF. 

2. An 8 inch (20 cm) wide smooth type, polyester scrim reinforced thermoplastic polyolefin membrane strip 
for use as a cover strip over coated metal and stripping-in coated metal flanges and general repairs: 0.045 
inches (45 mils) nominal thickness with 100 foot length, EverGuard Extreme® TPO Utility Flashing 
Membrane, by GAF. 

3. 24 gauge steel with 0.025” thick TPO based film as required for fabrication into metal gravel stop and drip 
edge profiles, metal base and curb flashings, sealant pans, and scupper sleeves. Standard sheet size 4’ x 10’, 
sheet weight 47 lbs. Custom sizes available, EverGuard Extreme® TPO Coated Metal, by GAF. 

4. Pre-manufactured expansion joint covers used to bridge expansion joint openings in a roof structure. 
Fabricated to accommodate all roof to wall and roof to roof applications, made of .060” reinforced TPO 
membrane, available in 5 standard sizes for expansion joint openings up to 8” wide. EverGuard Extreme® 
TPO Expansion Joint Covers, by GAF 
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5. .055” thick smooth type, unreinforced thermoplastic polyolefin membrane designed for use as a conforming 
membrane seal over T-joints in 60, 70 and 80 mil membrane applications. EverGuard Extreme® T-Joint 
Patches, by GAF. 

 
C. WALL & CURB ACCESSORIES 

1. .045” reinforced TPO membrane with pressure sensitive adhesive, to be installed on horizontal surfaces 
using plates and fasteners as a base attachment in adhered systems.  Size 6” x 100’, EverGuard Extreme® 
RTA (Roof Transition Anchor) Strip™, by GAF 

2. 55 mil TPO membrane and 24 gauge coated metal prefabricated into standard and custom size thru wall 
scuppers.  Available in two sizes: 4" x 6" x 12" (l x w x d) with a 5.75" x 3.75" opening and 8" x 10" x 12" 
(l x w x d) with a 9.75" x 7.75" opening,   EverGuard Extreme® TPO Scupper, by GAF 

3. .045” or .060” thick reinforced TPO membrane fabricated corners.  Available in four standard sizes to flash 
curbs that are 24”, 36”, 48”, and 60” in size.  Four corners are required to flash the curb, EverGuard 
Extreme ® Corner Curb Wraps, by GAF. 

4. 0.060” thick molded TPO membrane outside corners of base and curb flashing.  Hot-air welds directly to 
EverGuard® TPO membrane. Size 4” x 4” with 6” flange, EverGuard Extreme ® TPO Universal Corners 
by GAF. 

5. 8” diameter, nominal .050” vacuum formed unreinforced TPO membrane for use in flashing outside corners 
of base and curb flashings, EverGuard Extreme® TPO Fluted Corner, by GAF. 

6. 0.050” molded TPO membrane inside corners of base and curb flashing.  Hot-air welds directly to 
EverGuard TPO membrane. Size 6” x 6” x 5.25” high EverGuard Extreme® TPO Inside Corners by 
GAF. 

 
D. PENETRATION ACCESSORIES 

1. 0.075” thick molded TPO membrane sized to accommodate most common pipe and conduits, (1” (25.4 mm) 
to 6” diameter pipes), including square tube.  Hot-air welded directly to EverGuard® TPO membrane, 
supplied with stainless steel clamping rings, EverGuard Extreme® TPO Preformed Vent Boots by GAF. 

2. 0.045” or 0.60” thick molded TPO membrane preformed boots are split to accommodate most common 
pipes and conduits and available in three standard sizes, EverGuard Extreme® TPO Split Pipe Boots, by 
GAF. 

3. 0.045” or 0.60” thick molded TPO membrane preformed square boots are split to accommodate most 
common square penetrations and conduits and available in three standard sizes, EverGuard Extreme® 
TPO Square Tube Wraps, by GAF. 

4. .070 thick molded penetration pocket to provide structure and foundation for the application of a pourable 
sealant for a variety of roof penetrations, weldable and 9" x 6" x 4" (l x w x h). EverGuard Extreme® TPO 
Pourable Sealer Pocket 

5. 055” thick smooth type, unreinforced thermoplastic polyolefin membrane designed for use as a conforming 
membrane seal over T-joints in 60 and 80 mil membrane applications. EverGuard® TPO Drain by GAF 

 
E. WALKWAYS 

1. 1/8” thick extruded and embossed TPO roll 34” x 50’, heat welds directly to roofing membrane. Unique 
herringbone traction surface. Available in gray or yellow, EverGuard® TPO Walkway Rolls, GAF. 

 
PART 3 EXECUTION 

 
3.01 SITE CONDITIONS  
 

A. Obtain verification that the building structure can accommodate the added weight of the new roofing system. 
 
B. Confirm the adequacy of the new roofing system to provide positive slope to drain. Eliminate ponding areas by 

the addition of drainage locations or by providing additional pitch to the roof surface. 
 
C. Prepare substrate surfaces thoroughly prior to application of new roofing materials. This is particularly 

important for re-cover and reroofing applications. Providing a smooth, even, sound, clean, and dry substrate 
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minimizes the likelihood that underlying deficiencies will cause premature deterioration or even failure of the 
new roofing system. 

 
D. All defects in the roof deck or substrate must be corrected by the responsible parties before new roofing work 

commences. Verify that the deck surface is dry, sound, clean, and smooth, and free of depressions, waves, or 
projections. 

 
E. Protect building surfaces against damage and contamination from roofing work. 
 
F. Where work must continue over completed roof areas, protect the finished roofing system from damage. 
 
G. Deck preparation is the sole responsibility of the building owner or roofing contractor. All defects in the roof 

deck or substrate must be corrected before roofing work commences. 
 
H. Refer to GAF Roof Guarantee Program for specific requirements for extended guarantees. 
 

3.02 SUBSTRATE PREPARATION 
 
A. Tear-off 

1. Remove all existing roofing materials to the roof decking, including flashings, metal edgings, drain leads, 
pipe boots, and pitch pockets, and clean substrate surfaces of all asphalt and adhesive contaminants. 

2. Confirm the quality and condition of the roof decking by visual inspection. Fastener pull-out testing must be 
conducted by the roof fastener manufacturer. 

3. Secure all loose decking. Remove and replace all deteriorated decking. 
4. Remove abandoned equipment and equipment supports. 
5. Confirm that the height of equipment supports will allow the installation of full-height flashings. 

 
B. Plywood Deck  

1. Plywood sheathing must be C-D Exposure 1 APA Rated, minimum 4 ply, and not less than 15/32” thick. 
2. Preservatives or fire retardants used to treat the decking must be compatible with roofing materials. 
3. The deck must be installed over joists that are spaced 24” (61 cm) o.c. or less. 
4. The deck must be installed so that all four sides of each panel bear on and are secured to joist and cross 

blocking. The panels must be secured in accordance with APA–The Engineered Wood Association 
recommendations, “H” clips are not acceptable. 

5. Panels must be installed with a 1/8” to 1/4” (3mm – 6mm) gap between panels and must match vertically at 
joints to within 1/8” (3mm). 

6. Decking should be kept dry and roofed promptly after installation. 
7. Moisture content not to exceed 16%. 
8. Insulation above the deck may be necessary to prevent condensation from adversely affecting the deck. 
9. Must meet minimum pull out values.  Minimum 5 test pulls per 1,000 sq. ft. (93 sq. m.). 

10. Code standards apply when their requirements exceed those listed here. 
 

3.03 NAILER INSTALLATION 
 
A. Acceptable Wood 

1. Solid Blocking: Non-pressure treated wood as required, #2 Grade or better, nominal 1 1 /4" (30 mm) x 4" 
(102 mm) with a minimum thickness of 3 1 /2" (88 mm).  

2. Shim Material: Plywood, 1 /2" (13 mm) x width to match solid blocking.  
3. Verify the condition of existing roof nailers and anchor to resist 250 lb. per ft. (550 kg) load applied in any 

direction. New nailers should meet same load requirements. 
4. DRILL-TEC™ HD screws 18" (457 mm) o.c. attachment to structural wood, steel decks with a 1" (25 mm) 

thread embedment.  
5. DRILL-TEC™ spikes or HD screws 18" (457 mm) o.c. attachment to concrete decks. Min. 1" (25 mm) 

shank or thread penetration.  
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6. Wood nailers attached to gypsum, concrete, cellular concrete and cementitious wood fiber must be fastened 
12" (305 mm) o.c., through the nailer into the substrate with substrate approved DRILL-TEC™ fasteners.  

7. Three anchors per length of wood nailer minimum. 
 
B. Metal Blocking 

1. 20 Ga. galvanized steel box with pre-punched holes and supplied with corrosion-resistant fasteners. 
2. Closure and finish strip required for metal decking. 
3. Secure in place using provided #14 x 1½-in. universal fasteners through pre-punched holes to roof edge. 
4. Install end cap and top of box section with #14 x 1½-in. universal fasteners. 
 

3.04 INSTALLATION – GENERAL 
 
A. Install GAF’s EverGuard® TPO roofing system according to all current application requirements in addition to 

those listed in this section. 
 
B. GAF EverGuard® TPO Specification #:   TFATI80 
 
C. Start the application of membrane plies at the low point of the roof or at the drains, so that the flow of water is 

over or parallel to, but never against the laps. 
 
3.05 INSULATION 

 
A. GENERAL  

1. Do not apply roof insulation or roofing until all other work trades have completed jobs that require them to 
traverse the deck on foot or with equipment.  A vapor retarder coated lightly with asphalt may be applied to 
protect the inside of the structure prior to the insulation and final roofing installation.  Before the application 
of the insulation, any damage or deterioration to the vapor retarder must be repaired. 

2. Do not install wet, damaged or warped insulation boards. 
3. Insulation boards installed in multiple layers must have the joints between boards staggered in all directions 

a minimum of 6" (152 mm) between layers.  
4. Butt insulation boards together with a 1/4" (6.3 mm) maximum space between adjoining boards. Fit 

insulation boards around penetrations and perimeter with a 1/4" (6.3 mm) maximum space between board 
and penetration. Do not kick insulation boards into place. 

5. Insulation boards installed over steel decking must have boards placed perpendicular to deck flutes with 
edges over flute surface for bearing support. 

6. Install tapered insulation to provide a sump area a minimum of 36" x 36" (914 mm x 914 mm) where 
applicable. 

7. Wood nailers must be 3-1/2” (8.9 cm) minimum width or 1” (25 mm) wider than metal flange.  They shall 
be of equal thickness as the insulation, and be treated for rot resistance.  All nailers must be securely 
fastened to the deck. 

8. Miter and fill the edges of the insulation boards at ridges, valleys and other changes in plane to prevent open 
joints or irregular surfaces. Avoid breaking or crushing of the insulation at the corners. 

9. Insulation should not be installed over new lightweight insulating concrete. 
10. Remove and replace insulation boards that become wet or damaged after installation. 
11. Pre-drilling is required for concrete decks, and may be required for gypsum concrete and cementitious wood 

fiber decks. 
12. Where insulation is to be adhered in insulation adhesive, adhesion testing is required. The maximum board 

size for PolyIso roof insulation is 4’ x 4’. Gypsum boards and max ½” HD Wood Fiberboard/Perlite may be 
adhered in 4’ x 8 boards except where code requirements supersede. 

13. Do not install any more insulation than will be completely waterproofed each day. 
 

3.06 INSULATION – BASE LAYER  
 
A. MECHANICALLY ATTACHED 

1. The insulation must be securely attached to the roof deck with Drill-Tec™ #12 #14 Fasteners and 3” plates.  
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2. Fasten using the following pattern: 
a) Field: 10 fasteners per 4’ x 8’ board 
b) Perimeter: 15 fasteners per 4’ x 8’ board 
c) Corners: 20 fasteners per 4’ x 8’ board 

3. Use only fasteners with a minimum 3 inch (7.6 cm) stress plate when mechanically attaching insulation.  Do 
not attach insulation with nails. 

 
3.07 INSULATION – 2ND LAYER 

 
A. OLYBOND 500 

1. The substrate must be free of debris, dust, dirt, oil, grease, and standing water before applying the adhesive. 
2. OlyBond 500 must be applied using the specially designed PaceCart dispenser.  OlyBond 500 SpotShot 

shall be applied using one of the specially designed dual cartridge dispensers. OlyBond 500 Equipment Free 
Canister System dispenses with 25’ hose and gun assembly included with product. 

3. Install insulation layers applied with bands of OlyBond 500 to achieve proper coverage rates for insulation 
attachment: 

a) Field: 12” o.c. 
b) Perimeter: 6” o.c. 
c) Corners: 6” o.c. 

4.  Approximate coverage rate is ½ to 1 gallon per 100 square feet, depending on the substrate.  Allow the 
foam to rise ¾” to 1”.  Walk each board firmly into place. Stagger the joints of additional layers in relation 
to the insulation joints in the layer(s) below by a minimum of 6” (15.2 cm) to eliminate continuous vertical 
gaps. 

 
3.08 SINGLE PLY MEMBRANE APPLICATION 

 
A. GENERAL 

1. Substrates must be inspected and accepted by the contractor as suitable to receive and hold roof membrane 
materials. 

2. Place roof membrane so that wrinkles and buckles are not formed. Any wrinkles or buckles must be 
removed from the sheet prior to permanent securement. 

3. Membrane that has been exposed for more than 12 hours or has become contaminated will require additional 
cleaning methods. 

a) Light Contamination - Membrane that has been exposed overnight up to a few days to debris, foot 
traffic, or dew or light precipitation can usually be cleaned with a white cloth moistened with 
EverGuard® TPO Cleaner (or EverGuard® CleanWeld™ Conditioner, a low-VOC cleaner) for TPO 
membranes.  

b) Dirt-Based Contamination - Membrane that is dirt encrusted will require the use of a low-residue 
cleaner, such as Formula 409® and a mildly abrasive scrubbing pad to remove the dirt. This must be 
followed by cleaning with a white cloth moistened with EverGuard® TPO Cleaner (or EverGuard® 
CleanWeld™ Conditioner) for TPO membranes. 

c) Exposure-Based Contamination - Membrane that is weathered or oxidized will require the use of 
EverGuard® TPO Cleaner, EverGuard® CleanWeld™ Conditioner and a mildly abrasive scrubbing 
pad to remove the weathered/oxidized top surface layer. This must be followed by cleaning with a white 
cloth moistened with EverGuard® TPO Cleaner (or EverGuard® CleanWeld™ Conditioner) for TPO 
membranes. Unexposed membrane left in inventory for a year or more may need to be cleaned as 
instructed above. Be sure to wait for solvent to flash off prior to welding. 

d) Chemical-Based Contamination - Membrane that is contaminated with bonding adhesive, asphalt, 
flashing cement, grease and oil, and most other contaminants usually cannot be cleaned sufficiently to 
allow an adequate heat weld to the membrane surface. These membranes should be removed and 
replaced. 

 
B. Adhered 
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1. All work surfaces should be clean, dry, and free of dirt, dust, debris, oils, loose and/or embedded gravel, un-
adhered coatings, deteriorated membrane, and other contaminants that may result in a surface that is not 
sound or is uneven. 

2. Full-width rolls can be installed throughout the field and perimeter of the roof. Half sheets are not necessary. 
3. Overlap roof membrane a minimum of 3" (76 mm) for end laps. For fleece-back membrane, butt ends 

together and cover joint with 8” (203 mm) wide EverGuard® Flashing Strip heat-welded. Membranes are 
provided with lap lines along the side laps. 

4. Best practice is to install membrane so that the side laps run across the roof slope lapped toward drainage 
points. 

5. All exposed sheet corners must be rounded a minimum of 1" (25 mm). 
6. Use full-width rolls throughout the field and perimeter of the roof. Half sheets are not necessary. 
7. Membrane laps shall be heat-welded together. All welds shall be continuous, without voids or partial welds. 

Welds shall be free of burns and scorch marks. 
8. Weld shall be a minimum of 1” (25.4 mm) in width for automatic machine welding and a minimum 2” in 

width for hand welding. Code requirements may supersede these instructions. 
9. Roof membrane must be mechanically attached along the base of walls with screws and plates 6” (152 mm) 

on center. 
10. Adhesive should be applied to the membrane at the following rate: 

a) Applied at a total rate of 10 squares (1,000 sq. ft.) per canister equally to both the substrate and the 
underside of the membrane. Coverage rates may vary depending on the porosity of the substrate. 

11. Use appropriate bonding adhesive for substrate surface, applied with a solvent-resistant roller, brush or 
squeegee. 

12. Adhere approximately one half of the membrane sheet at a time. One half of the sheet's length shall be 
folded back in turn to allow for adhesive application. Lay membrane into adhesive once the bonding 
adhesive is tacky to the touch. 

13. Roll membrane with a weighted roller to ensure complete bonding between adhesive and membrane. 
14. Prevent seam contamination by keeping the adhesive application a few inches back from the seam area. 
15. Reference the Adhesive securement tables in the EverGuard® Application and Specifications Manuals for 

substrate adhesion and compatibility. 
16. Roll in membrane using a 150 lb. membrane roller or equivalent. 
17. To reduce thermal bridging, a full spray of approved Low Rise Foam Adhesive may be used to attach 

individual insulation layers or adhere the top layer to a mechanically fastened bottom layer. 
 

3.09 FLASHINGS 
 
A. GENERAL 

1. All penetrations must be at least 24” (61 cm) from curbs, walls, and edges to provide adequate space for 
proper flashing. 

2. Flash all perimeter, curb, and penetration conditions with coated metal, membrane flashing, and flashing 
accessories as appropriate to the site condition. 

3. All coated metal and membrane flashing corners shall be reinforced with preformed corners or non-
reinforced membrane. 

4. Hot-air weld all flashing membranes, accessories, and coated metal.  A minimum 2” wide (hand welder) 
weld or minimum 1 - 1/2" automatic machine weld is required. 

5. Consult the EverGuard® Application and Specifications Manual or GAF Contractor Services for more 
information on specific construction details, or those not addressed in this section 

 
B. Coated Metal Flashings: 

1. Coated metal flashings shall be formed in accordance with current EverGuard construction details and 
SMACNA guidelines. 

2. Coated metal sections used for roof edging, base flashing and coping shall be butted together with a ¼” gap 
to allow for expansion and contraction. Hot-air weld a 6” wide reinforced membrane flashing strip to both 
sides of the joint, with approximately 1” on either side of the joint left un-welded to allow for expansion and 
contraction. 2” wide aluminum tape can be installed over the joint as a bond-breaker, to prevent welding in 
this area. 
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3. Coated metal used for sealant pans, scupper inserts, corners of roof edging, base flashing and coping shall be 
overlapped or provided with separate metal pieces to create a continuous flange condition, and pop-riveted 
securely. Hot-air weld a 6” wide reinforced membrane flashing strip over all seams that will not be sealed 
during subsequent flashing installation. 

4. Provide a ½” hem for all exposed metal edges to provide corrosion protection and edge reinforcement for 
improved durability. 

5. Provide a ½” hem for all metal flange edges whenever possible to prevent wearing of the roofing and 
flashing membranes at the flange edge. 

6. Coated metal flashings shall be nailed to treated wood nailers or otherwise mechanically attached to the roof 
deck, wall or curb substrates, in accordance with construction detail requirements. 

 
C. Reinforced Membrane Flashings: 

1. The thickness of the flashing membrane shall be the same as the thickness of the roofing membrane. 
2. Membrane flashing may either be installed loose or Adhered to the substrate surface in accordance with 

“Construction Detail Requirements”. 
3. Apply the adhesive only when outside temperature is above 40°F. Recommended minimum application 

temperature is 50°F to allow for easier adhesive application. 
4. The membrane flashing shall be carefully positioned prior to application to avoid wrinkles and buckles. 
5. Please note that solvent-based adhesives must be allowed to dry until tacky to the touch before mating 

flashing membrane. Water-based adhesive must be allowed to flash off completely.  
6. Heat-weld all laps in EverGuard® smooth-reinforced flashing membrane in accordance with heat-welding 

guidelines. All seams in fleece-back membrane and smooth field sheet must be stripped in with 8" (203 mm) 
flashing strip. 

7. For extended length guarantees, separate counterflashing is required; exposed termination bars are not 
acceptable. 

 
D. Un-Reinforced Membrane Flashings: 

1. Un-reinforced membrane is used to field-fabricate penetration or reinforcement flashings in locations where 
preformed corners and pipe boots cannot be properly installed. 

2. Penetration flashings constructed of un-reinforced membrane are typically installed in two sections, a 
horizontal piece that extends onto the roofing membrane and a vertical piece that extends up the penetration. 
The two pieces are overlapped and hot-air welded together. 

3. Apply the adhesive only when outside temperature is above 40°F. Recommended minimum application   
temperature is 50°F to allow for easier adhesive application. Water-based adhesives are approved for use 
with smooth TPO membranes for flashings only. 

4.  The membrane flashing shall be carefully positioned prior to application to avoid wrinkles and buckles.  
5. Please note that solvent-based adhesives must be allowed to dry until tacky to the touch before mating   

flashing membrane. Water-based adhesive must be allowed to flash off completely. 
 
E. Roof Edges: 

1. Roof edge flashings are applicable for gravel stop and drip edge conditions as well as for exterior edges of 
parapet walls. 

2. Flash roof edges with coated metal flanged edging with a minimum 3" (76 mm) wide flange nailed 4" (102 
mm) on center to wood nailers, and heat weld 8” (203 mm) membrane strip to metal flanges. 

3. When the fascia width exceeds 4” (102 mm), coated metal roof edging must be attached with a continuous 
cleat to secure the lower fascia edge. The cleat must be secured to the building no less than 12” (305 mm) 
o.c. 

4. Flash roof edge scuppers with a coated metal insert that is mechanically attached to the roof edge and 
integrated as a part of the metal edging. 

5. Alternatively, roof edges may be flashed with a 2-piece snap on fascia system, adhering the roof membrane 
to a metal cant and face nailing the membrane 8” (152 mm) on center prior to installing a snap-on fascia. 

a) Submit design drawings for review and approval to Architect or Specifier before fabrication. 
b) Installing contractor shall check as-built conditions and verify the manufacturer’s roof edging details for 

accuracy to fit the wall assembly prior to fabrication. The installer shall comply with the roof edging 
manufacturer’s installation guide when setting edging. 
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F. Parapet and Building Walls: 

1. Flash walls with EverGuard® TPO membrane adhered to the substrate with bonding adhesive, loose applied 
or with coated metal flashing nailed 4” (102 mm) on center to pressure-treated wood nailers. 

2. Maximum flashing height without intermediate fastening is 24" (610 mm) for loose-applied flashing and 54" 
(1.4 m) for adhered flashing 

3. Secure membrane flashing at the top edge with a termination bar. EverGuard® Water Block shall be applied 
between the wall surface and membrane flashing underneath all exposed termination bars. Exposed 
termination bars must be mechanically fastened 6” (152 mm) o.c. (20-year max. guarantee); termination 
bars that are counter flashed must be fastened 12” (305 mm) o.c. 

4. Exposed termination bars must be sealed with Flexseal™ Caulk Grade Sealant. 
5. Roof membrane must be mechanically attached along the base of walls with screws and plates 12” (305 

mm) on center [6” (152 mm) on center for Ballasted Systems]  
6. Metal cap flashings must have continuous cleats or be face fastened 12" (305 mm) o.c. on both the inside 

and outside of the walls. 
7. Flash wall scuppers with a coated metal insert that is mechanically attached to the wall and integrated as part 

of the wall flashing. 
8. Roof Transition Anchor (R.T.A.) Strip may be installed as the alternate method of base securement for a 

RhinoBond® non-penetrating base attachment detail. 
 
G. Curbs and Ducts: 

1. Flash curbs and ducts with EverGuard® TPO membrane adhered to the curb substrate with bonding 
adhesive, loose applied or with coated metal flashing nailed 4” on center to pressure-treated wood nailers. 

2. Maximum flashing height without intermediate fastening is 24" (610 mm) for loose-applied flashing and 54" 
(1.4 m) for adhered flashing 

3. Secure membrane flashing at the top edge with a termination bar. EverGuard® Water Block shall be applied 
between the wall surface and membrane flashing underneath all exposed termination bars. Exposed 
termination bars shall be mechanically fastened 6” (152 mm) on center for guarantees less than 20 years and 
12” (305 mm) on center for guarantees greater than 20 years or that are counter-flashed. 

4. Exposed termination bars must be sealed with Flexseal™ Caulk Grade Sealant. 
5. Roof membrane must be mechanically attached along the base of walls with screws and plates 12” (305 

mm) on center [6” (152 mm) on center for Ballasted Systems] 
6. Metal counterflashings may be optional with Adhered flashings depending on guarantee requirements. 

Exposed termination bars must be sealed with Flexseal™ Roofing Cement. 
7. All coated metal curb flashings and loose applied membrane flashings must be provided with separate metal 

counterflashings, or metal copings. 
 
H. Roof Drains: 

1. Roof drains must be fitted with compression type clamping rings and strainer baskets. Original-type cast 
iron and aluminum drains, as well as retrofit-type cast iron, aluminum or molded plastic drains are 
acceptable. 

2. Roof drains must be provided with a minimum 36” x 36” sump. Slope of tapered insulation within the sump 
shall not exceed 4” in 12”. 

3. Extend the roofing membrane over the drain opening. Locate the drain and cut a hole in the roofing 
membrane directly over the drain opening. Provide a ½” of membrane flap extending past the drain flange 
into the drain opening. Punch holes through the roofing membrane at drain bolt locations. 

4. For cast iron and aluminum drains, the roofing membrane must be set in a full bed of water block on the 
drain flange prior to securement with the compression clamping ring. Typical water block application is one 
10.5 ounce cartridge per drain. 

5. Lap seams shall not be located within the sump area. Where lap seams will be located within the sump area, 
a separate roof membrane drain flashing a minimum of 12” larger than the sump area must be installed. The 
roof membrane shall be mechanically attached 12” on center around the drain with screws and plates. The 
separate roof drain flashing shall be heat welded to the roof membrane beyond the screws and plates, 
extended over the drain flange, and secured as above. 

6. Tighten the drain compression ring in place. 
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I. Expansion Joints: 

1. Any prefabricated expansion joint metal nailing strips must be fastened to wood nailers, curbs or secured to 
walls with appropriate nails or DRILL-TEC™ Fasteners. 

2. Roof membrane must be mechanically attached along the base of raised curb-expansion joints with screws 
and plates a minimum of 12" (305 mm) o.c. The expansion joint cover bellows shall be at least 2 times the 
expansion joint opening. 

3. Metal nailing strip must be set in FlexSeal™ Caulk Grade Sealant and secured with fasteners and neoprene 
washers fastened 6" (152 mm) o.c 

4. Expansion joints may be field fabricated. Reference appropriate Construction Detail. 
 
J. Scuppers: 

1. Coated-metal roof-edge scuppers must be provided with a min. 4" (102 mm) wide flange nailed to wood 
nailers, with hemmed edges and secured with continuous clips in accordance with the gravel stop assembly. 

2. Coated-metal wall scuppers must be provided with 4" (102 mm) wide flanges, with additional corner pieces 
pop-riveted to the flanges to create a continuous flange. All flange corners must be rounded. 

3. Install wall scuppers over the roof and flashing membrane and secure to the roof deck/wall with DRILL-
TEC™ Fasteners 6" (152 mm) o.c., a minimum of 2 fasteners per side. 

4. All corners must be reinforced with EverGuard® PVC or EverGuard® TPO Universal Corners or field-
fabricated from EverGuard® non-reinforced materials. 

5. Strip-in scupper with flashing membrane target sheet. 
6. Alternately, a wall scupper box may be field-flashed using non-reinforced flashing membrane heat-welded 

to membrane on the wall face and roof deck. Fully adhere to the scupper box and terminate on the outside 
wall face with a termination bar and FlexSeal™ Caulk Grade sealant. 

7. EverGuard® TPO has prefabricated scuppers in standard and custom sizes available 
 
K. Wood Support Blocking: 

1. Wood support blocking, typically 4" x 4" (102 mm x 102 mm), is usually installed under light-duty or 
temporary roof-mounted equipment, such as electrical conduit, gas lines, condensation, and drain lines. 

2. Install wood support blocking over a protective layer of EverGuard® TPO walkway rolls or PVC walkway 
pads. Place wood blocking on oversized slip sheet, fold two sides vertically, and fasten with roofing nails 
into the blocking. 

 
3.10 TRAFFIC PROTECTION 

 
A. Install walkway rolls at all roof access locations and other designated locations including roof-mounted 

equipment work locations and areas of repeated rooftop traffic. 
 
B. Walkway pads must be spaced 6" apart to allow for drainage between the pads. 
 
C. Heat-weld walkway rolls to the roof membrane surface continuously around the perimeter of the roll. 

 
3.11 ROOF PROTECTION 

 
A. Protect all partially and fully completed roofing work from other trades until completion.  
 
B. Whenever possible, stage materials in such a manner that foot traffic is minimized over completed roof areas.  
 
C. When it is not possible to stage materials away from locations where partial or complete installation has taken 

place, temporary walkways and platforms shall be installed in order to protect all completed roof areas from 
traffic and point loading during the application process.  

 
D. Temporary tie-ins shall be installed at the end of each workday and removed prior to commencement of work 

the following day. 
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3.12 CLEAN-UP 
 
A. All work areas are to be kept clean, clear and free of debris at all times. 
 
B. Do not allow trash, waste, or debris to collect on the roof.  These items shall be removed from the roof on a 

daily basis. 
 
C. All tools and unused materials must be collected at the end of each workday and stored properly off of the 

finished roof surface and protected from exposure to the elements. 
 
D. Dispose of or recycle all trash and excess material in a manner conforming to current EPA regulations and 

local laws.  
 
E. Properly clean the finished roof surface after completion, and make sure the drains and gutters are not clogged. 
 
F. Clean and restore all damaged surfaces to their original condition. 

 
END OF SECTION 
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SECTION 07 60 00     FLASHING AND SHEET METAL 
 
 
 
PART 1 - GENERAL 
1.01. RELATED DOCUMENTS  

A. The Drawings and general provisions of the Contract, including General and Special Conditions and 
Division 1, General Requirements, apply to the work specified in this section. 

B. Parts 1,3,4,5,6 and Title 24 of the California Code of Regulations is to be considered an integral part of 
this section. Items noted here are those specifically related to the General Contractor. 

C. All California Prevailing Wage Laws apply to the work of this section.   
1.02  SECTION INCLUDES 

A.  Counterflashings at piping penetrations, vent pipes, and conduits. 
B.  Counterflashings over bituminous flexible base flashings. 
C.  Counterflashings at roof mounted equipment, curbs and supports. 
D.  Flexible sheet flashing. 

1.03  REFERENCES 
A.  ASTM A653 - Steel Sheet, Zinc-Coated, Galvanized, Galvannealed by the Hot-Dip Process. 
B.  ASTM A755 - Steel Sheet, Metallic Coated by the Hot-Dip Process and Prepainted by the Coil-Coating 

Process for Exterior Exposed Building Products.  
C.  ASTM A924 - General Requirements for Steel Sheet, Zinc-Coated Galvanized by the Hot-Dip Process. 
D.  SMACNA - Architectural Sheet Metal Manual. 

1.04  SYSTEM DESCRIPTION 
A.  Work of this Section is to physically protect membrane roofing, base flashings, from damage that would 

permit water leakage to building interior. 
1.05  QUALITY ASSURANCE 

A.  Applicator: Company specializing in sheet metal flashing Work with five years minimum experience. 
B.  Perform Work in accordance with SMACNA standard details and requirements. 

1.06 SUBMITTALS 
A.  Submit under provisions of Section 01 33 00. 
B.  Submit Shop Drawings of sheet metal items indicating profiles, jointing, terminations and installation 

details. Indicate type and spacing of fasteners. 
C.   Submittal of specific plates from the SMACNA Architectural Sheet Metal Manual constitutes 

acceptable documentation of installation details. 
D.  Submit Product Data for pre-coated galvanized steel and flashing accessories. 
E.  Submit two 4-inch square Samples illustrating metal finish color for pre-coated steel. 

1.07  STORAGE AND HANDLING 
A.  Stack preformed material to prevent twisting, bending, or abrasion, and to provide ventilation. 
B.  Prevent contact with materials during storage which may cause discoloration, staining, or damage. 

1.08  WARRANTY 
A.  Provide manufacturer’s 20-year warranty against defective materials and finish. 
B.  Provide installer’s 2-year warranty coverage for water tightness and integrity of seals. 

 
 
PART 2 - PRODUCTS 
2.01  SHEET MATERIALS 

A.  Galvanized Steel: ASTM A653, Grade 33, G90 zinc coating in accordance with ASTM A924, 0.0299 
inch thick core steel. 

2.02  ACCESSORIES 
A.  Fastener: Galvanized steel or stainless steel with soft neoprene washers at exposed fasteners. Finish 

exposed fasteners shall match pre-coated metal. 
B.  Underlayment: ASTM D266; No. 30 asphalt-saturated roofing felt. 
C.  Metal Primer: As specified in Section 09 90 00 
D.  Protective Backing Paint: Zinc chromate alkyd. 
E.  Slip Sheet: ASTM D549, 0.05 psf, rosin-sized building paper. 
F.  Sealant: As specified in Section 07 90 00 
G.  Bedding Compound: Rubber-asphalt type. 
H.  Plastic Cement: ASTM D4586, Type I. 
I.  Metal Flashing System: Two piece pre-coated galvanized steel similar to Springlok Flashing System, 

manufactured by Fry Reglet, type as indicated. Include fabricated end closures and mitered corners. 
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J.  Solder for Lead-Coated Copper: ASTM B32, Grade SN 60 percent tin, 40 percent lead. 
K.  Solder for Zinc: ASTM B32; 50/50 tin/lead type, with rosin flux. 
L.  Self-Adhesive Flexible Sheet Flashing: 40-mil-thick composite of polyethylene film and self-adhesive 

rubberized asphalt with embossed slip-resistant surface; “Ice and Water Shield” by W.R. Grace or 
approved equal. 

M.  Manufactured Reglets: Two piece pre-coated galvanized steel, spring-action type similar to “Springlock 
Flashing System” or approved equal, manufactured by Fry Reglet, type as indicated. Include fabricated 
end closures and mitered corners. Finish: Manufacturer’s gray epoxy primer; exposed portions shall be 
field finish painted as specified in Section 09 91 00. 

2.03  FABRICATION 
A.  Form sections true to shape, accurate in size, square, and free from distortion or defects. 
B.  Fabricate concealed cleats of galvanized steel, ASTM A653, Grade 33, G90 zinc coating, 0.0478 inch 

thickness, interlockable with sheet. 
C.  Fabricate exposed cleats and coverplates of same material as sheet, interlockable with sheet. 
D.  Form pieces in longest practical lengths. 
E.  Hem exposed edges on underside 1/2 inch. Miter and seam corners. 
F.  Form material with flat lock seam. 
G.  Solder and seal metal joints. After soldering, remove flux. Wipe and wash solder joints clean. 
H. Fabricate corners from one piece with minimum 18 inch long legs; seam for rigidity, seal with sealant. 
I.  Fabricate vertical faces with bottom edge formed outward 1/4 inch and hemmed to form drip. 
J.  Fabricate flashings to allow toe to extend 2 inches over roofing surface. Return and brake edges. 
K.  Fabricate vent pipe and roof penetration flashings of lead-coated copper with clamping ring. 

2.04  FINISH 
A.  Shop prepare and prime exposed ferrous metal surfaces. 
B.  Back-paint concealed metal surfaces with protective backing paint to a minimum dry film thickness of 15 

mil. 
C.  Site paint exposed to view metal surfaces under provisions of Section 09 91 00. 

 
 
PART 3 - EXECUTION 
3.01  INSPECTION 

A.  Verify roof openings, curbs, pipes, sleeves, ducts, or vents through roof are solidly set, cant strips and 
reglets are in place, and nailing strips located. 

B.  Verify membrane termination and base flashings are in place, sealed, and secure. 
C.  Beginning of installation means acceptance of existing conditions. 

3.02  PREPARATION 
A.  Field measure site conditions prior to fabricating Work. 
B.  Install starter and edge strips, and cleats before starting installation. 
C.  Install surface-mounted reglets true to line and level. Seal top with sealant. 
D. Install underlayment with protective slip sheet over parapets, caps, copings, gravel stops and curbs. 

3.03  INSTALLATION 
A.  Conform to indicated details on the Drawings and the recommendations included in the SMACNA 

Architectural Sheet Metal Manual. 
B.  Provide for thermal expansion of exposed sheet metal Work. Space movement joints at 10 feet on 

center maximum with no joints within 2 feet of corners. Attach members with clips to permit movement 
without damage, or provide slotted or oversize holes with washers. 

C.  Form expansion joints of intermeshing hooked flanges filled with sealant. 
D.  Insert flashings into reglets to form tight fit. Secure in place with lead wedges at maximum 12 inches on 

center. Pack remaining spaces with lead wool. Seal flashings into reglets with sealant. 
E.  Secure flashings in place using concealed fasteners. Use exposed fasteners only where indicated. 
F.  Lap, lock, seam and seal all joints. Make lock seam Work flat and true to line, and sweat full of solder, 

except where installed to permit expansion and contraction. Lap flat lock seams, and lap seams where 
soldered according to pitch, but in no case less than 3 inches. Make seams in direction of flow.  

G.  Apply plastic cement compound between metal flashings and felt flashings. Apply bituminous coating 
between dissimilar metals where occurs. 

H. Fit flashings tight in place. Make corners square, surfaces true and straight in planes, and lines accurate 
to profiles. 

I.  Roof-Penetration, Vent Pipe Flashing: Turn lead flashing down inside vent piping. Clamp flashing to 
other pipes penetrating roof except for vent piping. Seal with elastomeric sealant. 

J.  Seal metal joints watertight and weathertight throughout. 
3.04  FIELD QUALITY CONTROL 



East Side Union High School District 

ESUHSD District Office 

2505 DOR 
 

 

 Section 07 60 00 
  Flashing and Sheet Metal - 3 

A.  Conform to SMACNA Architectural Sheet Metal Manual. 
B.  Field observation will involve surveillance of Work during installation to ascertain compliance with 

specified requirements. 
3.05  CLEANING AND ADJUSTMENT 

A.  Leave Work clean and free of stains, scrap and debris. 
B.  Repair and replace damaged Work. 
 

 
END OF SECTION 
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SECTION 09 91 13 EXTERIOR PAINTING 
 

 

PART 1 - GENERAL 
 

1.01 SCOPE OF WORK: 
A. Provide all labor and materials required to complete all painting and finishing work required by this 

Specification. 

B. Work shall include:  

1. Painting of all new and existing sheet metal flashings and other metal elements that are part of the 
roof assembly. Pre-finished Kynar coated sheet metal with color approved by the owner does not 
have to be painted. 

2. Painting of all wood elements that are adjacent to the roof assembly including but not limited to walls 
and fascia. 

3. Painting of any metal or wood component that is stained or contaminated by work performed under 
this contract. 

 

1.02 QUALITY ASSURANCE: 
A. Comply with all state and local regulations governing the use of paint materials. All paint primers and 

finishes will comply with the Environmental Protection Agency regulations. 

 

1.03 PRODUCT DELIVERY, STORAGE, AND HANDLING: 
A. Deliver materials to the work site in unopened containers bearing manufacturer's name and product 

description. 

B. Store materials in a dry, clean, well ventilated area. Close containers. 

 
1.04 TECHNICAL SUBMITTALS 
 

A. Submittal requirements: Contractor shall highlight anything in the submittal package that conflicts with or 
changes specifications or drawings. Include a reason for the change. Any submittals that alter existing 
specifications or drawings shall be approved by the engineer and owner prior to implementation. 

B. The following submittals are to be made in conjunction with any other submittal requirements set forth in 
the bid documents. 

C. The contractor shall submit the following upon request of the owner or engineer:  

1. Manufacturer specification data sheets.  Submit for the following products: 

a. Paint. 

b. Primer. 

2. Manufacturer literature describing the installation procedure of the specified system. 

 
PART 2 - PRODUCTS 

2.01 PAINT MATERIALS: 
A. Basis-of-Design Product:  Subject to compliance with requirements, provide products manufactured 

or distributed by the Dunn-Edwards Corporation 
B. Acceptable Manufacturers: 

1. Dunn Edwards Corporation, to match District Standard 
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2.02 EXTERIOR PAINT SYSTEMS: 

A. Zinc Coated Metal & Lead Flashings: 

1. Pretreatment - (Dunn-Edwards Galva-Etch GE 123). 

2. 1st coat - Primer Coat. (Dunn-Edwards W 711). 

3. 2nd coat - Water base acrylic, semi-gloss enamel finish coat (Dunn-Edwards W901) 

B. 3rd coat - Water base acrylic, semi-gloss enamel finish coat (Dunn-Edwards W901) 

C. Wood:   

1. 1st Coat - Exterior Wood Primer (Dunn- Edwards W 42-1).  

2. 2nd Coat - Water base acrylic, semi-gloss enamel finish coat (Dunn-Edwards W901) 

3. 3rd Coat - Water base acrylic, semi-gloss enamel finish coat (Dunn-Edwards W901) 

 

PART 3 - EXECUTION: 

 

3.01 CONDITION OF SURFACES: 
Examine surfaces scheduled to receive paint and finishes for conditions that will adversely affect execution, 
permanence and quality of work. Do not apply paint or finish until conditions are satisfactory. 

 

3.02 PREPARATION: 
A. Prepare surfaces in a skillful manner to produce finish work of first class appearance and durability. 

B. Clean surfaces free of dust, dirt, oil, grease and other foreign matter prior to the application of the prime 
coat. 

C. Repair all voids, nicks, cracks, dents, etc., with suitable patching material and finish flush to adjacent 
surface. 

 

3.03 APPLICATION: 
A. Apply material evenly, free from sags, runs, crawls, holidays or defects. 

B. Apply paint by brush, roller or spray. 

C. Employ coats and undercoats for all types of finishes in strict accordance with the recommendations of 
the paint manufacturer. 

D. Allow each coat to dry before succeeding coat application.  

 

3.04 REINSTALLATION OF REMOVED ITEMS: 
Following completion of painting each space, promptly reinstall all items removed for painting, using only 
workmen skilled in the particular trade. 

 

3.05 CLEANING: 
Remove all surplus materials and debris from the work site at completion of each days work. Remove all 
spatterings from all finish surfaces.  

 

 END OF SECTION 


